
Enviro-Kids Programme at Holywell, Jamaica 
 

Workplan Schedule 

Activity Date 

Sponsoring talk show Friday, September 30, 2005 

Airing of commercials on radio Friday, September 30 - Novemver 30 2005 

Website - launch Saturday, October 8, 2005 

Newspaper adverts Tuesday October 13 - Novemver 30, 2005 

Newspaper / Television Features Wednesday, October 12 - October 30, 2005 

Printing of pamphlets/posters October, 30 2005 

Distribution of pamphlets/posters Tuesday , November 1 - December 15, 2005 

First evaluation of website progress January 8 2006 (report covering first three months) 

Entrepreneural Wokshop  January 8th 2006 (report covering first three months) 

Evaluation of workshop January 15th, 2006 

 



 
Budget 

 

 

 

 

Activity Total Cost  Requested 

Amount 

  JD        USD  

Play Ground Construction  

(Tody House) 

- Sand for Coney Mound 

- Waterwheel 

- Tunnel 

- Fire Man Pole 

- Labour (voluntary + earned 

from bookings) 

592,000 

   

20,000 

  10,000 

  10,000 

  10,000 

0 

         0         0 

 

10,000 166.67 

10,000 166.67 

10,000 166.67 

10,000 166.67 

      0.0      0.0 

Packages for Interpretation 

- Interpretive Art Work 

(inclusive of material) 

- Signs 

- Speakers (bird sounds) 

- Music equipment  

- Tour Guide’s salary 

(earned from bookings) 

 

60,000 

 

20,000 

10,000 

20,000 

(600 per 

group) 

 

30,000  500.00 

 

10,000  166.67 

10,000  166.67 

10,000  166.67 

      0.0        0.0 

Administration of 

Construction/implementation 

- Transportation  

- Printing of game cards 

 

 

30,000 

10,000 

 

 

15,000  250.00 

  5,000    83.33 

Total Cost ($JD) 

Total Cost ($US) 

(J$792,000) 

USD13,200 

(J$120,000) 

USD2,000.02 
 

The column in red is the amounts in USD. The present rate of exchange (and it 

fluctuates regularly) is US 1 dollar = Jam 60 dollars.  

 

The original proposal has been amended as we found a sponsor to contribute to the 

construction of the main structure. The facility however has not been passed by the 

relevant authorities because it is unfinished. The costing in this proposal represents 

amounts needed to complete the project and open the site. 

 

 


