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Revised Policy Linking 
Toolkit, Slides, Workshop 
Materials, and GPF 
 
Revised toolkit, GPF, and 
materials. 
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Revised Quality 
Assurance Policy with 
TOR for Governance Body 
 
Second draft of the 
Quality Assurance Policy 
based on Working Group 
feedback. 
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Final Evaluation Report 
 
Evaluation report and 
recommendations 
finalized. 

Draft Policy Linking 
Training   
 
Draft training slides and 
materials created. 
 

Kenya Pilot 
 
Kenya pilot with EGRA 
and their national 
assessment in English 
and Kiswahili for Grades 
2 and 3. 
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Training Pilot and 
Workshop Pilots in 
Ghana, Djibouti, and for 
the CLAN 
 
The World Bank will run a 
remote pilot in Ghana; 
USAID will run a pilot in 
Djibouti; DFID will run a 
pilot with the CLAN to test 
the policy linking 
methodology and tools.   

Comparison of Policy 
Linking and Statistical 
Linking 
 
UIS will run the Rosetta 
Stone methodology in one 
country (likely Colombia) 
along side policy linking 
and will also compare 
what happens when they 
run two policy linking 
workshops back-to-back 
with different panelists. 

Final Policy Linking 
Toolkit, Workshop 
Materials, Global 
Proficiency Framework, 
Training Materials, 
Quality Assurance Policy,  
and 4.1.1 Quality 
Assurance Panel set up 
 
All policy linking tools and 
materials finalized 
 
  

Countries Begin to 
Conduct Workshops 
and Report  
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Tentative Policy Linking Development and Piloting Timeline 
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