

Calendrier des activités

(Workplan in English at the end)

09 Février :

Lancement officiel du projet
Animation et Séance de projection
Lancement du Concours beaux Jardins
Distribution de prospectus

19-20-21 Février :

Projection de film
Travaux de nettoyage et d'assainissement des alentours de l'école et de l'école
Distribution de brochure

07 mars :

Animation environnementale
Lancement du concours belle salle de classe

Fin Mars :

Prise de photos évolution jardins

20 Avril :

Animation environnementale
Projection photos
Concours dessin
Assainissement (2^{ème} vague)

Fin avril :

Prise de photos évolution jardins

11 Mai :

Visite pédagogique PBZT
1^{ère} évaluation+ interview et questionnaires
Distribution de prospectus

Fin Mai :

Prise de photos évolution jardins

05 Juin :

Journée Mondiale de l'environnement
Exposition des travaux réalisés (dessin / salle de classe/ jardins)
Distribution de prospectus
Distribution des prix

30 juin :

Projection de film
2^{ème} évaluation+ interview et questionnaires
Etude de pérennisation du projet

Workplan

09 February :	Official launch of the project Entertainment activities and photo projection session Launching of the 'Beautiful Gardens (competition) Distribution of documentation
19-20-21 February :	Film projection Clean-up of school surroundings and rooms Distribution of documentation
07 March :	Environmental activities/entertainment Launching of the beautiful classrooms competition
End March :	Taking pictures of the garden's progress
20 April :	Environmental activities/entertainment Photo projection Drawing competition Clean-up (2nd turn)
End April :	Taking photos of the garden's progress
11 May :	Pedagogical visit to the zoo and botanical gardens of Tsimbazaza 1st assessment & interview and questionnaires Distribution of documentation
End May :	Taking pictures of the garden's progress
05 June :	World Environmental Day Exhibition of produced material (drawings / classrooms / gardens) Distribution of documentation Distribution of prizes
30 June :	Film projection 2nd assessment & interview and questionnaires Assessment of the sustainability of the project