

Project Early: Puppet Television Show: The Champs Club

Date: February 3, 2009

Project: Project Early/HIV/AIDS Puppet Show

Submitted to: UNESCO

Written By: Brain Storm Productions

Key Result Area	Activity(ies)	Objective	Venue	Time Frame	Output/Impact		
Screen cast of kids and meet the parents	Meeting with core cast of kids and their parents	Introduce parents and kids to the project and what its objective is. Register participants Present shooting schedules	St. George's University, True Blue, St. George	February 11 th , 2009 @ 5:30 p.m.	Identify core group of kids to create the Champs Club (name of television show) Commitment from parents and Children to film on specific days		
Complete Scripts	Create 13 script outlines	Create storyboards and complete script outlines for each episode	St. George's University, True Blue, St. George	February 2 nd to 13 th 2009	Complete storyboards and script outlines for all episodes		

Complete graphics, logos	Create logo and graphics for the Champ Show	Complete all graphics needed for each segment of the show	Brain Storm Productions Westerhall St. David	February 2 nd – 28 th	Complete all graphics needed for each episode		
Complete Set Design 1	Build backdrop for puppets	Complete backdrop for puppets	The Wood Work Shop, Westerhall, St. David	February 2 nd – 13 th	Be ready for filming puppet segments against this backdrop		
Complete Set Design 2	Design and paint set backdrops	Complete all designs for backdrops & get all needed props	St. George's University, True Blue St. George The Wood Work Shop, Westerhall, St. David	February 9 th -28 th 2009	Put up sets into room to be used for filming		
Film introduction to show	First production shoot with 10 kids	Film the opening of The Champs Club show	Grand Anse, St. George's	February 22 nd 2009	Film, edit and produce opening and closing of The Champs Club show		
Film puppet segments	Film puppet segments for all 13 shows	Complete all puppet to puppet segments	St. George's University, True Blue St. George	February 28 th 2009	Film, edit & produce all puppet to puppet segments		
Production of music tracks for show	Produce music tracks	Complete production of all music tracks	Brain Storm Productions Westerhall	February 3 rd – March 13 th 2009	Produce and arrange all music tracks		

			St.David				
Film episode 1&2	Film Segments: kids talk, kids song, Audience (10 kids) with Dr. Marianne Game Closet for episode 1&2	Completed filming all segments for episode 1&2	St. George's University, True Blue St. George	Week of March 2 nd 2009	Capture all segments for episodes 1&2		
Film episode 3&4	Film Segments: kids talk, kids song, Audience (10 kids) with Dr. Marianne Game Closet for episode 3&4	Completed filming all segments for episode 3&4	St. George's University, True Blue St. George	Week of March 9 th 2009	Capture all segments for episodes 3&4		
Film episodes 5&6	Film Segments: kids talk, kids song, Audience (10 kids) with Dr. Marianne Game Closet for episode 5&6	Completed filming all segments for episode 5&6	St. George's University, True Blue St. George	Week of March 16 th 2009	Capture all segments for episodes 5&6		
Produce promotional material for radio, television & print	Create TV, Radio & Print AD to inform about launch of the shows, Project Early, Unesco	Create & disseminate information about the project and launch of kids show	Brain Storm Productions Westerhall St. David	March 15 th -31 st 2009	Publize project		
Film episodes 7&8	Film Segments: kids talk, kids song, Audience (10 kids) with Dr. Marianne Game Closet for episode 7&8	Completed filming all segments for episode 7&8	St. George's University, True Blue St. George	Week of March 30 th 2009	Capture all segments for episodes 7&8		

Film episodes 9&10	Film Segments: kids talk, kids song, Audience (10 kids) with Dr. Marianne Game Closet for episode 9&10	Completed filming all segments for episode 9&10	St. George's University, True Blue St. George	Week of April 6 th 2009	Capture all segments for episodes 9&10		
Film episodes 11&12	Film Segments: kids talk, kids song, Audience (10 kids) with Dr. Marianne Game Closet for episode 11&12	Completed filming all segments for episode 11&12	St. George's University, True Blue St. George	Week of April 13 th 2009	Capture all segments for episodes 11&12		
Film episode 13	Film Segments: kids talk, kids song, Audience (10 kids) with Dr. Marianne Game Closet for episode 13	Completed filming all segments for episode 13	St. George's University, True Blue St. George	Week of April 20 th 2009	Capture all segments for episode 13		
Edit shows	Edit episodes	Complete edit episodes	Brain Storm Productions Westerhall St. David	March 9 th – May 31 st 2009	Complete production of all episodes		
Screening	Screen all shows	Screen all episodes	Brain Storm Productions Westerhall St. David	June 1 st -12 th 2009	Make all needed changes to edit and produce final copies		
Broadcast	Begin Broadcast of shows	Begin Broadcast of 13 shows on Local television Channel 11(GBN)	Grenada Broadcasting Network St. George	Week of June 15 th 2009	Begin 13 week broadcast of the Champs Show		

Regional Broadcast	Contact regional channel Caribvision and The CBMP on HIV/AIDS regarding using programs	Invite regional channel Caribvision and CBMP on HIV/AIDS to promote shows in the region	Brain Storm Productions Westerhall St. David	Week of June 15 th 2009			