

## WORK PLAN FOR THE “HOME GARDENING PROJECT”

SUBMITTED BY PETUELI T NOA TUVALU GOVERNMENT YOUTH DEPARTMENT
---

DATES	ACTIVITY	BUDGET
<b>FEBRUARY 2007</b>  <b>5<sup>TH</sup> TO 23<sup>RD</sup></b>	<b>Formation of the Monitoring committee</b>  <b>Consult Niutao Youth about the initiatives.</b>  <b>Selecting the appropriate date for the awareness workshop on gardening.</b>	<b>\$200</b>
<b>March 2007</b>  <b>7<sup>th</sup> to 14<sup>th</sup></b>	<b>Continue discussions on the project.</b>  <b>Radio announcements and talkback show</b>  <b>Camera shooting footage and photos begins</b>	<b>\$300</b>
<b>April 2007</b>  <b>2<sup>nd</sup> to 31<sup>st</sup></b>	<b>Selecting the youth for Home Gardening and the purchasing of tool and seedlings.</b>  <b>First inspection for the Niutao Youth home gardening area.</b>  <b>Install water tank and putt up the fence.</b>  <b>Pictures taken</b>	<b>\$2,352</b>
<b>May 2007</b>  <b>1<sup>st</sup> to 31<sup>st</sup></b>	<b>Identify the local markets to sell the products. This has to be done by consulting the business people and also the hospital together with the secondary high school.</b>	<b>\$400</b>

	<b>Video shooting</b>	
<b>June 2007 4<sup>th</sup> to 6<sup>th</sup></b>	<b>Second workshop for the Niutao youths only.</b>  <b>Promote using media about the product of vegetables.</b>  <b>Photos taken</b>	<b>\$200</b>
<b>July 2007</b>	<b>Starts selling the vegetables to a rate identified by the steering committee</b>  <b>Take photos of the selling</b>	<b>\$150</b>
<b>Aug 2007</b>	<b>Interviews of the outcome of the project. Compile full report and data of the project</b>  <b>Submit full report to UNESCO</b>	<b>\$172.00</b>