

**TIMELINE FOR COMPREHENSIVE INTERNET STUDY**

<i>An inclusive, open multistakeholder process in 7 phases:</i>	<i>Dates</i>	<i>CONSULTATIONS and REPORTING:</i>		<i>RESEARCH and WRITING:</i>
		<i>External Events</i>	<i>UNESCO Events</i>	
	<b>2014</b>			
	Feb 12		DG's MS Information Meeting	
1. Phase: Open consultation process launched	Feb 28			CONCEPT PAPER & RESEARCH QUESTIONS FINALISED, SENT OUT
	17-19 March		Short statement prepared for possibly for oral delivery to the information of the EXB preparatory Group	
	April 2-15		<i>194th Executive Board</i>	
	April 23 -24	Global Multi-Stakeholder Meeting on Internet Governance, Sao Paolo		
	April 28 -29	Freedom online coalition conference, Talinn		
2. Phase: Events-based Inclusive Multistakeholder process unfolds; OUTLINES of analysis and possible actions discussed	May 2 -3		World Press Freedom Day conference	
	12-16 May	CSTD in Geneva - a side event		
	May 19 -20		IFAP Council	
	May 27-28	Stockholm Internet Forum		
	10-13 June	WSIS+10 review event, Geneva		
	June 30- July 2	Deutsche Welle Global Media Forum		
	July 15-19	IAMCR Hyderabad		
	Sept 2-5	9th Internet Governance Forum, Istanbul		
Last quarter	Giganet conference; Orbicom conference			

Phase 3: Member States consulted, particularly on possible options for future actions; Analysis and drafting commence	8-12 Sept.		Internal Review	RESEARCH ASSESSMENT: Analysis of responses to Questionnaire, and other data; production of draft study. Depending on Extrabudgetary funding, expert group engaged for this. Internally review of draft.
	September	OCHCHR report and UNGA debate on privacy		
	End of Sept.	Information Meeting with Member States on CI matters, including on the extended draft outline		
	Oct 8-22		<i>195th Executive Board</i>	
	Oct 20-Nov 7	Possible: ITU World Telecommunication Development Conferences (WTDC) and its Plenipotentiary Conference		
	Nov 19-21		IPDC Council	
Phase 4: Zero DRAFT containing possible options for future actions finalized	Dec 3-12		ICTs and disabilities conference, New Delhi	Zero draft of report finalised.
	<b>2015</b>			
Phase 5: Final multistakeholder consultations organized	Jan		Depending on Extrabudgetary funding, proposed conference at UNESCO to assess the zero-draft version of the Study. Resulting progress report tabled at 196th EB	

<p>Phase 6: Progress report to Executive Board including outline of WSIS report to be submitted to GC</p>	<p>April 8 - 22</p>		<p><i>196th Executive Board</i></p>	<p>Study finalised and Summary included under WSIS report to be prepared for GC</p>
<p>Phase 7: Study, taking account of comments of the 196th EXB and the DG, is finalised and published. Report is submitted to the GC.</p>	<p>June'15</p>			<p>Study finalised and Summary included under WSIS report, with comments of the EXB and the DG.</p>
	<p>Oct 14-27</p>		<p><i>197th Executive Board</i></p>	
	<p>Nov 10-25</p>		<p><i>38th General Conference</i></p>	