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EXECUTIVE SUMMARY

1. The 2012 Education Sector Review Aide Memoire (AM) summarizes the key 

findings, deliberations and recommendations of the Joint Education Sector Annual 

review (JESR). The JESR is the culmination of the on-going sector dialogue process 

that allows key stakeholders in the sector, the Government (GoT), Development 

Partners (DPs) and Non-State Actors (NSAs) including Civil Society Organisations 

(CSOs), Faith-Based Organizations (FBOs) and the Community  to have an open 

space for discussions, challenges and agreements on technical and policy issues in 

order to improve the quality of education services delivery throughout the year.  

The sector dialogue also includes meetings with the High government officials -

Minister and Permanent Secretary , and other officials and representatives of the 

community at school, district and regional levels during the field monitoring visits 

and the JESR technical working sessions. 

2. Sector reviews are relevant to the Government of Tanzania in its implementation of 

the MKUKUTA II, the Tanzania Development Vision 2025, the Five Year 

Development Plan (5YDP), the Election Manifesto 2010, the Millennium 

Development Goals (MDGs), as well as Education for All (EFA) goals and other 

international commitments.  In the context of the Poverty Reduction Budget Support 

(PRBS) review process an annual Performance Assessment Framework (PAF) is 

used that includes indicators on Satisfactory Sector Reviews. The agreed key areas 

for a sector review include discussions on financing and budgeting as integral 

components of the national planning and budgeting system;  accountability and 

sector dialogue and;  overall progress on agreed targets and results monitoring.

3. The JESR process comprises five main components:  Joint Monitoring Visits to 

Councils; a Technical Working Session; a Joint Assessment of Education Sector 

Performance; Preparation of the JESR Aide Memoire 2012; and, a High Level 

Meeting (HLM) to review and approve the JESR Aide Memoire 2012. 
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4. This AM summarizes the key deliberations from the JESR technical working session 

discussions.  The 2012 Technical Working Session was different from previous years 

in that the review of the Annual Education Sector Performance Report 2011/2012 

(ESPR) formed the main basis of discussions and reported on overall progress 

highlighting the achievements of the agreed priorities, outputs, outcomes and 

milestones, including data from Ministry of Education and Vocational Training 

(MOEVT),Prime Minister’s Office, Regional Administration and Local Government 

(PMO-RALG) and Ministry of Community Development, Gender and Children

(MCDGC). Specific presentations were also done on key components including: 

Financial performance based on the budget, where financing has been targeted 

(areas of focus, education levels and trends ); Human resources review; Review of 

sub sector performance in relation to the  priority activities identified in the sub-

sector’s development programmes; implementation of the agreed milestones and 

specific actions for 2011/12; confirmation of the Government’s priorities and  

milestones for 2012/2013; and proposal of new milestones for 2013/2014.

Other presentations and discussions were on DPs Contribution to the education 

sector; CSOs Performance in the education sector and discussion of the findings of 

the Joint Monitoring Visits to Councils.  The AM also records the agreed assessment 

of sector performance in 2011/12 based on the agreed rating framework.  

5. Joint Assessment of Education Sector Performance: 
The Education Sector has established a jointly agreed rating framework which 

incorporates three key areas of assessment: 1) finance and budgeting; 2) results and 

performance; and, 3) accountability and sector dialogue. Following the completion 

of the Technical Working Session, Government and DPs representatives assess the 

education sector performance using the indicators and rating scale in the jointly 

agreed rating framework.  This year’s rating exercise was preceded by reviewing the 

rating framework in March 2012 and approved at the normal dialogue structure. 

The process of assessment was concluded on 5th November 2012. The final agreed 
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score for the sector is 62% implying a Satisfactory Performance. It should be noted 

that the score for 2011/12 cannot be compared with previous years because the 

indicators are not all the same.  

However, during the assessment it was felt that the revised framework is good but 

there are few indicators that need further revision to make it more robust.

6. Education Sector Milestones:  

a) The stakeholders of the education sector sought ways of getting  a common and 

better  understanding of the milestones process and was  agreed to hold a specific 

session on Milestones in 18 September, 2012. The main purpose was to discuss 

and develop a common understanding of the concept of Milestones in the context 

of the Education Sector and prepare participants for discussions during the JESR 

2012 on upcoming Milestones.

b) For the year 2011/12,  a total of 13 milestones were developed and  included 57 

specific actions. Review of implementation of milestones and specific actions 

conducted at mid-year (13th March, 2012) showed that most of the specific 

actions in the 2011/12 milestones had not yet been achieved due to various 

reasons.  It was then jointly agreed that the timeframe for completion of the 

milestones be extended to 31st August, 2012. The purpose of developing these 

milestones nearly one year in advance is to ensure that relevant departments 

have sufficient time to determine the necessary specific actions and include these 

in the work plans, budget requests and other planning processes, including 

procurement plans, for the following year.  However, there were major

constraints in implementation of agreed milestones that included: inadequate 

budget allocations and late receipt of funds;  large number of specific actions, 

which lead into partial implementation of milestones;  agreed milestones are not 

necessarily the same as the Government’s priorities; and, some milestones or 

specific actions are not clearly worded or well understood by all parties.

c) Milestones and Specific Actions for 2012/13:  JESR 2011 also developed a list of 

eight milestones for 2012/13. Due to the questions raised on the purpose and 

context of milestones, the process of developing specific actions for these 

milestones has not been fully completed and work is still in progress. In this 
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context stakeholders agreed that the proposed milestones will be further 

prioritized so as to come-up with few focused and implementable milestones 

agreed in respective education sector fora.  

d) Unlike previous years when a list of proposed milestones were agreed upon at 

the technical review session, this year (2012) the stakeholders jointly agreed to 

propose broad areas for further deliberation at the education sector dialogue 

process in order to come up with specific milestones that will be implemented in 

2013/14. The proposed broad areas that will be targeted are: Quality: 

Strengthening the teaching and learning environment at all levels; Human 

Resource: Improve equitable distribution and retention of qualified human 

resource within the education sector;  Financing: Expanding base for financing 

the education sector; and Governance: Improve accountability and effective 

management for service delivery.

7. Summary of findings from key inputs to the JESR 2012 included the following:

a) The education Sector has made some improvement over the last year towards 

the achievement of its overall priorities and expected outcomes  across all sub-

sectors including: 

i. increased access for both boys and girls especially at pre-primary and 

primary levels, secondary and Higher education although the proportion 

of girls decrease as they move up the education ladder;  

ii. increased numbers of teachers trained and employed across the sector 

as well as improved deployment of  quality teachers to underserved 

rural areas and an improved national primary Pupil Teacher Ratio from 

51 (2010) to 46 (2012); 

iii. improved infrastructures, teaching and learning materials including 

assistive devices and provision of Higher learning students loans and 

sponsorship; 

iv. verification of teachers’ claims amounting and payment of salary and 

non-salary arrears; and provision of continuous professional 

development to the teaching staff in order to retain teachers in difficult 

and hard to reach areas and raise their morale and professionalism for 
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effective teaching.

v. On financing the sector, the 2012/13 budget show positive trends of an

additional 1.27% of total govt. budget (now 19.13%) and the release and 

expenditure of 2011/12 budget appears satisfactory with a major 

increase in share to primary sub-sector (now 55.8%).

b) However, despite these achievements, the sector still faced challenges including 
shortage of teachers especially to the rural and underserved areas, inadequate 
teaching and learning materials and, insufficient financial resources to 
implement the planned priorities. Specifically it was noted that there are still 
inequities between districts in terms of TPR that still ranges between (30-60); 
the capitation grants especially for primary school level are still far too low and 
there is still no ring-fenced budget for pre-primary which represents a major 
constraint to a planned expansion; a percentage decrease in secondary sub-
sector that raises concern over the very low pass rates and existing constraints 
and the increasing  loans provision to Higher Education is still on the rise
despite the efforts by the Government which included alternative financing on 
HESLB to tackle the effects it had on other sub sectors budgets.

The status of key indicators for the sector in 2011/12 is summarized in Table 1.

8. JESR plenary discussions:  participants had an opportunity to discuss some key 

issues and challenges in the education sector both during plenary sessions and in 

group discussions. Some of the key issues raised and discussed included: :

a) Teachers and linkages with quality improvement in school/colleges and 

universities:  Government to show serious commitment to quality improvement 

and focus on issues such as teacher’s capabilities, efficiency and effectiveness ; 

teacher’s retention; and improving staffing in universities 

b) Conducive teaching and learning environment: improved /increased 

Infrastructure at all levels of education including classrooms /lecture rooms, 

laboratories, workshops, libraries and related SWASH aspects.

c) Financing and Alternative funding in education:  GoT to invest more on areas 

with great returns; Not enough public financing resources to deliver objectives 

and outcomes in the sector- thus need to look into financing alternatives: 

Prioritize disbursement of Capitation Grants  to school level, mix funding and 
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partnerships between public and private, and encourage community to support 

their own schools/institutions. There is  need for the Govt. to present and track 

data on loans repayment to ensure sustainability / quality of Higher education.

d) Private public partnership:  There is need for the Government to develop a 

strategy to enhance mutual understanding between education providers and 

beneficiaries 

e) Skills development: expand funding sources through increased and better 

utilization of Skills Development Levy and use of Private, Public partnerships, 

improve curriculum to match the required skills to meet the labor market 

demands.

f) Improved school management, leadership: provide school management and 

leadership skills to school managers and improve selection process for heads of 

schools, and improve  systems to control and manage teachers 

g) Participation of parents and communities: encourage improved effective 

participation at all levels of education in the design, planning and 

implementation of education services; communities/parents to be encouraged 

to initiate, develop and manage education funds at community levels. 

h) Literacy skills: critical need to look at how best to improve the 3Rs particularly 

at the pre and primary levels as the foundation for improved learning skills, 

establish -specialization in teacher colleges for early grade teaching and in the 

3Rs. 

i) Quality assurance and inspectorate: Government to follow up and establish the 

proposed quality assurance autonomous body, inspectorate to cover the whole 

Sector, roles and responsibilities of other quality assurance bodies to be 

clarified and linkages to be improved.

9. Conclusion: 

a) Stakeholders expressed satisfaction that this year’s working session was a 

significant improvement on previous ones and that the changes introduced in 
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the presentations and discussions by sub-sectors will improve efficiency in 

reviewing performance in the future. 

b) The stakeholders further agreed on major recommendations of this Review 

including: aligning the milestones to the budget cycle so that they can be 

incorporated in the Ministries 2013/14 MTEFs.  

c) As a sign of joint agreement, the education stakeholders who participated at 

the 2012 JESR, declared their commitment to work together in implementing 

the Milestones in their various capacities including harnessing of resources to 

ensure High level achievements of targets set for the Education Sector. 
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1.0 INTRODUCTION

The Government of Tanzania gives high priority to the provision of quality 

education to all Tanzanians given its fundamental role in bringing about the nation’s 

social, culture and economic development.  This priority is emphasized in the 

National Strategy for Growth and Reduction of Poverty (NSGRP/MKUKUTA II), the 

Tanzania Development Vision 2025, the Five Year Development Plan (5YDP), the 

Election Manifesto 2010, the Millennium Development Goals (MDGs), as well as 

Education for All (EFA) goals and other international commitments. 

Provision of equitable quality education and training at all levels is one of the main 

tasks of the Government of Tanzania. To realize this objective, it has also to 

collaborate with educational stakeholders so that they participate actively in the 

provision of education.

The Government of Tanzania, in collaboration with Development Partners (DPs) 

and Non-State Actors (NSAs) including Civil Society Organisations (CSOs), Faith-

Based Organizations (FBOs) and the Community have been conducting Joint 

Education Sector Reviews (JESRs) since 2006, to assess the overall performance, 

impact/progress of the sector in attaining the aforementioned strategies. The JESR 

2012 is the seventh such review and built on the successes of previous JESRs.

1.1 RATIONALE AND OBJECTIVES OF THE JESR 2012

1.1.1 EDUCATION SECTOR DIALOGUE 

The Joint Education Sector Review (JESR) is the culmination of the on-going sector 

dialogue that takes place throughout the year. Sector dialogue is an on-going 

process that allows key stakeholders in the sector (GoT, DPs, and CSOs) to have an 

open space for discussions, challenges and agreements to improve the quality of 

education throughout the year. 
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The key elements of the sector dialogue include engagement in regular dialogue on 

specific technical issues through active participation in: Technical Working Groups

(TWGs); the Education Sector Development Committee (ESDC) and the Folk 

Education Development Committee (FEDC) Task Forces; and, the ESDC and FEDC. 

Technical advice and recommendations from the TWGs have played an important 

role in the sector dialogue process, whereby issues are discussed and debated by 

experts to arrive at informed decisions regarding delivery of education services.  

In addition, the sector dialogue also includes: some ad hoc meetings with the 

Minister and Permanent Secretary; discussions with officials at school and district 

level during the field monitoring visits, as well as during the JESR technical working 

sessions; and, assessment of sector performance by utilizing the jointly agreed 

rating framework. 

1.1.2 RATIONALE AND OBJECTIVES OF THE JESR 2012
Sector reviews are relevant to the Government of Tanzania in its implementation of 

the MKUKUTA II.  In the context of the Poverty Reduction Budget Support (PRBS) 

review process an annual Performance Assessment Framework (PAF) is used. This 

PAF includes indicators on Satisfactory Sector Reviews. The Government of 

Tanzania and Development Partners have jointly identified three key areas for a 

sector review. They are:

1. Financing and budgeting as integral components of the national planning 

and budgeting system: sector reviews provide feedback on sector 

performance and a forum for discussing sector policy and expenditure plans.

2. Accountability and sector dialogue: sector reviews evaluate the quality of 

the sector dialogue and stakeholders’ consultation processes throughout the 

year, information sharing and the quality of the review processes.

3. Progress on Agreed Targets and Results Monitoring:  sector reviews provide 

the basis for performance monitoring.  For General Budget Support, the 

sector review processes provide information on performance, based on 
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agreed indicators and milestones, as well as looking at how well the 

mechanisms that address sector constraints are functioning.

The overall objective for the JESR 2012 was to assess the performance of the 

education sector for the period 2011/2012 against the agreed milestones and 

sector wide performance indicators and generate priorities and milestones for 

the year 2013/2014.

1.2 METHODOLOGY AND SCOPE OF THE JESR 2012 

The JESR comprises five main components: 

a) Joint Monitoring Visits to Councils;

b) a Technical Working Session;

c) a Joint Assessment of Education Sector Performance;

d) Preparation of the JESR Aide Memoire 2012; and, 

e) a High Level Meeting (HLM) to review and approve the JESR Aide Memoire 

2012. 

1.2.1 Joint Monitoring Visits

The JESR 2012 joint monitoring visits were conducted in July 2012.  Monitoring 

teams, including GoT officials, DPs and CSO representatives, visited all 11 education

zones to collect and compile the views of education stakeholders on potentials and 

challenges influencing the teaching and learning as well as the application of science, 

mathematics, and English subjects in primary and secondary  schools, Teacher’

Colleges, Vocational training colleges and Folk development colleges. 

1.2.2 Technical Working Session

The Technical Working Session for JESR 2012 was held in September 25-27, 2012.  

It was conducted under the leadership of the Permanent Secretary, Ministry of 

Education and Vocational Training (MoEVT), on behalf of the Government, and 

involved representatives of all education sector stakeholders, including DPs and 

NSAs. Prior to the official opening of the technical working session the DPs, NSAs 
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and Government of Tanzania gave statements that were then followed by the 

opening remarks by the Permanent Secretary Ministry of Finance.

The 2012 Technical Working Session was different from previous years in that the 

review of the Annual Education Sector Performance Report 2011/2012 formed the 

main basis of discussions. There was a presentation of the overall sector 

performance followed by specific presentations on the financial performance and 

Human Resource issues in the sector.  There were discussants from DPs and NSAs 

for the overall sector performance. The sub sector presentations by different 

government officials also formed the key component of the technical discussions 

and were discussed separately.  This year there was also presentation of DPs

Contribution to the Education Sector and CSO performance in the Education sector 

with discussants from the Government.

The following activities were performed during the Technical Working Session:
 Presentation and review  of the Education Sector Performance Report 

(ESPR), which reported on overall progress highlighting the achievements of 
the agreed priorities, outputs, outcomes and milestones, including data from 
MOEVT, PMO-RALG and MCDGC;

 Financial performance based on the budget, where financing has been 
targeted (areas of focus, education levels and trends );

 Human resources review;
 Review of sub sector performance in relation to the  priority activities 

identified in the sub-sector’s development programmes;
 implementation of the agreed milestones and specifications for 2011/12
 DPs Contribution to the education sector;
 CSOs Performance in the education sector;
 Discussion of the findings of the Joint Monitoring Visits to Councils;
 Confirmation of the Government’s priorities and milestones for 2012/2013; 
 Proposal of new milestones for 2013/2014.
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1.2.3 Joint Assessment of Education Sector Performance 

The Education Sector has established a jointly agreed rating framework which 

incorporates three key areas of assessment: 1) finance and budgeting; 2) results and 

performance; and, 3) accountability and sector dialogue. Following the completion 

of the Technical Working Session, Government and DPs representatives assess the 

education sector performance using the indicators and rating scale in the jointly 

agreed rating framework. 

1.2.4 JESR Aide Memoire

This Aide Memoire (AM) summarizes the key findings, deliberations and 

recommendations from the JESR technical working sessions, including prioritized 

milestones and specific actions for 2012/13 and proposed milestones for 2013/14.  

The AM also records the agreed assessment of sector performance in 2011/12

based on the agreed rating framework.  

The Aide Memoire should be read together with:

i. the Annual Education Sector Performance Report 2011/12;

ii. the Joint Field Visits Report 2012;

iii. the JESR 2012 Technical Working Session Report; 

iv. the Development Partner’s Contribution to the Education Sector Report, and

v. the CSOs’ Report on Performance in Education Delivery. 

1.2.5 High Level Meeting

The JESR is finalized by conducting the High Level Meeting (HLM), which is chaired 

by the Honorable Minister for Education and Vocational Training.  The purpose of 

the HLM is to ratify the Aide Memoire.



JESR 2012 Aide Memoire Page 13

2.0 OPENING STATEMENTS AT THE JESR 2012 TECHNICAL WORKING SESSION

2.1 WELCOMING NOTE

The Acting Permanent Secretary, Ministry of Education and Vocational Training (MoEVT), 

Celestine Gesimba, welcomed everyone to the review technical working session 

expressing his expectation that the outputs of the working session would contribute to 

effective educational planning, as the Review is a forum where priority actions are 

identified. He thanked Ramadhan Khijja, the Permanent Secretary Ministry of Finance, for 

coming to officiate the opening of the Education Sector Review working session. He 

further thanked John Moore, the Acting High Commissioner for Canada for his 

participation in the working session. The DPs and CSOs representatives were then invited 

to give statements.

2.2 STATEMENT FROM THE DEVELOPMENT PARTNERS

The Education Development  Partners’ Group [ED-DPG] statement was presented by the 

Acting High Commissioner for Canada,  John Moore as CIDA is the current chair of the ED –

DPG.  The High Cmmissioner expressed thanks for being invited to participate and to 

address technical working session participants on behalf of the ED-DPG.  He noted that the  

education partners’ group consists of bilateral and multilateral agencies that are providing 

support to the education sector, and that at the moment it consists of ten members who 

come together as a group to promote coordination among themselves in  dealing with the 

various education ministries in the Government of Tanzania. 

The High Commissioner appreciated the fact that this year, for the first time, the technical 

working session program has a specific timeslot for DPs to share a more detailed report on 

the contributions of the group to the education sector.

The High Commissioner reiterated that the annual review allows the opportunity to reflect 

back on what has been achieved during the previous year. He noted areas of sector 

concern for further attention and action indicating that at last year’s education sector High



JESR 2012 Aide Memoire Page 14

Level meeting that followed the 2011 review, the key challenges emerging from the review 

were the need to improve the quality of education at all levels. Also he emphasised the 

need to address financial constraints facing the sector. He revealed that there has been 

some positivie developments  on the quality side, where there is  a renewed emphasis on 

improving learning outcomes in Tanzania. This followed evidence from a variety of studies 

on the challenges facing the education sector.  On the financing side, the allocation of the 

national budget to the education sector increased last year from 17% to 19% for 2012-13, 

which is a step in the right direction. Furthermore, he appreciated significant advances 

that have been made to follow-up on one of last year’s key recommendations, to pursue 

additional financing to the sector from the Global Partnership for Education (GPE). He 

emphasised that DPs are actively supporting the government in preparing its application 

and support this process.

However, he noted that  many pressing needs such as the need to provide teaching and 

learning materials and ensure students, particularly girls, are able to continue through to 

Higher levels of education still remain. He emphasized the need to increase teacher 

effectiveness through better recruitment, training and motivation. Furthermore he pointed 

out there is a need to ensure improved access to better quality, relevant secondary 

education for children from low income households and marginalized groups., He insisted 

that DPs would prefer to see enhanced involvement of Civil Society and the private sector 

in education with the view to promoting transparency and accountability to Tanzanian 

citizens. The High Commissioner indicated that recent data presents a picture of rapid 

sector expansion, but with declines in the performance and dissatisfaction amongst 

teachers. He further advised that it is time to become more concerned with what is going 

on at the local level and that there is a need to continue with implementation of policy and 

programme reforms within the education sector in Tanzania which they are ready to 

support. 

In concluding the High Commissioner  emphasized the importance of critically assessing

the sector strengths and weaknesses, achievements and challenges in order to develop new 
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ideas based on past achievements and moving the sector towards a new vision, which will 

ultimately benefit all Tanzanians. 

2.3 STATEMENT FROM CIVIL SOCIETY ORGANISATION

The CSO opening statement was presented by Mary Soko, the Chair of TEN/MET Board.  

She pointed that the Joint Education Sector Review (JESR) process is the most significant 

annual pre-occupation for education stakeholders and is a great opportunity to influence 

education policy in both the short and long term objectives. It is also a learning experience 

for education Civil Society Organizations (CSOs), other education stakeholders and an 

avenue to ensure explicit partnership among the three levels of the school and community, 

districts or local authorities and the Government. 

She explained that the CSOs are operating in 8 zones all over Tanzania, with a total of 157 

active members of TEN/MET. The members are engaged in Pre-primary, Primary, 

Secondary Education and Teacher Education and that they are committed in service 

delivery complementing the Government efforts and advocating for the poor. 

She emphasized that the annual Joint Education Sector Reviews provide an opportunity 

for all key stakeholders to contribute to the development of education and is an 

assessment tool for Civil Society Organizations (CSOs), Development Partners Group 

(DPG) and the Government. The Joint Education Sector Review process is also a proof that 

CSOs have an important role to play in the implementation of policies and programmes.. 

In addition, the reviews serve as reliable monitoring (and evaluative) tools for assessing 

the short and long term objectives for the Education Sector Development Programme, 

2011-2017. 

She noted that CSOs in Tanzania acknowledge the initiatives the Government is making

and the DPs support in improving the quality of education at all levels as well as the 

financial support to the CSOs.
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She narrated how during the year, CSOs have actively and constructively participated in 

education policy processes and advocating for quality education for all children, youths, in 

pursuing Science, English and Mathematics in Tanzania. 

2.4 STATEMENT FROM THE GOVERNMENT

The official Government Statement was presented by The Acting Permanent Secretary, 

Ministry of Education and Vocational Training Mr Selestine Gesimba.  He pointed out that 

JESR is the session where the annual overall performance report of the education sector in 

respect to achievement of priorities, targets and outcomes; joint monitoring visit report 

and status of implementation of milestones for 2011/12 are shared and discussed.  

Likewise, priority action areas and milestones for 2013/2014 are identified and proposed 

for consideration at High Level Meetings. 

He reminded participants that last year a similar review was conducted that culminated in 

a joint assessment of education sector whereby the education sector was rated satisfactory 

after scoring 70%. The parties also agreed to a revised rating framework through the 

dialogue fora that will be used this year (2012) and expressed his expectations that 

participants would work hard as a team to ensure that the output of the session contributes 

towards attaining a satisfactory sector review which would feed into MKUKUTA/ Public 

Expenditure Review (PER) and General Budget Support (GBS) reviews.

The Acting Permanent Secretary noted that the 2011/12 Education Sector Performance 

Report (ESPR) shows remarkable achievements in the areas of improved access, number of 

teachers, adequate infrastructures, teaching and learning materials including assistive 

devices and provision of Higher learning students loans and sponsorship. Also he

mentioned that, there were 13 identified milestones for the year 2011/2012 as indicated in 

four priority areas namely improve efficiency and effectiveness, human resources 

management, increase access to education services and improve quality of education 

services. He reiterated that the Government expected that, the status of implementation 

would be shared accordingly in the working sessions.
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In addition, he noted that there were a number of documents and initiatives that were 

supposed to be finalized including: Reviewed Education and Training Policy (ETP); Human 

Rights Strategy; Adult and Non Formal Education Development Plan. Others were Tanzania

Beyond Tomorrow (TBT) e – Education Programme; Unit Cost Study for Secondary and 

Higher Education; Environmental Strategic Plan; School Wash and Hygiene Strategy; HIV 

and AIDS guidelines; and the Technical and Vocational Education and Training 

Development Programme (TVETDP). He indicated that, out of these, the Human Rights 

Strategy; Adult and Non Formal Education Development Plan; Environmental Strategic 

Plan; School Wash and Hygiene Strategy; HIV and AIDS guidelines have been finalized and 

approved. He assured participants that the Government is committed to ensure that the 

finalized documents are implemented and the pending ones are finalized for approval.

On Teacher’s welfare, the Acting Permanent Secretary informed participants that during 

the year under review, MoEVT in collaboration with PMO-RALG verified teachers’ claims 

amounting to Tsh. 52 billion by 30th June 2012. Furthermore he explained that Tsh 24 

billion was paid to 24,654 teachers as salary arrears and Tshs. 18 billion was paid to 

19,922 teachers as non-salary arrears . It was also informed that, the non-salary arrears 

claims for 5,894 teachers were not paid because the claimers failed to present authentic 

evidence. He noted that the Government is committed to continue paying teachers claims 

once they are verified.

The Acting PS further pointed out that in 2011/12, a total of 407 primary schools teachers’ 

houses and 270 for secondary schools were constructed and that continuous professional 

development of personnel was also provided to the teaching staff in order to retain 

teachers in difficult and hard to reach areas and raise their morale and professionalism for 

effective teaching.

The Acting PS also noted that, during 2011/12 a number of challenges were observed on 

effective provision of quality education at all levels such as decrease in enrolment in pre 

and primary levels, addressing the 3Rs in lower primary education and increased number 
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of out of school children and youth. Other challenges include: increased demand for Higher 

education student loans and improving the retention of teachers.

In addition, he pointed out that, the participants would use the opportunity to identify 

achievable milestones for 2013/2014 and challenges so as to come up with quick win 

milestones taking into consideration the sector priorities as prescribed in the Five Year 

Development Plan 2011/12 – 2015/16, the backlog of the milestones 2011/12 as well as 

those which are not likely to be achieved in 2012/13.

In conclusion, he extended the Government appreciation to Development Partners for their 

continued support to the education development through budget support, technical advice, 

consultative dialogue and monitoring and evaluation. He also commended the 

contributions of Non State Organizations in complementing the Government efforts 

through service delivery and advocacy. He also reminded all education stakeholders that, 

what has been achieved were the efforts and responsibilities of all education stakeholders.  

2.5 OPENING REMARKS

The Permanent Secretary of the Ministry of Finance, Mr Ramadhani Khijja, officiated the 

opening of the 2012 Annual Joint Education Sector Review. He thanked organizers and all 

the participants for making the session a reality. On behalf of the Government of the United 

Republic of Tanzania, he thanked all stakeholders for sparing their time to attend the 

working session. 

He noted that the education sector has been conducting annual reviews since 2006, with 

the aim of assessing the performance of the sector in the context of the National Strategy 

for Growth and Reduction of Poverty, Millennium Development Goals and Education for all 

targets. He highlighted that the sector performance was reviewed through the annual 

performance report data from the relevant education sector Ministries in terms of the 
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extent to which the sector has implemented agreed priority actions identified in the 

previous year. 

The Permanent Secretary further asserted that education sector reviews are relevant to the 

Government of Tanzania as they provide inputs to the Annual General Budget Support 

Review process as well as the Poverty Reduction Budget Support process. He mentioned 

that the JESR was one of the underlying processes of the General Budget Support and 

Performance Assessment Framework (PAF). In the context of MKUKUTA, he insisted that 

the PAF is used to assess the performance against agreed targets and focuses on key areas 

that include: Financing and Budgeting; Accountability and Sector Dialogue; and Progress on 

Agreed Targets that have also been incorporated in the Education Sector Rating 

Framework. 

He also emphasized that the objective of Joint Education Sector Review 2012 was to assess 

performance of the education sector against the agreed milestones and sector wide

performance indicators including assessment of different reports related to outcome and 

outputs; key priorities identified in sub sector programmes, sector dialogue and financing 

including trends on budgetary allocations as well as budget executions. He also hoped that 

discussions on the Education Sector performance report, Civil Society organizations (CSOs), 

Development Partners Contribution in the education sector, field visit report and the status 

of implementation of milestones would lead to identification of  the key strategies that will 

facilitate finalization of 2012/13 milestones and identification of milestones for 

2013/2014.

Furthermore, he underlined the Government’s high priority commitment to the provision 

of quality education to all Tanzanians at all levels, and reiterated the importance of 

education sector in the attainment of medium and long term plans and strategies. He 

emphasized that reviews should be continuous and regular processes in the sector so as to 

provide avenue for discussing and assessing education issues and challenges with a view to 

finding solutions.
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In addition, he pointed out that despite the current achievements in the education sector 

there are a number of challenges particularly securing adequate budget to meet the  

provision of quality education. He urged participants to come up with ‘quick win 

milestones’ in line with the Tanzania Five Year Development Plan 2011/12 – 2015/16, that 

will provide solutions for taking the education reform agenda forward. 

In conclusion he thanked all education stakeholders for their support to facilitate provision 

of equitable quality education in Tanzania.
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3.0 SUMMARY OF FINDINGS FROM KEY INPUTS TO THE JESR 2012

3.1 THE EDUCATION SECTOR PERFORMANCE REPORT 2011/2012

The Education Sector has made some improvement over the last year towards the 

achievement of its overall priorities and expected outcomes.  A number of 

achievements and challenges were recorded during implementation across all sub-

sectors. 

Key achievements in the sector include increased access for both boys and girls 

especially at pre-primary and primary levels, secondary and Higher education although 

the proportion of girls decrease as they move up the education ladder. There were also 

increased numbers of teachers trained and employed across the sector.

Despite these achievements, the sector still faced challenges including shortage of 

teachers especially to the rural and underserved areas, inadequate teaching and 

learning materials and, insufficient financial resources to implement the planned 

priorities.

The status of key indicators for the sector in 2011/12 is summarized in Table 1.
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Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

Pre-Primary Education

Net Pre-Primary school 
enrolment

2004 24.6
%

37.2%

37.5% 
(m=37.4

%, 
f=37.7)

42.4% 
(m=42.7

%, 
f=42.1%)

39.9% 
(m=41.0, 
f=38.8)

A √ √ √ √ BEST

Total number of teachers 
pre-primary

200
4

10,36
5

17,338 
(m=10,55

4, 
f=6,784)

16,349 
(m=7,657
, f=8,692)

10,830 
(m=5,856
, f=4,974)

9,352
(m=4410,
f=4942)

BEST

Primary Education

Net Primary school 
enrolment

2000 59%
95.9% 

(m=95.84
, f=95.96)

95.4% 
(m=95.2, 
f=95.6)

94% 
(m=93.7, 
f=94.2)

92% 
(m=91.4,     

f=92.5
A √ 99

%
√ √ BEST

Survival rate to Standard 
VII

2000 70%
62.4% 

(m=61.2, 
f=63.6)

69.3% 
(m=66.6, 
f=72.1)

66.4% 
(m=64.0, 

68.8)

72.3% 
(m=68.1, 
f=76.5)

√ √ √ √ BEST

% of cohort completing 
Standard VII 2000 70%

53%  
(m=51.7, 
f=54.3)

62.6% 
(m=60.0, 
f=65.2)

62.6% 
(m=60.0, 
f=65.2)

54.8% 
(m=52.2, 
f=57.4)

√ 90
% √ √ BEST

Standard VII examination 
pass rate 

2000 22%
53.5% 

(m=59.0, 
f=48.3)

58.3%  
0(m=62.5
, f=54.5)

√
60
%

√ √ BEST
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Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

Transition rate from 
standard VII to Form I 
(m/f not available)

2000
21.0

%
51.6% 43.9% 52.2% 53.6% √

50
%

√ √ BEST

Primary dropout rate 
(m/f not available) 2003 3.8% 3.7% 2.6% 3.4% 0.83% BEST

Proportion of children  
with disability attending 
primary school (Based on 
GER)

2006
0.24

%

0.32% 
(m=0.38, 
f=0.27)

0.35% 
(m=0.40, 
f=0.29)

0.36% 
(m=0.40, 
f=0.33)

0.34% 
(m=0.19, 
f=0.14)

√
20
% √ √ BEST

Percentage of Orphanage 
and Vulnerable 
Children(OVC) enrolled in 
primary school

2006 8.6%
10.34% 

(m=10.34
, f=10.35)

10.33% 
(m=10.27
, f=10.39)

10.26% 
(m=10.33
, f=10.19)

2.5% 
(m=1.26, 
f=1.27)

20
% BEST

Primary teacher/pupil 
ratio

2000 1:46 1:54 1:51 1:48 1:70 √ 1,4
5

√ y BEST

Primary pupil/classroom 
ratio

200
6

1:92 1:109 1:72 1:66 1:70

Primary pupil/textbook 
ratio

2001 1:2 1:3 1:5 1:5 1:5 1:0
1

Primary repetition rate 
(m/f not available) 2003 5.3% 2.5% 2.8%

2.6% 
(m=1.36, 
f=1.24)

2.6% 
(m=1.37, 
f=1.27)

BEST

Total number of Primary 
School teachers

200
3

113,
980

157,185 
(m=80,06

165,856 
(m=8217

175,449 
(m=8609

180987 ( 
m 

BEST



JESR 2012 Aide Memoire Page 24

Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

6, 
f=77,119)

0, 
f=83686)

8, 
f=89351)

=87601, f 
=93386)

Primary qualified teacher 
(gradeA+above)/pupil 
ratio

2003 1:106 1:60 1:54 1:49 1:47 0.0
847

BEST

Percentage of  Primary 
school  teacher with 
relevant qualification 
(Grade A + above)

2003 53.89
% 91.2%

94.5%(m
=93.3, 

f=95.7)

96.5%(m
=95.6, 
f=97.3)

96.6 ( m 
=96.3, f 
=96.9) 

Pupil/ toilet(pit latrine) 
ratio for primary schools 2005 0.08

1:89(m=1
:92, 

f=1:86)

1:56 
(m=1:57,  
f=1:56)

1:53 
(m=1:54, 
f=1:51)

1:56 (m 
=1:56 ,f= 

1;55
Secondary Education

Net Secondary Enrolment 
% form 1-4 2002 6.0%

29.1% 
(m=29.7, 
f=28.5)

30.8% 
(m=31.8, 
f=29.9)

34.5% 
(m=35.4, 
f=33.7)

36.6% 
(m= 36.5
,f =36.6)

√
50
% √ √ BEST

Net Secondary enrolment 
% form 5+6 2002 0.4%

1.5% 
(m=1.4, 
f=1.5)

1.9% 
(m=2.1, 
f=1.8)

2.0% 
(m=2.5, 
f=1.6)

2.7% (m 
=3.2 ,f 
=2.2)

25
% BEST

% of female enrolment in 
form I

2003 48.2
%

44.60% 45.30% 47.24% 49.40% 50
%

BEST

% of cohort completing 
secondary form 1-4 2003 91.0

%
84.95% 

(m=93.3, 
72.9% 

(m=75.2, 
78.1% 

(m=77.6, 
77.1% (m 
=77.2%, f BEST
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Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

f=76.5) f=70.3) f=78.4) =77.0%)

% of cohort completing 
secondary form 5+6

200
4

  90.1
%

103.4% 
(m=111.2
, f=92.6)

78.2% 
(m=80.9, 
f=74.4)

96.7% 
(m=103.7
, f=86.3)

94.2% (m 
=101.7%, f 

=91.3%)
BEST

Division 1-III in Form 4 
examinations pass rate 
(f/m not available)

2000
25.8

%
17.9% 11.4% 10.00% NA

70
%

BEST

Secondary dropout rate 2003 6.6% 3.29% 3.24% 2.6% 4.00% BEST
Secondary repetition rate 
form 1-4

2003 3.4% 1.7% 1.5% 1.7% 1.10% BEST

Total number of 
secondary school teachers

200
3

16,39
9

33954(m
=22972,f
=10982)

40517(m
=27821,f
=12696)

52146(m
=36357,f
=15789)

65,086 
(m = 

44524 ,f = 
20562)

BEST

Secondary qualified 
teacher (Diploma + 
above) /pupil ratio

2003 1:33 1:57 1:51 1:40 1:34

percentage of secondary 
students provided with 
scholarship

2003 6,019
11895(0.

81%) NA NA NA BEST

Teacher Education
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Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

Percentage of primary 
school teaches with 
relevant qualifications 
(grade A+ above)

2003
53.89

% 91.2%
94.5% 

(m=93.3, 
f=95.7)

96.5% 
(m=95.6, 
f=97.3)

99.3% ( 
m =99.3, f 

=99.3)
√

90
% BEST

Percentage of secondary 
school teaches with 
relevant qualifications 
(diploma + above) 

2003
86.57

%

76.2% 
(m=73.5, 
f=81.8)

79.2% 
(m=76.7, 
f=84.9)

84.7% 
(m=82.9, 
f=88.9)

30.2% (m 
=30.8, f = 

29.3)

90
% BEST

Total intake per year 
(college capacity) 

200
5

26,2
24

35,371 
(m=1821

8, 
f=17139)

36,648 
(m=2005

1, 
f=16597)

37,698 
(m=2038

5, 
f=17313)

43,258 
(m=24,360

, 
F=18,898)

BEST

Percentage of tutor in 
teachers' colleges with 
relevant qualifications 
(degree + above) 

2004
36.4

% 63.6% 95.4% 97% 98.10% BEST

Adult and Non-Formal Education

COBET enrolment 
2005 221,4

79
47,091

72,799 
(m=39,503
, f=33,296)

82,459 
(m=44,626
, f=37,833)

76867 
(m=4124

1, 
f=35626)

BEST

Enrolment in ICBAE 
Centres 2005

1,668
,503 57,289

924,893 
(m=473,78

1,050,517 
(m=499,899

907,771 
(m=434,466 BEST
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Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

5, 
f=451,108)

, f=550,619) , f=473305)

Vocational Education
Vocational Education 
enrolment

200
5

35,7
97

120,644 82,962, 104,840 121,348 √ VETA

% of female in Vocational 
Education Training

2005 45% 47% 39.3% 49.7% 47.3% VETA

Completion rate 2005
85.7

%
86.3% 65.3% 76.6% 90.3% VETA

VET Examination  pass 
rate

2005 63.20
%

80.20% 76% 77% VETA

Technical Education
Total Enrolment 
Technical Education 

2006 40,05
9 49,185 50,173 85,040 112,447

NACTE/BE
ST

% of female enrolment in 
Technical Education 
institutions

2006 43.2% 40.8% 45.5% 47.9% NACTE/BE
ST

Number of students in 
Evening programs 

2011
487 487 7250

% of Students enrolled in 
Evening programmes

2011 0.6 0.6 6.4

Number of students 
accessing programs 

2012 406 406
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Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

through ODL

% Of Students  in ODL 2012 0.4 0.4

Number of Government 
sponsored students 

2011
/12

1611
2 16112 BEST

% of Government 
sponsored students 

2011
/12

14.3
% 14.3% BEST

Number of students 
receiving Loans

2011
/12

9726 9726
BEST

% of students receiving 
Loans

2011
/201

2

8.60
% 8.60% BEST

Higher Education
Gross Enrolment Ratio 
Higher Education  (in 
Percentage)

2005
/06

0.27
% 2.5% 5.3% 8.0% 9.5% Y 2% y y TCU/BEST

Total Higher Education 
student Enrolment

2005
/06

40,99
3

95,525 118,951 139,638 166,484 TCU/BEST

Percentage of females in 
Higher Education

2005
/06

32.5
%

33.3% 35.5% 35.8% 36.40% TCU/BEST
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Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

Number of Higher 
education students 
provided with loan (f/m 
not available)

200
6

42,79
2 58,798 72,035 91,568 94533 HSLB

Folk Education

Total FDC enrolment 200
5

25,24
6

31,462 
(f=43%)

29,557 
(f=48.7%)

31,877 
(f=48.3%

)

32,133 
(f=48.64

%)
MCDGC

% of female in folk 
Education

2007
/08 43% 48.7% 48.3% 48.3% 48.64%

MCDGC

number of staff receiving 
in service training

2005
/06 43 25 (f=9) 23 93 45

MCDGC

Number of people trained 
in entrepreneurship

2005
/06

18,11
6 31,462 31,039 31,877 32 ,133

MCDGC

Macro-Economic Resources
GDP Growth rate 2003 6.9% 7.4% 6.0% 7.0% 6.40% NBS
Share of expenditure 
allocated to education as 
% of total budget

2003
18.7

% 19.8% 18.3% 17.9% 16.90% BEST

Share of GDP allocated to  
Education

2003 4.0% 5.8% 6.2% 6.3% 5.80% BEST

share of GDP allocated to   
Technical Education

2010
/11

0.4% 0.4% 0.28% BEST
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Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12

Indicator Name and 
Description

BASELINE
INDICATOR TARGET VALUES (as per Strategic 

Plan) Indicator Type DATA 
SOURCE 

/MEANS OF 
VARIFICATI

ON

COMMENTBaseli
ne 

Date

Indicat
or 

Value
2008/09 2009/10 2010/11

2011/
12 S

MD
G M P R

Share of GDP allocated to 
VET 

2008
/09 0.2% 0.2% 0.2% 0.3% 0.19% BEST

Support to Other 
Providers as % of SDL 
received

2009 3% 2% 1% VETA

Note: MDG – Millennium Development Goals; M11=MKUKUTA; P=PAF; R=Ruling Party Manifesto; S=Sector Monitoring Tool (a=active, f= 
future use
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3.1.1 Basic Education

The Basic Education Sub-Sector is comprised of Pre-primary, Primary, Secondary, Teacher 

Education, and Adult and Non-formal Education. The major achievements and challenges

highlighted in the JESR Performance Report for the FY 2011/2012 by sub-sectors include: 

Pre-Primary Education

In Pre-primary Education, orientation seminars on the use of ECD guidelines continued to 

be provided to teachers in 36 LGAs. However, the enrolment at Pre-primary level for the 

year 2012 decreased by 3.2% when compared with enrolment of 2011. The decreasing 

trend in enrolment of Pre-primary had also affected the GER and NER.  The GER and NER 

for the year 2012 was 41.8% and 39.9%, while for the 2011 the GER was 44.5% and NER 

42.4%. 

Primary Education

In Primary Education, the achievements recorded in the year 2011/12 include: an increase 

of 1.2% in enrolment at Standard One, an increase in  enrolment of standard one to Seven 

with official age (7-13 years) from 91.5% in 2011 to 93.5% in 2012, pupils’ dropout rate 

improved from 3.3% in 2011 to 3% in 2012 and Gender Parity Index (GPI) improved at the 

ratio of 1:1 in Primary Education. Also the enrolment of COBET learners Cohort I (age 11-

13) has improved and reached 49,293 (22,811 female and 26,482 males). This is a decrease 

of 11.8% when compared to the enrolment of 55, 889 in 2011. A total of 5,758 learners sat 

for Grade 4 Examination and 4,851 equivalent to 84.2% passed and were mainstreamed 

into formal Education system. 

As regards to learning environment, there was improvement through construction of 

school facilities including construction of 870 classrooms, 407 teachers’ houses, and 11,908 

pit latrines and fabrication of 607 desks. This was done by the Government in collaboration 

with other education stakeholders.  The provision of textbooks continued to improve to an 



JESR 2012 Aide Memoire Page 32

average Book Pupil ration (BPR) of 1:5 but these averages mask geographical inequities as 

observed during the field monitoring visits.

Furthermore, in the year 2011 a total of 973,812 pupils (462,798 boys and 571,014 girls) 

sat for PSLE in 2011.  Out of these 58.3% (62.5% boys and 54.5% girls) passed. This is an 

improvement when compared with the achievement of 53:5% attained in year 2010. 

Similarly, transition rate from primary to Secondary increased from 52.2% in 2010 to 

53.6% in 2011. 

In addition, a number of activities to improve the quality of teaching and learning were 

carried out including: designing and typesetting charts for science subjects for Grades I –

VII; review of curriculum and syllabi for primary schools; printing and distribution of 

syllabus to primary schools and conducting 17 subject panel meetings for schools and 

colleges to solicit views on the implementation of the curriculum. 

In relation to Good Governance, the activities done to improve the management of schools 

included: training of School Committees, Ward Education Coordinators (WECs) on their 

roles and responsibilities; and ensuring that supervision, monitoring, policy and technical 

guidance is done from regional and national levels.

However, the overall enrolment at Standard I – VII decreased by 1.4%.  The decreasing 

trend was also realized in GER and NER in 2012 which was 98.4% and 92.0% compared to 

2011 where GER was 102.7% and NER was 94.0% respectively.

The children with disabilities enrolled in 2012 were 28,195 (11,979 girls) equivalent to 

42.5%. This was a decrease by 7.4% when compared to the enrolment of 30,433 in 2011. 

The Pupils Classroom Ratio (CPR) has declined by 4%. In 2011 the CPR was 1:66 compared 

to 1:70 in 2012 while the national CPR standard is 1:40.  Also the pupils toilet ratio for 

primary schools decreased from 1:53, (1:54 Male and 1:51 Female) in 2011, to 1:56 (1:56 

Male and 1:55 female) in 2012. 
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Secondary Education

Achievements in Secondary Education include: an increased enrolment of  Form 1- 4 by 

5.4%; transition rate from primary to secondary education from 52.2% in 2011 to 53.6% 

in 2012; enrolment at Form 5-6 by 3.9% and enrolment of students in Secondary Education 

through ODL Programme from 49,533 in 2011 to 51,993 2012.  The total enrolment (Form 

1-6) also rose by 54.0% in 2012 while the students of Form 1 – 6 by gender increased by 

5.3 % for boys and 8.9% for girls.  The GER for Form 1-6 improved from 36.1% in 2011 to 

36.9% in 2012, while the NER increased from 32.1% in 2011to 34.3% in 2012. The NER for 

Ordinary and Advanced level Secondary Education has also improved from 34.5% and 

2.0% in 2011 to 36.6% and 2.7% in 2012 respectively. 

In order to ensure equitable enrolment, monitoring and supervision of Form 1 selection in 

21 regions and Form 5 selection were successfully done.  A total of 457,321 students 

(223,007 girls and 234,314 boys) were selected to join form one in Government Secondary 

Schools in 2012.  Similarly, a total number of 31,206 students (8,655 girls and 22,551 boys) 

were selected to join Form 5 in Government secondary schools and technical education. 

In addition, the pass rates in the Certificate for Secondary Education Examination (CSEE) 

showed a slight improvement to 53.6% in 2012 compared to 50.4% in 2011.  A number of 

activities were carried out to improve quality of education. These included: posting a total 

of 13,192 (7,189 degree and 6,003 diploma holders) new teachers in all LGAs increasing 

the teaching force from 52,146 (12,212 in Non-Government Secondary Schools) in 2011 to 

65,025 (13,567 in Non-Government secondary Schools) in 2012. This is an increase of 

12,879 teachers (24.7%).

Other quality improvement initiatives included: the preparation of a draft “Strategy for 

Management of Teachers Attendance” and conducting in-service Training (INSET) for 

Science, Mathematics, Languages and ICT programme. Other initiatives were  designing and 

development of training materials; selection of 400 licensed teachers to join Teachers 

Colleges; training 61 non education graduates on pedagogical skills, training of curriculum
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coordinators on design and development of competency based curriculum and 

development of e-learning curriculum. 

Other efforts were put on improving provision of textbooks especially Literature books for 

English language, reviewing syllabuses and teacher’s guides, preparation and distribution 

of modules and syllabi to schools. Also improved examination processes and Establishment 

of mini Data Centre for Storage Area Network (SAN) were carried out through NECTA. A 

new sel-form affixed with student’s photo was also developed and linked with NECTA’s 

Examination results database. These interventions strengthened the capacity of NECTA 

towards enhanced students’ assessment system.

On the teaching and learning environment, there are initiatives to upgrading infrastructure 

in 264 secondary schools in order to make them functional. In addition,  a total of 1,316 

classrooms, 127 laboratories, 95 hostels, 12 libraries, 270 teacher’s houses and 1,029 pit 

latrines were constructed; and 125,855 desks were fabricated using local funds and 

community contributions. 

Teacher Education

During the Financial year 2011/12, a total of 43,258 (18,898 females; 24360 males) which 

is an increase of  14.7% teacher trainees compared to 2011were enrolled in both 

Government and non-Government Teachers Colleges. A total of 12, 360 were enrolled in 

pre-service Diploma, 1,056 in Diploma in -service training,  25,626 grade A and 51 in 

certificate in special needs education. A total of 11,014 grade A Teachers and 7,771 

Diploma teachers graduated from different Teachers’ Colleges in Tanzania Mainland. 

A number of activities aimed at improving the quality of education were carried out 

including: INSET for 2,052 primary school teachers, 60 licensed teachers and 120 tutors in 

teaching English, Mathematics, ICT and teaching skillsand bridging course to 1,415 form six 

leavers in science, mathematics and English subjects. Other activities were: introduction to 

pedagogical leadership course in all 34 Government College Principals, monitoring exercise 
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aiming at observing the implementation of the training and Block teaching practice to 

Grade A and Diploma students and editing of teachers’ modules for certificate and diploma 

levels. 

Adult and Non-Formal Education

In year 2012, the total enrolment of adult learners in the ICBAE programme for both 

functional and post-literacy was 907,771 (male 434,466 and female 473,305). The 

enrolment of out-of-school in the COBET programme for Cohorts II was 27,574 of which 

14,759 (53%) were boys and 12,815 (47%) were girls. In 2011, COBET Cohort II learners 

who sat for Primary School Leaving Examination (PSLE) were 2,173 (boys 1,253 and girls 

920) and 1,576(72%) passed and joined secondary education.  A number of initiatives 

were carried out to improve the facilitation processes including: preparation of the 

curriculum framework that caters for the local level needs and linkage with their socio-

economic development; retraining of facilitators, and fundraising in collaboration with 

other education MDAs and key education stakeholders for the effective implementation of 

the AE/NFE programme.  In addition, Monitoring and Evaluation of implementation of 

AE/NFE programmes was conducted. 

School Inspection

During 2011/12, a total number of 6,228 (31%) of the targeted 20,045 educational 

institutions were inspected and provided with academic and professional support on how 

best to prepare lessons to enhance teaching and learning. In addition, in-house training was 

given to newly appointed school inspectors and a workshop to develop Inspectorate 

Management Information System (IMIS) for School Inspectors at District and National 

levels, Ward Education Coordinators and Information and Communication Technology 

Experts was conducted. Similiarly, a total of 98 teachers were recruited to be School 

Inspectors and attended an induction course. The National Form Two Examination for 

2011 was conducted in 4,187 centres and a total of 418,974 Candidates sat for the 

examination where 190,259 candidates passed the examinations (45.40%), out of which 

77,388 were girls and 112,871 boys. 
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3.1.2 Higher Education

The key priorities for Higher education subsector in 2011/12 included provision of grants, 

sponsorship and scholarships to students studying at various universities in and outside 

the country; undertaking a cost analysis, PETS and alternative sources of funding. Other 

priorities were: coordinating implementation of the Higher Education Development 

Programme (HEDP) and Science and Technology Higher Education Project (STHEP) 

programmes; improving the students’ loan application, means testing for loans eligibility

and improving the central application and admission system for Higher education and 

overall staff support and development.

Key achievements in improving access to Higher education included: enrolment of a total of 

166,484 students in 43 universities and university colleges (11 Government and 32 Non 

Government) with a total of 60,592 female students (equivalent to 36.4 of total enrolment). 

This was an increase of 0.6% from 2010/2011 enrolment. The Government continued to 

offer special assistance to students with disabilities in some universities and university 

colleges namely; UDSM, MZUMBE, SUA, MUCCOBS and DUCE. There was an increase of 

medical, dental and veterinary students from 1,750 in 2010/2011 to 1,900 in 2011/2012. 

The private sector continued support the Government in establishing and running Higher 

education institutions particularly in education, medical, business and engineering degree 

programs. Three universities were established to offer education programs. These are; 

Eckenford Tanga University, University of Bagamoyo and Jordan University Collegewhile 

Jomo Kenyatta University of Agriculture runs business programs, and Saint Francis 

University College of Health and Allied runs medical courses and engineering programs by 

St. Joseph College of Engineering and Technology.  

In 2011/2012 the Ministry also coordinated 200 scholarship offered to Tanzania under 

Bilateral Cultural Agreements for both undergraduate and postgraduate studies, and 292 

postgraduate scholarships from Government universities under the Science Technology 

and Higher Education Project financed by the World Bank. The Ministry also, participated 

in Higher education exhibitions which had opportunity to conduct awareness on 
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opportunities for studies in Higher education and critical policy issues. The same 

opportunity happened during the celebration of 50 years anniversary of political 

independence in December 2011. 

On aspects of quality improvement, the Tanzania Commission for Universities (TCU) 

coordinated admission of 45,598 applicants for university education under the reviewed 

version of Central Admission System and studies of 31 PhD staff in German under 

DAAD/Tanzania Agreement on cost sharing and accredited 81 programmes and courses to 

be offered in universities. Other aspects included finalization of the University 

Qualification Framework; conducted 7 seminars on leadership and management; finalized 

the Draft of National Qualification Framework and the Regulations of the Framework which 

was submitted to stake holders and conducted technical evaluation to 16 institutions and 

prepared guidelines for awards, employment, staff performance review and career 

development;  norms for governance units; postgraduate training; and credit accumulation 

and transfer.

In addressing the aspect of capacity building, the MOEVT under the STHEP covered costs 

for the long courses training of 162 and 195 academic staff at the level of PhD and Masters 

respectively and 379 administrative and academic staff in the implementing institutions 

and at the Ministry’s Headquarters.  The Higher Education Students Loans Board has 

supported 235 academic staff in public and Private Universities and 41 academic staff are 

attending long courses under DAAD – Tanzania programme, while 80 academic staff are 

undergoing training under the sponsorship of the Ministry.

3.1.3 Technical and Vocational Education and Training
The TVET recorded a number of achievements in 2011/12 including: the completion of 

construction of new VTCs in Lindi, Pwani, Manyara, and Dar es Salaam. The number of 

VTCs offering vocational education and training increases to 750 centers in 2011 as 

compared to 672 in the year 2010. The number of private VTCs increased from 523 in 2010 

to 586 in 2011. The number of registered technical institutions increased from 240 in 



JESR 2012 Aide Memoire Page 38

2010/11 to 287 in 2011/12. The number of technical institutions allowed to enroll students 

(with full and provisional registration) increased from 232 in 2011 to 276 in 2012. 

On access, student enrolment in VET increased from 104,840 in 2010 to 121,348 in 2011 

out of whom 56,849 were female (47%) of the total enrollment. The enrolment in short 

courses increased from 12,088 in 2010 to 46,732 in 2011. In technical education student

enrolment increased by 32.2% from 85,040 in 2010/11to 112,447 in 2011/12 of which 90,641

students were enrolled in public institutions. The enrolment of female students increased from 

38,698 (46.3%) in 2010/11 to 53,889 (47.9%) in 2010/11. Bridging programmes for electrical 

engineering and mechanical engineering were piloted whereby 48 students attended the 

programmes to completion at Arusha Technical College.

The retention of students in VET substantially improved. A total of 110,014 students 

attended and completed long and short courses in various skills representing a drop out of 

9.3% as compared to 25.5% in 2010. The dropout rate for VET female students decreased 

substantially from 24.9% in 2010 to 9.8% in 2011. 

A total of 36 technical Institutions were inspected for accreditation in 2011/12. The number of 

technical institutions with full and provisional accreditation status which are allowed to offer 

competence-based programmes increased from 98 in 2010/11 to 107(37.2%) in 2011/12.

In addition, a total of 545 vocational teachers attended vocational instructor certificate 

courses while 67 attended vocational instructor diploma courses in 2011at Morogoro 

Vocational Teachers Training College. Furthermore, a total of 3630 vocational 

teachers/instructors received short term training in areas of ICT, CBET programme. Also 

452 instructors from 16 technical institutions received training on modern delivery techniques of 

curriculum using a CBET approach. 127 TVET teaching staff received training on CBET 

curriculum development and CBET programme delivery. Delivery through EFE Project

A study to establish the situation of TVET in Tanzania was also was conducted. The study 

revealed that an average of 402,305 Standard VII, 156,309 Form 4 and 8,332 Form 6 leavers 

could not be selected for further general education per annum over the last five years. Further, 
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the Five Years Development Plan observes the need for an annual throughput of at least 125,000 

technicians and 635,000 workers with vocational qualifications and by 2015. This entails the 

need for expansion to the tune of trebling the current TVET capacity. 

The main challenges are mobilizing adequate resources to facilitate the expansion of 

physical facilities including: establishment of 28 district vocational centers, new technical 

colleges; acquiring adequate and modern equipment, tools and teaching materials that 

match with modern technologies so as to equip graduates with required skills; and

increasing the allocation of SDL funds to cater for an increase of students at newly 

constructed VTCs. 

3.1.4 Folk Education 

A number of achievements made by Folk education in 2011/012 included: enrolment of 

32,133 students out of which, 15,632 (48.64 %) were female learners, 348 adults with 

disabilities (53% female), and 83 young mothers (equivalent to 60%) increase compared to 

2010/2011 were equipped with knowledge and skills to enable them acquire self 

employment. The students received training on skills like Tailoring, Masonry, Mechanics, 

Electrical installation, Computers etc. All students also attended compulsory modules such 

as HIV and AIDS prevention and control, environmental management and gender. FDCs 

also  provided training to 52 staff in various professional skills and training of trainers to 

65  teachers on application of appropriate technology namely power tillers, fuel conserving 

stoves, push carts, oxen and plough, incubators, bricks pressing machines and  fruits and 

vegetables preserving machines. The main achievement in 2011/2012 was prior 

preparations made to ensure 25 FDCs enrol vocational education and training students by 

January 2013.

The sub sector also conducted a study in collaboration with TVET on the required skills and 

emerging skills in the market. The findings indicate that skills provided through folk 

education promote self employment.  Also there are a number of emerging skills related to 

the skills currently being provided such as Computer, ICT, and Electronics. The main 
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challenge is that FDCs are seriously underfunded to an extent that most of the activities are 

not fully implemented including the Folk Education Development programme activities.

3.1.5 Cross-Cutting Issues 

In the context of this Aide memoire, the Cross Cutting Issues report covers areas of Gender , 

HIV and AIDS, Environmental Education; Guidance and Counseling , Human Rights 

Education, Education Sector Management Information System (ESMIS), Information 

Education and Communication (IEC), ICT and Special Needs Education.

Gender:

In 2011/12, there were finalization of Gender Strategic Plan and Gender Mainstreaming 

Guidelines, training modules on gender for capacity building of MoEVT management, staff, 

institutions, agencies and developing Gender Sensitization Materials.

HIV and AIDS:

In 2011/12, there were improvements of Sexual Reproductive Health Education, Peer 

Education and Life skills targeting sexual behaviour change for learners at all levels. 150 

peer educators in 6 selected Higher Learning and TVET institutions and 30 Health service 

providers in the same institutions were trained. Research was conducted on Behaviour 

Change for Learners for policy interventions and decision making as well as training of all 

participants enrolled in FDCs on HIV and AIDS prevention and control.

Minimum package on SRH, HIV and Life Skills for learners that will be used in primary 

schools teachers were developed and comprehensive SRH/HIV/Life Skills training was 

conducted to 300 teachers from selected schools in Muheza and Handeni Districts in Tanga 

as well as Mtwara and Iringa regions.

Guidance and Counselling:

The major activities in 2011/12 were building capacity of the primary education teachers

to provide quality guidance and counseling services to learners in all primary schools and 

establishing clear mechanisms for coordinating research to support primary education 

responses to guidance and counselling programme and services. Other activities 
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implemented were Establishing monitoring, evaluation and reporting mechanism for 

guidance and counseling programme in primary education and Strengthening programme 

management  and coordination in primary education. . 

Human Rights Education:

In 2011/12, there was finalization of Human Rights Education Strategic Plan and budget 

for its implementation.

Information Communication and Technologies (ICTs):

The main issues were Promoting ICTs for teaching and learning at all levels of education 

through implementation of Tanzania Beyond Tomorrow (TBT), e-education Programme; 

and Preparing and broadcasting 632 radio programmes for primary schools.

Education Sector Management Information System (ESMIS):

In 2011/12 forty (40) computer sets were purchased and installed to the 40 Councils 

under pilot in Basic Education Management Information System (BE- MIS). The process is 

continuing to other 68 Councils. Build capacity was provided to 204 Council technical staff 

on basic IT skills (Window, Excel and AV).

Information Education and Communication (IEC):

In financial year 2011/12 there were efforts of improving education and training policies, 

programmes, plans, circulars, strategies and developing MoEVT Communication Strategy.

Special Needs and Inclusive Education:

To widen and increase quality of inclusive education, training was conducted to various 

groups including: five MoEVT officers on Inclusive Education and Sign Language, 300 

teachers at certificate level and 150 teachers at diploma level. Also Education officers and 

Special Needs Education officers from seven Councils on Special Needs and Inclusive 

Education; and 5 FDCs namely Arnatouglu, Bigwa, Kisarawe, Ilula and Sengerema provided 

inclusive education in their programs. Generally enrolment for learners with disabilities 

increased in all level. 
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Environmental Education:

In 2011/12, Climate change topics were integrated in History, Science, Civics and 
Geography subjects syllabi, for certificate teacher training. In addition, National SWASH 
Strategy and guidelines were developed and SWASH mapping report was launched in 
Sumbawanga.  SWASH sensitization campaign was also conducted to tutors, MoEVT 
officials, community and School committees. Similarly, the School Inspectorate Checklist 
was reviewed to incorporate SWASH indicators.

3.1.6 Financial Performance 2011/12

During the financial year 2011/12, the share of the education sector was 17.86% of the 
total national budget of TSh. 13,525,895 mill. This represented a decrease of 1.04% budget 
share for the sector, as compared to 18.90% of FY 2010/11. In FY 2012/13 the share of the 
sector to the total national budget increased by 1.24%. The budget trends analysis in this
report focuses only on three Ministries although the education sector cuts across different 
ministries. The focused ministries are; Ministry of Education and Vocational Training 
(MOEVT), Ministry of Community Development Gender and Children (MCDGC) and Prime 
Ministers’ Office-Regional Administration and Local Government (PMO-RALG). Funds 
allocated to these three ministries accounted for more than 85% of the total education 
sector budget.

During the financial year 2011/12, the three ministries had the budget of TSh. 
2,204,587mill equivalent to 93.8% of the education sector budget. The remaining share of 
6.8% went to other Ministries which are not included in this analysis for instance Ministry 
of Science and Technology, Ministry of Lands Housing and Human Settlement 
Development, Ministry of Finance and Ministry of Natural Resources and Tourism.

In 2012/13, the budget for the three ministries amounts to sh. 2,525,674 mill equivalent to 
87% of the education sector budget. The allocation of funds between the three Ministries is 
as follows: Ministry of Education and Vocational Training (MOEVT - Vote 46) Sh. 
720,310.00 Mill (equivalent to 25% of total budget of the education sector); Prime Minister 
Office – Regional Administration and Local Government Authority (PMO-RALG – Vote 56, 
79 -89 &95) Sh. 1,795,050 mill (equivalent to 62.1% of total budget of the education 
sector). Budgets under PMO – RALG Vote 56 is 4,429mill and LGAs budgets is Sh. 
1,790,621mill and Ministry of Community Development, Gender and Children (MCDGC -
Vote 53) Sh. 10,314 Mill (equivalent to 0.4% of total budget of the education sector). 

Table 2 The Education Sector budget Trend by Level 2008/09 – 2012/2013 (in 
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Million) 
Sub sector 2008/09 2009/10 2010/11 2011/12 2012/13
Primary Education 666,419 830,702 968,729 961,462 1,613,346 
Secondary Education 140,196 197,483 414,704 494,250 509,783
Vocational Training 8,007 8,370 8,692 *45,879 *52,649 

Other Basic Education 69,630 829 983 816 2,761 
Teacher Education –
MoEVT 25,250 47,053 28,895 35,892               47,172 

Inspectorate – MoEVT 5,900 12,096 11,969 17,806 17,748 

Commissioner For 
Education -– MoEVT 5,702 7,235 8,785 9,316 8,551 

Administration – MoEVT 26,867 38,752 40,177 36,224 27,299 
UNESCO Commission -–
MoEVT 381 968 931 732 1,484 
Public Serv. 
Comm.(Teachers Service) 3,700 4,281 4,405 4,761 4,595 
MCDGC 5,386 5,133 10,043 7,348 10,314 
Total Basic and Folk 
Education 957,438 1,152,902 1,498,313 1,614,486 2,295,702
University Education 335,746 413,771 525,464 602,780 584,196 
Technical Education 14,796 16,888 17,309 9,726 12,251 
Other Higher Education 69,342 N/A N/A 0
Other Tertiary(Other 
Training Institutions) 53,050 62,803 154,872 129,123

Total Higher Education 472,934 493,462 697,645 741,629 596,447
Development Fund to 
Local Government 97,516 0 0
Salary Adjustment 59,096 0
Total Education 1,430,372 1,743,880 2,195,958 2,415,211 2,892,149

Total Govt. Budget 7,215,631 9,513,685 11,609,557
13,525,89

5 15,119,644
Education to Total Govt. 
Budget 19.80% 18.30% 18.90% 17.86% 19.13%

Note: *These figures are estimates for VETA budget from Skills Development Levy.

The distribution of the education sector budget can also be disaggregated into main sub-

sector components

Table 3: Trends of Budget Allocation by Sub-Component 2008/09 – 2012/2013
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Sub-Sector 2008/09 2009/10 2010/11 2011/12 2012/13
Primary Education 46.60% 47.6% 44.1% 40.0% 55.8%
Secondary Education 9.80% 11.3% 18.9% 20.5% 17.6%
Vocational Training 0.60% 0.5% 0.4% 1.9% 1.8%
Teacher Education - MoEVT 1.80% 2.7% 1.3% 1.5% 1.6%
Administration 1.90% 2.2% 1.8% 1.5% 0.9%
MCDGC 0.40% 0.3% 0.5% 0.3% 0.3%
University Education 23.50% 23.7% 23.9% 25.0% 20.2%
Technical Education 1.00% 1.0% 0.8% 0.4% 0.4%
Other Tertiary 3.70% 3.6% 7.1% 5.4% -
UNESCO Commission –
MOEVT 0.03% 0.1% 0.0% 0.0% 0.1%-
Percent of Total Govt. 
Budget 19.80% 18.3% 18.9% 17.86% 19.13%
Source: MoF Budget Speech, Ministry of Education and Vocational Training budget speech, 
Sectors budgets books and LGAs. 

Analysis of the budgetary allocations indicated that the budget for primary education 

increased from 40% in 2011/12 to 55.8% in 2012/13. The allocation for Teachers 

education increased by 0.1% the same as the allocation for UNESCO. The rest of the 

education sub-sectors recorded a downward trend in terms of percentage. For instance, the 

budget for secondary education has decreased from 20.5% in 2011/12 to 17.6% in 

2012/13, and Higher education sub-sector has decreased from 25.0% in 2011/12 to 20.2% 

in 2012/13 a decrease of 4.8%.

Both the field monitoring visits and the technical review revealed a financial gap in 

financing education activities across the sector. During the field visits lack of adequate or 

non-existent infrastructure associated with non-conducive working environments for both 

teachers/lecturers and students was noted. Increased enrolment in all levels and the 

demand for Higher education student loan in Higher education institutions demands a new 

approach in financing education and need to explore other financing sources including the 

use of Public private Partnerships in the provision and financing education. The 

Government may also wish to accelerate the process of applying for new resources like the 

Global Partnership for Education (GPE).

Expenditure
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During the financial year 2011/12, a total of Sh. 2,042,289 million was released to the three 

ministries to finance education activities. This is equivalent to 93% of its total approved 

budget and 71% of the approved sector budget. The expenditure was Sh. 2,042,289mill 

which was 100% of the total funds released. 

Recurrent expenditure for thee ministries was Sh. 1,752,326mill which was 100% of the 

released funds. The release was 96% of the approved budget to the three ministries. 

Development expenditure was Sh. 206,607mill which was 100% of the funds released. The 

release was 71% of the approved budget while expenditure was 100% of the budget 

released.  The release of foreign development funds to the three Ministries was 88,945mil 

which was 86% of the approved budget and was 100% spent. The expenditure for local 

development funds was 100% of the funds released and the release was 64% of budget 

approved to these three Ministries.

Approved budget estimates to PMO-RALG were Sh. 41,444mill for education activities

while the release amounted to Sh. 32,100 equal to 77% of its approved budget. The 

expenditure was Sh. 32,100 mill which is 100% of the total funds released. 

In 2011/12, Funds allocated to LGAs was Sh.  1,407,255 million while funds released was 

Sh. 1,291,629 mill which was equivalent to 92% of the approved budget and the 

expenditure amounted to Sh.  1,291,629mill of the funds released equivalent to 100% of 

the released funds. 

The Ministry of Community Development Gender and Children had a budget of Sh. 

5,461mill in 2011/12. The released funds amounted to Sh. 4,633mill equivalents to 85% of 

the approved budget. The released fund was 100% spent.

In 2011/12, the Ministry of Education and Vocational Training had a budget of 

Sh.750,427mill while funds released was Sh. 713,927mill which is equivalent to 95% of the 

approved budget and the expenditure amounted to Sh. 713,927mill which was 100% of the 

released funds.
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Table 4: Funds Released and Actual Expenditure by Three Ministries, 2011/12(Sh. millions)
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Foreign dev 104,012 5 88,945 86 4 88,945 100

Local dev 185,240 8 117,662 64 6 117,662 100

TOTAL 2,204,587        
2,042,289 

93        
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100 

Note: These figures include budget reallocation that occurred during budget execution.
Discussant:
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Ian Attfield, from DFID – UK on behalf of Education Development Partners commented on 

the Financing of Education. He acknowledged Government of Tanzania sources for 

provision of good quality and timely data: (BEST, MoEVT 2008 – 2012 Education Statistics 

(Aug. 2012), PMO-RALG Local Government finance website data (2010/11)and Education 

Sector Performance Report (2011/12).

He noted that release and expenditure of 2011/12 budget appears satisfactory but 

capitation grants are far too low (2,172/= per pupil). Further, the 2012/13 budget trends 

are positive – additional 1.27% of total govt. budget (now 19.13%). Also there is major 

increase in share to primary sub-sector (now 55.8%). However, there is still no ring-fenced 

budget for pre-primary which represents a major constraint to a planned expansion and a 

2.9% reduction in secondary sub-sector is a concern - given very low pass rates and 

existing constraints.

He further noted that the decline in budget share of Higher Education of 4.8% to 20.2% in 

2012/13 as well as findings on financial diversification of sub-sector as welcome ideas but 

noted Loans provision is still on the rise and that the Govt. needs to present and track data 

on loans repayment to ensure sustainability / quality of Higher education.

On National trends he noted that they still suggest that a major drive is needed on quality

and low pass rates, especially at Form 4, and trends represent a huge inefficiency and mask 

two issues: Little early learning is a major constraint to raising pass rates and Major 

financial disparities in local budget / resource allocations. He used the findings of the 

UWEZO Study on Learning Outcomes – Early Grade Literacy to illustrate the risks 

associated with variances in financial allocations across districts, urban/rural.

On Equitable Resource Allocation he noted excellent online district data on 2010/11 

primary budgets on PMO-RALG website  but that there is need for timely update for 

2011/12 to enable trend analysis; analysis 2010/11 showed large per capita budget spread 

– some up to three times as much as others, driven by staff personnel emolument (PE) 

allocation He note that many councils over spend and many under spend posing difficult in 
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identifying reasons for such a situation. The situation was a constraint on transparency and 

accountability to Tanzanian parents and children and since Tanzania has joined the Open 

Government Partnership, there was a commitment to publicise such information.

On Teacher Allocation, he noted good progress and that analysis of 2010 - 2012 showed

that govt. efforts to deploy more qualified teachers to underserved rural areas was

working, the national primary PTR improved from 51 (2010) to 46 (2012) and inequity 

between districts also improved considerably although PTR range is still too wide (30-60).

He recommended that regular inclusion and use of more detailed NECTA examination and 

quality related data should be considered.

He proposed on:

(1) Budget & Openness including:

• Pre-school and Higher Education sub-sectors: Ring fence a pre-school budget, 

increase access to pre-school for primary school readiness and correct age 

enrolment. And monitor and increase Higher Education student loan repayments, 

seek cost recovery. 

 Predictability and Control in Budget Execution: Improve the timeliness of fund 

transfers to LGAs and onwards to school, set and actually deliver, faster, a Higher 

rate of capitation grants and simplify guidelines for Primary Education grants and 

transfers. 

• Comprehensiveness & Transparency (Open Govt. Partnership commitment): 

systematically include on a website and in newspapers all grant transfers to LGAs 

including the amount and date of transfer, close to real time and re-introduce the 

notification of transfers (including capitation grants) to schools and display 

information on school and local notice board.

(2) Resources Inequity including:

• Continue to drive down the primary Pupil Teacher Ratio nationally, with a focus on 

equity in allocation and a results focus;

• Build upon success in reducing PTR and inequity in under-served districts;
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• Getting more qualified teachers in remote /rural areas – ‘ring fence’ more PE funds 

for districts with PTR > 50;

• Implement salary and other related reform measures to motivate teachers to 

upgrade their skills, attend and teach.

 Tackle Inequity in Financing School Quality Improvements

• Measure and reduce disparities and changes in Capitation Grant budget allocation 

and spend to districts and schools

• Get finance and examination / learning outcome data into the public domain to hold 

District and School leaders to account for their performance, and

• Reward success and help poor performing areas to improve.

3.1.7 Human Resources

The priorities for the education sector on human resources in FY 2011/12 were: provision 

of in-service training of personnel in order to improve their competences and increase 

productivity; application of computerized system known as “Human Resource Capital 

Information System” for keeping/storing records of human resources and implementation 

of approved new organizational structures of the Ministries of MOEVT and PMO-RALG.

Other priorities were to operationalize the Open Performance Review and Appraisal 

System (OPRAS), recruit 833 employees, promote 917 workers, confirm 351 workers and 

issue work permits to 800 foreign experts in the education sector.

The achievements during the period under review included: recruitment of 224 Teachers’ 

College Tutors; approval of 362 foreign experts to teach in government and non-

government schools; increased teaching force at all levels (teachers for pre-primary and 

primary schools increased from 186,279 to 190,339; teachers for secondary schools 

increased from 52,146 to 65,026; number of teaching staff for Technical Education 

increased from 3,754 to 4,590; number of teaching staff for Universities  increased from 

3,083 to 3,755; and 46 FDC staff were recruited),Other achievements were: improved

qualified Teacher Pupils Ratio (Primary schools from 1:64 in 2008 to 1:47 in 2012; 

Secondary schools from 1:37 in 2008 to 1:29 in 2012 Teachers’ Colleges from 1:21 in 2008 
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to 1:22 in 2012), promotion of 441 MoEVT personnel at respective levels and confirmation 

of 41 staff at public service

Also achievements were realised in the following: computerized Human Capital 

Management Information System (HCMIS), revision of the Government circular No.11 of 

2002 in order to accommodate the new scheme of service for Teachers’ College tutors,

provision of in-service training/professional development to 1,056 Diploma teachers, 

25,626 Grade A teachers, and 51 Special Needs Education Teachers, professional 

development for 45 FDC staff, sponsoring a total of 162 staff for PhD and 195 for Masters 

for Higher Learning Institutions. The management and administrative levels were 

strengthened with the implementation of new organizational structures and vacant and 

acting positions were filled in.  

The challenges in Human Resources are such as retention of teaching staff in difficult and 

hard to reach areas and provision of continuous professional development of personnel as 

well as availability of adequate teaching and non teaching staff in FDCs. There plans to 

address the challenges in 2012/2013 is finalizing the study on HR-SITAN and 

implementing some key recommendations, identification of the hard to reach/marginalized 

places and provision of amenities in order to motivate workers, preparation of 

comprehensive HR Training Programme and recruitment of 440 Teachers’ College tutors 

and 983 school inspectors in order to increase efficiency.

Discussant

In response, and on behalf of the Education Development Partner Group, Tom Blanc, 

looked at the development of human resources in Tanzania since independence and 

pointed out that the Education Sector Human Resources Situation Analysis report indicated

that Tanzania was given the globalization and technological aspects currently needs to 

examine the ways of working and redefine aims stressing the need to change the attitude 

of “Business as Usual” but rather be willing to embrace an overhaul of the Human Resource 

Development system in the education sector.
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He noted that human resource development is the most important factor of production in 

the Tanzanian economy and must be one of the leading objective on the Government of 

Tanzania’s development agenda because it is capable of transforming all the other factors

for the betterment of human life and human welfare in Tanzania hence the need to develop

it effectively in order to increase its productivity and capital value. 

He provided a summary of key elements on Human resource aspects since independence, 

citing the 1967 Arusha Declaration as the basic inspiration behind fundamental national 

goals and strategies that were reflected in successive national development plans, which 

focused on economic growth; equity and self reliance, rural development and mass literacy 

as well as the provision of basic needs for the entire population. Examples of these 

included: social mobilization of the rural population through the villagization program, 

ensuring an adequate and equitable provision of basic services, universal primary 

education, mass literacy programs, promotion of Kiswahili as the national language and the 

1974 Musoma Resolution, whose aim was to interface work with education. 

He also pointed out that the 2012 Education Sector Human Resources Situation Analysis 

proposes and recommends a Human resource approach that is in line with the socio-

economic realities of Tanzania and that of the contemporary market oriented economy

where citizens compete for jobs in employment on the basis of their skills and work 

experience or their own ingenuity. The increasing significance of the private sector, which 

requires giving greater attention to manpower requirements at the sectoral and 

organizational levels and allowing market forces to play a bigger role in order to link 

manpower planning efforts to social demand for manpower were also cited as critical 

issues. 

On the supply and demand of the education sector’s human resources, the 2012 he 

indicated that the Education Sector Human Resources Situation Analysis pointed out that 

Tanzania had been experiencing an explosive demand for more and better human 

resources, especially teachers, due to expanding enrollments and diversification in the 

types of education being offered. He observed that the Situation Analysis reports that, “The 
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system is not broken yet.” The structures, systems, infrastructure and human resources are 

in place but the human resources within it are not working optimally. Pass rates are low at 

both Standard 7 at around 50 percent and at O-Levels at approximately 20 percent and that 

there are not enough students passing He added that the universities and technical colleges

graduates do not to meet the demands of the economy. He emphasised that the shortages

are particularly acute in the Sciences, Mathematics and English which undermine the goal 

of the country to create a technology-driven economy that is competitive globally. He 

insisted that this requires urgent and bold actions to reverse a marked downward spiral.

Further he noted that the 2012 Education Sector Human Resources Situation Analysis 

presented a picture of rapid expansion of enrolments but sharp declines in the quality of 

service delivery and low morale among teachers and that urgent reforms to tackle service 

delivery failures with a clear focus on increasing accountability and improving results were

needed in order to ultimately improve learning outcomes.  He argued that ad hoc, small, 

incremental reforms in human resource development would not be sufficient in steering 

the education sector effectively or rapidly towards meeting its outcome goals. 

To address the various challenges, he asserted that the Situation Analysis emphasizes need 

for clear linkages between central and local government and school communities, clarity on 

functions, authority and relationships of accountability in the context and vision of the 

Education and Training Policy (ETP) and the Education Sector Development Programme 

(ESDP). Also there was a need for ensuring the availability and retention of the human 

resources needed to arrest and reverse the current decline or stagnation in the quality of 

education in Tanzania, improved policies of ensuring that education and vocational 

training at all levels is relevant to the basic needs of the labor market and developing a 

National Development Strategy that embraces the participation of the entire civil society.

Also extensive collaboration with private sector institutions, local non-governmental 

organizations (NGOs) and local community-based organizations (CBOs) and other 

education stakeholders were important.
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The discussant also emphasized other issues raised in the Human Resource Situational 

Analysis report such as the need to improve the quality of primary, secondary and tertiary 

education, reducing the skills mismatch between what the education system is producing 

and the labor market needs  so as to remain competitive in  an increasingly challenging 

business investment environment. In conclusion, he noted that all education stakeholders –

(Development Partners, CSOs, NGOs and members of the Private Sector) – were keen and 

ready to assist the Government in its reform of the human resource development system 

through existing budget support and ongoing programs. 

3.1.8 Challenges

The Education Sector is still experiencing a number of challenges towards provision of 

equitable quality education. The challenges include:

Equity and Access

a) Shortage of key school/institution infrastructures and facilities (teachers’ houses, 

classrooms, laboratories, workshops, libraries, sanitary facilities (SWASH),  at all 

levels to accommodate the increasing number of students;

b) Low enrolment of pupils in pre-primary classes;

c) Declining trend in primary education GER and NER;

d) Regional disparities in terms of enrolment, retention, completion and transition to 

Higher level as well as in overall provision of teaching and learning facilities and 

human resource;

e) Improving enrolment, retention, completion  and transition at all levels;

f) Acquiring adequate and modern equipment, tools as well as teaching and learning

materials and assistive devices that match with modern technologies so as to equip 

graduates with skills and capability to compete in the job market; and

g) Improving the participation rate of female students at all levels

Quality Education:

a) Improving skills in Mathematics, Sciences and English language at all levels; 

b) Provision of adequate capitation grants;
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c) Availability of adequate teaching and learning materials and assistive devices; 

d) Availability of adequate numbers of qualified teachers, including teachers for special 

education, pre-primary and primary; Higher education, technical colleges and FDCs;

h) Improving teacher attendance in classrooms;

i) Improve students’ performance in CSEE to cope with A-Level expansion;

j) Improve  number of school inspectors as per establishment and school inspectorate 

working environment(furniture, computers, photocopiers and stationeries) and 

reliable transport to access hard to reach areas throughout the year; and

k) Ensuring conducive learning environment for the COBET learners.

Capacity Building: 

a) Enhancing the use of ICT in teaching and learning;

b) Building management capacities at all levels for school management and

management of funds and other resources disbursed to schools.

Human Resources

a) Retention of teaching staff in difficult and hard to reach areas;

b) Continuous professional development of personnel which is a very important aspect 

in human resource planning and development;

c) Availability of adequate teaching and non teaching staff in FDCs; 

d) Payment of the outstanding arrears and allowances to existing Personnel; and

e) Raising the morale of teachers for effective working.

Financial

a) Mobilizing resources to facilitate increased allocations to the subsectors;

b) Improving the allocation of SDL funds to cater for an increase of students at newly 

constructed VTCs and FDCs,

c) Availability of adequate and timely disbursement of recurrent and development 

funds;

d) Improving budgetary allocation for implementation of Education Development 

Programmes;

e) Institutionalizing of alternative modes/means of financing education sector
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f) Increase in education demands compared the available resources; and

g) Increase in requirement of teaching and learning of science and technology to 

develop human capital for sound economic development.

3.1.9 Priorities for 2012/13

The sector Priority Actions for 2012/13 are:

1)   Improving the quality of education at all levels with emphasis on creating a 

conducive environment for teaching and learning and training adequate number 

of teachers/tutors and instructors; 

2)   Increasing enrolment and retention at every education level whilst facilitating its 

access to the people and especially the disadvantaged families;

3)   Increasing student enrolment in science and engineering, education, agriculture 

and health profession and targeted skills in the areas of natural gas, uranium, iron 

and steel and petroleum; and 

4)   Rehabilitation and retooling the existing Folk Development Colleges (FDCs) and 

Community Development Training Institutes (CDTIs) as well as the Vocational 

Education Training Institutions

3.2 THE JOINT FIELD VISITS REPORT 2012
In 2012, the Joint Field Monitoring Visits took place in 11 Local Government Authorities 

(LGAs) namely Arusha, Ilala, Hai, Nyamagana, Songea, Ruangwa, Bukoba Rural, Rungwe, 

Singida Urban, Mvomero and Tabora Rural. The objective of the JESR field monitoring 

visits was to reveal the key education issues and challenges facing teaching, learning and 

application of Science, Mathematics and English in the education institutions with the view 

to identifying root causes to be addressed.  

The primary method of data collection was focus group discussions with education 

stakeholders, observation and individual interviews. Focus group discussions (FGDs) 

captured the views and opinions of learners, teachers, facilitators, parents, school 

committee/board members, school/institution management teams and LGAs officials. 
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The main findings from the field regarding teaching, learning and application of 

Mathematics, Science (Physics, Biology and Chemistry) and English at all Levels indicated 

that: pupils, teachers and parents acknowledge that it is important to learn Mathematics, 

sciences and English for the benefit of their own future lives. Also the findings revealed that

it was important to use participatory methods in teaching and learning processes. In 

addition, the findings revealed that availability of Mathematics, Science and English clubs 

and Internet facilities in schools/institutions promotes teaching and learning of the 

subjects and proper utilization of Teachers Resource Centres promotes on job training 

hence teaching and learning of the students.

Furthermore, the findings indicated that there are inadequate competent Mathematics, 

Science and English teachers and T&L materials and assistive devices to students with 

disabilities and that few students opt to study Mathematics, Science and English because of 

conceiving them as difficult subjects. It was also noted that there were inadequate 

laboratories, chemicals,  workshops, libraries and library facilities, classrooms and 

equipment that limited practices by students and teachers and that there was inadequate 

in-service training and orientation to teachers/facilitators on curriculum changes 

(competence based),. Also lack of lab technicians burdens teachers to prepare for practical 

and use of certain science equipment which contributed to limited application of science 

and languages, Furthermore  it was pointed out that there was lack of qualified teachers 

and it was difficult to retain competent Science, Mathematics and English teachers/tutors 

at Government schools/institutions due to poor motivation. In addition it was reported 

that there was an overload of the few available Mathematics, Science and English teachers 

limiting teachers/facilitators to prepare adequately for the subjects.

The main conclusions regarding teaching Science, Mathematics and English in

schools/institutions visited indicated that : Science, Mathematics and English are seen as 

extremely relevant subjects to social and economic life in general; The Competency Based 

curriculum is well appreciated by teachers despite low understanding of the CBET 

methodology due to inadequate orientation training. Also inadequate INSET opportunities 
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limits confidence, competence and  motivation of teachers/tutors, shortage of competent 

teachers/tutors of Science Mathematics and English at different levels causes poor 

performance of pupils/students and the fact that some entrants to teacher education 

courses have low qualifications results into incompetent student teachers.

The key recommendations provided for different levels regarding learning and application 

of Science, Mathematics and English were that:

i) Pupils, students and participants  should: be encouraged to join Science, Math and debate 

clubs/projects in schools; practise speaking English in and outside classroom settingand 

be encouraged to search for knowledge in libraries, Internet and other sources. 

ii) Teachers and facilitators (except for teacher students) should: take their professional 

responsibilities seriously and abide by their own professional ethics and codes of conduct; 

introduce interactive methodologies to enhance teaching and learning Science, 

Mathematics and English, eg clubs, interclass competition, site visits and field trips, 

exchange programs, project works, parents days and ensure learning is integrated with 

practical activities to increase learners’ competencies in scientific knowledge. 

iii) Parents and care-givers should actively follow up support their children’s development 

in the subjects; encourage their children, both boys and girls, to study Science, Mathematics 

and English for their betterment of their lives. Also, parents should participate in different 

ways to facilitate the learning of Science, Mathematics and English in the school of their 

children. 

Members of School Committees and School Boards at primary and secondary schools and 

Board Members of VTCs and FDCs should work closely with school/college administration 

to create a conducive environment for the teaching, learning and application of these 

subjects panticipate in the development and implementation of school and institution 

development plans to strengthen t/l of Science, Maths and English and participate in the 

development and provision of incentives packages for excelling teachers in science, maths 

and English.
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Head Teachers, School Heads, Principles and Academic teachers (except for teacher students)

should establish good links with the local community in trying to make conducive the 

environment for new teachers especially in hard-to-reach areas; encourage teachers on the 

use of locally available teaching and learning resources; conduct school internal inspection 

and provide feedback to staff and pupils and parents.   

Student Teachers, Tutors, Principals and Board Members of Teachers’ Colleges should 

establish strong links with local primary and secondary schools to strengthen quality of 

education in those institutions and to provide a conducive environment for their students 

to do teacher practice ,focus on improving the English skills of the student teachers and 

encourage their own students’ capacity for self-directed learning. 

District officials should ensure that teachers/tutors are distributed to schools/institutions 

accordingly, uutilize TRCs for teacher development, ensure adequate supply of books and 

other teaching materials to facilitate learning in schools and improve school inspection for 

quality assurance.

Other stakeholders (e.g. Politicians, Ministries, Development Partners, Private Sector, Civil 

Society Organisations) should improve minimum qualification of student teachers joining 

teacher education courses,  develop and implement a comprehensive INSET programme for 

all teachers tutors, and facilitators in schools and institutions and develop incentive 

package for teachers and facilitators according to their different circumstances; initiate the 

National campaign to build and facilitate Laboratories, Workshops and Libraries for 

schools/institutions.

  

For the future Field Visits it was recommended that  the questionnaire should be pre-

tested.,  information to the Councils should be sent in advance with a well elaborative note 

telling the purpose for carrying such activity and who will be consulted and improve the 

report format to avoid repetitions of same ideas/issues.



JESR 2012 Aide Memoire Page 59

3.3 SUMMARY OF DISCUSSION ISSUES FROM PLENARY AND GROUP 
DISCUSSIONS:

JESR participants had an opportunity to discuss some key issues and challenges in the 

education sector both during plenary sessions and in group discussions. The following 

were some of the key issues raised and discussed:

1. Teachers and linkages with quality improvement in school/colleges and universities:

Government to show serious commitment to quality improvement.

 Teacher’s capabilities, efficiency and effectiveness -  the need to look at the 

selection process and mechanism for entry requirement to Teacher colleges; 

formalize INSET programs and recognize school based INSET; reinforce 

efficiency and effectiveness of teachers.

 Teacher’s retention: improve teaching and learning environment – teaching 

learning materials, teacher’s housing, incentive packages; provide induction 

courses at district/school levels for improved teacher professionalism. 

 Improve Staffing in universities: develop comprehensive succession plan to 

address the challenge of aging staff; invest in staff development; encourage staff 

/undergraduates in undertaking required subjects particularly in sciences and 

engineering to meet the required skills development and  linking

college/universities with the world of work and improve incentive packages

2. Conducive teaching and learning environment: improved /increased Infrastructure-

limited at all levels of education including classrooms /lecture rooms, laboratories, 

workshops, libraries and related SWASH aspects.

3. Financing and Alternative funding in education:  GoT to invest more on areas with great 

returns; Not enough public financing resources to deliver objectives and outcomes in 

the sector- thus need to look into financing alternatives: Prioritize disbursement of 

Capitation Grants  to school level, mix funding and partnerships between public and 

private, and encourage community to support their own schools/institutions.

4. Private public partnership:  There is need for the Government to develop a strategy to 

enhance mutual understanding between education providers and beneficiaries 
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5. Skills development: expand funding sources through increased and better utilization of 

Skills Development Levy and use of Private, Public partnerships, improve curriculum to 

match the required skills to meet the labor market demands.

6. Improved school management, leadership: provide school management and leadership 

skills to school managers and improve selection process for heads of schools, and 

improve  systems to control and manage teachers 

7. Participation of parents and communities: encourage improved effective participation 

at all levels of education in the design, planning and implementation of education 

services; communities/parents to be encouraged to initiate, develop and manage 

education funds at community levels. 

8. Literacy skills: critical need to look at how best to improve the 3Rs particularly at the 

pre and primary levels as the foundation for improved learning skills, establish -

specialization in teacher colleges for early grade teaching and in the 3Rs. 

9. Quality assurance and inspectorate: Government to follow up and establish the 

proposed quality assurance autonomous body, inspectorate to cover the whole Sector, 

roles and responsibilities of other quality assurance bodies to be clarified and linkages 

to be improved.

3.4 CSO PERFORMANCE IN EDUCATION DELIVERY 2010-11

The paper on CSO performance in education delivery during the 2011/12 year was 

presented by Mrs. Mary Soko, the TEN/MET Board Chair. She explored activities carried 

out by TEN/MET and its members, linking the report with the overall contributions of 

stakeholders.

She mentioned that the CSOs acknowledge and realized that: JESR was significant in 

improving the quality of education and it was a great opportunity to influence education 

policy and practice in both the short and long-term objectives. Also that CSOs noticed

progress that has been made in education in Tanzania.  She observed that , much more 

remain to be done to meet Education for All (EFA) goals and the Millennium Development 

Goals (MDGs) and Tanzania Development Vision 2025 and MKUKUTA goals and targets.
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It was pointed out that CSOs also noted key areas in the education sector including: ECCD 

and Pre-primary as an important foundation for success in improving access and 

participation in Higher levels of education and that statistics show low gross enrolment 

ratio of only 44.5%. This indicates that the majority of children are still not enrolled in 

schools accordingly;

Primary Education, was identified as the area that has succeeded in increasing pupil 

enrolment and attendance especially where CSOs have intervened, though with challenges 

like inadequate textbooks and low capacity of teachers in English, Mathematics and 

Science:

In-service training was an area identified as important for attaining quality teaching and 

learning English, Mathematics and Science as well as improving pupils’ understanding and 

the quality of education;

Secondary education was mentioned as one of the sub sectors that has inadequate 

resources like textbooks, laboratories and libraries which causes students joining Higher 

levels of education with inadequate ability in English, Mathematics and Science subjects.  

She noted that poor National Form Four Examination results of 2010 and 2011, indicates 

that there are inadequate teachers and poor teaching and learning environment in most of 

secondary schools and Teachers Resource Centres established for improving quality-

teaching methodology of teachers in subjects like English, Mathematics and Science and 

promoting reading culture. 

She also pointed some key recommendations that: MOEVT, MCDGC and PMORALG should 

allocate enough resources for schools inspection and use monitoring & evaluation as a 

yardstick for ensuring quality education/ Also, Education funding at all levels should 

clearly show implementation of inclusive education and there should be close collaboration 

and consultation between TIE and stakeholders in developing the competence-based 
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curriculum regarding its concept, philosophy and in particular, how its objectives and 

intended learning outcomes should be assessed. 

In conclusion she emphasized that the quest for quality of education and teaching 

profession should start with strengthening the quality of teachers, through careful 

selection of candidates, followed by appropriate pre-service and good quality training and 

regular in-service training. 

Discussant:

Mr M. S. Katemba from the MCDGC responded to the CSO presentation on behalf of the 

Government. He noted key areas that needed to be considered with respect to CSOs 

contribution in the sector including: the issue of quality teaching, learning and application 

of English, Mathematics and Science in schools; CSOs complementing Government efforts to 

bridge the gap in providing effective and sound educational quality services. He insisited 

that stakeholders need to join efforts  to come up with strategic and deliberate move to 

improve skills of teachers, learning environment  and replication of successful programs 

carried out by CSOS in the development of the education sector.

3.5 DEVELOPMENT PARTNERS CONTRIBUTION IN THE EDUCATION SECTOR 2012

The contribution of the (ED DPG) in the education sector was presented by Mr. Warren 

Kidd, Chair of the ED DPG.  He mentioned that the Education Development Partners Group 

is one of the sub-groups of the overall Development Partners Group (DPG) in Tanzania

consisting of Bilateral and Multilateral agencies, (5 bilateral donor agencies (CIDA (Chair), 

SIDA (Deputy Chair), DFID, USAID, France) and 5 multilateral agencies (World Bank, 

UNESCO, UNICEF, the World Food Programme and the African Development Bank) 

signatory to the JAST that are providing support to the education sector. He pointed out 

that the ED-DPG promotes coordination of Development Partners to ensure the most 

efficient use of resources that are provided to the Government of Tanzania to achieve the 

education objectives of the National Strategy for Growth and Reduction of Poverty 
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(MKUKUTA), the education Millennium Development Goals (MDG), the Education for All 

(EFA) goals and the Education Sector Development Programme (ESDP) and its subsector 

programmes.

He explained that the overall objective of the Education Development Partners’ Group (ED-

DPG) is to support the Tanzania education system in achieving a more efficient, effective 

and equitable delivery of quality education services at all levels, through: effective 

coordination of external assistance and DP interventions and quality policy dialogue with 

Government and other stakeholders (civil society, local government, private sector, and 

Parliament). Specifically, added that the ED-DPG works towards coordinating DP 

harmonization and alignment efforts to improve the effectiveness of education sector 

policy dialogue.

Further he noted that the work of the ED-DPG is guided following key principles, which 

have been established by the DP Main as a basis for cooperation among DPs and with 

Government and Non-State Actors in Tanzania including: National ownership and 

Government leadership, Accountability by having a “collective responsibility” to make 

coordinated efforts to improve effectiveness and quality of development assistance in the 

Education Sector, as well as to represent a common ED-DPG position once agreed;

Consistency: through endeavoring to ensure that its decisions and actions are consistent 

with the JAST, Paris Declaration and other national and international 

agreements/commitments to which ED-DPG members are party.

Inclusiveness: by being open to any bilateral or multilateral agency that provides 

development assistance to the United Republic of Tanzania.  He highlighted that the DPG 

cooperation is premised on voluntary engagement and peer support and takes decision on 

the basis of consensus and is respectful of differences regarding policy and modalities and 

transparency in their engagement in policy dialogue as well as efforts for improving aid 

effectiveness. 
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Also he elaborated how the ED DPG  participates and the role and contribution to the 

Education Sector in 2011-12 noting that the DPG provided detailed input towards 

improving the dialogue structure in the sector, recommending, for example, a re-

conceptualization of the milestones and TWGs; provided specific input to strategies,  policy 

and programme documents; supported key initiatives, such as the application process for 

funding from the Global Partnership for Education; provided significant technical 

assistance to the sector through the Technical Working Groups, workshops and other 

initiatives and assignments. This support was provided directly by DP staff and where 

necessary, through the provision of specialized consultants for specific issues. 

On funding the sector, he explained that in 2011-12, DPs provided approximately US$ 210 

million to the Tanzanian education sector, in addition to allocations to the sector from DPs

significant GBS support.1

Furthermore he noted the challenges that the group has identified including: the need for a

more efficient and revitalized dialogue structure to address: clarity in the education sector 

dialogue structure, such as the roles of Technical Working Groups and how they relate to 

the MDAs, consistency of technical meetings, and the proper mandate of each group; 

overlapping between mandates of different technical working groups; role and value of the 

milestones and their alignment with sector priorities as stipulated in the budget and action 

plans; appropriate level/rank of participants at various levels of the structure; complexity 

and capacity of the education system, including clarity of roles of education sector MDAs, 

particularly in the context of decentralization; and, inadequate Sector-wide human and 

financial resources, and in some instances inequitable and inefficient usages of the limited 

resources.

In conclusion he highlighted some key DP priority issues noting that the situation of the 

education sector calls for reforms of education systems with a clear focus on increasing 

                                               
1 These figures are provided here only to indicate the order of magnitude of DP contributions. They are unofficial estimates.
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accountability and results, to be able to improve learning outcomes for all boys and girls, 

men and women across the country who seek education and training.. Also to become more 

concerned with what is going on at the local level, the need to clearly and boldly emphasize 

the implementation of policy and programme reforms within the education sector in 

Tanzania, particularly those relating to: recruitment, training, deployment, motivation and 

role of teachers; capacity development in planning, management, monitoring and 

evaluation at all levels; improved functional literacy and numeracy for children, youth and 

adults; increased access to better quality, relevant education for children from low income 

households, marginalized groups and for girls; role of Inspectorate in quality assurance; 

and, strengthening public engagement in the sector.

Discussant

The response to the ED DPG was presented by Mr M.  Chacha on behalf of the Government.

He noted that the provision of quality education is a collaborative effort from the 

stakeholders and that the DP presentation has clearly indicated their overall significant 

contributions in the process of developing educational plans, strategies and programme 

documents. He also pointed out that the Government appreciates and recognizes the 

contribution of technical assistance through various specialized consultancies and 

financing contribution to the education sector.

However, he noted that the presentation did not synchronize itself to the thrust and 

proceeding of this education sector review, in the sense that one would have expected the 

presentation to suggest to the Government on how to address the challenges not merely 

mentioning them. On the issue of education sector dialogue structure, he refuted the idea 

that there is lack of clarity because all Technical Working Groups were formulated jointly 

within ESDP dialogue structure through agreed Terms of Reference, functions and 

membership, as well as on the issue of mandate.

He further pointed out that as partners there is expectation for assistance, for example on 

the challenge of the role and value of the milestones that they are not clearly aligned with 

the sector priorities. He noted that the expectation was that DPs would make the thrust of 
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the presentation with practical experiences in other countries. He proposed also that the

last part of DPS priority issues, lacks explicit elaboration, because currently there are 

reforms in every subsector of education with, a clear focus, hence, did  not see the value for 

the call by DPs for the urgent policy and programme reform within education sector except 

perhaps the review of the current reforms relating to recruitment, training, capacity 

development, increased access, strengthening public engagement in the sector.

In conclusion he reiterated that, members were in the working session to find out the 

solutions of the current challenges in the Education Sector and not to deal with the well 

known challenges.

3.6 EDUCATION SECTOR MILESTONES

3.6.1 Status of Implementation of 2011/12 Milestones

For the year 2011/12, a total of 13 milestones were developed. The detailed road map for these 

milestones included 57 specific actions. Reviews of implementation of milestones and specific 

actions were conducted at mid-year (13th March, 2012). During the mid-year review it was noted 

that most of the specific actions in the 2011/12 milestones had not yet been achieved due to 

various reasons and it was jointly agreed that the timeframe for completion of the milestones be 

extended to 31st August, 2012. The status of implementation of the 2011/12 milestones, as of 

August 31st 2012 is shown in Annex 2.1

Major constraints faced in implementation of agreed milestones included: 

1) Inadequate budget allocations and late receipt of funds, which led to delays in 

implementation;

2) Large number of specific actions, which lead into partial implementation of milestones;

3) Agreed milestones are not necessarily the same as the Government’s priorities; and,

4) Some milestones or specific actions are not clearly worded or well understood by all 

parties.
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3.6.2 Milestones and Specific Actions for 2012/13

JESR 2011 also developed a list of eight milestones for 2012/13, which are included in the 

Annex 2.2. The purpose of developing these milestones nearly one year in advance is to 

ensure that relevant departments have sufficient time to determine the necessary specific 

actions and include these in the work plans, budget requests and other planning processes, 

including procurement plans, for the following year. 

3.6.3 Proposed Milestones for 2013/2014

Unlike previous years when a list of proposed milestones were agreed upon at the 

technical session, this year the stakeholders agreed to propose broad areas for further 

deliberation at the education sector dialogue process in order to come up with 

milestones that will be implemented in 2013/14. The following are the broad areas 

that will be targeted : 

 Quality:  Strengthening the teaching and learning environment at all levels; 

 Human Resource:  Improve equitable distribution and retention of qualified 

human resource within the education sector;

 Financing:  Expanding base for financing the education sector; and

 Governance:  Improve accountability and effective management for service 

delivery.
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4.0 CLOSING REMARKS FROM THE JESR 2012 TECHNICAL WORKING SESSION

4.1 Joint Statement from the JESR Working Sessions
The key education stakeholders (Government, Development Partners and CSOs) agreed to 

issue a Joint Statement for the closing session as a reflection of the spirit of cooperation, 

which aims at strengthening consultative dialogues to jointly assess the education sector 

performance towards provision of quality education.

They noted that the agreed JESR methodology was a result of consultations and dialogue 

among stakeholders, involving a number of key steps. Namely:

1) The compilation of the Education Sector Performance Report for the year July 2011 

to June 2012. This report provided a summary of sector priorities, achievement of 

targets, challenges and way forward for each sub-sector;

2) Preparation of CSOs, Performance Report in Education Sector; 

3) Preparation of Development Partners Contribution in the Education Sector Report;

4) Conducting site visits to schools, Teachers’ Colleges, Adult Education and Folk 

Education centres, Vocational and Technical education  institutions, district council 

offices which focused on revealing the key education issues and challenges facing 

teaching, learning and application of Science, Mathematics, English subjects and 

compilation of the report;

5) Holding the Stakeholders’ Working sessions where the reports were presented and 

discussed. 

They pointed out that the review sessions have enabled participants to work systematically 

to:

 Reflect on the achievements and challenges in the education sector during the 

financial year, ending 30th June, 2012, and
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 Prioritizing issues for 2013/14 by considering backlog of 2011/2012 and 

milestones which will not be implemented in 2012/13.  

The partners agreed that the proposed milestones will be further prioritized so as to come-

up with few focused and implementable milestones agreed in respective education sector 

fora.  They expressed satisfaction that this year’s working session was a significant 

improvement on previous ones and that the changes introduced in the presentations and 

discussions by sub-sectors will improve efficiency in reviewing performance in the future.

The stakeholders agreed on major recommendations of this Review including: aligning the 

milestones to the budget cycle so that they can be incorporated in the Ministries 2013/14 

MTEFs.  They noted that for FY 2012/13 they have provisionally proposed 8 milestones 

some of which have started to be implemented and some need to be agreed and approved 

in the ESDC fora.

They also agreed to propose 2013/14 milestones which were derived from the 2012 JESR 

working session targeting the following areas:

 Quality:  Strengthening the teaching and learning environment at all levels; 

 Human Resource:  Improve equitable distribution and retention of qualified 

human resource within the education sector;

 Financing:  Expanding base for financing the education sector; and

 Governance:  Improve accountability and effective management for service 

delivery.

They agreed on the Way forward that:

 The incorporation of ideas, views and corrections generated during the review 

session into the final versions of the Education Sector Performance Report 2011/12 

to be presented to the next ESDC meeting.
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 There is a need for broad identified areas to be refined into milestones in order to 

address key priorities of the sector that will be incorporated in the Ministries’ 

2013/14 MTEFs. 

 Presentation of the Milestones through the various dialogue structures; that is the 

Education Sector Development Committees, Joint Education Sector Committee, Inter 

Ministerial Steering Committee and the High Level Meeting for the final approval of 

the JESR Aide-Memoire 2012.

As a sign of joint agreement, the education stakeholders who participated at the 2012 JESR, 

declared their commitment to work together in implementing the Milestones in their 

various capacities including harnessing of resources to ensure High level achievements of 

targets set for the Education Sector. The Statement was then jointly signed by the ED-DPG 

Chairperson, Civil Society Organization Chairperson and the Education Sector Chairperson

as true record of the JESR 2012 deliberations.

4.2 CONCLUDING REMARKS BY THE GOVERNMENT 

Dr. Florens M. Turuka, Permanent Secretary, Ministry of Communication, Science and 

Technology, delivered the concluding remarks on behalf of the Government and officially 

closed the JESR 2012 Technical Session.

He thanked the organizers of the Annual Joint Education Sector Review working session

and acknowledged the presence and effective participation of key education stakeholders 

whom he believed had deliberated well on the success and challenges facing the education 

sector which was key to the development of our country. He also noted that the opening 

remarks from the Guest of Honor, Mr. Ramadhan Khijjah, the Permanent Secretary, 

Ministry of Finance, and Statements from the Government, Development Partners (DPs), 

and Civil Society Organization (CSOs) offered clear guidelines which enabled participants

to accomplish the objectives of this review.
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He noted that the presentations and discussions  focused on education sector performance 

reports and joint monitoring visits and that stakeholder had identified and agreed on the 

broad areas including.  

 Quality:  Strengthening the teaching and learning environment at all levels; 

 Human Resource:  Improve equitable distribution and retention of qualified human 
resource within the education sector;

 .Financing:  Expanding base for financing the education sector; and

 Governance: Improve accountability and effective management for service delivery.

He noted that the broad areas were to be refined into key priorities and milestones that 

would be incorporated in the Ministries’ 2013/2014 MTEFs.
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5.0 CONCLUSION

Following the Technical Working Session, Government and DPs representatives met on the 

25-27/9/2012to assess the overall sector performance for the year 2011/12.  To 

determine the performance assessment, a rating framework was commonly agreed to be 

used to rate implementation results, financing and budgeting, progress of targets set and 

accountability which feeds into the GBS Annual Review.   This year’s rating exercise was 

preceded by reviewing the rating framework in March 2012 and approved at the normal 

dialogue structure. The process of assessment was concluded on 5th November 2012. The 

final agreed score for the sector is 62% implying a Satisfactory Performance. It should be 

noted that this score for 2011/12 cannot be compared with that of previous years in that 

some of the indicators have changed. During the assessment it was felt that the revised 

framework is good but there are few indicators that need further revision to make it more 

robust. The agreed Performance Assessment is included in Annex 6.3.

The Joint Education Sector Review is finalized by conducting a High Level Meeting (HLM), 

which is chaired by the Minister for Education and Vocational Training.  The purpose of this 

meeting is to approve the Aide Memoire, which outlines the outcomes of the Joint 

Education Sector Review including findings, recommendations, milestones and the 

performance assessment.   

The HLM for JESR 2012 took place on 16th November, 2012 and was chaired by the 

Honorable Minister for Education and Vocational Training, Dr. Shukuru Jumanne

Kawambwa (MP).  The HLM provided an opportunity for participants to discuss the Aide 

Memoire, which was then approved by the members.  

The approved Aide Memoire serves as the official record of the Joint Education Sector 

Review process for 2012  It records the proceeding of the HLM as indicated in Annex 6.5.

The approved Aide Memoire provides a basis from which to report the sector’s 

performance to the General Budget Support Annual Review, November 2012.   It also 



JESR 2012 Aide Memoire Page 73

provides direction and guidance for activities of the sector for 2012/13 and 2013/14, 

including the milestones which will be assessed in the next JESR in 2013. 

In addition to the regular agenda items for the HLM, this year there was an added agenda to 

discuss and sign the  Education Reform Compact (ERC). Although this is not a direct task 

emerging out of the JESR process it was noted that it has linkages in that it sets out the 

broad framework for discussing future milestones to be agreed upon in the sector as the  

initiatives in the ERC were broad enough to accommodate more specific actions during 

planning, including issues around teachers, curriculum and emphasis on science and 

Mathematics. 

The Decision reached: 
The ERC was endorsed and signed by Ministry of Finance, Ministry of Education and 

Vocational Training, Civil Society Organizations, CIDA, WB, USAID, DFID, SIDA, WFP, 

UNICEF and UNESCO.
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6.0 ANNEXES

Annex 6.1: OPENING STATEMENTS FROM THE JESR 2011 TECHNICAL WORKING SESSION

Annex 6.1.1. Opening Statement by Government Chair

STATEMENT BY THE CHAIR OF THE EDUCATION SECTOR PERMANENT 
SECRETARY, MINISTRY OF EDUCATION AND VOCATIONAL TRAINING MR 
SELESTINE GESIMBA AT THE OPENING OF THE 2012 ANNUAL EDUCATION 
SECTOR REVIEW WORKING SESSION HELD AT WATER FRONT NSSF ON 25TH

SEPTEMBER 2012

Permanent Secretaries,

Deputy Permanent Secretaries,

Regional Administrative Secretaries,

Directors and Heads of Institutions,

Councilors’,

Development Partners,

Civil Society Organizations,

Distinguished Guests,

Participants,

Members of the Media,

Ladies and Gentlemen.

Allow me to take this opportunity to welcome you all to the 2012 Joint Education Sector 

Review (JESR) working sessions. Let me thank the organizers who made this event happen.  

We are pleased to inform you that, we have a wide range of stakeholders coming from 

different parts of the country. Indeed, I expect quality output to be delivered by the end of 

this Joint Education Sector Review. Thus, again, thank you for coming.

Ladies and Gentlemen,

I understand you are all aware that, it is in this session whereby the annual overall 

performance report of the education sector in respect to achievement of priorities, targets 

and outcomes; joint monitoring visit report and status of implementation of milestones for 
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2011/12 are  will be shared and discussed.  Likewise, priority action areas and milestone 

for 2013/2014 will be identified and proposed for consideration at High Level Meetings. 

Ladies and Gentlemen,

As you may recall, last year we had a similar review. After the working sessions, 

assessment of education sector was done jointly and the education sector was rated 

satisfactory after scoring 70%. The parties also agreed to revise the rating framework. This 

has also been accomplished through the dialogue fora where the new rating framework for 

2012 was approved in the ESDC meeting. It is therefore my expectation that you will all 

work hard as a team so as to ensure that the output of this session contributes to towards 

attaining a satisfactory sector review which will feed into MKUKUTA/ PER and GBS 

reviews.

Ladies and Gentlemen,

The 2011/12 Education Sector Performance report shows remarkable achievements in the 

areas of improved access, number of teachers, adequate infrastructures, teaching and 

learning materials including assistive devices and provision of Higher learning students 

loans and sponsorship.  I am also acquainted that, there were 13 identified milestones for 

the year 2011/2012 as indicated in four priority areas namely improve efficiency and 

effectiveness, human resources management, increase access to education services and 

improve quality of education services. It is the Government expectation that, the status of 

implementation will be shared accordingly in the working sessions.

Ladies and Gentlemen,

In the year under review, a number of documents and initiatives were supposed to be 

finalized. These include: Reviewed Education and Training Policy (ETP); Human Rights 

Strategy; Adult and Non Formal Education Development Plan; Tanzania Beyond Tomorrow 

(TBT) e – Education programme; Unit Cost Study for Secondary and Higher Education; 

Environmental Strategic Plan; School Wash and Hygiene Strategy; HIV and AIDS guidelines; 

and the Technical and Vocational Education and Training Development Programme 

(TVETDP). The Human Rights Strategy; Adult and Non Formal Education Development 

Plan; Environmental Strategic Plan; School Wash and Hygiene Strategy; HIV and AIDS 

guidelines have been finalized, shared in the dialogue for a and approved. The Government 
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is committed to ensure that the finalized documents are implemented, and the pending 

ones are finalized for approval.

Ladies and Gentlemen,

During the year under review, MoEVT in collaboration with PMO-RALG verified teachers’ 

claims amounting to 52 bil. by 30th June 2012. Out of the verified claims the amount 

related to salary arrears amounted to  Tshs. 24 bil. was paid to  24,654 teachers and non-

salary arrears amounted to  Tshs. 18 bil. was paid to 19,922 teachers. The non-salary 

arrears claims for 5,894 teachers were not paid because the claimers failed to present 

authentic evidence of their claims. The Government is committed to continue to pay 

teachers claims once they are verified.

Ladies and Gentlemen,

In 2011/12, a total of 407 primary schools teachers’ houses and 270 for secondary schools 

were constructed. Continuous professional development of personnel, which is a very 

important aspect in human resource planning and development at different levels of 

education, was also provided to the teaching staff. The Government will continue taking 

such measures in order to retain teachers in difficult and hard to reach areas in order to 

raise their morale and professionalism for effective working.

Ladies and Gentlemen,

It is well known that, with the expansion of education service delivery well underway in 

several sub-sectors, it has become clear that certain constraints within the education sector 

may be inhibiting the pace and scope of expansion and/or compromising the quality of 

education services that are being delivered. During 2011/12 a number of challenges were 

observed on effective provision of quality education at all levels.  To mention a few it 

include decrease in enrolment in pre and primary levels, how to address the 3Rs in lower 

primary education and increased number of out of school children and youth; increased 

demand for Higher education student loans and how to improve the retention of teachers.

Ladies and Gentlemen,

Having seen some of the major challenges facing the education sector, it is in this technical 

working session where participants will use this opportunity to identify achievable 

milestones. I therefore urge you to explore fully the challenges, discuss them thoroughly so 

as to come up with quick win milestones taking into consideration the sector priorities as 
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prescribed in the Five Year Development Plan 2011/12 – 2015/16, and actual challenges 

experienced during the implementation of the previous milestones. This means that, when 

identifying milestones for 2013/14  you should take into consideration the backlog of the 

milestones 2011/12 and those which are not likely to be achieved in  2012/13.

Ladies and Gentlemen,

I wish to extend the Government gratitude to Development Partners both Active (CIDA, 

Sweden, DfID, UNICEF,UNESCO, and World Bank) and Delegating (AfDB, France, WFP, EU, 

Japan,and USAID) members for their continued support to the education development 

through budget support, technical advice, consultative dialogue and monitoring and 

evaluation. Moreover, the Government recognizes the contributions of Non State 

Organisations in complementing efforts through service delivery and advocacy. I’m proud 

of the cordial relationship maintained throughout the period of the current Chair (CIDA) 

particularly Corey Huntington and outgoing Deputy Chair (DfID) to be specific Madam 

Tanya Zebroff. I look forward to continued relationship be sustained by the current 

Education Development Partners Group lead and Deputy. The Government values and will 

continue to value the close and honest relationship among the education stakeholders.

Ladies and Gentlemen,

Finally, allow me to use this opportunity to remind all education stakeholders that, what 

we have achieved and the ongoing plans and strategies in the provision of quality 

education are the efforts and responsibility of all of us.  Let’s work together.

THANKS FOR LISTENING.
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Annex 6.1.2.Opening Statement by Education Development Partners’ Group

STATEMENT BY EDUCATION DEVELOPMENT PARTNERS TO THE JOINT EDUCATION SECTOR 

REVIEW 2012, SEPTEMBER 25, 2012

BY:

JOHN MOORE, ACTING HEAD OF MISSION, CANADIAN HIGH COMMISSION

Honourable Permanent Secretaries,

Distinguished representatives of central, regional and local government,

Distinguished representatives of Civil Society Organizations,

Development Partner colleagues,

Representatives of public and private educational institutions and agencies,

Teachers and parents,

Ladies and gentlemen:

Good morning.

I am pleased to be here this morning to share a few words on behalf of the Education Sector 

Development Partners Group at the opening of this technical working session for the 2012 

joint education sector review.

The Education Development Partners Group consists of bilateral and multilateral agencies 

that are providing support to the education sector, and at the moment it consists of ten 

members. We come together as a group to promote coordination among ourselves in our 

dealings with the various education ministries in the government of Tanzania. 

This year, for the first time, the program of this technical working session includes a 

timeslot for a report on the contributions of the development partners group to the 

education sector, so i won’t go further into the details of what we do now, since you will 

hear about that tomorrow. 
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The annual review allows us the opportunity to reflect back on what has been achieved 

during the previous year, and to note areas of sector concern for further attention and 

action.

At last year’s education sector high level meeting that followed the 2011 review, we noted 

that the key challenges emerging from the review were the need to improve the quality of 

education at all levels, and the need to address financial constraints facing the sector.

On the quality side, we are pleased to see a renewed emphasis on improving learning 

outcomes in Tanzania, following evidence from a variety of studies on the challenges facing 

the education sector. 

On the financing side, we have noted that the allocation of the national budget to the 

education sector increased last year from 17% to 19% for 2012-13, which i think all of us, 

or at least all of us in this room anyway, can agree is a step in the right direction! 

Significant advances have been made to follow-up on one of last year’s key 

recommendations, to pursue additional financing to the sector from the global partnership 

for education. As DPs we are actively supporting the government in preparing its 

application and we stand ready to support this process through to its effective 

implementation of any funding that may be acquired.

These are all good steps forward. 

Unfortunately, as we all know, many pressing needs remain, such as the need to provide 

more textbooks and learning materials, or to ensure students, particularly girls, are able to 

continue through to higher levels of education. We know we need to increase teacher 

effectiveness through better recruiting, training and motivation to ensure smaller class 

sizes with qualified teachers teaching the required number of hours per day. And we still 

need to ensure improved access to better quality, relevant secondary education for 

children from low income households, marginalized groups, and for girls. Throughout all of 

this we would like to see enhanced involvement of civil society and the private sector in 

education to enhance transparency, accountability to Tanzanian citizens and to provide 

more choice.
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Many of these and other needs are well understood, but how to obtain them is not always 

very clear. Improving the education sector step-by-step with small incremental reforms 

may not be enough: recent data presents a picture of rapid sector expansion, but with clear 

declines in the quality of service and low morale amongst teachers. The situation now calls 

for reforms of education systems with a clear focus on increasing accountability and 

results, if the system will be able to improve learning outcomes for all boys and girls, men 

and women across the country who seek education and training. It is also time to become 

more concerned with what is going on at the local level. There is a need to clearly and 

boldly emphasize the implementation of urgent policy and programme reforms within the 

education sector in Tanzania. 

The education sector development partners are keen and ready to support a reform 

initiative through their existing budget support and programmes. In addition, several 

donors have new investments that are currently under design, and as noted already we are 

collectively supporting the preparations for an application for 100 million dollars in new 

financing from the global partnership for education. There is a significant opportunity here 

and now to rethink the usual approaches to these problems, to learn from past successes 

and mistakes made here and in other countries, and to embark on some new paths. 

It is, as always, up to the government of Tanzania how to embrace this opportunity, and 

how to shape the path ahead. The education development partners look forward to 

working with the government and the other education stakeholders in this process, 

including over the next few days at this technical working session, and in the follow-up to 

the joint education sector review.

In this spirit, i hope that we can be open and honest with each other throughout these 

discussions, to critically assess the sector strengths and weaknesses, achievements and 

shortcomings, as we focus collectively on developing ideas for continuing to build on past 

achievements and moving the sector towards a new vision, which will ultimately benefit all 

Tanzanians. 

Ahsante sana



JESR 2012 Aide Memoire Page 81

Annex 6.1.3   Opening Statement by the Civil Society Organisations (CSOS)

Mrs. Mary Soko, TEN/MET Board Chair

Honourable Permanent Secretary, 
Deputy Permanent Secretaries,
Regional Administrative Secretary,
Directors and Heads of Institutions,
Councillors,
Distinguished DPS,
Distinguished Private sectors,
Distinguished parents, Teachers,
Member of Media,
Distinguished participants, Ladies and Gentlemen,

Good Morning,
I am here to present the CSOs’ Statement.

The education sector review (ESR) process is the most significant annual pre-occupation 
for education stakeholders. The review is a great opportunity to influence education policy 
in both the short and long term objectives. It is also a learning experience for education 
civil society organizations (CSOs), Development Partners Group (DPG) and the government 
to ensure, explicit partnership among the three levels of the school and community, 
districts or local authorities, and the State. 

We CSO we are operating in 8 zones all over Tanzania, making a total of 157 active 
members of TEN/MET, engaging in Pre-primary, Primary, Secondary education and teacher 
education. We are committed in service delivery complementing the Government efforts 
and advocating for the poor. 

This annual Education Sector Reviews provide an opportunity for all key stakeholders to 
assess and contribute to the development of education. It is an assessment tool for 
education civil society organizations (CSOs), Development Partners Group (DPG) and the 
government to assess what have been done in the education sector, what are the 
achievements, opportunities and the challenges facing education sector in Tanzania and 
find ways to overcome the identified challenges. 

The Joint Education Sector Review process is also a proof that CSOs have an important role 
to play in the implementation of policies and programmes, especially in critiquing the 
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effectiveness of their implementation. In addition, the reviews serve as reliable monitoring 
(and evaluative) tools for assessing the short and long term objectives for the Education 
Sector Development Programme, 2011-2017. 

CSOs in Tanzania realise the initiatives the government is making in improving the quality 
of education at all levels. We also realise and acknowledge the DPG efforts in supporting 
the Government and improving the quality of education in the country and also supporting 
the CSOs financially.

During the year, CSOs have actively and constructively participated in education policy 
processes and advocating for quality education for all children, youths, in pursuing science, 
English, and mathematics in Tanzania. 

Our commitment as CSOs is to continuously supporting the Government efforts as we 
perform our duties on service delivery. 

We also commit ourselves to continuously advocating for the poor so that their voices are 
heard. That is influencing policies and practice. As well as, assessing and tracking funds 
allocated to the local government to ensure accountability and proper use for the intended 
aims.

THANK YOU for listening
Presented by Mary Soko 
TEN/MET Chairperson
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Annex 6.1.4  Opening Statement by the Guest of Honour

STATEMENT BY PERMANENT SECRETARY MINISTRY OF FINANCE DURING THE 

OFFICIAL OPENING OF THE ANNUAL JOINT EDUCATION SECTOR REVIEW 

WORKING SESSIONS ON 25Th SEPTEMBER, 2012 AT NSSF WATER FRONT, DAR ES 

SALAAM

Permanent Secretaries,

Deputy Permanent Secretaries,

Regional Administrative Secretaries,

Directors and Heads of Institutions,

Councilors,

Development Partners,

Civil Society Organizations,

Distinguished Guests,

Participants,

Members of the Media,

Ladies and Gentlemen.

I feel greatly honored to be invited to officiate this vital and important working session 

of the Joint Education Sector Review 2012. This is an Annual event and it is the sixth 

event since we started this process.

On behalf of the Government of the United Republic of Tanzania, allow me to take this 

opportunity to welcome you all in this year Joint Education Sector Review working 

session. I wish to thank the organizers who have made this review a reality.  Going 

through a list of participants, I have noted a wide range of stakeholders coming from 

the Government Ministries and Departments, Development Partners, and Non State 

Actors. Indeed, I thank you all for sparing your valuable time to attend this session. 
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Ladies and Gentlemen

The education sector has been conducting annual reviews since 2006, with the aim of 

assessing the performance of the sector in the context of the National Strategy for 

Growth and Reduction of Poverty, Millennium Development Goals and Education for 

all targets. In the exercise, the sector performance is reviewed through the annual 

performance report data from the relevant education sector ministries and in terms of 

the extent to which the sector has implemented agreed priority actions identified in 

the previous year. The review has continued to take place yearly so as to provide 

opportunity for all education stakeholders to discuss the key issues that may have 

risen in the sector in the previous year and identify and agree on priority actions for 

the coming year.

Ladies and Gentlemen

Sector reviews are relevant to the Government of Tanzania as they provide inputs to 

the Annual General Budget Support Review process as well as the Poverty Reduction 

Budget Support process. The JESR is one of the underlying processes of the General 

Budget Support a Performance Assessment Framework (PAF) as such it provides 

inputs into the GBS Annual Review.  In the context of MKUKUTA, the PAF is used to 

assess the performance against agreed targets. The framework has three areas which 

the Government and Development Partners have agreed to assess the performance of 

each sub sector and hence the entire sector as whole. These areas include: Financing 

and Budgeting; Accountability and Sector Dialogue; and Progress on Agreed Targets.  

These areas have been incorporated in the Education Sector Rating Framework where 

as assessment is carried out in accordance with the jointly agreed criteria.

Ladies and Gentlemen

The objective of Joint Education Sector Review 2012 is to assess performance of the 

education sector against the agreed milestones and sector wide performance 

indicators. The specific objectives include: assessment of different reports related to 

outcome and outputs; key priorities identified in sub sector programmes and sector 
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dialogue; to provide a clear view of financing including trends on budgetary allocations 

as well as budget executions and what the performance has been. 

I am aware that over the three days you will discuss the Education Sector performance 

report, Civil Society organizations (CSOs), Development Partners Contribution in the 

education sector, field visit report and the status of implementation of milestones. It is 

the Government expectation that, you will share your treasured experience and 

expertise to assess the performance and ultimately ensure that the key strategies are 

identified to facilitate finalization of 2012/13 milestones and identification of priority 

sector actions which will lead to development, and hence recommendation of 

milestones for 2013/2014.

Ladies and Gentlemen

We all know that, despite the current achievements particularly in enrolment 

expansion at all levels; the education sector is still facing a number of challenges. The 

biggest challenge is on securing adequate budget to carter for the conducive and 

enabling teaching and learning environment, adequate teaching and learning materials 

and equipment, adequate and qualified human resources at all levels and on the 

overall, is to improve the quality of education. As you are probably aware, Higher 

education students’ loans take a lion’s share of the education sector budget, 

particularly Ministry of Education and Vocational Training budget. The Government is 

working hard to address this challenge accordingly The challenge before you in this 

technical working session is to come up with achievable milestones with focused 

feasible strategies to ensure provision of quality education to all.  Thus you should 

strive to identify quick win milestones, taking into account the Tanzania Five Year 

Development Plan 2011/12 – 2015/16, and actual challenges witnessed in the 

previous Joint Education Sector Review.  Hence, I wish you a successful and worth full 

discussion during this review.
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Ladies and Gentlemen

Before declaring this ESR working session open, am using this opportunity on behalf of 

the government to extend our sincere gratitude to all education partners including 

Development Partners, Civil Society and Faith Based Organizations for their materials, 

financial, technical and moral support rendered to facilitate improved provision of 

quality education in Tanzania.

Ladies and Gentlemen

With these few remarks, it is now my great pleasure and honor to declare the 2012 

Annual Joint Education Sector Review Working Sessions officially opened.

THANK YOU FOR YOUR ATTENTION
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Annex 6. 2:   EDUCATION SECTOR MILESTONES: 
Annex 6.2.1  STATUS OF 2011/12 MILESTONES AND SPECIFIC ACTIONS AS OF AUGUST 31, 2012

General Observations:
Out of the 57 specific actions, 30 have been completed; and a total of 27 need to be completed to finalize all Milestones. 

S/No. SPECIFIC 
ACTION

EXPECTED 
OUTPUT

RESPONSI
BLE  
ACTOR

TWG DEADLINE
STATUS AS OF 31 ST  
AUGUST 2012 COMMENTS

ISSUE 1

IMPROVE 
EFFICIENCY 
AND 
EFFECTIVENESS 
ON PUBLIC

MILEST
ONE 1

Develop a 5-year, education sector-wide, costed, operational plan

1.1

Develop ToR, 
including a 
template, for 
developing a 5-
year, sector-
wide, costed, 
operational plan 
Oct 2011.

TOR and 
template 
for 
developing 
a 5-year 
costed 
operational 
plan in 
place

DPP RACEF 2011-10-31

COMPLETED
TOR template were 
approved at ESDC of 
20th October, 2011.
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1.2

Hold working 
sessions with 
task team to 
draft the 5-year 
costed 
framework by 
March 2012 in 
conjunction with 
MTEF 2012/13.

5-year 
costed 
operational 
plan in 
place

DPP RACEF 2012-03-31

NOT DONE
Rescheduled for 
completion by end of 
September, 2012 after 
Budget Session

A combined status 
report to be 
provided on this 
issue including all 
Strategic Plans from 
the three Ministries.

SUGGESTION:
Ministries to 
continue using 
current strategic 
plans until new ones 
are in place. 

1.3

Discuss and 
approve 
operational plan 
in ESDC by June 
2012.

Approved 
5- year 
costed 
operational 
plan

DPP RACEF 2012-06-30

NOT DONE 
Subject to completion of 
1.2

MILEST
ONE 2 Simplify and rationalise education funding mechanisms for LGAs

2.1

Finalize report 
from October 
2010 working 
session on 
grants formula 
system for 
allocating funds 
to Councils by 

Report on 
Grants 
Formula in 
place

DPP RACEF 2012-02-28

COMPLETED
The report is in place 

and circulated to RACEF 
members.
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February, 2012.

2.2

Identify at least 
two priority 
recommendation
s for 
implementation 
in 2012/13 by 
March, 2012.

Identified 
priority 
recommen
dations on 
grants 
formula 
system for 
allocating 
funds in 
place.

DPP RACEF 2012-03-31

NOT DONE
Subject to completion of 
2.1

MILEST
ONE 3

Conduct analysis of unit cost, including community contributions, for Secondary Education.

3.1

Prepare ToR 
for Unit Cost 
Study for 
Secondary 
Education by 
November 
2011.

ToR for 
Unit 
Cost 
Study in 
place.

DSE 
& 

DPP

RAC
EF 

2011-11-
30

COMPLETED
ToR for Unit Cost Study in place

3.2

Procuremen
t of 
consultants 
by March, 
2012.

Consulta
nts 
procure
d

DSE 
& 

DPP

RAC
EF 

2012-06-
30

ON TRACK
Advert process in progress

Procurement of 
consultants to start 
in July, 2012 and will 
follow GoT 
procedures as 
outlined in the SEDP 
II  procurement 
guideline.
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Finalization date 
changed from July to 
September, 2012

3.3

Initiate Unit 
Cost Study 
by April, 
2012.

Status of 
impleme
ntation 
of the 
Schedul
e of 
activitie
s  

DSE 
& 

DPP

RAC
EF 

2012-07-
31

NOT DONE
Subject to completion of above

Finalization date 
changed from August 
to October, 2012

3.4

Complete 
first draft of 
Study by 
May, 2012.

First 
draft of 
Unit 
Cost 
Study in 
place.

DSE 
& 

DPP

RAC
EF 

2012-08-
31

NOT DONE
Subject to completion of above

Finalization date 
changed from 
September to 
November, 2012

3.5

Finalise Unit 
Cost Study 
Report and 
share 
recommend
ations by 
June 2012.

Finalize
d and 
shared 
Report 
on the 
Unit 
Cost 
Study in 
place. 

DSE 
& 

DPP

RAC
EF 

2012-09-
30

NOT DONE
Subject to completion of above

Finalization date 
changed from 
October to 
December, 2012
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MILEST
ONE 4 Conduct analysis of unit cost, including community contributions, for Higher Education 

4.1

Complete 
procuremen
t of 
consultants 
by end of 
November 
2011. 

Consulta
nts 
procure
d

DHE 
& 

DPP

RAC
EF 

2011-11-
30

COMPLETED 
An international consultant engaged in 
January 2012

4.2

Initiate the 
Unit Cost 
Analysis for 
Higher 
Education as 
per TOR by 
the end of 
December 
2011.

Status of 
impleme
ntation 
of the 
Schedul
e of 
activitie
s  

DHE 
& 

DPP

RAC
EF 

2011-12-
31

COMPLETED
Draft Unit cost study in place and reviewed 
by the Higher Education Quality Assuarance 
Forum

4.3

Complete 
draft report 
for review 
by 
management 
by February 
2012.

The 
reviewe
d draft  
report 
for Unit 
Cost 
Study  in 
place.

DHE
& 

DPP

RAC
EF 

2012-02-
28

COMPLETED 
The reviewed draft  report for Unit Cost 
Study  in place.

4.4

Finalise the 
Unit Cost 
Analysis for 
Higher 
Education 

Finalize
d and 
dissemi
nated 
Report 

DHE 
& 

DPP

RAC
EF 

2012-06-
2012

RESCHEDULED                                                                           
Final report to be submitted by August, 2012 
and dates for  dissemination to 
stakeholdersto be tetermined later.
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and 
disseminate 
the findings 
by June 
2012.

on the 
Unit 
Cost 
Study in
place. 

ISSUE 2

MILEST
ONE 5

Implement key recommendations from Education Sector Human Resources Situation 
Analysis 

5.1

Collect and 
analyse data 
for HR 
SITAN 
Report by 
September 
2011.

Analyse
d data 
for HR 
SITAN in 
place. 

DAH
R, 

DPP
IA 

2011-09-
30

COMPLETED
The report for data collection and analysis 
was submitted to the MOEVT on 16th 
September 2011

5.2

Finalize 
draft HR 
SITAN 
report by 
October 
2011.

Finalize
d HR 
SITAN 
draft 
Report 
in place. 

DAH
R, 

DPP
IA 

2011-10-
31

COMPLETED
Draft report submitted by consultants on 
February ……2012.

5.3

Share HR 
SITAN 
report with 
education 
stakeholders 
by January, 
2012.

    
Shared 
HR 
SITAN 
report .

DAH
R, 

DPP
IA 2012-01-

31

COMPLETED
Stakeholders workshop was conducted on 
29th March, 2012. The report is in place.



93

5.4

Finalize HR 
SITAN 
report by 
February, 
2012.

Finalize
d HR 
SITAN 
report 

DAH
R, 

DPP
IA 

2012-04-
30

COMPLETED
The final HR SITAN report was submitted on 
22nd May,  2012

5.5

Disseminate 
HR SITAN 
report by 
February 
2012.

Dissemi
nated 
HR 
SITAN 
final 
report

DAH
R, 

DPP
IA 2012-07-

31

COMPLETED
Dissemination of the HR SITAN report was 
done

5.6

Identify  at 
least two 
priority 
recommend
ations for 
implementat
ion in 
2012/13 by 
March 2012.

Identifie
d 
priority 
recomm
endation
s in 
place. 

DAH
R, 

DPP
IA 2012-04-

30

ON TRACK
Priority recommendations to be identified 
by the GoT Task Team. 

ISSUE 3 INCREASE ACCESS TO EDUCATION SERVICES

MILEST
ONE 6 Increase enrolment in Pre-Primary Education 
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6.1

Disseminate 
ECD 
operational 
guidelines 
and 
minimum 
standards to 
key ECD 
stakeholders 
in 9 Councils  
by January 
2012.

Dissemi
nated 
ECD 
operatio
nal 
guidelin
es and 
minimu
m 
standar
ds in 
place. 

DPE QI 
2012-01-

31

COMPLETED
Dissemination completed in Bagamoyo, 
Kibaha and Temeke Councils in Jan 2012
Makete, Mtwara®, Magu have been covered 
in Feb. 2012. Monduli, Siha and Hai have 
been covered on February, 2012

6.2

Disseminate 
pre-primary 
teachers 
guide in 9 
Councils by 
end of 
January 
2012.

Dissemi
nated 
pre-
primary 
teachers 
guide in 
place. 

DPE QI 2012-01-
31

COMPLETEDDissemination completed in all 
9 Councils.

6.3

Conduct in-
service 
training for 
180 pre-
primary 
teachers in 9 
Districts by 
January, 
2012. 

180 pre-
primary 
teachers 
trained.

DPE QI 2012-01-
31

COMPLETED
120 pre-primary teachers have been trained. 
The ramaining 60 teachers were trained by 
end of March, 2012.

MILEST
ONE 7 Improve access to education for girls
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7.1

Construct 
120 girls’ 
hostels for 
secondary 
schools in 
disadvantag
ed areas by 
June 2012.

120 
girls’ 
hostels 
construc
ted. 

CE, 
DPE,
DSE, 
HE,T
VET 

+ 
PMO-
RALG

EE 2012-06-
30

COMPLETED.       Communities in 
collaboration with Education stakeholders 
have started to construct 24 hostels in 
different schools are completed.

7.2

Conduct 
Technical 
education 
pre-entry 
programmes 
for 150 girls 
by June 
2012

150 girls 
received 
Technic
al 
educatio
n pre-
entry 
program
mes. 

CE, 
DPE,
DSE, 
HE,T
VET 

+ 
PMO-
RALG

EE 2012-06-
30

COMPLETED: 
-69 girls joined the pre-entry programme at 
DIT in July  2011. 

-177 girls attended in Pre entry programmes 
at MIST in June-August 2011. 

105 girls attended pre-entry programme at 
ATC in May- July, 2012 

7.3

Produce and 
disseminate 
2,000 copies 
of 
publications 
to sensitize 
girls to join 
Technical 
education by 
June, 2012.

2,000 
copies of 
publicati
ons 
produce
d and 
dissemi
nated.

CE, 
DPE,
DSE, 
HE,T
VET 

+ 
PMO-
RALG

EE 
2012-06-
30

COMPLETED:
3,000 brochures of programmes offered by 
ATC, DIT and MIST were distributed at 
tradefairs and exhibitions including TCU and 
at the 50 years Independence Anniversary. 
Brochures ensured that girls were targeted 
since they would be given sponsorship.

Copies of 
brochuresto was 
shared at the  ESDC 
meeting of 20th 
March 2012.
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7.4

Provide 50 
Higher 
Education 
scholarships 
to girls 
through 
MoEVT by 
June, 2012

50 girls 
received 
Higher 
Educatio
n 
scholars
hips.

CE, 
DPE,
DSE, 
HE,T
VET

EE 
2012-06-
30

COMPLETED:
So far 67  girls were provided with Higher 
Education Scholarships by June, 2012.
Female students were provided scholarship 
as follows: Mozambique (06); China (39); 
Algeria (20); Russia (02).

MILEST
ONE 8 Improve water, sanitation and hygiene at primary and secondary schools 

8.1

Conduct 
National 
SWASH 
Campaign by 
promoting 
hygiene and 
behavioral 
change in 
6,000 
primary 
schools by 
June 2012.

National 
SWASH 
Campaig
n 
conduct
ed to 
6,000 
primary 
schools.

CE 
+PM

O-
RALG
+CE

CCI
2012-06-
30

IN PROGRESS:              SWASH sensetization 
orientation campaingn conducted to 1,097 
primary schools, 10 REOs, 46  DEOs, 198 
Headteachers and 123 primary School 
teachers.
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8.2

Construction 
and 
rehabilitatio
n of latrines 
and hand 
washing 
facilities in 2 
primary 
schools in 
each of 44 
LGAs by 
June, 2012.

Latrines 
and 
hand 
washing 
facilities 
in 2 
primary 
schools 
in each 
of 44 
LGAs  
construc
ted and 
rehabilit
ated.

CE +
PMO-
RALG

+
CE

EE 2012-06-
30

IN PROGRESS:                 Identification of 88 
primary schools had been done.      ADB has 
released funds for construction of latrines in 
Primary schools.Construction of latrines has 
been done in Makete (17 schools); Kibondo 
(7); Temeke (5) and Siha (7). 
1).Constructions of latrines in 42 LGAs  
started in April 2012 Funds for constuction  
had been distributed  to respective  LGAs.                                                                                   

8.3

Construction 
and 
rehabilitatio
n of latrines 
at 184 
secondary 
schools by 
June 2012.

Latrines 
in 184 
seconda
ry 
schools  
construc
ted and 
rehabilit
ated.

PMO-
RALG

+
EE 

2012-06-
30

RESCHEDULED        Conditional survey has 
been conducted in 264 schools by MOEVT 
which include 2,487 toilet stances.   Besides 
the survey been conducted, a total of 117 
toilets were constructed by Councils in 
collaboration with Communities and other 
education stakeholders in secondary 
schools. 

Construction of toilets will be done in FY 
2012/13.
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8.4

Monitor 
implementat
ion of School 
Wash 
Activities at 
primary and 
secondary 
schools and 
share 
quarterly 
reports 
through 
TWG.

Quarterl
y 
Monitori
ng 
reports 
for 
SWASH 
Activitie
s  shared 
through 
TWG.

CE CCI 2012-06-
30

Monitoring of SWASH activities was done in 
four Councils, Kibondo, Temeke, Makete and  
Siha. The monitoring report was shared in 
the SWASH Technical Working Group 
Meeting held on 24 february, 2012.               

The report was shared in the CCI Technical 
Working Group on 21st June, 2012.    

                    

MILEST
ONE 9 Finalise Technical and Vocational Education and Training Development Programme 

9.1

Complete 
procuremen
t of 
consultant 
by July 2011.

Consulta
nt 
procure
ment.

DTVE
T

TVE
T 

2011-07-
31

COMPLETED 
Consultant was procured in accordance with 
PPA in July, 2011.

9.2

Review and 
approve 
consultant’s 
inception 
report by 
September 
2011.

Reviewe
d and 
approve
d 
consulta
nt’s 
inceptio
n report. 

DTVE
T

TVE
T 

2011-09-
30 COMPLETED:

Draft Inception report was shared in the 
TVET TWG and endorsed for approval on 
25th August 2011.  

9.3
Conduct 
session to 
discuss zero 

Discusse
d zero 
draft of 

DTVE
T

TVE
T 

2012-06-
30

NOT DONE
To be conducted.
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draft of 
TVETDP by 
January, 
2012.

TVETDP 
Report.

9.4

Conduct 
stakeholders 
meeting to 
inform 
TVETDP 
zero draft by 
February, 
2012.

TVETDP 
zero 
draft 
report 
dissemi
nated to 
stakehol
ders.

DTVE
T

TVE
T 

2012-05-
31

NOT DONE
To be conducted.

9.5

Conduct 
stakeholders 
meeting to 
inform 1st 
draft 
TVETDP by 
April, 2012.

TVETDP 
1st draft 
report 
dissemi
nated to 
stakehol
ders.

DTVE
T

TVE
T 

2012-07-
31

RESCHEDULED
To be conducted in September, 2012. 

-

9.6

Conduct 
sessions to 
finalize 
TVETDP by 
June, 2012.

Finalise
d 
TVETDP 
docume
nt.

DTVE
T

TVE
T 

2012-08-
31

ON TRACK:
Expected to be completed by September, 
2012.

MILEST
ONE 10

Complete development of Adult Education Development Plan
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10.1

Share the 
plan in the 
ESDC 
dialogue 
structure for 
approval by 
November, 
2011.

Approve
d Adult 
Educatio
n 
Develop
ment 
Plan 

AE/N
FE EE 

2011-11-
30

COMPLETED
The plan was shared and endorsed in the EE 
TWG  of 24th February 2012.

The document was presented and approved 
by ESDC meeting of 20th March 2012. 

10.2

Coordinate 
the 
incorporatio
n of AEDP 
activities in 
MoEVT, 
PMO-RALG 
and LGAs 
MTEF by 
May, 2012

AEDP 
activitie
s 
incorpor
ated in 
MoEVT, 
PMO-
RALG 
and 
LGAs 
MTEFs. 

AE/N
FE EE 2012-05-

31

COMPLETED
Activities incoorporated in Ministries MTEF. 

ISSUE 4 IMPROVE QUALITY OF EDUCATION SERVICES

MILEST
ONE 11

Implement key strategic actions for improving the effectiveness of teaching English, Science 
and Math in primary schools
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11.1

Monitor and 
support 
implementat
ion of School 
Based In-
service 
Training for 
Primary 
School 
Teachers 
(MWAKEM) 
in 7 pilot 
Councils by 
December 
2011. 

Monitori
ng 
Report 
on 
School 
Based 
In-
service 
Training 
for 
Primary 
School 
Teacher
s in 
place.

CE, 
DTE, 
DPE, 

DSE + 
PMO 
RALG

QI 
2011-12-
31

COMPLETEDMonitoring and support 
provided to 2, 052 in 7 Councils between 
October and November, 2011.The Monitored 
Councils were Magu, Mtwara ( R ), Hai, Siha, 
Bagamoyo, Makete and Temeke  

11.2

Evaluation 
of School 
Based INSET 
for Primary 
School 
Teachers 
(MWAKEM) 
pilot 
materials, 
structure 
and its 
delivery 
system by 
March 2012.

Evaluati
on 
report 
on 
School 
Based 
INSET 
for 
Primary 
School 
Teacher
s in 
place.

CE, 
DTE, 
DPE, 

DSE + 
PMO 
RALG

QI 2012-03-
31

NOT DONE
To be conducted.
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11.3

Revise 
MWAKEM 
structure 
and 
materials for 
scaling up by 
April 2012.

Revised 
MWAKE
M 
structur
e and
material
s for 
scaling 
up in 
place. 

CE, 
DTE, 
DPE, 

DSE + 
PMO 
RALG

QI 2012-04-
30

NOT TO BE COMPLETED IN 2011/12
Carried forward to 2012/13 due to financial 
constraint.

11.4

Print and 
distribute 
3,000 copies 
of Science 
INSET 
module by 
April 2012.

3,000 
copies of 
Science 
INSET 
module 
printed 
and 
distribut
ed.

CE, 
DTE, 
DPE, 

DSE + 
PMO 
RALG

QI 2012-04-
30

NOT DONE
To be completed.

11.5

Incorporate 
MWAKEM 
activities in 
MOEVT, 
PMO-RALG 
and LGAs 
MTEFs by 
May, 2012.

MWAKE
M 
activitie
s 
incorpor
ated in 
MOEVT, 
PMO-
RALG 
and 
LGAs 
MTEFs. 

CE, 
DTE, 
DPE, 

DSE + 
PMO 
RALG

QI 2012-05-
31

COMPLETED
Directives was sent to all LGAs by PMORALG 
to incorporate INSET in their MTEFs and 
they incorporated..
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MILEST
ONE 12

Implement key strategic actions for improving the effectiveness of teaching English, Science 
and Math in secondary schools

12.1

Develop 
teachers’ 
guide in 
Science 
using local 
materials by 
August 
2011.

Teacher
s’ guide 
in 
Science 
using 
local 
material
s in 
place.

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 2011-08-
31

COMPLETED
Guides for Physics and Chemistry were 
developed as planned.

12.2

Develop 
Training 
Manuals for 
English 
Teachers by 
August, 
2011.

Training 
Manuals 
for 
English 
Teacher
s in 
place.

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 2011-08-
31

COMPLETED
Training Manuals for English Teachers are 
already developed and are in use.

12.3

Publish and 
distribute 
15,000 
copies of 
teachers’ 
guide in 
Science 
using local 
materials by 
December, 
2011.

15,000 
copies of 
teachers
’ guide 
in 
Science 
using 
local 
material
s in 
place.

CE,
DSE, 
DTE 

+ 
PMO-
RALG

QI 2011-04-
15

COMPLETED
15,000 copies of Teachers Guides have been 
printed and distributed to all schools.

Copies were 
distributed as per 
schedule
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12.4

Publish and 
distribute 
4,000 copies 
of Training 
Manuals for 
English 
Teachers by 
March, 2012.

4,000 
copies of 
Training 
Manuals 
for 
English 
Teacher
s 
printed 
and 
distribut
ed. 

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 
2012-06-
30

RESCHEDULED
To be completed by October, 2012.

Date changed from  
30th June 2012 to 
October, 2012.

12.5

Conduct 
Impact 
Assessment 
of IN-SET 
programme 
for 
Secondary 
School 
Teachers by 
April, 2012

Report 
on 
Impact 
Assessm
ent of 
IN-SET 
program
me for 
Seconda
ry 
School 
Teacher
s in 
place.

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 2012-04-
30

COMPLETED
Internal assessment was Conducted in 
February 2012. 
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12.6

Provide ICT 
facilities to 
21 
secondary 
schools by 
April 2012

21 
seconda
ry 
schools 
provide
d with 
ICT 
facilities 
.

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 
2012-04-
15

COMPLETED
Procurement of 210 computers was done in 
May, 2012 and distributed to schools on 
June, 2012.

.

12.7

Develop 
digital 
content for 
Science, 
Mathematics 
and English 
subjects by 
May, 2012

Digital 
content 
for 
Science, 
Mathem
atics and 
English 
subjects 
in place.

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 
2012-05-
31

COMPLETED
Science Teachers Practical Guides had been 
developed in textual and Video/digital 
forms.

Digital content for teaching English language 
is was  completed in mid- June, 2012.

Mathematcs model lessons had been put into 
digital form in mid- June, 2012.

12.8

Train 210 
Science, 
Mathematics 
and English 
teachers in 
use of ICT 
for teaching 
by May,2012

210 
Science, 
Mathem
atics and 
English 
teachers 
trained 
in use of 
ICT for 
teaching 
.

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 2012-05-
31

COMPLETED
70 teachers from 7 schools trained in use of 
ICT for teaching 

140 teachers to be trained  by end March, 
2012.
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12.9

Conduct 
training of 
3,010 
Science and 
Mathematics 
teachers 
using the 
existing 
training 
manuals by 
June, 2012.

3,010 
Science 
and 
Mathem
atics 
teachers 
trained 
using 
the 
existing 
training 
manuals
. 

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 2012-06-
30

COMPLETED
3,000 teachers trained in December, 2011 
using existing Manual.

The remaining 10 
didn't turn up 
because were 
attending the long 
course.

12.10

Conduct 
training of 
484 English 
teachers by 
June, 2012.

484 
English 
teachers 
trained. 

CE, 
DSE, 
DTE 

+ 
PMO-
RALG

QI 2012-06-
30

IN PROGRESS
276 teachers trained  by March, 2012.

Training of 208 teachers to be conducted by 
June, 2013 due to financial constraint.

MILEST
ONE 13

Finalise sector-wide strategic framework for use of ICT to deliver quality education TBT 
Programme)  

13.1

Conduct 
consultation 
with 
stakeholders 
by 
November 
2011.

Report 
on the 
Consulta
tion 
with 
stakehol
ders in 
place.

DPP QI 2011-11-
30

NOT DONE:                     Document to be 
shared in QI TWG by end of November, 
2012.

Request for funds to finalize the TBT  
programme Document was sent to SIDA.

Procurement processes for consultant in 
progress

Consultation with 
stakeholders not 
done. 
ACTIONS:Financial 
support of this 
activity awaited from 
SIDA. To share 
document at the 
coming QI TWG 
meeting. 
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13.2

Share the 
strategic 
framework 
in the ESDC 
fora for 
approval by 
March, 2012.

Shared 
strategic 
framew
ork. 

DPP QI 
2012-06-

30

RESCHEDULED
Share the strategy in ESDC TF and ESDC for 
approval subject to completion of 13.1. 

13.3

Incorporate 
TBT 
activities in 
MoEVT, 
PMO-RALG 
and LGAs 
MTEFs by 
May, 2012

TBT 
activitie
s 
incorpor
ated in 
MoEVT, 
PMO-
RALG 
and 
LGAs 
MTEFs

DPP QI 2012-05-
31

NOT DONE
Subject to 13.2.
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Annex 6.2.2   MILESTONES AND SPECIFIC ACTIONS FOR 2012/2013

S/NO PROPOSED MILESTONES
ISSUE 1: FINANCIAL MANAGEMENT

1. Secure additional funding for the Education Sector Budget through the 
Global Partnership for Education

2. Improve accountability and effective management of funds at Council and 
school level

ISSUE 2: HUMAN RESOURCE MANAGEMENT
3. Improve equitable distribution and retention of qualified Human 

Resources within the Education Sector
ISSUE 3:  ACCESS TO EDUCATION

4. 25 FDCs to provide both Folk and Vocational Education

ISSUE 4: QUALITY EDUCATION
5. Strengthen the teaching and learning of the 3Rs in lower primary

6. Implement Key Strategies for Quality Assurance Improvement at All 
Levels

7. Improve quality of Higher Education through accelerated implementation 
of HEDP 

ISSUE 5:  MONITORING AND EVALUATION
8. Develop a sector-wide monitoring and evaluation framework for the 

ESDP (linked to the 5 year costed plan)
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Annex 6.2.3    PROPOSED MILESTONES 2013/2014

Key Recommendations
The major recommendations of this Review are to align the milestones to the budget cycle 

so that they can be incorporated in the Ministries 2013/14 MTEFs.  For FY 2012/13 we 

have provisionally proposed 8 milestones, some of them have started to be implemented 

and some need to be agreed and approved in the ESDC fora.

We have also agreed to propose 2013/14 milestones which were derived from the 2012 

JESR working session targeting the following areas:

 Quality:  Strengthening the teaching and learning environment at all levels; 

 Human Resource:  Improve equitable distribution and retention of qualified 

human resource within the education sector;

 .Financing:  Expanding base for financing the education sector; and

 Governance:  Improve accountability and effective management for service 

delivery.

We have also agreed on the way forward as follows:

 The incorporation of ideas, views and corrections generated during the review 

session into the final versions of the Education Sector Performance Report 2011/12 

to be presented to the next ESDC meeting.

 The need for broad identified areas to be refined into milestones in order to address 

key priorities of the sector that will be incorporated in the Ministries’ 2013/14 

MTEFs. 

 Presentation of the Milestones through the various dialogue structures; that is the 

Education Sector Development Committees, Joint Education Sector Committee, Inter 

Ministerial Steering Committee and the High Level Meeting for the final approval of 

 the JESR Aide-Memoire 2012.
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Annex  6.3:     JOINT ASSESSMENT OF THE EDUCATION SECTOR PERFORMANCE FOR 2011/12

Subject Type of 
information 
needed

Source of 
information

Indicator(s) Rating Scale for 
2011/12

Points 
allocation:

Score EVIDENCE

A= 100%

B= 50%

C = 0%

A B C

A Budget and Financing – Weighting = 22%

A1. Are FY 12/13 budget 
estimates consistent with the 
sector strategy, plan and 
priorities?

· Planned 
budget 
(MTEF), 
ESBAS, 
Strategy 
documents 
for Higher 
Education, 
ICT, PEDP, 
SEDP, TDMS, 
Capacity 
building, etc.

· Budget 
guidelines

1. % of overall GoT 
budget planned for 
education in FY 
12/13.

A= More than 
previous year 
(17.90% or 
above).

4.0 2.0 0.0 4.0 % of overall GoT budget 
for 2011/12= 16.9

% of overall GoT budget 
for 2012/13= 19.13· MTEF B= equal to 

previous year 
(17.80 -17.89%)

· Strategic 
documents and 
plans  for MOEVT, 
PMO-RALG, and 
MCDGC

C= Less than 
previous year 
(17.79% or below)

2. Sufficient funds 
are budgeted in MTEF 
for implementation of 
agreed annual 
milestones for 
2012/13

A= 75% or more of 
required funds 
budgeted

3.0 1.5 0.0 1.5 Out of the 8 milestones 
only the following 
Milestones are under 
implementation:
GPE
FEDC
HE
To check with Government 
on funds Budgeted for the 
3 milestones.

B = 25-74% of 
required funds 
budgeted
C= 24% or less of 
required funds 
budgeted

Subtotal for A1 7.0 3.5 0.0 5.5

A2. Is FY 11/12 budget 
allocation (funds released) in 

· Approved 
budget

· MTEF 3. % deviation 
between budget 

A= less than 
previous year

3.0 1.5 0.0 3.0 VOTE        2010/11           
2011/12
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line with approved budget? · Budget 
allocations 
by votes and 
sub-votes

· Quarterly 
financial reports

approved by 
Parliament and funds 
released for Vote 46 
(MOEVT), Vote 56 
(PMO-RALG: 
Education) and Vote 
53 (MCDGC: Folk 
Education) decreased 
in FY 11/12 as 
compared to FY 
10/11

B = same as 
previous year

46               86.5(13.5        
95(5)

53              30.3(69.7)        
87(13)

56              86.6(13.4)         
77(23)

Total         67.8(32.2)         
86.3(13.7)
Rating based on Total

C= more than 
previous year

4. % of funds 
released for 
capitation grants to 
primary schools in FY 
2011/12

A= more than 
previous year

3.0 1.5 0.0 3.0 2010/11    
Primary:
Budget:80,029,990,000
Release: 23,161,111,184
% released= 28.94

2011/12
Budget:  80,029,990,000 
(30billion for central 
purchase of textbooks)
Release: 49,410,768,698 
Released: 61.74%

B = same as 
previous year

C= less than 
previous year

Subtotal A2 6.0 3.0 0.0 6.0

A3. FY 11/12 Budget 
execution is in line with 
approved budget?

· Budget 
execution 
information

· Quarterly 
financial reports of 
relevant MDAs 
(MOEVT, PMO-
RALG, etc)

5. % deviation 
between funds 
released and 
expenditure for OC 
and Development 
Funds under Vote 46 
(MOEVT), Vote 56 

A= less than 
previous year

7.0 3.1 0.0 7.0 VOTE      2010/11   
2011/12
46              100         100         

53               100        100

56               100        100
· Audit reports B = same as 

previous year
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· Education 
sector PETS

(PMO-RALG: 
Education), Vote 53 
(MCDGC Folk 
Education) decreased 
in FY 11/12 as 
compared to FY 
10/11

C= more than 
previous year

Total          

6. Primary and 
secondary capitation 
grants are released to 
LGAs  on a quarterly 
basis

A= Both primary 
and secondary CG 
released quarterly

2.0 1.0 0.0 2.0 Availed Data shows that 
Capitation Grants are 
released monthly but does 
not show which 
councils/schools received 
the funding.

B = Only primary 
or secondary 
released quarterly

C= Neither 
primary nor
secondary 
released quarterly

Subtotal A3 9.0 4.5 0.0 9.0

Total for A 22.
0

11.
0

0.0 20.5

B. Progress on agreed targets and results – Weighting = 60%

B1. Progress on agreed 
performance indicators, 
targets and outcomes as 
identified in ESDP, sector 
monitoring tool, MKUKUTA 
and the PAF for the previous 
year.

· Outputs 
and 
outcomes of 
activities for 
FY 2010/11

· Annual 
Performance 
Report

7. Progress on 
outcome indicators in 
the GBS PAF 2012

A = 3 or 4  OIs 
show positive 
trend since 2011

15.0 7.5 0.0 7.5 1. Form Four Pass Rates 
2011: 
Target 2011= 55%
Actual: Average = 58.3%, M= 
62.5%), F= 54.5%;
TARGET MET
2. Proportion of councils in 
which less than 40 % of 
Standard VII pupils passed 
the PSLE in the previous 
year-
Target 2011= 9% 

· Education 
sector monitoring 
tool indicators

B = 2 OIs show 
positive trend 
since 2011
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· GBS PAF 2011 C = 1 or no  OIs 
show positive 
trend since 2011

Actual= 11.4%.
TARGET NOT MET
3. Form 4 examination pass 
rates (Division I-III) 
national average for the 
previous year, 
disaggregated by gender: 
Target 2011= 14%
TARGET NOT MET
Actual: Average = 10.0%, M= 
12.13%; F= 7.13%)
4. Total enrolment in 
Degree Programmes (% 
females) 
Target 2011/12: Total 
124,500
Actual= 166,484: Female= 
66,592 (36%) 
TARGET MET

8. Progress on 
sector-wide 
performance 
indicators reported 
on in ESPR 2011/12

A= 70% or more 
show a positive 
trend

20.0 10.0 0.0 10.0 25 (48%) Negative 
27(52%) Positive

B = 50-69% show 
a positive trend

C=  49% or less
show a positive 
trend

Subtotal B1 35.0 17.5 0.
0

17.5

B2. Progress in achieving the 
milestones agreed in the 
JESR process for 2010/11

·
Milestones 
agreed in the 
2009 JESR 
review

· Updated 
roadmap with 
status column 
completed

9. % of specific 
actions for agreed 
annual milestones 
completed by 30 June 
2012

A= 66% or more 
show a positive 
trend

20.0 10.0 0.0 10.0 30 (52.6%) SA completed
27 (47.4%) Not completed

· Status of 
roadmap 
activities

· JESR Aide 
Memoire 2010

B= 50-65% show a 
positive trend

C= 49% or less  
show a positive 
trend
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B3. Response mechanism to 
constraints is functioning

10. % of risk 
mitigation measures 
identified in ESPR 
2010/11 
implemented and 
reported on in ESPR 
2011/12

A= 66% or more 
implemented & 
reported

5.0 2.5 0.0 5.0 All targets at risk identified 
for implementation in 
2010/11 have been 
reported in 2011/12. 
Further targets have been 
identified for actions to be 
taken in 2012/13
25 out of 34.

B = 50-65% 
implemented & 
reported
C= 49% or less 
implemented & 
reported

Subtotal for B2 & B3 25.0 12.5 0.
0

15.0

Total for B 60.0 30.0 0.
0

32.5

C. ACCOUNTABILITY - Weighting = 18%

C1. Quality of education 
sector working group 
dialogue and stakeholder 
consultations throughout the 
year

· Minutes 
of meetings 
held in 
accordance 
with the 
roadmap 
schedule for 
each working 
group and 
committee

· Updated 
roadmap with 
status column 
filled in

11. 
Frequency/regularity 
of ESDC meeting

A= 4 quarterly 
meetings are held

4.0 2.0 0.0 2.0 3 ESDC TF and ESDC 
meetings held in Q 2, 3, 4

RACEF= 2
M&E= 3
QI= 3
EE= 4
IA-0
TVET
HE-0
CCI= 3·

Monitoring of 
the 
functioning 
of TWGs and 
sub-
committees  
and ESDC 
meetings

·   Minutes of 
TWG, ESDC Task 
Force and ESDC 
meetings

B = 2 to 3 
quarterly 
meetings are held

C= 1 or no  
quarterly 
meetings are held
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12. Sector Dialogue 
includes discussion of 
issues related to 
Financial 
Management, 
including:

A= Discussion on 
all three issues 
occurred.

1.0 0.5 0.0 0.5 Discussions on Budget 
Guidelines and CAG reports 
discussed at RACEF 
meetings.

· Priorities for 
Budget Guidelines;

B= Discussion of 
one or two of 
these issues.

· Preparation of 
draft MTEFs; and

C= No discussion 
on any of these 
issues

· Response to CAG 
audits.

Subtotal C1 5.0 2.5 0.
0

2.5

C2. Information sharing  
(through ESDC fora and JESR

· Quality  
and 
timeliness of 
the 
documents 
delivered

· DPG Education 
and MOEVT 
secretariats

13. All documents 
for review are 
circulated at least one 
week before ESDC TF 
meetings

A=  All received on 
time

2.0 1.0 0.0 1.0 Received but not before 
meeting

· TENMET B= All received 
before the meeting

C= Not all received

14. All documents 
approved by ESDC in 
2012 are published 
on MOEVT website 
within one month

A= All published 
on time

2.0 1.0 0.0 0.0 Not done

B= All published, 
but with delays

C= Not all 
published

Subtotal C2 4.0 2.0 0.
0

1.0

C3. Quality of the JESR review · agenda  
and 
supporting 
documents 

Report on 
Technical Working 
Session

15. Dates for 2012 
Joint Education Sector 
Review (JESR) 
Technical Working 

A= JESR TWS 
conducted on 
agreed dates

3.0 1.5 0.0 1.5 In recognition that the dates 
for the JESR were not 
finalized until August (but 
were then maintained)
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for Technical 
Working 
Sessions

Sessions (TWS) are 
agreed by June 30, 
2012, and maintained

B= JESR TWS 
conducted, but not 
on agreed dates

C= JESR TWS not 
conducted

16. Programme and 
content for JESR TWS 
jointly agreed four 
weeks in advance

A= TWS 
Programme 
agreed 4 weeks in 
advance

2.0 1.0 0.0 2.0 Tentatntive programme and 
content agreed on 22nd 
August 2012- one month in 
advance.

B = TWS 
Programme 
agreed 3 weeks in 
advance
C= TWS 
Programme 
agreed 2 weeks in 
advance or less

Outputs of JESR · Roadmap · ESPR Report 
2011/12

17. Aide Memoire 
2012, including 
agreed annual 
milestones and 
specific actions for 
2012/13 and 
proposed milestones 
for 2013/14, 
approved at HLM 
prior to GBS Annual 
Review

A= AM, including 
2012/13 and 
2013/14 
milestones, 
approved on time

4.0 2.0 0.0 2.0 Scored in anticipation that it 
will be done before GBS 
Annual Review
2012/13:5 milestones have 
specific actions that were 
agreed upon. Three do not.
2013/14- Milestones not 
proposed at the 2012 JESR.

· Clarity on the agreed 
decisions and milestones?

· list of 
agreed 
milestones 
and specific 
actions 
implemented 
and 
suggested 
new 
milestones

· Aide Memoire 
2011

B= AM approved 
on time, but 
without 2012/13 
and 2013/14 
milestones

· Gantt chart and minutes 
agreed?

· Agreed 
milestones and 
specific actions

C= AM not 
approved on time

· Responsible 
GOT person for 
each milestone

Subtotal C3 9.0 4.5 0. 5.5
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0

Total  for C 18.0 9.0 0.0 9.0

GRAND TOTAL Total (A) + Total (B) + Total (C) Satisfactory = 50-
100%; 
Unsatisfactory = 
0-49%

100.0 50.0 0.0 62

(22)  +        (60) +         (18)
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Annex  6.4:   CLOSING REMARKS FROM THE JESR 2012 TECHNICAL WORKING 
SESSION

Annex 6.4.1  Joint Statement from the JESR Working Sessions

The 2012 Joint Education Sector Review was held from 25th to 27th September, 2012.  This 

was a result of preparatory work done by the Education Sector Ministries, Development 

Partners and Civil Society Organizations (CSOs).  Participation in the JESR include key 

stakeholders; education functionaries from Education MDAs, DPs, CSOs, Education Officers 

from Regions and Local Government Authorities.  The objective was to review the 

education sector performance for the period of 2011/2012, and generate priorities and 

milestones for the year 2013/14.  This statement is a reflection of the spirit of cooperation, 

which aims at strengthening consultative dialogues to jointly assess the education sector 

performance towards provision of quality education.

The agreed JESR methodology was a result of consultations and dialogue among us, 

involving the following:

6) The compilation of the Education Sector Performance Report for the year July 2011 

to June 2012. This report provided a summary of sector priorities, achievement of 

targets, challenges and way forward for each sub-sector;

7) Preparation of CSOs, Performance Report in Education Sector; 

8) Preparation of Development Partners Contribution in the Education Sector Report;

9) Conducting site visits to schools, Teachers’ Colleges, Adult Education and Folk 

Education centres, Vocational and Technical education  institutions, district council 

offices which focused on revealing the key education issues and challenges facing 

teaching, learning and application of Science, Mathematics, English subjects and 

compilation of the report;

10)Holding the Stakeholders’ Working sessions where the reports were presented and 

discussed. 
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We thank all those involved in the preparations and participation in this review, for their 

hard work and constructive discussions.

This year the review sessions have enabled us to work systematically to:

 Reflect on the achievements and challenges in the education sector during the 

financial year, ending 30th June, 2012.

 Prioritising issues for 2013/14 by considering backlog of 2011/2012 and 

milestones which will not be implemented in 2012/13.  The proposed milestones 

will be further prioritized so as to come-up with few focused and implementable 

milestones agreed in respective education sector fora.  In this respect, we want to 

express our satisfaction that this year’s working session is a significant 

improvement on previous ones and the changes introduced in the presentations and 

discussions by sub-sectors will improve efficiency in reviewing performance in the 

future.

Key Recommendations
The major recommendations of this Review are to align the milestones to the budget cycle 

so that they can be incorporated in the Ministries 2013/14 MTEFs.  For FY 2012/13 we 

have provisionally proposed 8 milestones, some of them have started to be implemented 

and some need to be agreed and approved in the ESDC fora.

We have also agreed to propose 2013/14 milestones which were derived from the 2012 

JESR working session targeting the following areas:

 Quality:  Strengthening the teaching and learning environment at all levels; 

 Human Resource:  Improve equitable distribution and retention of qualified 

human resource within the education sector;

 .Financing:  Expanding base for financing the education sector; and

 Governance:  Improve accountability and effective management for service 

delivery.

We have also agreed on the way forward as follows:
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 The incorporation of ideas, views and corrections generated during the review 

session into the final versions of the Education Sector Performance Report 2011/12 

to be presented to the next ESDC meeting.

 The need for broad identified areas to be refined into milestones in order to address 

key priorities of the sector that will be incorporated in the Ministries’ 2013/14 

MTEFs. 

 Presentation of the Milestones through the various dialogue structures; that is the 

Education Sector Development Committees, Joint Education Sector Committee, Inter 

Ministerial Steering Committee and the High Level Meeting for the final approval of 

the JESR Aide-Memoire 2012.

We, the education stakeholders who participated at the 2012 JESR, declare our 

commitment to work together in implementing the Milestones in our various capacities 

including harnessing of resources to ensure High level achievements of targets we have set 

for the Education Sector.

............................. ................................. ...................................................

Education DPG Education Sector        Civil Society Organization
Chairperson Chairperson Chairperson

Dar es Salaam
27th September, 2012
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Annex 6.4.2    Concluding Remarks by Government

Dr. Florens Turuka,
Permanent Secretary, Ministry of Communication, Science and Technology

Permanent Secretaries,

Deputy Permanent Secretaries,

Regional Administrative Secretaries,

Heads of Development Cooperation,

Directors and Heads of Institutions,

Directors of Local Government Authorities,

Development Partners,

Civil Societies Organizations,

Distinguished Guests,

Invited Participants,

Members of the Media,

Ladies and Gentlemen.

Allow me to use this opportunity to thank the organizers of this occasion for inviting me to 

officiate the closing of this important Annual Joint Education Sector Review working 

session. I feel grateful, to be given the opportunity to participate in this event.  I believe 

your presence and effective participation have enlightened on the success and challenges 

facing the education sector which is key to the development of our country.

Ladies and Gentlemen,

During this working session you had an opportunity to hear opening remarks from the 

Guest of Honor, Mr. Ramadhan Khijjah, the Permanent Secretary, Ministry of Finance, and 

also Statements from the Government, Development Partners (DPs), and Civil Society 

Organization (CSOs).  I believe from their remarks you developed guidelines which enabled 

you to accomplish the objectives of this review.
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Ladies and Gentlemen,

I am aware that this session was also preceded by presentations of education sector 

performance reports and joint monitoring visits.  The visits aimed at verifying the reports 

with actual implementation of education activities and collect views from the education 

stakeholders.

Ladies and Gentlemen,

I have been informed that the presentations and discussions focused on sub sectors 

priorities, outcomes and challenges encountered in the year 2011/2012 in the provision of 

quality education which is fundamental to social and economic development of our 

country.

The sub sectors involved are:  Pre-primary, Primary, Secondary and Teacher Education; 

School Inspectorate, Adult and Non-Formal, Folk Education, Technical and Vocational 

Training and Higher Education. 

Ladies and Gentlemen,

I commend the work well done, as your participation and contribution to this joint 

technical working session have made it possible to identify and agree on the broad areas to 

be refined into milestones in order to address key priorities of the sector that will be 

incorporated in the Ministries’ 2013/2014 MTEFs.  The broad areas are:

 Quality:  Strengthening the teaching and learning environment at all levels; 

 Human Resource:  Improve equitable distribution and retention of qualified 

human resource within the education sector;
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 .Financing:  Expanding base for financing the education sector; and

 Governance:  Improve accountability and effective management for service 

delivery.

Ladies and Gentlemen,

It is my hope that, other recommendations raised during the presentations and discussions 

on different issues are also concrete suggestions for improving education and are going to

be vital inputs; and guide the preparation of the Aide Memoire which in turn will inform 

the General Budget Support Review.  I use this opportunity to remind the drafting team of 

the Aide Memoire to work hard and ensure the document is ready in time.

Ladies and Gentlemen,

Lastly, I congratulate you all for your active participation and commitment in this working 

session. I wish a safe journey to all of you back to your working stations.

Ladies and Gentlemen,

With these few remarks, I now have pleasure to declare the 2012 Joint Education Sector 

Review Working Sessions officially closed.

Thank you for your attention
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Annex 6.5    PROCEEDINGS FROM THE HIGH LEVEL MEETING

Annex 6.5. 1      Opening Remarks

Honorable Dr. Shukuru J. Kawambwa (MP),
Minister For Education And Vocational Training

Honorable Ministers;

Your Excellencies Ambassadors and High Commissioners;

Permanent Secretaries,

Deputy Permanent Secretaries,

Country Directors of International Organizations;

Heads of Development Co operations;

Representatives from:

The Parliamentary Standing Committee on Social Services;

Baraza Kuu la Waislam Tanzania (BAKWATA);

Christian Social Services Commission (CSSC);

Tanzania Association of Managers and Owners of Non Government Schools 

and Colleges (TAMONGOSCO)

Distinguished Guests; 

Ladies and Gentlemen. 

Let me take this opportunity to welcome you all to the Joint Education Sector Review, 2012 

High Level Meeting. On behalf of the Government of the United Republic of Tanzania, I 

thank you all for devoting your time to participate in this meeting besides your busy 

schedules of work. I would also, like to thank the organizers who devoted their time and 

efforts to make this High Level Meeting a reality. It is my expectation that, the output of this 

meeting will inform the planning, budgeting and will also help to improve the 

implementation of the education sector programmes for the coming years.
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Ladies and Gentlemen, 

As we all know, the Government of United Republic of Tanzania in collaboration with 

education stakeholders has been conducting Joint Annual Education Sector Review since 

2006. The main objective of these reviews has been to assess the overall performance of 

the sector in the light of the Tanzania Development Vision 2025, Five Year Development 

Plan, National Strategy for Growth and Reduction of Poverty (NSGRP/MKUKUTA), 

Education for All (EFA) targets and Millennium Development Goals (MDGs). The results of 

the joint reviews have been documented in the Joint Education Sector Review Aide 

Memoire, which serve as the official record document of the Joint Education Sector Review 

processes for each year and forwarded to the High Level Meetings. 

Ladies and Gentlemen, 

The High Level meeting aims at discussing and approving the Joint Education Sector Aide 

Memoire for implementation. This meeting is normally preceded by the Education Sector 

Development Committees, Joint Education Sector Thematic Working Group and the Inter-

Ministerial steering Committee. 

Ladies and Gentlemen,

It can be recalled that, in the JESR 2011 High Level Meeting, we agreed on the following 

issues as the Way Forward:

i. Fine tuning the approved Aide Memoire by incorporating of comments and 

corrections raised by participants and circulate the corrected version 

electronically to all stakeholders in PDF format by 30th November, 2011 and 

publish the document by 31st January, 2012;

ii. Representatives of Education Sector from the Government, Development 

Partners and Civil Society Organizations to meet between November, 2011 and 

January, 2012 so as to discuss and jointly agree on few, strategic, focused, quick 

win and implementable milestones and specific actions for 2012/13 for 

inclusion in the Ministries’ Medium Term Expenditure Frameworks; 

iii. The Education Sector Rating Framework to be reviewed and agreed by January, 

2012; 
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iv. The roadmap which guide implementation of the agreed milestones be 

developed and shared in the ESDP fora by January, 2012; 

v. The Government and Education Partners to be committed on implementation of 

the agreed milestones with specific actions in 2011/12; and

vi. The Government of Tanzania, Development Partners and Civil Society 

Organizations to continue conducting Joint Annual Education Sector Reviews 

which are relevant to the Government of Tanzania so as to feed into the General 

Budget Support Review Performance Assessment. 

Ladies and Gentlemen,

I am glad to inform you that, all the actions agreed as the way forward, have been 

addressed as a result of the commitment of education stakeholders, in the planning, 

financing and monitoring of the performance of the Education Sector.

Ladies and Gentlemen, 

In September, 2012 we conducted the seventh Annual Joint Education Sector Review. The 

overall objective of the review was to assess the performance of the education sector for 

the year 2011/2012 against the agreed milestones and sector wide performance 

indicators; and generate priorities and milestones for the year 2013/2014. 

Ladies and Gentlemen,

I am informed that, this year’s performance reports as presented by the Government, 

Development Partners and Civil Society Organizations’ explained the achievements by sub-

sectors. Major achievements of the sector in FY 2011/12 include the increased enrolment 

for both boys and girls at all levels although the proportion of girls decreased as they move 

up the education ladder. At secondary level, for instance enrolment increased from 

1,789,547 in 2011 to 1,884,272 in 2012.

At Vocational level enrolment increased from 85040 in 2011 to 112447 in 2012. For higher 

education enrolment increased from 139,638 in 2011 to 166,484 in 2012. There was also 

an increased number of teachers trained and employed across the sector.
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Mean while the number of teaching staff for Primary Education increased from 175, 449 in 

2011 to 180,987 in 2012.

Despite these achievements, the sector still faced challenges including shortage of teachers 

especially to the rural and underserved areas, inadequate teaching and learning materials 

and, insufficient financial resources to implement the planned priorities. The Government 

in collaboration with other stakeholders will continue to address these challenges and 

areas of deteriorating performance by applying the mitigation actions to be shared in the 

dialogue fora. 

Ladies and Gentlemen,

I am aware that, the Education Sector Review was jointly conducted by all education sector 

stakeholders, likewise, joint rating of the sector performance as well as the preparation of 

the JESR 2012 Aide Memoire were also jointly done. May I take this opportunity to convey 

my gratitude to the Civil Society Organizations, Development Partners and the Government 

for submitting the final JESR, 2012 Aide Memoire for our consideration and approval today.

Ladies and Gentlemen, 

I wish to inform you that, the review process has been successful conducted. From the joint 

rating of the education sector performance conducted on 5th November, 2012 the sector 

scored 62% in the overall performance rating which is a Satisfactory Grade.  Let us 

congratulate each other for the good joint work.

Ladies and Gentlemen,

I wish to acknowledge the Development Partners’ contribution to the education sector 

through General Budget Support, Basket Funds and Direct Project funding modalities. I 

also take this opportunity to thank the Development Partners for spearheading the Global 

Partnership for Education and Cash on Delivery Funding Modalities, which by and large 

will narrow the existing financing gap in the education sector. The Government will 

continue to collaborate with Development Partners to ensure that the additional funding is 

available to improve the provision of quality education in Tanzania.



128

Ladies and Gentlemen,

Sincerely, I also recognize the valuable technical and financial support to the Education 

Sector by Civil Society and Faith Based Organizations and through bilateral co-operations.  

Indeed the ESDP structured consultative dialogues; joint working sessions and joint 

monitoring visits have contributed immensely to the education sector achievements. 

Ladies and Gentlemen, 

May I now take this opportunity to declare the HLM 2012 is officially opened and call upon 

all members to deliberate on the Joint Education Sector Aide Memoire in detail and 

ultimately approve it.

THANK YOU FOR YOUR ATTENTION
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Annex 6.5.2   STATEMENT ON EDUCATION SECTOR REVIEW PROCESS 2011

Mr. Jumanne A. Sagini, Acting Permanent Secretary  
Prime Minister’s Office Regional Administration and Local Government

Chairperson,

The Education Sector Review Process is the culmination of the on-going sector dialogue 

that takes place throughout the year. Sector dialogue is an on-going process that allows key 

stakeholders in the sector (GoT, DPs, and CSOs) to have open fora for discussions, 

challenges and agreements to improve the quality of education. 

The Joint Education Sector Review (JESR) Aide Memoire document is approved by the High 

Level Meeting under the chairmanship of the Honourable Minister for Education and 

Vocational Training.  The JESR, 2011 Aide Memoire was approved by the High Level 

meeting of 22nd November, 2011. After the 2011 High Level Meeting, eight milestones for 

2012/13 were agreed upon for inclusion in the Ministries’ Medium Term Expenditure 

Frameworks; The Education Sector Rating Framework was reviewed and approved on 

20th March, 2012

Chairperson,

The status of implementation of the agreed milestones for 2011/12 was jointly updated 

through the ESDP dialogue fora between February and April, 2012. The Mid year review of 

implementation of milestones and specific actions for 2011/12 was finalised at the ESDC 

meeting of 12th July, 2012. The intention of the mid-year review was to keep track of the 

implementation of the specific activities, so as to identify strengths and weaknesses, 

finalize activities before the end of the fiscal year, and hence establish the way forward. 

However, during the mid year review it was realized that some of the specific actions in the 

2011/12 milestones had not yet been achieved due to various reasons. The respective 

departments and Technical Working Groups were directed to fast track the implementation 

of milestones.
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Chairperson,

In 2012, the Terms of Reference (ToR) for Joint Education Sector Review was developed 

and shared in Monitoring and Evaluation Technical Working Group (M&E TWG) meetings 

which forwarded the document to the ESDP Task Team meetings. The ToR was presented 

and approved at the ESDC Task Force and ESDC meetings held on 10th and 12th July, 2012 

respectively.

Chairperson,

The 2012 Joint Education Sector Review was meant to assess the education sector 

performance in terms of the extent to which each sub-sector had implemented the 

recommendations of the previous review, to assess performance of the education targets, 

and provide a clear view of Human Resource situation and financial performance.

The review had the following processes:-

(a) The sub-sector performance reports were prepared, and consolidated into the 

Education Sector Performance Report, which was shared in the ESDP dialogue fora.  

(b) The Joint Monitoring visits were conducted in 11 sampled Councils from 22nd to 28th

July, 2012.  The 2012 joint monitoring visits focused on the teaching and application 

of Science, Mathematics and English language in Primary, Secondary and Teacher 

Education, Vocational Education and Training; and Folk Development Colleges. The 

visiting teams comprised of Government officials, Development Partners and Civil 

Society Organizations’ representatives. The teams carried out the exercise using the 

agreed TOR for the Joint monitoring visits 2012 and monitoring tools. The exercise 

involved physical observation of institutions and held interviews and discussions 

with focused groups.  A Joint monitoring report was prepared and shared at the 

JESR 2012 Working Sessions.

(c) The 2012 Joint Education Sector Technical Working sessions were held from 25th to 

27th September, 2012 and the report for proceedings was shared. During the Joint 

Education Sector Technical working sessions, each sub-sector had an opportunity to 

present their annual performance. 
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Chairperson,

The Education Sector Performance report was complimented with the Joint Monitoring 

Visits report and Civil Society Organisations Performance in Education Delivery. Status of 

implementation of Specific actions for the 2011/12 milestones was also presented and 

discussed. Development Partners had an opportunity to present status of their contribution 

in the delivery of education.

Each of the above presentation was followed by discussants presentation, plenary sessions 

and Group discussions. This arrangement instilled to positive engagement and 

participation by stakeholders.  Issues that emerged from the JESR 2012 stakeholders’ 

discussions were to be considered as an  input to the development of 2013/14 milestones. 

At the end of joint review working session, concluding statements were made by 

representatives of the Civil Service organizations and Development Partners. The session 

ended by having  the Government statement and closing remarks.

Chairperson,

As the way forward, the draft 2012 Joint Education Sector Aide Memoire was prepared 

based on the Joint ESR technical working sessions proceedings and deliberations which are 

documented in the sessions report. The proposed Aide Memoire was discussed and 

endorsed by the Education Sector Development Committee held on 8th November 2012, the 

Government and Joint Education Sector Thematic Working Groups meetings on 13th  

November 2012 as well as Inter Ministerial Steering Committee of 15th November 2012. 

With these remarks I beg to submit.  
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Annex  6.5.3  BRIEF ON EDUCATION SECTOR AIDE MEMOIRE 2011

Ms. Kijakazi Mtengwa, Permanent Secretary, 
Ministry of Community Development, Gender and Children 

Chairperson, 

The JESR, 2012 Aide Memoire highlights the review processes in summary form and 

findings of key inputs to the review including: statements from the government, 

Development Partners and civil Society Organizations, Education Sector Performance 

Report 2011/12 by sub-sectors, Joint Monitoring Visits Report 2012, and papers on the 

contribution of Development Partners and Performance of Civil Society Organizations in 

the delivery of quality Education.  Issues that emerged from the Technical Working Session 

are also included in the Aide Memoire. 

Chairperson,

The Aide Memoire (AM) also summarizes the key findings, deliberations and 

recommendations from the JESR technical working sessions, including prioritized 

milestones for 2012/13 and proposed broad areas for 2013/14 milestones.  The AM also 

records the agreed assessment of sector performance in 2011/12 based on the agreed 

rating framework.  

Chairperson,

The 2012 Aide Memoire is comprised of five chapters, whereby. Chapter one gives the 

introduction of the document which comprise of the background of the education sector 

dialogue. The chapter indicates that the Education Sector has been conducting successful 

annual reviews since 2006. The aim of the reviews has been to assess the overall 

performance of the sector focusing on the National Strategy for Growth and Reduction of 

Poverty (NSGRP/MKUKUTA), Education for All (EFA) targets and Millennium Development 

Goals (MDGs). The reviews have been jointly conducted by education stakeholders 
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including the Government, Civil Society Organizations (CSOs), Faith Based Organizations, 

Development Partners (DPs) and the Community.

The first chapter also gives the rationale and objectives of the Joint Education Sector 

Review for 2012 which is to provide the basis for monitoring the performance and 

dialogue, provide inputs to the General Budget Support review process which assesses 

Government performance against   the Performance Assessment Framework (PAF) matrix, 

MKUKUTA, Election Manifesto and the milestones agreed during the previous year’s 

education sector review.

Chairperson,

Chapter two gives summary of the opening statements whereby welcome note, official 

opening and key note address are summarized. In addition, statements from the DPs and 

the Civil Society Organizations feature in this same chapter. 

Chairperson,

The third chapter of the Aide memoire summarizes key findings of inputs to the JESR 

2012 including performance of each sub sector, Joint Field Visit Report, 2012, CSOs and 

Development Partners’ contribution towards delivery of quality education for FY 

2011/2012. It includes summary of discussion issues from plenary and group discussions. 

The chapter also covers the status of milestones for 2011/2012 and milestones for 

2012/2013. Based on the agreement in the JESR 2012 working sessions, 8 Milestones will 

remain as they are without having fully specific actions subject to discussion and 

agreement within subsectors depending on their budget. 

Chairperson,

The proposed broad areas for 2013/14 milestones also feature in the chapter. The broad 

areas that will be targeted are: quality intending to strengthen the teaching and learning 

environment at all levels; human resource with the view to improving equitable 

distribution and retention of qualified human resource within the education sector; 
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financing hoping to expand the base for financing the education sector; and governance

intending to improve accountability and effective management for service delivery.

Chairperson,

Chapter four highlights the concluding remarks including the joint statement from the 

JESR working sessions, the agreed way forward, closing statements from the CSOs, DPs and 

the Government. Chapter five highlights the score achieved by the sector and makes the 

conclusion.

With these remarks, Mr Chairman, I beg to submit the JESR, 2012 Aide – Memoire in brief. 
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Annex 6.5.4  DEVELOPMENT PARTNERS’ COMMENTS ON AIDE MEMOIRE 2011

Ms Patricia McCullagh, Head of Cooperation, High Commission of Canada
Chair of the Education Development Partners’ Group

Honorable Minister of Education and Vocational Training
Permanent Secretaries, 
Deputy Permanent Secretaries,Participants, Ladies and Gentlemen:

It is a pleasure for me to join you today for my first Education Sector High Level Meeting, 

and I welcome this opportunity to speak on behalf of the education sector Development 

Partners.

Honourable Chairperson:

We feel that the Aide Memoire reflects the presentations and discussions that took place 

during this year’s Technical Working Session, as well as related aspects of the Annual 

Review, such as the field visits and the rating exercise. I understand that the technical 

working session itself was especially vibrant this year, and we applaud the decisions to 

concentrate this year on the sector performance report as the key basis for discussions, and 

to emphasize small group discussions so strongly in the format. We felt that there was 

more interaction among participants this year than in the past, and the discussions were 

more enriching because of this.

In our DP statement at the Review we noted the importance of improved financing for 

education, and the importance of improving the quality of education being delivered in the 

country. On the financing side, perhaps the most significant development over recent 

months is the decisive actions taken to apply for one hundred million dollars in funding 

from the Global Partnership for Education, or GPE. As DPs we commend the Government 

for doing what it can, as quickly as it can, to seize this opportunity and press ahead with the 

development of quality sub-sector plans in order to try to obtain additional resources to 

support the sector. We remain committed partners in this process, and we have been 

happy to provide technical and coordination support to it when asked.
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On the quality side, in our statement at the review we also called for reforms in the 

education system, with a clear focus on increasing accountability and results, in order to 

improve learning outcomes for all the boys and girls, men and women across the country 

who seek education and training. We note that steps are being taken to address this issue, 

including the development of the new Education Reform Compact, which prioritizes these 

issues for greater attention over the next few years. We look forward to looking at the 

Compact in more detail later today.

Clearly there is a lot of work being done to try to address many of the common issues that 

we have jointly identified in the education sector. But we would instead like to highlight 

some concerns we have about the ways in which we are working with each other towards 

these and other objectives. 

I’m told that Tanzania has one of the most advanced dialogue structures globally, and that 

the education sector is one of the most advanced sectors in this regard. So we are already 

working with something solid. 

However, we do feel that it is time for a serious review of the dialogue structure in order to 

make adjustments and improvements. As DPs, we are concerned that the dialogue 

structure is not functioning adequately to fully serve its purpose. We are concerned that 

the mechanisms which were put in place to support the structure are no longer effective. 

And we want to ensure that we have an effective partnership that enables us to support 

you as you set the national education development agenda and lead all of our efforts. So we 

would like to move forward with a “dialogue on the dialogue”, if you will. 

We feel it is time to rethink things like how the milestones are prepared and used, and 

whether the various working groups and committees in the structure help us to work 

together better, or do they simply confuse matters and take our time away from other more 

critical matters to improve the education system in Tanzania.  
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We know that the government also has concerns related to the structure, and we are 

pleased to have been invited in the past to make suggestions on this front. We are partners 

in this process, and we share responsibility for the current situation, and for working 

towards improving it. 

As the Joint Assistance Strategy itself is under review, we feel that now is the appropriate 

time for us to take a step back and look at how we work together, in order to collaborate 

more effectively and efficiently, and ultimately to improve what the education sector can 

provide to the people of Tanzania.

Asanteni sana.



138

Annex 6.5.5  CIVIL SOCIETY COMMENTS ON AIDE MEMOIRE 2011

Justin Morgan, Associate Country Director, Oxfam – Chair of TENMET 

Board of Directors

Honorable Minister for Education and Vocational Training, 

Practitioners and Partners in Tanzania’s Development, 

Ladies and Gentlemen:

It is indeed with great honor and pleasure that I deliver this statement on behalf of the Civil 

Society Organization’s who are engaged in improving the quality and access to Education 

for the children in Tanzania.

I would like acknowledge the Government of Tanzania’s statements in placing education at 

the centre of eradicating poverty and seeing all Tanzanian citizens’ live a life of dignity, 

freedom and prosperity.  The recognition of having both girls and boys enjoying equal 

access to quality education continues to be a positive step by the Tanzanian government, 

and the commitment to access has been backed by a 20% or near, allocation of budget to 

education.

Our review of the Aide Memoire is that it is a fair reflection of the assessments completed 

and the views presented in prior meetings.

The Civil Society Organizations that make up the membership of the Tanzania Education 

Network (TEN/MET) maintain our commitment to finding solutions to Tanzania’s 

education challenges with the Government and other development partners. Our members 

are supporting the government in providing school infrastructure, such as classrooms, 

water and sanitation facilities, desks, books and chairs and possibly the most important of 

all – teachers with the right skills and motivation to lead our children’s learning.  We also 

have members that are working with the students, parents and teachers of Tanzania to 

better engage with the education system, by monitoring and informing leadership on the 
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performance and delivery of services, engaging in debates around the curriculum, and 

evaluating the performance of the education system.

As we approach 2015, all of us in this room are no doubt questioning the probability of 

achieving the Education for All goals. As we reflect on the statistics, we much not lose sight 

of the consequences.  A country with only 58% of students passing and progressing into 

secondary school is not providing the foundation for sustained economic and social 

prosperity.  It is creating a culture of haves and have nots.  

We, as civil society organizations acknowledge the Government’s self-critique on the 

implementation of last year’s education sector milestones.  The government’s own 

assessment identified constraints in implementation including “inadequate budget 

allocations and late receipt of funds; large numbers of specific actions, which lead to partial 

implementation of milestones; agreed milestones are not the same as the Government’s 

priorities.” 

We therefore are calling on the government to use these shortcomings in setting the 

priorities for the coming year.

We should see the 3rd issue raised in the 2012 Joint Education Sector Review as the first 

priority.  Seeing financing and alternative funding in education is a quick win with the right 

political will.  From 2010/11 to 2011/12 the review has seen the percentage of funds

released for capitation grants increase.  This is commendable.  However, with so much 

resources still not getting to the school, much more needs to be done.  Without resourced 

schools, not the education sector but schools, our children are going without. Our future 

doctors and farmers, civil servants and engineers, have to beat the odds to get ahead in this 

world.  Their education, their access to quality education is a right, not a privilege.  We in 

this room have the opportunity to ensure the right is a reality for all Tanzanian children.  

Let’s only be satisfied when the percentage of capitation released, and utilized, reaches 

100%.
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Recognizing the large number of specific actions raised in the prior year as a constraint, we 

as civil society would like to share with the Honorable Minister where we believe priority 

must sit.  I have already mentioned one area, disbursements of resources to the schools – a 

potential quick win.  I would also like to share our thinking on two other areas of priority.  

Firstly, showing a serious commitment to quality improvement and focus on teacher’s 

capabilities, efficiency and effectiveness, as well as their retention, especially in primary 

schools.  Secondly, supporting school management and to improve the selection process for 

head students in schools.  The members of TEN/MET have seen, through evidence, that 

when these are invested in and prioritized, there is a clear return on investment with 

improved learning within the school environment.

A soon to be released piece of research from Haki Elimu, shares with us the plight of 

teachers in Tanzania, and with clear evidence linking improvement of teacher quality with 

student examination results.  The report identifies that “Less than 40 percent of the 

teachers used other items beyond books and the syllabus in teaching.” “Only 17 percent of 

the responding teachers reported having always/often used ICT resources in teaching”.  

There also remains a strong culture of lecturing within the schooling system.  And when we 

look at the investment in teachers it is clear to see why such trends exist.  “About a third 

(33.5%) of the teachers reported to have attended some professional development training 

opportunity in the past five years.”  Just one third in the last 5 years.  The research also 

seen that “Though the competence based curriculum was introduced .. in 2005, .. (only) a 

third of the teachers reported to have received any training in this area.”   The skills and 

commitment of teachers is clearly paramount to our children’s education.  Honourable 

Minister, we as members of TEN/MET call on your leadership to ensure that the teachers in 

the system today are valued and honoured.  We look to see that priority is given to 

enhancing their skills and capacities.

The work of Oxfam, a member and chair to the board of TEN/MET, and also the 

organisation for which I work, has seen that changes in the selection of student bodies at 

the school bring immediate returns in terms of accountability, and also see’s girls take a 

much more prominent role.  While the guidelines for head student and student 
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representatives are clear, its implementation is less so.  Election between students is the 

mode in which head students are to be selected.  Experience shows that head students are 

often appointed by the head teacher.  The result is too often is that the head students are 

used to get students to conform to the teacher’s demands, rather than hold the school and 

its management to account.  When elections happen, there is a clear difference.  Oxfam has 

seen that firstly, more girls are elected – our first sample of schools seen 80% of schools 

elect a girl as their head student.  We also see that students are more accountable to their 

fellow students.  We have reports back of cleaner schools, particularly toilets, and in 

several cases teacher absenteeism was questioned, and in each case addressed, either by 

improved attendance or removal from post.  As we look to see that our education system 

helps our children learn, helps our children question and reason, helps our children mature 

academically and socially, we here today in positions of influence over the education 

system must provide the space for student empowerment.  As we approach 2013, civil 

society organisations call for priority to be given in improving school systems, to control 

and manage resources.

Honorable Minister, we thank you for your, and your ministry’s continued commitment to 

reflect, assess and improve the education system for future of Tanzanian’s.  Our 

commitment as civil society remains as strong as ever to find solutions to the challenges 

faced in the education system of Tanzania.  I hope that through this statement, we have 

been clear on our areas which we believe require priority: ensuring financial resources get 

to schools, investing in the current teachers in the system, and seeing school student bodies 

properly recognized and empowered.

As we work on the coming year’s plans, and start to shape the post 2015 education 

development agenda, the members of TEN/MET are ready to help.

Thank you
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Annex 6.5.6  GOVERNMENT COMMENTS ON THE AIDE MEMOIRE 2011

Hawa Abdulrahaman Ghasia (MP), Minister of State Prime Minister’s Office – Regional 

Administration and Local Government 

Honorable Ministers;

Your Excellencies Ambassadors and High Commissioners;

Permanent Secretaries,

Deputy Permanent Secretaries,

Country Directors of International Organizations;

Heads of Development Co operations;

Representatives from:

The Parliamentary Standing Committee on Social Services;

Baraza Kuu la Waislam Tanzania (BAKWATA);

Christian Social Services Commission (CSSC);

Tanzania Association of Managers and Owners of Non Government Schools and 

Colleges (TAMONGOSCO)

Distinguished Guests; 

Ladies and Gentlemen. 

I have noted with pleasure that the 2012 review process which has been jointly carried out 

by the Government, Development Partners and the Civil Society Organisations 

representatives has led to a timely production of the Joint Education Sector Review 2012, 

Aide Memoire.  This is a success and I commend all the Education Sector stakeholders.   

Nevertheless with regard to the Aide Memoire I have few comments to make:

1. Both Gross Enrolment Ratio (GER) and Net Enrolment Ratio (NER) at pre-primary 

and primary education are showing a decreasing trend. The decrease in NER is 

contrary to the expectation of attaining MKUKUTA target of NER of 99% by 2015.  In 
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this regard, there is a need to sensitize the community to send children to schools in 

order to attain universal primary education and hence achieve MKUKUTA as well as 

EFA targets and MDGs.  

2. The joint visit monitoring report indicates that there are inadequate competent 

Mathematics, Science and English teachers and Teaching and Learning materials 

and assistive devices. Few students opt to study Mathematics, Science and English 

as most of the students conceive them as difficult subjects. There are inadequate 

laboratories, chemicals, workshops, libraries and library facilities, classrooms and 

equipment that limit practices by students and teachers. It has also been noted that 

there is inadequate in-service training and orientation to teachers/facilitators on 

the review of curriculum (competence based),. Also lack of laboratory technicians 

burdens teachers to prepare for practical and use of certain science equipment

which contribute to limited application of science and languages. There is an urgent 

need to improve the teaching learning environment with a view to promoting 

teaching, learning and application of Mathematics, Science and English subjects.

3. The secondary education is still facing shortage of qualified teachers to cope with 

expanded enrolment. The situation is further aggravated by lack of adequate 

supportive infrastructure and social services like housing for teachers, utilities, 

library, laboratories, administration blocks, classrooms, hostels, toilets, desks in 

both urban and rural areas Lecture rooms at higher learning institutions are also 

limited.  In this regard, I am of the opinion that we should look into the possibility of 

enhancing the development budget for the education sector. The sector should also 

explore alternative ways of increasing the supply of teachers for secondary schools 

and tutors in colleges based on the Government regulations.

4. There are initiatives aiming at utilizing Folk Development Colleges in the provision 

of both Vocational Training and Folk Education so as to enhance the provision of 

knowledge and skills to the increasing number of primary and secondary school 

leavers. The main challenge is availability of adequate resources to facilitate scaling 

up and sustaining the initiative. There is a need to explore the financing sources.
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5. The share of education sector budget increased from 17.8% in 2011/12 to 19.13%in 

2012/13. However the large amount of funds about 85% is for Higher Education 

Students’ Loan Board. This situation hampers the provision of quality education 

services at all levels. The Government has come up with some initiatives which 

explore alternative financing of Higher Education including involvement of financial 

institutions and Social Security Funds.

6. The Five Years Development Plan (FYDP) observes the need for an annual 

throughput of at least 125,000 technicians and 635,000 workers with vocational 

qualifications by 2015. In order to respond to FYDP; there is a need to expand TVET 

institution capacity threefold. The main challenges ahead include mobilization of 

adequate resources to facilitate the expansion of physical facilities including 

establishment of 28 district vocational centers, new technical colleges; acquiring 

adequate and modern equipment, tools and teaching materials that match with 

modern technologies so as to equip graduates required; and increasing the 

allocation of Skills Development Levy (SDL) funds to cater for an increased students’ 

enrolment. 

7. Generally the education sector faces a number of challenges as elaborated and 

discussed during the 2012 JESR Technical Working Sessions. It will take time to 

overcome them, but I assure our partners that the Government is committed in 

addressing these challenges so as to ensure there is provision of quality education at 

all levels. I would like to emphasize that quality of education cannot be 

compromised. Being partners in education, I welcome you all to join hands with the 

Government in the provision of quality education in country as one of the pillars for 

development.

Thank you
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Annex 6.5.7        SUMMARY OF GENERAL DISCUSSION

A:  Issues Raised by Participants

Participants had the opportunity to raise a number of issues and questions that were later 

responded to by the Government as follows:

1. Given the main issues raised at the review and during the dialogue processes, and 

the fact that the assessment of the sector shows a rating of 62%  what issues will be 

taken on board for the future of the education sector so that the sector would start 

doing things differently. or would it be business as usual. What is the level of 

ambition in the sector and how do we want to raise the bar, and set priorities and 

ensure that they are implemented taking into account the required resources both 

financial and human? There is need to think of the development of Human capital as 

it played a major role in implementation of identified strategies and plans.

2. Reference was made to the Education Reform Compact (ERC) noting that within it 

there were various strategies but also noted that there is need to have a clear way 

forward on their implementation. The ERC was also an indication of new and strong 

commitments on moving the sector forward.

3. The review emphasized the need to look for alternative funding mechanisms and 

scale up access to new funding and better utilization and equitable distribution of 

resources to ensure better results. 

4. Noted that additional funding from GPE was an opportunity of more resources in 

the Sector and also commended the Government for exploring Cash on Delivery-

Results based financing as another opportunity for leveraging better results 

5. Issue of ICT was raised asking to what extent the Government planned on 

considering the use of ICT in learning. 

6. Safety of schools environments was noted as an areas of concern.

7. The linkage of Vocational Training and skills development needs to be further 

explored

8. Noted the importance of discussing the issues to get clarity on how broad 

stakeholders’ ambitions should be.



146

9. On issues of access and population growth, it was noted that there will be increased 

enrolment that could be at the expense of quality. The need to learn from other 

countries on how they are addressing the issue was noted.

10. It is not sufficient to continue thinking that the available resources are enough 

instead there should be a window where resources could be placed for Government 

and Non-Government institutions to borrow. The Government urged to think 

critically about Public Private Partnerships noting that the Government could utilize

Non-Government Institutions infrastructure including laboratories and libraries .

11. Noted a large gap of science teachers and asked whether there was any strategy in 

place to bridge it such as the sourcing of teachers from other East African countries 

by elimination of working permits which cost 1500 dollars from teachers who are 

otherwise paid minimal salaries.

12. Noted the increased number of Form Four student failures and encouraged the 

Government to increase NACTE’s capacity in coordinating and assisting 

mushrooming VET to be accredited so as to address the gap of those who do not 

proceed to higher levels of formal education. 

B:    Responses by Government to Issues Raised

1. The Government was not going to continue business as usual and was ready to make 

positive changes in the system to ensure delivery of quality education. 

The Education Reform Compact was a 3 year initiative by Government to ensure fast 

tracking of strategies for quicker and better results. Understood that development 

partners were behind the ERC hence appreciated their support. Noted that DPs are 

also ready to change their way of engaging and appreciating the support by  DFID on 

the issue of Fast Tracking results and that the model being tested (Model from

Malaysia) would help to align education systems. 

2. The Government was ready to sit down and establish what could be done to get 

better outcomes at Pre Primary, Primary and secondary education levels and is 

prepared to put in a lot of finance to ensure achievement of those results with the 

assistance of Development Partners. 
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3. The government appreciates the achievements and support from private 

institutions in the education sector at all levels and will  continue to make the 

environment more conducive for private institutions to operate. One such 

achievement is the provision of student loans which does not distinguish Private 

from Public Institutions. 

4. The Government understands the concerns on financing. It is true that the 

Government has set up a window at the Tanzania Investment Bank for farmers to 

borrow. This could also be a possibility for Education and the Government is ready 

to look at possible financing mechanisms. The MOEVT will take it up with the 

Ministry of Finance and Government at large, on how this could be pursued. 

Government to consider serious interventions in moving forward the education 

Agenda including considerations for results based financing.

5. Regarding utilization of private schools infrastructure- Government would like to 

utilize them, taking into consideration the costs and quality issues. Noted that 

currently the Government also has empty spaces at A Level and higher Education 

levels, because there were not enough students who passed at Form Four to fill all 

available A-Level spaces. This was also the case at Higher Education Institutions.

6. Regarding use of available infrastructure in Private Institutions- The Government 

was very positive to respond to that and that MCDGC was already undertaking an 

activity on utilization of Folk Development Colleges to deliver VET. Some funding 

had been availed for transforming 25 FDCs to provide VET. The Government was 

open for further discussion on use of available facilities to provide training including 

on analyzing issues around quality and costs.

7. The Government has also put up a new Public Private Partnership Act in the country 

that will ensure quick wins. 

8. Regarding Human Resources- Tanzania agreed to open a window for secondary 

school teachers-science and math from East African countries however it was found 

out that there were also shortages of science and Math teachers available within the 

East African countries. The government promised to look into the permit issue. 

9. The Government is expanding on Vocational Training Colleges and has also decide 

to make use of existing FDCs to offer Vocational education and building new VET 
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colleges. A qualification Framework is also in place for learners to be able to cross 

from one type of institution to another. 

10. Informed that the Government in collaboration with USAID was piloting ICT in 

Mtwara and Zanzibar. Commended the efforts that USAID has already shown 

indicating that the long term plan would be on the use ICT in teaching. 

11. MOF noted that the amount of Government funding allocated to education has been

increasing overtime both in public and private institutions. Noted that Private sector 

was strong investor in education so far. 

12. Government lauded the idea of Performance Based Financing however noted that 

once one decides to reward performance, one will also be obliged to sanction 

nonperformance. 

13. Noted that the ERC is an important tool in improving the learning outcomes hence 

the Government will need to abide to the reforms which were being proposed, 

critically considering measures to ensure a functioning education system. This will 

require commitment to radical changes and increased resources in the sector.
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Annex 7.0  THE WAY FORWARD 
Mr. Selestine Gesimba, Acting Permanent Secretary, 

Ministry of Education and Vocational Training 

According to the presentations and discussions held in 2012 High Level Meeting the Aide 

Memoire has been approved subject to incorporation of raised inputs and corrections from 

participants. The agreed way forward is as follows:

1. Fine tuning the document and  circulate electronically the corrected version to 

all education stakeholders in PDF format by 30th December, 2012 and publish it 

by 31st January, 2013;

2. Representatives from the Government Education sector, Development Partners 

and Civil Society Organizations will meet between November, 2012 and January, 

2013 to discuss and jointly agree on backlog, and few, strategic, focused, quick 

win and implementable milestones and specific actions for 2013/14 for 

inclusion in the respective Ministries’ Medium Term Expenditure Frameworks; 

3. For smooth implementation of agreed milestones and joint performance 

assessment, the roadmap which guide implementation of the same will be 

developed and shared in the ESDP fora by March, 2013;

4. The Government and Education Sector stakeholders are all committed to 

implementing all agreed milestones with specific actions which will be 

identified for implementation in FY 2013/14; and

5. The Government of Tanzania, Development Partners and Civil Society 

Organizations will jointly conduct Mid Term Review of the Education Sector 

Development Programme 2008 – 2017 to assess status of its implementation by 

June 2014. 



150

Annex 8.0  CLOSING REMARKS

Hon. Dr. William Augustao Mgimwa (MP.), Minister for Finance 

Honorable Ministers;

Your Excellencies Ambassadors and High Commissioners;

Permanent Secretaries,

Deputy Permanent Secretaries,

Country Directors of International Organizations;

Heads of Development Co operations;

Representatives from:

The Parliamentary Standing Committee on Social Services;

Baraza Kuu la Waislam Tanzania (BAKWATA);

Christian Social Services Commission (CSSC);

Tanzania Association of Managers and Owners of Non Government Schools and 

Colleges (TAMONGOSCO)

Distinguished Guests; 

Ladies and Gentlemen. 

I feel honoured to be given this privilege to officially close this High Level Meeting for the 

Education Sector. Let me take this opportunity to thank you all for active participation in 

this important meeting which  approves Aide Memoire as a document that summarizes the 

review process and sets milestones  to be implemented in the education sector for the 

coming year. The comments made participants together with the general discussions held 

during this meeting have made me feel confident that we have committed ourselves to 

working together in the endeavour to enhance the delivery of quality education services at 

all levels hence attain improved performance.

Honourable Chairperson

Since we are all committed to implement the Joint Assistance Strategy for Tanzania (JAST) 

and agreed to both sector and macro level dialogues, let me assure you that your 
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contributions at this session will be taken into account in fine-tuning of the Joint Education 

Sector, 2012 Aide Memoire. Your constructive comments will be paramount inputs into 

preparation of plan of action based on the Aide Memoire.

Ladies and Gentlemen, 

In the Aide memoire 2012, there are status of implementation for 2011/12 milestones, 

2012/13 milestones and broad areas for  developing milestones for 2013/14. We have 

been informed that, for the year 2011/12, a total of 13 milestones which included 57 

specific actions were developed and it was noted that most of the specific actions in the 

2011/12 milestones were not achieved due to various reasons. 

The JESR 2012 approved eight milestones for 2012/13 which were developed in 2011/12. 

Some of those milestones are currently being implemented, hoping that all milestones will 

be fully implemented by 30th June, 2013.

This year in the technical session, the education stakeholders agreed to propose broad 

areas for further deliberation at the education sector dialogue process in order to come up 

with milestones that will be implemented in 2013/14. The broad areas which have been 

approved by the High Level Meeting and that will be used to develop new milestones are: 

1. Quality:  Strengthening the teaching and learning environment at all levels; 

2. Human Resource:  Improve equitable distribution and retention of qualified 

human resource within the education sector;

3. Financing:  Expanding base for financing the education sector; and

4. Governance:  Improve accountability and effective management for service 

delivery.

Ladies and Gentlemen, 

Having said that, may I suggest the following: 

(i) Milestones for 2011/12 which were crucial but underfunded or not budgeted hence 

not implemented in that specific year should either be reprioritized and 

incorporated in sub-sectors’ MTEFs for 2013/14 or look for alternative source of 
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funding. In this case, we request the Development Partners and other stakeholders 

to join hands with the Government in order to implement them;

(ii) All 2012/13 milestones and specific actions should be implemented and completed 

by 30th June, 2013;

(iii) The milestones and specific actions that are urgent in FY 2012/13 but they do not 

appear in the existing MTEFs such as the implementation of 3Rs for primary 

schools, an alternative source of funding should be sought, in order to be 

implemented; 

(iv) In case of any backlog in 2012/13, the milestones and specific actions should be 

carried forward into FY 2013/14;

(v) Ensure that, few 2013/14 milestones and specific actions are identified based on the 

broad agreed areas and should be incorporated within the Government priorities; 

and

(vi) In the course of identifying the 2013/14 milestones and specific actions within the 

broad identified areas, only those which are not implemented as routine activities 

should be identified. 

(vii) Few 2013/14 milestones and specific actions should be identified and incorporated 

in the FY 2013/14 MTEF for implementation within the specified financial year.

Ladies and Gentlemen,

It is my expectation that, if these measures are adopted and implemented by the education 

sector, issues of backlog, piled milestones and underfunded or not budgeted activities will 

be tackled. This means for each financial year you will be having few implementable 

milestones and specific actions based on Government priorities. . 

Ladies and Gentlemen,

The Government through the Ministry of Finance considers education as a top priority in 

the allocation of resources. This is because education is a key element for both social and 

economic development and is critical in attaining national development agenda as spelt out 

in the MKUKUTA and Tanzania Vision 2025 and MKUKUTA II. The Ministry of Finance is 
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ready to provide expertise on modalities to access additional funding from Global 

Partnership for Education and Cash on Delivery.

Ladies and Gentlemen,

Let me take this opportunity to recognize the technical and financial support from the 

Development Partners, Civil Society Organisations and Faith Based Organisations for their 

contribution which have led to the success of the education sector. Since the education 

sector needs more financial and technical support, we therefore urge all education 

stakeholders to continue mobilizing of required resources so as to ensure the provision of 

quality education in Tanzania. 

Ladies and Gentlemen, 

With those few remarks, I now take this opportunity to declare the Joint Education Sector 

Review, 2012 High Level Meeting is officially closed.

THANK YOU FOR YOUR ATTENTION
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EXECUTIVE SUMMARY


1. The 2012 Education Sector Review Aide Memoire (AM) summarizes the key findings, deliberations and recommendations of the Joint Education Sector Annual review (JESR). The JESR is the culmination of the on-going sector dialogue process that allows key stakeholders in the sector, the Government (GoT), Development Partners (DPs) and Non-State Actors (NSAs) including Civil Society Organisations (CSOs), Faith-Based Organizations (FBOs) and the Community  to have an open space for discussions, challenges and agreements on technical and policy issues in order to improve the quality of education services delivery throughout the year.  The sector dialogue also includes meetings with the High government officials - Minister and Permanent Secretary , and other officials and representatives of the community at school, district and regional levels during the field monitoring visits and the JESR technical working sessions. 


2. Sector reviews are relevant to the Government of Tanzania in its implementation of the MKUKUTA II, the Tanzania Development Vision 2025, the Five Year Development Plan (5YDP), the Election Manifesto 2010, the Millennium Development Goals (MDGs), as well as Education for All (EFA) goals and other international commitments.  In the context of the Poverty Reduction Budget Support (PRBS) review process an annual Performance Assessment Framework (PAF) is used that includes indicators on Satisfactory Sector Reviews. The agreed key areas for a sector review include discussions on financing and budgeting as integral components of the national planning and budgeting system;  accountability and sector dialogue and;  overall progress on agreed targets and results monitoring.

3. The JESR process comprises five main components:  Joint Monitoring Visits to Councils; a Technical Working Session; a Joint Assessment of Education Sector Performance; Preparation of the JESR Aide Memoire 2012; and, a High Level Meeting (HLM) to review and approve the JESR Aide Memoire 2012. 


4. This AM summarizes the key deliberations from the JESR technical working session discussions.  The 2012 Technical Working Session was different from previous years in that the review of the Annual Education Sector Performance Report 2011/2012 (ESPR) formed the main basis of discussions and reported on overall progress highlighting the achievements of the agreed priorities, outputs, outcomes and milestones, including data from Ministry of Education and Vocational Training (MOEVT),Prime Minister’s Office, Regional Administration and Local Government (PMO-RALG) and Ministry of Community Development, Gender and Children (MCDGC). Specific presentations were also done on key components including: Financial performance based on the budget, where financing has been targeted (areas of focus, education levels and trends ); Human resources review; Review of sub sector performance in relation to the  priority activities identified in the sub-sector’s development programmes; implementation of the agreed milestones and specific actions for 2011/12; confirmation of the Government’s priorities and  milestones for 2012/2013; and proposal of new milestones for 2013/2014.


Other presentations and discussions were on DPs Contribution to the education sector; CSOs Performance in the education sector and discussion of the findings of the Joint Monitoring Visits to Councils.  The AM also records the agreed assessment of sector performance in 2011/12 based on the agreed rating framework.  


5. Joint Assessment of Education Sector Performance: 


The Education Sector has established a jointly agreed rating framework which incorporates three key areas of assessment: 1) finance and budgeting; 2) results and performance; and, 3) accountability and sector dialogue. Following the completion of the Technical Working Session, Government and DPs representatives assess the education sector performance using the indicators and rating scale in the jointly agreed rating framework.  This year’s rating exercise was preceded by reviewing the rating framework in March 2012 and approved at the normal dialogue structure. The process of assessment was concluded on 5th November 2012. The final agreed score for the sector is 62% implying a Satisfactory Performance. It should be noted that the score for 2011/12 cannot be compared with previous years because the indicators are not all the same.  

However, during the assessment it was felt that the revised framework is good but there are few indicators that need further revision to make it more robust.


6. Education Sector Milestones:  

a) The stakeholders of the education sector sought ways of getting  a common and better  understanding of the milestones process and was  agreed to hold a specific session on Milestones in 18 September, 2012. The main purpose was to discuss and develop a common understanding of the concept of Milestones in the context of the Education Sector and prepare participants for discussions during the JESR 2012 on upcoming Milestones.


b) For the year 2011/12,  a total of 13 milestones were developed and  included 57 specific actions. Review of implementation of milestones and specific actions conducted at mid-year (13th March, 2012) showed that most of the specific actions in the 2011/12 milestones had not yet been achieved due to various reasons.  It was then jointly agreed that the timeframe for completion of the milestones be extended to 31st August, 2012. The purpose of developing these milestones nearly one year in advance is to ensure that relevant departments have sufficient time to determine the necessary specific actions and include these in the work plans, budget requests and other planning processes, including procurement plans, for the following year.  However, there were major constraints in implementation of agreed milestones that included: inadequate budget allocations and late receipt of funds;  large number of specific actions, which lead into partial implementation of milestones;  agreed milestones are not necessarily the same as the Government’s priorities; and, some milestones or specific actions are not clearly worded or well understood by all parties.


c) Milestones and Specific Actions for 2012/13:  JESR 2011 also developed a list of eight milestones for 2012/13. Due to the questions raised on the purpose and context of milestones, the process of developing specific actions for these milestones has not been fully completed and work is still in progress. In this context stakeholders agreed that the proposed milestones will be further prioritized so as to come-up with few focused and implementable milestones agreed in respective education sector fora.  


d) Unlike previous years when a list of proposed milestones were agreed upon at the technical review session, this year (2012) the stakeholders jointly agreed to propose broad areas for further deliberation at the education sector dialogue process in order to come up with specific milestones that will be implemented in 2013/14. The proposed broad areas that will be targeted are: Quality:  Strengthening the teaching and learning environment at all levels; Human Resource:  Improve equitable distribution and retention of qualified human resource within the education sector;  Financing:  Expanding base for financing the education sector; and Governance:  Improve accountability and effective management for service delivery.


7. Summary of findings from key inputs to the JESR 2012 included the following:

a) The education Sector has made some improvement over the last year towards the achievement of its overall priorities and expected outcomes  across all sub-sectors including: 


i. increased access for both boys and girls especially at pre-primary and primary levels, secondary and Higher education although the proportion of girls decrease as they move up the education ladder;  


ii. increased numbers of teachers trained and employed across the sector as well as improved deployment of  quality teachers to underserved rural areas and an improved national primary Pupil Teacher Ratio from 51 (2010) to 46 (2012); 

iii. improved infrastructures, teaching and learning materials including assistive devices and provision of Higher learning students loans and sponsorship; 

iv. verification of teachers’ claims amounting and payment of salary and non-salary arrears; and provision of continuous professional development to the teaching staff in order to retain teachers in difficult and hard to reach areas and raise their morale and professionalism for effective teaching.

v. On financing the sector, the 2012/13 budget show positive trends of an additional 1.27% of total govt. budget (now 19.13%) and the release and expenditure of 2011/12 budget appears satisfactory with a major increase in share to primary sub-sector (now 55.8%).

b) However, despite these achievements, the sector still faced challenges including shortage of teachers especially to the rural and underserved areas, inadequate teaching and learning materials and, insufficient financial resources to implement the planned priorities. Specifically it was noted that there are still inequities between districts in terms of TPR that still ranges between (30-60); the capitation grants especially for primary school level are still far too low and there is still no ring-fenced budget for pre-primary which represents a major constraint to a planned expansion; a percentage decrease in secondary sub-sector that raises concern over the very low pass rates and existing constraints and the increasing  loans provision to Higher Education is still on the rise despite the efforts by the Government which included alternative financing  on HESLB to tackle the effects it had on other sub sectors budgets. 


The status of key indicators for the sector in 2011/12 is summarized in Table 1.


8. JESR plenary discussions:  participants had an opportunity to discuss some key issues and challenges in the education sector both during plenary sessions and in group discussions. Some of the key issues raised and discussed included: :


a) Teachers and linkages with quality improvement in school/colleges and universities:  Government to show serious commitment to quality improvement and focus on issues such as teacher’s capabilities, efficiency and effectiveness ; teacher’s retention; and improving staffing in universities 


b) Conducive teaching and learning environment: improved /increased Infrastructure at all levels of education including classrooms /lecture rooms, laboratories, workshops, libraries and related SWASH aspects.


c) Financing and Alternative funding in education:  GoT to invest more on areas with great returns; Not enough public financing resources to deliver objectives and outcomes in the sector- thus need to look into financing alternatives: Prioritize disbursement of Capitation Grants  to school level, mix funding and partnerships between public and private, and encourage community to support their own schools/institutions. There is  need for the Govt. to present and track data on loans repayment to ensure sustainability / quality of Higher education.

d) Private public partnership:  There is need for the Government to develop a strategy to enhance mutual understanding between education providers and beneficiaries 


e) Skills development: expand funding sources through increased and better utilization of Skills Development Levy and use of Private, Public partnerships, improve curriculum to match the required skills to meet the labor market demands.


f) Improved school management, leadership: provide school management and leadership skills to school managers and improve selection process for heads of schools, and improve  systems to control and manage teachers 


g) Participation of parents and communities: encourage improved effective participation at all levels of education in the design, planning and implementation of education services; communities/parents to be encouraged to initiate, develop and manage education funds at community levels. 


h) Literacy skills:  critical need to look at how best to improve the 3Rs particularly at the pre and primary levels as the foundation for improved learning skills, establish -specialization in teacher colleges for early grade teaching and in the 3Rs. 

i) Quality assurance and inspectorate:  Government to follow up and establish the proposed quality assurance autonomous body, inspectorate to cover the whole Sector, roles and responsibilities of other quality assurance bodies to be clarified and linkages to be improved.

9. Conclusion: 

a) Stakeholders expressed satisfaction that this year’s working session was a significant improvement on previous ones and that the changes introduced in the presentations and discussions by sub-sectors will improve efficiency in reviewing performance in the future. 


b) The stakeholders further agreed on major recommendations of this Review including: aligning the milestones to the budget cycle so that they can be incorporated in the Ministries 2013/14 MTEFs.  


c) As a sign of joint agreement, the education stakeholders who participated at the 2012 JESR, declared their commitment to work together in implementing the Milestones in their various capacities including harnessing of resources to ensure High level achievements of targets set for the Education Sector. 

1.0 INTRODUCTION


The Government of Tanzania gives high priority to the provision of quality education to all Tanzanians given its fundamental role in bringing about the nation’s social, culture and economic development.  This priority is emphasized in the National Strategy for Growth and Reduction of Poverty (NSGRP/MKUKUTA II), the Tanzania Development Vision 2025, the Five Year Development Plan (5YDP), the Election Manifesto 2010, the Millennium Development Goals (MDGs), as well as Education for All (EFA) goals and other international commitments. 


Provision of equitable quality education and training at all levels is one of the main tasks of the Government of Tanzania. To realize this objective, it has also to collaborate with educational stakeholders so that they participate actively in the provision of education.


The Government of Tanzania, in collaboration with Development Partners (DPs) and Non-State Actors (NSAs) including Civil Society Organisations (CSOs), Faith-Based Organizations (FBOs) and the Community have been conducting Joint Education Sector Reviews (JESRs) since 2006, to assess the overall performance, impact/progress of the sector in attaining the aforementioned strategies. The JESR 2012 is the seventh such review and built on the successes of previous JESRs.

1.1 RATIONALE AND OBJECTIVES OF THE JESR 2012


1.1.1 EDUCATION SECTOR DIALOGUE 


The Joint Education Sector Review (JESR) is the culmination of the on-going sector dialogue that takes place throughout the year.  Sector dialogue is an on-going process that allows key stakeholders in the sector (GoT, DPs, and CSOs) to have an open space for discussions, challenges and agreements to improve the quality of education throughout the year. 


The key elements of the sector dialogue include engagement in regular dialogue on specific technical issues through active participation in: Technical Working Groups (TWGs); the Education Sector Development Committee (ESDC) and the Folk Education Development Committee (FEDC) Task Forces; and, the ESDC and FEDC. Technical advice and recommendations from the TWGs have played an important role in the sector dialogue process, whereby issues are discussed and debated by experts to arrive at informed decisions regarding delivery of education services.  


In addition, the sector dialogue also includes: some ad hoc meetings with the Minister and Permanent Secretary; discussions with officials at school and district level during the field monitoring visits, as well as during the JESR technical working sessions; and, assessment of sector performance by utilizing the jointly agreed rating framework. 


1.1.2 RATIONALE AND OBJECTIVES OF THE JESR 2012


Sector reviews are relevant to the Government of Tanzania in its implementation of the MKUKUTA II.  In the context of the Poverty Reduction Budget Support (PRBS) review process an annual Performance Assessment Framework (PAF) is used. This PAF includes indicators on Satisfactory Sector Reviews. The Government of Tanzania and Development Partners have jointly identified three key areas for a sector review. They are:


1. Financing and budgeting as integral components of the national planning and budgeting system: sector reviews provide feedback on sector performance and a forum for discussing sector policy and expenditure plans. 


2. Accountability and sector dialogue: sector reviews evaluate the quality of the sector dialogue and stakeholders’ consultation processes throughout the year, information sharing and the quality of the review processes.


3. Progress on Agreed Targets and Results Monitoring:  sector reviews provide the basis for performance monitoring.  For General Budget Support, the sector review processes provide information on performance, based on agreed indicators and milestones, as well as looking at how well the mechanisms that address sector constraints are functioning.


The overall objective for the JESR 2012 was to assess the performance of the education sector for the period 2011/2012 against the agreed milestones and sector wide performance indicators and generate priorities and milestones for the year 2013/2014.


1.2 METHODOLOGY AND SCOPE OF THE JESR 2012 


The JESR comprises five main components: 


a) Joint Monitoring Visits to Councils;


b) a Technical Working Session;


c) a Joint Assessment of Education Sector Performance;


d) Preparation of the JESR Aide Memoire 2012; and, 


e) a High Level Meeting (HLM) to review and approve the JESR Aide Memoire 2012. 


1.2.1 Joint Monitoring Visits


The JESR 2012 joint monitoring visits were conducted in July 2012.  Monitoring teams, including GoT officials, DPs and CSO representatives, visited all 11 education zones to collect and compile the views of education stakeholders on potentials and challenges influencing the teaching and learning as well as the application of science, mathematics, and English subjects in primary and secondary  schools, Teacher’ Colleges, Vocational training colleges and Folk development colleges. 

1.2.2 Technical Working Session


The Technical Working Session for JESR 2012 was held in September 25-27, 2012.  It was conducted under the leadership of the Permanent Secretary, Ministry of Education and Vocational Training (MoEVT), on behalf of the Government, and involved representatives of all education sector stakeholders, including DPs and NSAs. Prior to the official opening of the technical working session the DPs, NSAs and Government of Tanzania gave statements that were then followed by the opening remarks by the Permanent Secretary Ministry of Finance.

The 2012 Technical Working Session was different from previous years in that the review of the Annual Education Sector Performance Report 2011/2012 formed the main basis of discussions. There was a presentation of the overall sector performance followed by specific presentations on the financial performance and Human Resource issues in the sector.  There were discussants from DPs and NSAs for the overall sector performance. The sub sector presentations by different government officials also formed the key component of the technical discussions and were discussed separately.  This year there was also presentation of DPs Contribution to the Education Sector and CSO performance in the Education sector with discussants from the Government. 

The following activities were performed during the Technical Working Session: 


· Presentation and review  of the Education Sector Performance Report (ESPR), which reported on overall progress highlighting the achievements of the agreed priorities, outputs, outcomes and milestones, including data from MOEVT, PMO-RALG and MCDGC;

· Financial performance based on the budget, where financing has been targeted (areas of focus, education levels and trends );

· Human resources review;

· Review of sub sector performance in relation to the  priority activities identified in the sub-sector’s development programmes; 

· implementation of the agreed milestones and specifications for 2011/12

· DPs Contribution to the education sector;

· CSOs Performance in the education sector;

· Discussion of the findings of the Joint Monitoring Visits to Councils;

· Confirmation of the Government’s priorities and  milestones for 2012/2013; 


· Proposal of new milestones for 2013/2014.

1.2.3 Joint Assessment of Education Sector Performance 


The Education Sector has established a jointly agreed rating framework which incorporates three key areas of assessment: 1) finance and budgeting; 2) results and performance; and, 3) accountability and sector dialogue. Following the completion of the Technical Working Session, Government and DPs representatives assess the education sector performance using the indicators and rating scale in the jointly agreed rating framework. 


1.2.4 JESR Aide Memoire


This Aide Memoire (AM) summarizes the key findings, deliberations and recommendations from the JESR technical working sessions, including prioritized milestones and specific actions for 2012/13 and proposed milestones for 2013/14.  The AM also records the agreed assessment of sector performance in 2011/12 based on the agreed rating framework.  


The Aide Memoire should be read together with:


i. the Annual Education Sector Performance Report 2011/12;


ii. the Joint Field Visits Report 2012;


iii. the JESR 2012 Technical Working Session Report; 

iv. the Development Partner’s Contribution to the Education Sector Report, and


v. the CSOs’ Report on Performance in Education Delivery. 


1.2.5 High Level Meeting


The JESR is finalized by conducting the High Level Meeting (HLM), which is chaired by the Honorable Minister for Education and Vocational Training.  The purpose of the HLM is to ratify the Aide Memoire. 


2.0 OPENING STATEMENTS AT THE JESR 2012 TECHNICAL WORKING SESSION


2.1 WELCOMING NOTE


The Acting Permanent Secretary, Ministry of Education and Vocational Training (MoEVT), Celestine Gesimba, welcomed everyone to the review technical working session expressing his expectation that the outputs of the working session would contribute to effective educational planning, as the Review is a forum where priority actions are identified. He thanked Ramadhan Khijja, the Permanent Secretary Ministry of Finance, for coming to officiate the opening of the Education Sector Review working session. He further thanked John Moore, the Acting High Commissioner for Canada for his participation in the working session. The DPs and CSOs representatives were then invited to give statements. 

2.2 STATEMENT FROM THE DEVELOPMENT PARTNERS 

The Education Development  Partners’ Group [ED-DPG] statement was presented by the Acting High Commissioner for Canada,  John Moore as  CIDA is the current chair of the ED – DPG.  The High Cmmissioner expressed thanks for being invited to participate and to address technical working session participants on behalf of the ED-DPG.  He noted that the  education partners’ group consists of bilateral and multilateral agencies that are providing support to the education sector, and that at the moment it consists of ten members who come together as a group to promote coordination among themselves in  dealing with the various education ministries in the Government of Tanzania. 

The High Commissioner appreciated the fact that this year, for the first time,  the technical working session program has a specific timeslot for DPs to share a more detailed report on the contributions of the group to the education sector. 

The High Commissioner reiterated that the annual review allows the opportunity to reflect back on what has been achieved during the previous year. He noted  areas of sector concern for further attention and action indicating that at last year’s education sector High Level meeting that followed the 2011 review, the key challenges emerging from the review were the need to improve the quality of education at all levels. Also he emphasised the need to address financial constraints facing the sector. He revealed that there has been some positivie developments  on the quality side, where there is  a renewed emphasis on improving learning outcomes in Tanzania. This followed evidence from a variety of studies on the challenges facing the education sector.  On the financing side, the allocation of the national budget to the education sector increased last year from 17% to 19% for 2012-13, which is a step in the right direction.   Furthermore, he appreciated significant advances that have been made to follow-up on one of last year’s key recommendations, to pursue additional financing to the sector from the Global Partnership for Education (GPE). He emphasised that DPs are actively supporting the government in preparing its application and support this process. 

However, he noted that  many pressing needs such as the need to provide teaching and learning materials and  ensure students, particularly girls, are able to continue through to Higher levels of education still remain. He emphasized the need to increase teacher effectiveness through better recruitment, training and motivation. Furthermore he pointed out there is a need to ensure improved access to better quality, relevant secondary education for children from low income households and marginalized groups., He insisted that DPs would prefer to see enhanced involvement of Civil Society and the private sector in education with the view to promoting transparency and accountability to Tanzanian citizens. The  High Commissioner indicated that recent data presents a picture of rapid sector expansion, but with declines in the performance and dissatisfaction amongst teachers.   He further advised that it is time to become more concerned with what is going on at the local level and that there is a need to continue with implementation of policy and programme reforms within the education sector in Tanzania which they are ready to support. 

In concluding the High Commissioner  emphasized the importance of critically assessing the sector strengths and weaknesses, achievements and challenges in order to develop new ideas based on  past achievements and moving the sector towards a new vision, which will ultimately benefit all Tanzanians.   

2.3 STATEMENT FROM CIVIL SOCIETY ORGANISATION


The CSO opening statement was presented by Mary Soko, the Chair of TEN/MET Board.  She pointed that the Joint Education Sector Review (JESR) process is the most significant annual pre-occupation for education stakeholders and is a great opportunity to influence education policy in both the short and long term objectives. It is also a learning experience for education Civil Society Organizations (CSOs), other education stakeholders and an avenue to ensure  explicit partnership among the three levels of the school and community, districts or local authorities and the Government. 


She explained that the CSOs are operating in 8 zones all over Tanzania, with  a total of 157 active members of TEN/MET. The members are engaged in Pre-primary, Primary, Secondary Education and Teacher Education and that they are committed in service delivery complementing the Government efforts and advocating for the poor. 


She emphasized that the annual Joint Education Sector Reviews provide an opportunity for all key stakeholders to contribute to the development of education and is an assessment tool for Civil Society Organizations (CSOs), Development Partners Group (DPG) and the Government. The Joint Education Sector Review process is also a proof that CSOs have an important role to play in the implementation of policies and programmes.. In addition, the reviews serve as reliable monitoring (and evaluative) tools for assessing the short and long term objectives for the Education Sector Development Programme, 2011-2017. 


She noted that CSOs in Tanzania acknowledge the initiatives the Government is making and the DPs support in improving the quality of education at all levels as well as  the financial support to  the CSOs. 


She narrated how during the year, CSOs have actively and constructively participated in education policy processes and advocating for quality education for all children, youths, in pursuing Science, English and Mathematics in Tanzania.  

2.4 STATEMENT FROM THE GOVERNMENT


The official Government Statement was presented by The Acting Permanent Secretary, Ministry of Education and Vocational Training Mr Selestine Gesimba.  He pointed out that JESR is the session where the annual overall performance report of the education sector in respect to achievement of priorities, targets and outcomes; joint monitoring visit report and status of implementation of milestones for 2011/12 are shared and discussed.  Likewise, priority action areas and milestones for 2013/2014 are identified and proposed for consideration at High Level Meetings. 


He reminded participants that last year a similar review was conducted that culminated in a joint assessment of education sector whereby the education sector was rated satisfactory after scoring 70%. The parties also agreed to a revised rating framework through the dialogue fora that will be used this year (2012) and expressed his expectations that participants would work hard as a team to ensure that the output of the session contributes towards attaining a satisfactory sector review which would feed into MKUKUTA/ Public Expenditure Review (PER) and General Budget Support (GBS) reviews.


The Acting Permanent Secretary noted that the 2011/12 Education Sector Performance Report (ESPR) shows remarkable achievements in the areas of improved access, number of teachers, adequate infrastructures, teaching and learning materials including assistive devices and provision of Higher learning students loans and sponsorship. Also he mentioned that, there were 13 identified milestones for the year 2011/2012 as indicated in four priority areas namely improve efficiency and effectiveness, human resources management, increase access to education services and improve quality of education services. He reiterated that the Government expected that, the status of implementation would be shared accordingly in the working sessions.


In addition, he noted that there were a number of documents and initiatives that were supposed to be finalized including: Reviewed Education and Training Policy (ETP); Human Rights Strategy; Adult and Non Formal Education Development Plan. Others were Tanzania Beyond Tomorrow (TBT) e – Education Programme; Unit Cost Study for Secondary and Higher Education; Environmental Strategic Plan; School Wash and Hygiene Strategy; HIV and AIDS guidelines; and the Technical and Vocational Education and Training Development Programme (TVETDP). He indicated that, out of these, the Human Rights Strategy; Adult and Non Formal Education Development Plan; Environmental Strategic Plan; School Wash and Hygiene Strategy; HIV and AIDS guidelines have been finalized and approved. He assured participants that the Government is committed to ensure that the finalized documents are implemented and the pending ones are finalized for approval.


On Teacher’s welfare, the Acting Permanent Secretary informed participants that during the year under review, MoEVT in collaboration with PMO-RALG verified teachers’ claims amounting to Tsh. 52 billion by 30th June 2012. Furthermore he explained that Tsh 24 billion was paid to 24,654 teachers as salary arrears and Tshs. 18 billion was paid to 19,922 teachers as non-salary arrears . It was also informed that, the non-salary arrears claims for 5,894 teachers were not paid because the claimers failed to present authentic evidence.  He noted that the Government is committed to continue paying teachers claims once they are verified.


The Acting PS further pointed out that in 2011/12, a total of 407 primary schools teachers’ houses and 270 for secondary schools were constructed and that continuous professional development of personnel was also provided to the teaching staff in order to retain teachers in difficult and hard to reach areas and raise their morale and professionalism for effective teaching.

The Acting PS also noted that, during 2011/12 a number of challenges were observed on effective provision of quality education at all levels such as decrease in enrolment in pre and primary levels, addressing the 3Rs in lower primary education and increased number of out of school children and youth. Other challenges include: increased demand for Higher education student loans and improving the retention of teachers.


In addition, he pointed out that, the participants would use the opportunity to identify achievable milestones for 2013/2014 and challenges so as to come up with quick win milestones taking into consideration the sector priorities as prescribed in the Five Year Development Plan 2011/12 – 2015/16,  the backlog of the milestones 2011/12 as well as those which are not likely to be achieved in 2012/13.


In conclusion, he extended the Government appreciation to Development Partners for their continued support to the education development through budget support, technical advice, consultative dialogue and monitoring and evaluation. He also commended the contributions of Non State Organizations in complementing the Government efforts through service delivery and advocacy. He also reminded all education stakeholders that, what has been achieved were the efforts and responsibilities of all education stakeholders.  


2.5 OPENING REMARKS


The Permanent Secretary of the Ministry of Finance, Mr Ramadhani Khijja, officiated the opening of the 2012 Annual Joint Education Sector Review. He thanked organizers and all the participants for making the session a reality.  On behalf of the Government of the United Republic of Tanzania, he thanked all stakeholders for sparing their time to attend the working session. 


He noted that the education sector has been conducting annual reviews since 2006, with the aim of assessing the performance of the sector in the context of the National Strategy for Growth and Reduction of Poverty, Millennium Development Goals and Education for all targets.  He highlighted that the sector performance was reviewed through the annual performance report data from the relevant education sector Ministries in terms of the extent to which the sector has implemented agreed priority actions identified in the previous year. 


The Permanent Secretary further asserted that education sector reviews are relevant to the Government of Tanzania as they provide inputs to the Annual General Budget Support Review process as well as the Poverty Reduction Budget Support process.  He mentioned that the JESR was one of the underlying processes of the General Budget Support and Performance Assessment Framework (PAF).  In the context of MKUKUTA, he insisted that the PAF is used to assess the performance against agreed targets and focuses on key areas that include: Financing and Budgeting; Accountability and Sector Dialogue; and Progress on Agreed Targets that have also been incorporated in the Education Sector Rating Framework. 


He also emphasized that the objective of Joint Education Sector Review 2012 was to assess performance of the education sector against the agreed milestones and sector wide performance indicators including assessment of different reports related to outcome and outputs; key priorities identified in sub sector programmes, sector dialogue and financing including trends on budgetary allocations as well as budget executions.  He also hoped that discussions on the Education Sector performance report, Civil Society organizations (CSOs), Development Partners Contribution in the education sector, field visit report and the status of implementation of milestones would lead to identification of  the key strategies that will facilitate finalization of 2012/13 milestones and identification of milestones for 2013/2014.


Furthermore, he underlined the Government’s high priority commitment to the provision of quality education to all Tanzanians at all levels, and reiterated the importance of education sector in the attainment of medium and long term plans and strategies. He emphasized that reviews should be continuous and regular processes in the sector so as to provide avenue for discussing and assessing education issues and challenges with a view to finding solutions.

In addition, he pointed out that despite the current achievements in the education sector there are a number of challenges particularly securing adequate budget to meet the  provision of quality education. He urged participants to come up with ‘quick win milestones’ in line with the Tanzania Five Year Development Plan 2011/12 – 2015/16, that will provide solutions for taking the education reform agenda forward. 

In conclusion he thanked all education stakeholders for their support to facilitate provision of equitable quality education in Tanzania.

3.0 SUMMARY OF FINDINGS FROM KEY INPUTS TO THE JESR 2012

3.1 THE EDUCATION SECTOR PERFORMANCE REPORT 2011/2012

The Education Sector has made some improvement over the last year towards the achievement of its overall priorities and expected outcomes.  A number of achievements and challenges were recorded during implementation across all sub-sectors. 

Key achievements in the sector include increased access for both boys and girls especially at pre-primary and primary levels, secondary and Higher education although the proportion of girls decrease as they move up the education ladder. There were also increased numbers of teachers trained and employed across the sector.


Despite these achievements, the sector still faced challenges including shortage of teachers especially to the rural and underserved areas, inadequate teaching and learning materials and, insufficient financial resources to implement the planned priorities.


The status of key indicators for the sector in 2011/12 is summarized in Table 1.


		Table 1: Key Indicators of Education Sector Performance form 2007/08 to 2011/12



		Indicator Name and Description

		BASELINE

		INDICATOR TARGET VALUES (as per Strategic Plan)

		Indicator Type

		DATA SOURCE /MEANS OF VARIFICATION

		COMMENT



		

		Baseline Date

		Indicator Value

		2008/09

		2009/10

		2010/11

		2011/

12

		S

		MDG

		M

		P

		R

		

		



		Pre-Primary Education



		Net Pre-Primary school enrolment

		2004

		24.6%

		 37.2%

		 37.5% (m=37.4%, f=37.7)

		42.4% (m=42.7%, f=42.1%)

		39.9% (m=41.0, f=38.8)

		A

		√

		√

		√

		√

		BEST

		 



		Total number of teachers pre-primary

		 2004

		10,365 

		17,338 (m=10,554, f=6,784)

		16,349 (m=7,657, f=8,692)

		10,830 (m=5,856, f=4,974)

		9,352


(m=4410, f=4942)

		 

		 

		 

		 

		 

		BEST 

		 



		Primary Education



		Net Primary school enrolment

		2000

		59%

		95.9% (m=95.84, f=95.96)

		 95.4% (m=95.2, f=95.6)

		94% (m=93.7, f=94.2)

		92% (m=91.4,     f=92.5

		A

		√

		99%

		√

		√

		BEST

		 



		Survival rate to Standard VII

		2000

		70%

		62.4% (m=61.2, f=63.6)

		69.3% (m=66.6, f=72.1)

		66.4% (m=64.0, 68.8)

		72.3% (m=68.1, f=76.5) 

		 

		√

		√ 

		√

		√

		BEST

		 



		% of cohort completing Standard VII

		2000

		70%

		53%  (m=51.7, f=54.3)

		62.6% (m=60.0, f=65.2)

		62.6% (m=60.0, f=65.2)

		54.8% (m=52.2, f=57.4)

		 

		√

		90%

		√

		√

		BEST

		 



		Standard VII examination pass rate 

		2000

		22%

		 

		 

		 53.5% (m=59.0, f=48.3)

		58.3%  0(m=62.5, f=54.5)

		 

		√

		60%

		√

		√

		BEST

		 



		Transition rate from standard VII to Form I (m/f not available)

		2000

		21.0%

		51.6%

		43.9% 

		52.2%

		53.6%

		 

		√

		50%

		√

		√

		BEST

		 



		Primary dropout rate (m/f not available)

		2003

		3.8%

		3.7%

		2.6%

		3.4%

		0.83%

		 

		 

		 

		 

		 

		BEST

		 



		Proportion of children  with disability attending primary school (Based on GER)

		2006

		0.24%

		0.32% (m=0.38, f=0.27)

		0.35% (m=0.40, f=0.29)

		0.36% (m=0.40, f=0.33)

		0.34% (m=0.19, f=0.14)

		 

		√

		20%

		√

		√

		BEST

		 



		Percentage of Orphanage and Vulnerable Children(OVC) enrolled in primary school

		2006

		8.6%

		10.34% (m=10.34, f=10.35)

		10.33% (m=10.27, f=10.39)

		10.26% (m=10.33, f=10.19)

		2.5% (m=1.26, f=1.27)

		 

		 

		20%

		 

		 

		 BEST

		 



		Primary teacher/pupil ratio

		2000

		1:46

		1:54

		1:51

		1:48

		1:70

		 

		√

		1,45

		√

		y

		 BEST

		 



		Primary pupil/classroom ratio

		 2006

		1:92

		1:109

		1:72

		1:66

		1:70

		 

		 

		 

		 

		 

		 

		 



		Primary pupil/textbook ratio

		2001

		1:2

		1:3

		1:5

		1:5

		1:5

		 

		 

		1:01

		 

		 

		 

		 



		Primary repetition rate (m/f not available)

		2003

		5.3%

		2.5%

		2.8%

		2.6% (m=1.36, f=1.24)

		2.6% (m=1.37, f=1.27)

		 

		 

		 

		 

		 

		BEST 

		 



		Total number of Primary School teachers

		 2003

		 113,980

		157,185 (m=80,066, f=77,119)

		165,856 (m=82170, f=83686)

		175,449 (m=86098, f=89351)

		180987 ( m =87601, f =93386)

		 

		 

		 

		 

		 

		BEST 

		 



		Primary qualified teacher (gradeA+above)/pupil ratio

		2003

		1:106

		1:60

		1:54

		1:49

		1:47

		 

		 

		0.0847

		 

		 

		BEST 

		 



		Percentage of  Primary school  teacher with relevant qualification (Grade A + above)

		2003

		53.89%

		91.2%

		94.5%(m=93.3, f=95.7)

		96.5%(m=95.6, f=97.3)

		96.6 ( m =96.3, f =96.9) 

		 

		 

		 

		 

		 

		 

		 



		Pupil/ toilet(pit latrine) ratio for primary schools

		2005

		0.08

		1:89(m=1:92, f=1:86)

		1:56 (m=1:57,  f=1:56)

		1:53 (m=1:54, f=1:51)

		1:56 (m =1:56 ,f= 1;55

		 

		 

		 

		 

		 

		 

		 



		Secondary Education



		Net Secondary Enrolment % form 1-4

		2002

		6.0%

		29.1% (m=29.7, f=28.5)

		30.8% (m=31.8, f=29.9)

		34.5% (m=35.4, f=33.7)

		36.6% (m= 36.5 ,f =36.6)

		 

		√

		50%

		√

		√

		BEST

		 



		Net Secondary enrolment % form 5+6

		2002

		0.4%

		1.5% (m=1.4, f=1.5)

		1.9% (m=2.1, f=1.8)

		2.0% (m=2.5, f=1.6)

		2.7% (m =3.2 ,f =2.2)

		 

		 

		25%

		 

		 

		BEST

		 



		% of female enrolment in form I

		2003

		48.2%

		44.60%

		45.30%

		47.24%

		49.40%

		 

		 

		50%

		 

		 

		BEST 

		 



		% of cohort completing secondary form 1-4

		2003

		91.0%

		84.95% (m=93.3, f=76.5)

		72.9% (m=75.2, f=70.3)

		78.1% (m=77.6, f=78.4)

		77.1% (m =77.2%, f =77.0%)

		 

		 

		 

		 

		 

		BEST 

		 



		% of cohort completing secondary form 5+6

		 2004

		  90.1%

		103.4% (m=111.2, f=92.6)

		78.2% (m=80.9, f=74.4)

		96.7% (m=103.7, f=86.3)

		94.2% (m =101.7%, f =91.3%)

		 

		 

		 

		 

		 

		BEST 

		 



		Division 1-III in Form 4 examinations pass rate (f/m not available)

		2000

		25.8%

		17.9%

		11.4%

		10.00%

		NA

		 

		 

		70%

		 

		 

		 BEST

		 



		Secondary dropout rate 

		2003

		6.6%

		3.29%

		3.24%

		2.6%

		4.00%

		 

		 

		 

		 

		 

		BEST

		 



		Secondary repetition rate form 1-4

		2003

		3.4%

		1.7%

		1.5%

		1.7%

		1.10%

		 

		 

		 

		 

		 

		BEST

		 



		Total number of secondary school teachers

		 2003

		16,399 

		33954(m=22972,f=10982)

		40517(m=27821,f=12696)

		52146(m=36357,f=15789)

		65,086 (m = 44524 ,f = 20562)

		 

		 

		 

		 

		 

		BEST 

		 



		Secondary qualified teacher (Diploma + above) /pupil ratio

		2003

		1:33

		1:57

		1:51

		1:40

		1:34

		 

		 

		 

		 

		 

		 

		 



		percentage of secondary students provided with scholarship

		2003

		6,019

		11895(0.81%)

		NA

		NA

		NA

		 

		 

		 

		 

		 

		BEST 

		 



		Teacher Education



		Percentage of primary school teaches with relevant qualifications (grade A+ above)

		2003

		53.89%

		91.2%

		94.5% (m=93.3, f=95.7)

		96.5% (m=95.6, f=97.3)

		99.3% ( m =99.3, f =99.3)

		 

		 √

		90%

		 

		 

		BEST 

		 



		Percentage of secondary school teaches with relevant qualifications (diploma + above) 

		2003

		86.57%

		76.2% (m=73.5, f=81.8)

		79.2% (m=76.7, f=84.9)

		84.7% (m=82.9, f=88.9)

		30.2% (m =30.8, f = 29.3)

		 

		 

		90%

		 

		 

		BEST 

		 



		Total intake per year (college capacity) 

		 2005

		 26,224

		35,371 (m=18218, f=17139)

		36,648 (m=20051, f=16597)

		37,698 (m=20385, f=17313)

		43,258 (m=24,360, F=18,898)

		 

		 

		 

		 

		 

		BEST

		 



		Percentage of tutor in teachers' colleges with relevant qualifications (degree + above) 

		2004

		36.4%

		63.6%

		95.4%

		97%

		98.10%

		 

		 

		 

		 

		 

		BEST

		 



		Adult and Non-Formal Education



		COBET enrolment 

		2005 

		221,479 

		47,091

		72,799 (m=39,503, f=33,296)

		82,459 (m=44,626, f=37,833)

		76867 (m=41241, f=35626)

		 

		 

		 

		 

		 

		 BEST

		 



		Enrolment in ICBAE Centres

		2005

		1,668,503

		57,289

		924,893 (m=473,785, f=451,108)

		1,050,517 (m=499,899, f=550,619)

		907,771 (m=434,466, f=473305)

		 

		 

		 

		 

		 

		BEST

		 



		Vocational Education



		Vocational Education enrolment

		 2005

		 35,797

		120,644

		82,962,

		104,840

		121,348

		 

		√ 

		 

		 

		 

		 VETA

		 



		% of female in Vocational Education Training

		2005

		45%

		47%

		39.3%

		49.7%

		47.3%

		 

		 

		 

		 

		 

		 VETA

		 



		Completion rate

		2005

		85.7%

		86.3%

		65.3%

		76.6%

		90.3% 

		 

		 

		 

		 

		 

		 VETA

		 



		VET Examination  pass rate

		2005

		63.20%

		80.20%

		76%

		77%

		 

		

		 

		 

		 

		 

		 VETA

		 



		Technical Education



		Total Enrolment Technical Education 

		2006 

		40,059 

		49,185

		50,173

		85,040

		112,447

		 

		 

		 

		 

		 

		NACTE/BEST

		 



		 % of female enrolment in Technical Education institutions

		2006

		

		43.2%

		40.8%

		45.5%

		47.9%

		 

		 

		 

		 

		 

		NACTE/BEST

		 



		Number of students in Evening programs 

		2011

		487

		

		

		487

		7250

		

		

		

		

		

		

		



		% of Students enrolled in Evening programmes

		2011

		0.6

		

		

		0.6

		6.4

		

		

		

		

		

		

		



		Number of students accessing programs 

		2012

		406

		

		

		

		406

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		



		through ODL

		

		

		

		

		

		

		

		

		

		

		

		

		



		% Of Students  in ODL

		2012

		0.4

		

		

		

		0.4

		

		

		

		

		

		

		



		Number of Government sponsored students 

		2011/12

		16112

		

		

		

		16112

		

		

		

		

		

		BEST

		



		% of Government sponsored students 

		2011/12

		14.3%

		

		

		

		14.3%

		

		

		

		

		

		BEST

		



		Number of students receiving Loans

		2011/12

		9726

		

		

		

		9726

		

		

		

		

		

		BEST

		



		% of students receiving Loans

		2011/2012

		8.60%

		

		

		

		8.60%

		

		

		

		

		

		BEST

		



		Higher Education



		Gross Enrolment Ratio Higher Education  (in Percentage)

		2005/06

		0.27%

		2.5%

		5.3%

		8.0%

		9.5%

		 

		Y

		2%

		y

		y

		TCU/BEST

		 



		Total Higher Education student Enrolment

		2005/06

		40,993

		95,525

		118,951

		139,638

		166,484

		 

		 

		 

		 

		 

		TCU/BEST

		 



		Percentage of females in Higher Education

		2005/06

		32.5%

		33.3%

		35.5%

		35.8%

		36.40%

		 

		 

		 

		 

		 

		TCU/BEST

		 



		Number of Higher education students provided with loan (f/m not available)

		 2006

		42,792

		58,798

		72,035

		91,568

		94533

		 

		 

		 

		 

		 

		 HSLB

		 



		Folk Education



		Total FDC enrolment

		 2005

		25,246

		31,462 (f=43%)

		29,557 (f=48.7%)

		31,877 (f=48.3%)

		32,133 (f=48.64%)

		 

		 

		 

		 

		 

		MCDGC

		 



		% of female in folk Education

		2007/08

		43%

		48.7%

		48.3%

		48.3%

		48.64%

		 

		 

		 

		 

		 

		MCDGC

		 



		number of staff receiving in service training

		2005/06

		43

		25 (f=9)

		23

		93

		45

		 

		 

		 

		 

		 

		MCDGC

		 



		Number of people trained in entrepreneurship

		2005/06

		18,116

		31,462

		31,039

		31,877

		32 ,133

		 

		 

		 

		 

		 

		MCDGC

		 



		Macro-Economic Resources



		GDP Growth rate

		2003

		6.9%

		7.4%

		6.0%

		7.0%

		6.40%

		 

		 

		 

		 

		 

		NBS

		 



		Share of expenditure allocated to education as % of total budget

		2003

		18.7%

		19.8%

		18.3%

		17.9%

		16.90%

		 

		 

		 

		 

		 

		 BEST

		 



		Share of GDP allocated to  Education

		2003

		4.0%

		5.8%

		6.2%

		6.3%

		5.80%

		 

		 

		 

		 

		 

		 BEST

		 



		share of GDP allocated to   Technical Education

		2010/11

		0.4%

		 

		 

		0.4%

		 0.28%

		 

		 

		 

		 

		 

		 BEST

		 



		Share of GDP allocated to VET 

		2008/09

		0.2%

		0.2%

		0.2%

		0.3%

		 0.19%

		 

		 

		 

		 

		 

		 BEST

		 



		Support to Other Providers as % of SDL received

		2009

		 

		3%

		 

		2%

		1%

		

		

		

		

		

		VETA

		





Note: MDG – Millennium Development Goals; M11=MKUKUTA; P=PAF; R=Ruling Party Manifesto; S=Sector Monitoring Tool (a=active, f= future use 

3.1.1 Basic Education


The Basic Education Sub-Sector is comprised of Pre-primary, Primary, Secondary, Teacher Education, and Adult and Non-formal Education. The major achievements and challenges highlighted in the JESR Performance Report for the FY 2011/2012 by sub-sectors include: 


Pre-Primary Education


In Pre-primary Education, orientation seminars on the use of ECD guidelines continued to be provided to teachers in 36 LGAs. However, the enrolment at Pre-primary level for the year 2012 decreased by 3.2% when compared with enrolment of 2011. The decreasing trend in enrolment of Pre-primary had also affected the GER and NER.  The GER and NER for the year 2012 was 41.8% and 39.9%, while for the 2011 the GER was 44.5% and NER 42.4%.  

Primary Education


In Primary Education, the achievements recorded in the year 2011/12 include: an increase  of 1.2% in enrolment at Standard One, an increase in   enrolment of standard one to Seven with official age (7-13 years) from 91.5% in 2011 to 93.5% in 2012,  pupils’ dropout rate improved from 3.3% in  2011 to 3% in 2012 and Gender Parity Index (GPI) improved at the ratio of 1:1 in Primary Education. Also the enrolment of COBET learners Cohort I (age 11-13) has improved and reached 49,293 (22,811 female and 26,482 males). This is a decrease of 11.8% when compared to the enrolment of 55, 889 in 2011. A total of 5,758 learners sat for Grade 4 Examination and 4,851 equivalent to 84.2% passed and were mainstreamed into formal Education system. 


As regards to learning environment, there was improvement  through construction of school facilities including construction of 870 classrooms, 407 teachers’ houses, and 11,908 pit latrines and fabrication of 607 desks. This was done by the Government in collaboration with other education stakeholders.  The provision of textbooks continued to improve to an average Book Pupil ration (BPR) of 1:5 but these averages mask geographical inequities as observed during the field monitoring visits.


Furthermore, in the year 2011 a total of 973,812 pupils (462,798 boys and 571,014 girls) sat for PSLE in 2011.  Out of these 58.3% (62.5% boys and 54.5% girls) passed. This is an improvement when compared with the achievement of 53:5% attained in year 2010. Similarly, transition rate from primary to Secondary increased from 52.2% in 2010 to 53.6% in 2011. 

In addition, a number of activities to improve the quality of teaching and learning were carried out including: designing and typesetting  charts for science subjects for Grades I – VII; review of curriculum and syllabi for primary schools; printing and distribution of syllabus to primary schools and conducting 17 subject panel meetings for schools and colleges to solicit views on the implementation of the curriculum. 

In relation to Good Governance, the activities done to improve the management of schools included: training of School Committees, Ward Education Coordinators (WECs) on their roles and responsibilities; and ensuring that supervision, monitoring, policy and technical guidance is done from regional and national levels.

However, the overall enrolment at Standard I – VII decreased by 1.4%.  The decreasing trend was also realized in GER and NER in 2012 which was 98.4% and 92.0% compared to 2011 where GER was 102.7% and NER was 94.0% respectively. 

The children with disabilities enrolled in 2012 were 28,195 (11,979 girls) equivalent to 42.5%. This was a decrease by 7.4% when compared to the enrolment of 30,433 in 2011. 


The Pupils Classroom Ratio (CPR) has declined by 4%. In 2011 the CPR was 1:66 compared to 1:70 in 2012 while the national CPR standard is 1:40.  Also the pupils toilet ratio for primary schools decreased from 1:53, (1:54 Male and 1:51 Female) in 2011, to 1:56 (1:56 Male and 1:55 female) in 2012. 

Secondary Education

Achievements in Secondary Education include: an increased enrolment of  Form 1- 4 by 5.4%;  transition rate from primary to secondary education from 52.2% in 2011 to 53.6% in 2012; enrolment at Form 5-6 by 3.9% and enrolment of students in Secondary Education through ODL Programme from 49,533 in 2011 to 51,993 2012.  The total enrolment (Form 1-6) also rose by 54.0% in 2012 while the students of Form 1 – 6 by gender increased by 5.3 % for boys and 8.9% for girls.  The GER for Form 1-6 improved from 36.1% in 2011 to 36.9% in 2012, while the NER increased from 32.1% in 2011to 34.3% in 2012. The NER for Ordinary and Advanced level Secondary Education has also improved from 34.5% and 2.0% in 2011 to 36.6% and 2.7% in 2012 respectively. 

In order to ensure equitable enrolment, monitoring and supervision of Form 1 selection in 21 regions and Form 5 selection were successfully done.  A total of 457,321 students (223,007 girls and 234,314 boys) were selected to join form one in Government Secondary Schools in 2012.  Similarly, a total number of 31,206 students (8,655 girls and 22,551 boys) were selected to join Form 5 in Government secondary schools and technical education. 

In addition, the pass rates in the Certificate for Secondary Education Examination (CSEE) showed a slight improvement to 53.6% in 2012 compared to 50.4% in 2011.  A number of activities were carried out to improve quality of education. These included: posting a total of 13,192 (7,189 degree and 6,003 diploma holders) new teachers in all LGAs increasing the teaching force from 52,146 (12,212 in Non-Government Secondary Schools) in 2011 to 65,025 (13,567 in Non-Government secondary Schools) in 2012. This is an increase of 12,879 teachers (24.7%). 

Other quality improvement initiatives included: the preparation of a draft “Strategy for Management of Teachers Attendance” and conducting in-service Training (INSET) for Science, Mathematics, Languages and ICT programme. Other initiatives were  designing and development of training materials; selection of 400 licensed teachers to join Teachers Colleges;  training 61 non education graduates on pedagogical skills, training of curriculum coordinators on design and development of competency based curriculum and development of e-learning curriculum. 


Other efforts were put on improving provision of textbooks especially Literature books for English language, reviewing syllabuses and teacher’s guides, preparation and distribution of modules and syllabi to schools. Also improved examination processes and Establishment of mini Data Centre for Storage Area Network (SAN) were carried out through NECTA. A new sel-form affixed with student’s photo was also developed and linked with NECTA’s Examination results database. These interventions strengthened the capacity of NECTA towards enhanced students’ assessment system.

On the teaching and learning environment, there are initiatives to upgrading infrastructure in 264 secondary schools in order to make them functional. In addition,  a total of 1,316 classrooms, 127 laboratories, 95 hostels, 12 libraries, 270 teacher’s houses and 1,029 pit latrines were constructed; and 125,855 desks were fabricated using local funds and community contributions. 

Teacher Education


During the Financial year 2011/12, a total of 43,258 (18,898 females; 24360 males) which is an increase of  14.7% teacher trainees compared to 2011were enrolled in both Government and non-Government Teachers Colleges.  A total of 12, 360 were enrolled in pre-service Diploma, 1,056 in Diploma in -service training,  25,626 grade A and 51 in certificate in special needs education. A total of 11,014 grade A Teachers and 7,771 Diploma teachers graduated from different Teachers’ Colleges in Tanzania Mainland. 

A number of activities aimed at improving the quality of education were carried out including: INSET for 2,052 primary school teachers, 60 licensed teachers and 120 tutors in teaching English, Mathematics, ICT and teaching skillsand bridging course to 1,415 form six leavers in science, mathematics and English subjects. Other activities were: introduction to pedagogical leadership course in all 34 Government College Principals, monitoring exercise aiming at observing the implementation of the training and Block teaching practice to Grade A and Diploma students and editing of teachers’ modules for certificate and diploma levels. 


Adult and Non-Formal Education


In year 2012, the total enrolment of adult learners in the ICBAE programme for both functional and post-literacy was 907,771 (male 434,466 and female 473,305). The enrolment of out-of-school in the COBET programme for Cohorts II was 27,574 of which 14,759 (53%) were boys and 12,815 (47%) were girls. In 2011, COBET Cohort II learners who sat for Primary School Leaving Examination (PSLE) were 2,173 (boys 1,253 and girls 920) and 1,576(72%) passed and joined secondary education.  A number of initiatives were carried out to improve the facilitation processes including: preparation of the curriculum framework that caters for the local level needs and linkage with their socio-economic development; retraining  of facilitators,  and fundraising in collaboration with other education MDAs and key education stakeholders for the effective implementation of the AE/NFE programme.  In addition, Monitoring and Evaluation of implementation of AE/NFE programmes was conducted. 


School Inspection


During 2011/12, a total number of 6,228 (31%) of the targeted 20,045 educational institutions were inspected and provided with academic and professional support on how best to prepare lessons to enhance teaching and learning. In addition, in-house training was given to newly appointed school inspectors and a workshop to develop Inspectorate Management Information System (IMIS) for School Inspectors at District and National levels, Ward Education Coordinators and Information and Communication Technology Experts was conducted. Similiarly, a total of 98 teachers were recruited to be School Inspectors and attended an induction course. The National Form Two Examination for 2011 was conducted in 4,187 centres and a total of 418,974 Candidates sat for the examination where 190,259 candidates passed the examinations (45.40%), out of which 77,388 were girls and 112,871 boys. 


3.1.2 Higher Education


The key priorities for Higher education subsector in 2011/12 included provision of grants, sponsorship and scholarships to students studying at various universities in and outside the country; undertaking a cost analysis, PETS and alternative sources of funding. Other priorities were: coordinating implementation of the Higher Education Development Programme (HEDP) and Science and Technology Higher Education Project (STHEP) programmes; improving the students’ loan application, means testing for loans eligibility and improving the central application and admission system for Higher education and overall staff support and development.


Key achievements in improving access to Higher education included: enrolment of a total of 166,484 students in 43 universities and university colleges (11 Government and 32 Non Government) with a total of 60,592 female students (equivalent to 36.4 of total enrolment). This was an increase of 0.6% from 2010/2011 enrolment. The Government continued to offer special assistance to students with disabilities in some universities and university colleges namely; UDSM, MZUMBE, SUA, MUCCOBS and DUCE. There was an increase of medical, dental and veterinary students from 1,750 in 2010/2011 to 1,900 in 2011/2012. The private sector continued support the Government in establishing and running Higher education institutions particularly in education, medical, business and engineering degree programs. Three universities were established to offer education programs. These are; Eckenford Tanga University, University of Bagamoyo and Jordan University Collegewhile Jomo Kenyatta University of Agriculture runs business programs, and Saint Francis University College of Health and Allied runs medical courses and engineering programs by St. Joseph College of Engineering and Technology.  

In 2011/2012 the Ministry also coordinated 200 scholarship offered to Tanzania under Bilateral Cultural Agreements for both undergraduate and postgraduate studies, and 292 postgraduate scholarships from Government universities under the Science Technology and Higher Education Project financed by the World Bank. The Ministry also, participated in Higher education exhibitions which had opportunity to conduct awareness on opportunities for studies in Higher education and critical policy issues. The same opportunity happened during the celebration of 50 years anniversary of political independence in December 2011. 


On aspects of quality improvement, the Tanzania Commission for Universities (TCU) coordinated admission of 45,598 applicants for university education under the reviewed version of Central Admission System and studies of 31 PhD staff in German under DAAD/Tanzania Agreement on cost sharing and accredited 81 programmes and courses to be offered in universities. Other aspects included finalization of  the University Qualification Framework; conducted 7 seminars on leadership and management; finalized the Draft of National Qualification Framework and the Regulations of the Framework which was submitted to stake holders and conducted technical evaluation to 16 institutions and prepared guidelines for awards, employment, staff performance review and career development;  norms for governance units; postgraduate training; and credit accumulation and transfer.

In addressing the aspect of capacity building, the MOEVT under the STHEP covered costs for the long courses training of 162 and 195 academic staff at the level of PhD and Masters respectively and 379 administrative and academic staff in the implementing institutions and at the Ministry’s Headquarters.  The Higher Education Students Loans Board has supported 235 academic staff in public and Private Universities and 41 academic staff are attending long courses under DAAD – Tanzania programme, while 80 academic staff are undergoing training under the sponsorship of the Ministry.


3.1.3 Technical and Vocational Education and Training


The TVET recorded a number of achievements in 2011/12 including: the completion of construction of new VTCs in Lindi, Pwani, Manyara, and Dar es Salaam. The number of VTCs offering vocational education and training increases to 750 centers in 2011 as compared to 672 in the year 2010. The number of private VTCs increased from 523 in 2010 to 586 in 2011. The number of registered technical institutions increased from 240 in 2010/11 to 287 in 2011/12. The number of technical institutions allowed to enroll students (with full and provisional registration) increased from 232 in 2011 to 276 in 2012. 

On access, student enrolment in VET increased from 104,840 in 2010 to 121,348 in 2011 out of whom 56,849 were female (47%) of the total enrollment. The enrolment in short courses increased from 12,088 in 2010 to 46,732 in 2011. In technical education student enrolment increased by 32.2% from 85,040 in 2010/11to 112,447 in 2011/12 of which 90,641 students were enrolled in public institutions. The enrolment of female students increased from 38,698 (46.3%) in 2010/11 to 53,889 (47.9%) in 2010/11. Bridging programmes for electrical engineering and mechanical engineering were piloted whereby 48 students attended the programmes  to completion at Arusha Technical College.

The retention of students in VET substantially improved. A total of 110,014 students attended and completed long and short courses in various skills representing a drop out of 9.3% as compared to 25.5% in 2010. The dropout rate for VET female students decreased substantially from 24.9% in 2010 to 9.8% in 2011. 


A total of 36 technical Institutions were inspected for accreditation in 2011/12. The number of technical institutions with full and provisional accreditation status which are allowed to offer competence-based programmes increased from 98 in 2010/11 to 107(37.2%) in 2011/12. 


In addition, a total of 545 vocational teachers attended vocational instructor certificate courses while 67 attended vocational instructor diploma courses in 2011at Morogoro Vocational Teachers Training College. Furthermore, a total of 3630 vocational teachers/instructors received short term training in areas of ICT, CBET programme. Also 452 instructors from 16 technical institutions received training on modern delivery techniques of curriculum using a CBET approach. 127 TVET teaching staff received training on CBET curriculum development and CBET programme delivery. Delivery through EFE Project

A study to establish the situation of TVET in Tanzania was also was conducted. The study revealed that an average of 402,305 Standard VII, 156,309 Form 4 and 8,332 Form 6 leavers could not be selected for further general education per annum over the last five years. Further, the Five Years Development Plan observes the need for an annual throughput of at least 125,000 technicians and 635,000 workers with vocational qualifications and by 2015. This entails the need for expansion to the tune of trebling the current TVET capacity. 

 The main challenges are mobilizing adequate resources to facilitate the expansion of physical facilities including: establishment of 28 district vocational centers, new technical colleges; acquiring adequate and modern equipment, tools and teaching materials that match with modern technologies so as to equip graduates with required skills; and increasing the allocation of SDL funds to cater for an increase of students at newly constructed VTCs. 

3.1.4 Folk Education 


A number of achievements made by Folk education in 2011/012 included: enrolment of 32,133 students out of which, 15,632 (48.64 %) were female learners, 348 adults with disabilities (53% female), and 83 young mothers (equivalent to 60%) increase compared to 2010/2011 were equipped with knowledge and skills to enable them acquire self employment. The students received training on skills like Tailoring, Masonry, Mechanics, Electrical installation, Computers etc. All students also attended compulsory modules such as HIV and AIDS prevention and control, environmental management and gender. FDCs also  provided training to 52 staff in various professional skills and training of trainers to 65  teachers on application of appropriate technology namely power tillers, fuel conserving stoves, push carts, oxen and plough, incubators, bricks pressing machines and  fruits and vegetables preserving machines. The main achievement in 2011/2012 was prior preparations made to ensure 25 FDCs enrol vocational education and training students by January 2013.


The sub sector also conducted a study in collaboration with TVET on the required skills and emerging skills in the market. The findings indicate that skills provided through folk education promote self employment.  Also there are a number of emerging skills related to the skills currently being provided such as Computer, ICT, and Electronics. The main challenge is that FDCs are seriously underfunded to an extent that most of the activities are not fully implemented including the Folk Education Development programme activities.


3.1.5 Cross-Cutting Issues 


In the context of this Aide memoire, the Cross Cutting Issues report covers areas of Gender , HIV and AIDS, Environmental Education; Guidance and Counseling , Human Rights Education, Education Sector Management Information System (ESMIS), Information Education and Communication (IEC), ICT and Special Needs Education.

Gender:

In 2011/12, there were finalization of Gender Strategic Plan and Gender Mainstreaming Guidelines, training modules on gender for capacity building of MoEVT management, staff, institutions, agencies and developing Gender Sensitization Materials.


HIV and AIDS:

In 2011/12, there were improvements of Sexual Reproductive Health Education, Peer Education and Life skills targeting sexual behaviour change for learners at all levels. 150 peer educators in 6 selected Higher Learning and TVET institutions and 30 Health service providers in the same institutions were trained. Research was conducted on Behaviour Change for Learners for policy interventions and decision making as well as training of all participants enrolled in FDCs on HIV and AIDS prevention and control.


Minimum package on SRH, HIV and Life Skills for learners that will be used in primary schools teachers were developed and comprehensive SRH/HIV/Life Skills training was conducted to 300 teachers from selected schools in Muheza and Handeni Districts in Tanga as well as Mtwara and Iringa regions.


Guidance and Counselling:

The major activities in 2011/12 were building capacity of the primary education teachers to provide quality guidance and counseling services to learners in all primary schools and establishing clear mechanisms for coordinating research to support primary education responses to guidance and counselling programme and services.  Other activities implemented were Establishing monitoring, evaluation and reporting mechanism for guidance and counseling programme in primary education and Strengthening programme management  and coordination in primary education. . 


Human Rights Education:

In 2011/12, there was finalization of Human Rights Education Strategic Plan and budget for its implementation.


Information Communication and Technologies (ICTs):

The main issues were Promoting ICTs for teaching and learning at all levels of education through implementation of Tanzania Beyond Tomorrow (TBT), e-education Programme; and Preparing and broadcasting 632 radio programmes for primary schools.


Education Sector Management Information System (ESMIS):

In 2011/12 forty (40) computer sets were purchased and installed to the 40 Councils  under pilot in Basic Education Management Information System (BE- MIS). The process is continuing to other 68 Councils.  Build capacity was provided to 204 Council technical staff on basic IT skills (Window, Excel and AV).

Information Education and Communication (IEC):

In financial year 2011/12 there were efforts of improving education and training policies, programmes, plans, circulars, strategies and developing MoEVT Communication Strategy.


Special Needs and Inclusive Education:

To widen and increase quality of inclusive education, training was conducted to various groups including: five MoEVT officers on Inclusive Education and Sign Language, 300 teachers at certificate level and 150 teachers at diploma level. Also Education officers and Special Needs Education officers from seven Councils on Special Needs and Inclusive Education; and 5 FDCs namely Arnatouglu, Bigwa, Kisarawe, Ilula and Sengerema provided inclusive education in their programs. Generally enrolment for learners with disabilities increased in all level. 


Environmental Education:


In 2011/12, Climate change topics were integrated in History, Science, Civics and Geography subjects syllabi, for certificate teacher training. In addition, National SWASH Strategy and guidelines were developed and SWASH mapping report was launched in Sumbawanga.  SWASH sensitization campaign was also conducted to tutors, MoEVT officials, community and School committees. Similarly, the School Inspectorate Checklist was reviewed to incorporate SWASH indicators.

3.1.6 Financial Performance 2011/12

During the financial year 2011/12, the share of the education sector was 17.86% of the total national budget of TSh. 13,525,895 mill. This represented a decrease of 1.04% budget share for the sector, as compared to 18.90% of FY 2010/11. In FY 2012/13 the share of the sector to the total national budget increased by 1.24%. The budget trends analysis in this report focuses only on three Ministries although the education sector cuts across different ministries. The focused ministries are; Ministry of Education and Vocational Training (MOEVT), Ministry of Community Development Gender and Children (MCDGC) and Prime Ministers’ Office-Regional Administration and Local Government (PMO-RALG). Funds allocated to these three ministries accounted for more than 85% of the total education sector budget.


During the financial year 2011/12, the three ministries had the budget of TSh. 2,204,587mill equivalent to 93.8% of the education sector budget. The remaining share of 6.8% went to other Ministries which are not included in this analysis for instance Ministry of Science and Technology, Ministry of Lands Housing and Human Settlement Development, Ministry of Finance and Ministry of Natural Resources and Tourism.


In 2012/13, the budget for the three ministries amounts to sh. 2,525,674 mill equivalent to 87% of the education sector budget. The allocation of funds between the three Ministries is as follows: Ministry of Education and Vocational Training (MOEVT - Vote 46) Sh. 720,310.00 Mill (equivalent to 25% of total budget of the education sector); Prime Minister Office – Regional Administration and Local Government Authority (PMO-RALG – Vote 56, 79 -89 &95) Sh.  1,795,050 mill (equivalent to 62.1% of total budget of the education sector). Budgets under PMO – RALG Vote 56 is 4,429mill and LGAs budgets is Sh. 1,790,621mill and Ministry of Community Development, Gender and Children (MCDGC - Vote 53) Sh. 10,314 Mill (equivalent to 0.4% of total budget of the education sector). 


Table 2 The Education Sector budget Trend by Level 2008/09 – 2012/2013 (in Million) 

		Sub sector

		2008/09

		2009/10

		2010/11

		2011/12

		2012/13



		Primary Education 

		666,419

		830,702

		968,729

		961,462

		1,613,346 



		Secondary Education 

		140,196

		197,483

		414,704

		494,250

		 509,783 



		Vocational Training 

		8,007

		8,370

		8,692

		*45,879

		*52,649 



		Other Basic Education

		69,630

		829

		983

		816

		2,761 



		Teacher Education – MoEVT 

		25,250

		47,053

		28,895

		35,892

		              47,172 



		Inspectorate – MoEVT

		5,900

		12,096

		11,969

		17,806

		17,748 



		Commissioner For Education -– MoEVT

		5,702

		7,235

		8,785

		9,316

		8,551 



		Administration – MoEVT

		26,867

		38,752

		40,177

		36,224

		27,299 



		UNESCO Commission -– MoEVT

		381

		968

		931

		732

		1,484 



		Public Serv. Comm.(Teachers Service)

		3,700

		4,281

		4,405

		4,761

		4,595 



		MCDGC

		5,386

		5,133

		10,043

		7,348

		10,314 



		Total Basic and Folk Education

		957,438

		1,152,902

		1,498,313

		1,614,486

		2,295,702



		University Education

		335,746

		413,771

		525,464

		602,780

		584,196 



		Technical Education

		14,796

		16,888

		17,309

		9,726

		12,251 



		Other Higher Education

		69,342

		N/A

		N/A 

		0

		



		Other Tertiary(Other Training Institutions)

		53,050

		62,803

		154,872

		129,123

		 



		Total Higher Education

		472,934

		493,462

		697,645

		741,629

		596,447



		Development Fund to Local Government

		 

		97,516

		0

		0

		 



		Salary Adjustment

		 

		 

		 

		59,096

		0



		Total Education 

		1,430,372

		1,743,880

		2,195,958

		2,415,211

		2,892,149



		Total Govt. Budget

		7,215,631

		9,513,685

		11,609,557

		13,525,895

		15,119,644



		Education to Total Govt. Budget

		19.80%

		18.30%

		18.90%

		17.86%

		19.13%





Note: *These figures are estimates for VETA budget from Skills Development Levy.


The distribution of the education sector budget can also be disaggregated into main sub-sector components


		Table 3: Trends of Budget Allocation by Sub-Component 2008/09 – 2012/2013






		 Sub-Sector

		2008/09

		2009/10

		2010/11

		2011/12

		2012/13



		Primary Education 

		46.60%

		47.6%

		44.1%

		40.0%

		55.8%



		Secondary Education 

		9.80%

		11.3%

		18.9%

		20.5%

		17.6%



		Vocational Training 

		0.60%

		0.5%

		0.4%

		1.9%

		1.8%



		Teacher Education - MoEVT 

		1.80%

		2.7%

		1.3%

		1.5%

		1.6%



		Administration

		1.90%

		2.2%

		1.8%

		1.5%

		0.9%



		MCDGC

		0.40%

		0.3%

		0.5%

		0.3%

		0.3%



		University Education

		23.50%

		23.7%

		23.9%

		25.0%

		20.2%



		Technical Education

		1.00%

		1.0%

		0.8%

		0.4%

		0.4%



		Other Tertiary

		3.70%

		3.6%

		7.1%

		5.4%

		-



		UNESCO Commission – MOEVT

		0.03%

		0.1%

		0.0%

		0.0%

		0.1%-



		Percent of Total Govt. Budget

		19.80%

		18.3%

		18.9%

		17.86%

		19.13%





Source: MoF Budget Speech, Ministry of Education and Vocational Training budget speech, Sectors budgets books and LGAs. 


Analysis of the budgetary allocations indicated that the budget for primary education increased from 40% in 2011/12 to 55.8% in 2012/13. The allocation for Teachers education increased by 0.1% the same as the allocation for UNESCO. The rest of the education sub-sectors recorded a downward trend in terms of percentage. For instance, the budget for secondary education has decreased from 20.5% in 2011/12 to 17.6% in 2012/13, and Higher education sub-sector has decreased from 25.0% in 2011/12 to 20.2% in 2012/13 a decrease of 4.8%.

Both the field monitoring visits and the technical review revealed a financial gap in financing education activities across the sector. During the field visits lack of adequate or non-existent infrastructure associated with non-conducive working environments for both teachers/lecturers and students was noted. Increased enrolment in all levels and the demand for Higher education student loan in Higher education institutions demands a new approach in financing education and need to explore other financing sources including the use of Public private Partnerships in the provision and financing education. The Government may also wish to accelerate the process of applying for new resources like the Global Partnership for Education (GPE). 


Expenditure


During the financial year 2011/12, a total of Sh. 2,042,289 million was released to the three ministries to finance education activities. This is equivalent to 93% of its total approved budget and 71% of the approved sector budget. The expenditure was Sh. 2,042,289mill which was 100% of the total funds released. 


Recurrent expenditure for thee ministries was Sh. 1,752,326mill which was 100% of the released funds. The release was 96% of the approved budget to the three ministries. Development expenditure was Sh. 206,607mill which was 100% of the funds released. The release was 71% of the approved budget while expenditure was 100% of the budget released.  The release of foreign development funds to the three Ministries was 88,945mil which was 86% of the approved budget and was 100% spent. The expenditure for local development funds was 100% of the funds released and the release was 64% of budget approved to these three Ministries.


Approved budget estimates to PMO-RALG were Sh. 41,444mill for education activities while the release amounted to Sh. 32,100 equal to 77% of its approved budget. The expenditure was Sh. 32,100 mill which is 100% of the total funds released. 


In 2011/12, Funds allocated to LGAs was Sh.  1,407,255 million while funds released was Sh. 1,291,629 mill which was equivalent to 92% of the approved budget and the expenditure amounted to Sh.  1,291,629mill of the funds released equivalent to 100% of the released funds. 


The Ministry of Community Development Gender and Children had a budget of Sh. 5,461mill in 2011/12. The released funds amounted to Sh. 4,633mill equivalents to 85% of the approved budget. The released fund was 100% spent.


In 2011/12, the Ministry of Education and Vocational Training had a budget of Sh.750,427mill while funds released was Sh. 713,927mill which is equivalent to 95% of the approved budget and the expenditure amounted to Sh. 713,927mill which was 100% of the released funds.


Table 4: Funds Released and Actual Expenditure by Three Ministries, 2011/12(Sh. millions)


		VOTES

		BUDGET

		% of total budget

		RELEASE

		% released/ budget

		 % of total release 

		 EXPENDITURE 

		%    expenditure /released



		46

		MOEVTC

		750,427

		 

		713,927

		95

		 

		713,927

		 



		

		PE

		36,692

		5

		36,692

		100

		5

		36,692

		100



		

		OC

		578,217

		77

		557,055

		96

		78

		557,055

		100



		

		foreign dev

		94,668

		13

		88,945

		94

		12

		88,945

		100



		

		Local dev

		40,850

		5

		31,235

		76

		4

		31,235

		100



		56

		PMO-RALG

		                       41,444 

		 

		            32,100 

		77

		                   -   

		            32,100 

		 



		

		PEDP - Local Dev

		                       32,100 

		77

		            32,100 

		100

		 

		            32,100 

		100



		

		PEDP-Foreign Dev 

		                         4,706 

		11

		                   -   

		                -   

		 

		 

		 



		

		SEDP- Local Dev

		 

		                   -   

		                   -   

		 

		 

		 

		 



		

		SEDP-Foreign Dev 

		                         4,638 

		11

		 

		                -   

		 

		 

		 



		70 – 89 & 95

		LGAs

		1,407,255

		 

		1,291,629

		92

		 

		1,291,629

		 



		

		PE

		1,073,886

		76

		       1,073,886 

		100

		83

		       1,073,886 

		100



		

		OC

		225,579

		16

		          167,766 

		74

		13

		          167,766 

		100



		

		Dev. Funds

		107,790

		8

		            49,977 

		46

		4

		            49,977 

		100



		53

		MCDGC-Folk Education

		5,461

		 

		        4,633 

		85

		 

		              4,633 

		 



		

		PE

		                              -   

		                   -   

		                   -   

		 

		 

		 

		 



		

		OC

		                            961 

		18

		                283 

		29

		 

		                283 

		100



		

		Foreign dev

		                              -   

		                   -   

		 

		 

		 

		 

		 



		

		Local dev

		4,500

		82

		              4,350 

		97

		 

		              4,350 

		100



		TOTAL SECTOR BUDGET PER COMPONENT

		PE

		1,110,578

		50

		1,110,578

		100

		54

		       1,110,578 

		100



		

		OC

		804,757

		37

		725,104

		90

		36

		725,104

		100



		

		Foreign dev

		104,012

		5

		88,945

		86

		4

		88,945

		100



		

		Local dev

		185,240

		8

		117,662

		64

		6

		117,662

		100



		 

		TOTAL

		2,204,587

		 

		       2,042,289 

		93

		 

		       2,042,289 

		                100 





Note: These figures include budget reallocation that occurred during budget execution.


Discussant:

Ian Attfield, from DFID – UK on behalf of Education Development Partners commented on the Financing of Education. He acknowledged Government of Tanzania sources for provision of good quality and timely data: (BEST, MoEVT 2008 – 2012 Education Statistics (Aug. 2012), PMO-RALG Local Government finance website data (2010/11)and Education Sector Performance Report (2011/12).


He noted that release and expenditure of 2011/12 budget appears satisfactory but capitation grants are far too low (2,172/= per pupil). Further, the 2012/13 budget trends are positive – additional 1.27% of total govt. budget (now 19.13%). Also there is major increase in share to primary sub-sector (now 55.8%). However, there is still no ring-fenced budget for pre-primary which represents a major constraint to a planned expansion and a 2.9% reduction in secondary sub-sector is a concern - given very low pass rates and existing constraints.

He further noted that the decline in budget share of Higher Education of 4.8% to 20.2% in 2012/13 as well as findings on financial diversification of sub-sector as welcome ideas but noted Loans provision is still on the rise and that the Govt. needs to present and track data on loans repayment to ensure sustainability / quality of Higher education.

On National trends he noted that they still suggest that a major drive is needed on quality and low pass rates, especially at Form 4, and trends represent a huge inefficiency and mask two issues: Little early learning is a major constraint to raising pass rates and Major financial disparities in local budget / resource allocations. He used the findings of the UWEZO Study on Learning Outcomes – Early Grade Literacy to illustrate the risks associated with variances in financial allocations across districts, urban/rural.


On Equitable Resource Allocation he noted excellent online district data on 2010/11 primary budgets on PMO-RALG website  but that there is need for timely update for 2011/12 to enable trend analysis; analysis 2010/11 showed large per capita budget spread – some up to three times as much as others, driven by staff personnel emolument (PE) allocation He note that many councils over spend and many under spend posing  difficult in identifying reasons for such a situation. The situation was a constraint on transparency and accountability to Tanzanian parents and children and since Tanzania has joined the Open Government Partnership, there was a commitment to publicise such information.

On Teacher Allocation, he noted good progress and that analysis of 2010 - 2012 showed that govt. efforts to deploy more qualified teachers to underserved rural areas was working, the national primary PTR improved from 51 (2010) to 46 (2012) and inequity between districts also improved considerably although  PTR range is still too wide (30-60). He recommended that regular inclusion and use of more detailed NECTA examination and quality related data should be considered. 

He proposed on: 

(1) Budget & Openness including:

· Pre-school and Higher Education sub-sectors: Ring fence a pre-school budget, increase access to pre-school for primary school readiness and correct age enrolment. And monitor and increase Higher Education student loan repayments, seek cost recovery. 

· Predictability and Control in Budget Execution: Improve the timeliness of fund transfers to LGAs and onwards to school, set and actually deliver, faster, a Higher rate of capitation grants and simplify guidelines for Primary Education grants and transfers.  

· Comprehensiveness & Transparency  (Open Govt. Partnership commitment): systematically include on a website and in newspapers all grant transfers to LGAs including the amount and date of transfer, close to real time and re-introduce the notification of transfers (including capitation grants) to schools and display information on school and local notice board. 

(2) Resources Inequity including:

· Continue to drive down the primary Pupil Teacher Ratio nationally, with a focus on equity in allocation and a results focus;

· Build upon success in reducing PTR and inequity in under-served districts;

· Getting more qualified teachers in remote /rural areas – ‘ring fence’ more PE funds for districts with PTR > 50;

· Implement salary and other related reform measures to motivate teachers to upgrade their skills, attend and teach.

· Tackle Inequity in Financing School Quality Improvements

· Measure and reduce disparities and changes in Capitation Grant budget allocation and spend to districts and schools

· Get finance and examination / learning outcome data into the public domain to hold District and School leaders to account for their performance, and

· Reward success and help poor performing areas to improve.

3.1.7 Human Resources


The priorities for the education sector on human resources in FY 2011/12 were: provision of in-service training of personnel in order to improve their competences and increase productivity; application of computerized system known as “Human Resource Capital Information System” for keeping/storing records of human resources and implementation of approved new organizational structures of the Ministries of MOEVT and PMO-RALG. Other priorities were to operationalize the Open Performance Review and Appraisal System (OPRAS), recruit 833 employees, promote 917 workers, confirm 351 workers and issue work permits to 800 foreign experts in the education sector.

The achievements during the period under review included: recruitment of 224 Teachers’ College Tutors; approval of 362 foreign experts to teach in government and non-government schools; increased teaching force at all levels (teachers for pre-primary and primary schools increased from 186,279 to 190,339;  teachers for secondary schools increased from 52,146 to 65,026; number of teaching staff for Technical Education increased from 3,754 to 4,590; number of teaching staff for Universities  increased from 3,083 to 3,755; and 46 FDC staff were recruited),Other achievements were: improved qualified Teacher Pupils Ratio (Primary schools from 1:64 in 2008 to 1:47 in 2012; Secondary schools from 1:37 in 2008 to 1:29 in 2012 Teachers’ Colleges from 1:21 in 2008 to 1:22 in 2012), promotion of 441 MoEVT personnel at respective levels and confirmation of 41 staff at public service

Also achievements were realised in the following:  computerized Human Capital Management Information System (HCMIS), revision of  the Government circular No.11 of 2002 in order to accommodate the new scheme of service for Teachers’ College tutors, provision of in-service training/professional development to 1,056 Diploma teachers, 25,626 Grade A teachers, and 51 Special Needs Education Teachers, professional development for 45 FDC staff, sponsoring  a total of 162 staff for PhD and 195 for Masters for Higher Learning Institutions. The management and administrative levels were strengthened with the implementation of new organizational structures and vacant and acting positions were filled in.  

The challenges in Human Resources are such as retention of teaching staff in difficult and hard to reach areas and provision of continuous professional development of personnel as well as availability of adequate teaching and non teaching staff in FDCs. There plans to address the challenges in 2012/2013 is finalizing the study on HR-SITAN and implementing some key recommendations, identification of the hard to reach/marginalized places and provision of amenities in order to motivate workers, preparation of comprehensive HR Training Programme and recruitment of 440 Teachers’ College tutors and 983 school inspectors in order to increase efficiency.

Discussant


In response, and on behalf of the Education Development Partner Group, Tom Blanc,  looked at the development of human resources in Tanzania since independence and pointed out that the Education Sector Human Resources Situation Analysis report indicated that Tanzania was given the globalization and technological aspects  currently needs to examine the ways of  working and redefine aims stressing the need to change the attitude of “Business as Usual” but rather be willing to embrace an overhaul of the Human Resource Development system in the education sector.


He noted that human resource development is the most important factor of production in the Tanzanian economy and must be one of the leading objective on the Government of Tanzania’s development agenda because it is capable of transforming all the other factors for the betterment of human life and human welfare in Tanzania hence the need to develop it effectively in order to increase its productivity and capital value. 


He provided a summary of key elements on Human resource aspects since independence, citing the 1967 Arusha Declaration as the basic inspiration behind fundamental national goals and strategies that were reflected in successive national development plans, which focused on economic growth; equity and self reliance, rural development and mass literacy  as well as the provision of basic needs for the entire population.  Examples of these included: social mobilization of the rural population through the villagization program, ensuring an adequate and equitable provision of basic services, universal primary education, mass literacy programs, promotion of Kiswahili as the national language and the 1974 Musoma Resolution, whose aim was to interface work with education. 


He also pointed out that the 2012 Education Sector Human Resources Situation Analysis proposes and recommends a Human resource approach that is in line with the socio-economic realities of Tanzania and that of the contemporary market oriented economy where citizens compete for jobs in employment on the basis of their skills and work experience or their own ingenuity. The increasing significance of the private sector, which requires giving greater attention to manpower requirements at the sectoral and organizational levels and allowing market forces to play a bigger role in order to link manpower planning efforts to social demand for manpower were also cited as critical issues. 


On the supply and demand of the education sector’s human resources, the 2012 he indicated that the Education Sector Human Resources Situation Analysis pointed out that Tanzania had been experiencing an explosive demand for more and better human resources, especially teachers, due to expanding enrollments and diversification in the types of education being offered. He observed that the Situation Analysis reports that, “The system is not broken yet.” The structures, systems, infrastructure and human resources are in place but the human resources within it are not working optimally. Pass rates are low at both Standard 7 at around 50 percent and at O-Levels at approximately 20 percent and that there are not enough students passing He added that the universities and technical colleges graduates do not to meet the demands of the economy. He emphasised that the shortages are particularly acute in the Sciences, Mathematics and English which  undermine the goal of the country to create a technology-driven economy that is competitive globally. He insisted that this requires urgent and bold actions to reverse a marked downward spiral. 


Further he noted that the 2012 Education Sector Human Resources Situation Analysis presented a picture of rapid expansion of enrolments but sharp declines in the quality of service delivery and low morale among teachers and that urgent reforms to tackle service delivery failures with a clear focus on increasing accountability and improving results were needed in order to ultimately improve learning outcomes.  He argued that ad hoc, small, incremental reforms in human resource development would  not be sufficient in steering the education sector effectively or rapidly towards meeting its outcome goals. 


To address the various challenges, he asserted that the Situation Analysis emphasizes need for clear linkages between central and local government and school communities, clarity on functions, authority and relationships of accountability in the context and vision of the Education and Training Policy (ETP) and the Education Sector Development Programme (ESDP). Also there was a need for ensuring the availability and retention of the human resources needed to arrest and reverse the current decline or  stagnation in the quality of education in Tanzania, improved policies of ensuring that education and vocational training at all levels is relevant to the basic needs of the labor market and developing a National Development Strategy that embraces the participation of the entire civil society. Also extensive collaboration with private sector institutions, local non-governmental organizations (NGOs) and local community-based organizations (CBOs) and other education stakeholders were important.

The discussant also emphasized other issues raised in the Human Resource Situational Analysis report such as the need to improve the quality of primary, secondary and tertiary education, reducing the skills mismatch between what the education system is producing and the labor market needs  so as to remain competitive in  an increasingly challenging business investment environment. In conclusion, he noted that all education stakeholders – (Development Partners, CSOs, NGOs and members of the Private Sector) – were keen and ready to assist the Government in its reform of the human resource development system through existing budget support and ongoing programs. 


3.1.8 Challenges


The Education Sector is still experiencing a number of challenges towards provision of equitable quality education. The challenges include:


Equity and Access


a) Shortage of key school/institution  infrastructures and facilities (teachers’ houses, classrooms, laboratories, workshops, libraries, sanitary facilities (SWASH),  at all levels to accommodate the increasing number of students;


b) Low enrolment of pupils in pre-primary classes;

c) Declining trend in primary education GER and NER;

d) Regional disparities in terms of enrolment, retention, completion and transition to Higher level as well as in overall provision of teaching and learning facilities and human resource;


e) Improving enrolment, retention, completion  and transition at all levels;

f) Acquiring adequate and modern equipment, tools  as well as teaching and learning materials and assistive devices  that match with modern technologies so as to equip graduates with skills and capability to compete in the job market; and

g) Improving the participation rate of female students at all levels

Quality Education:

a) Improving skills  in Mathematics, Sciences and English language at all levels; 

b) Provision of adequate capitation grants;

c) Availability of adequate teaching and learning materials and assistive devices; 

d) Availability of adequate numbers of qualified teachers, including teachers for special education, pre-primary and primary; Higher education, technical colleges and FDCs;

h) Improving teacher attendance in classrooms;

i) Improve students’ performance in CSEE to cope with A-Level expansion;

j) Improve  number of school inspectors as per establishment and school inspectorate working environment(furniture, computers, photocopiers and stationeries) and reliable transport to access hard to reach areas throughout the year; and

k) Ensuring conducive learning environment for the COBET learners.


Capacity Building: 


a) Enhancing the use of ICT in teaching and learning;


b) Building management capacities at all levels for school management and management of funds and other resources disbursed to schools.


Human Resources


a) Retention of teaching staff in difficult and hard to reach areas;


b) Continuous professional development of personnel which is a very important aspect in human resource planning and development;


c) Availability of adequate teaching and non teaching staff in FDCs; 


d) Payment of the outstanding arrears and allowances to existing Personnel; and


e) Raising  the morale of teachers for effective working.


Financial


a) Mobilizing resources to facilitate increased allocations to the subsectors; 

b) Improving the allocation of SDL funds to cater for an increase of students at newly constructed VTCs and FDCs, 

c) Availability of adequate and timely disbursement of recurrent and development funds;


d) Improving budgetary allocation for implementation of Education Development Programmes;


e) Institutionalizing of alternative modes/means of financing education sector


f) Increase in education demands compared the available resources; and


g) Increase in requirement of teaching and learning of science and technology to develop human capital for sound economic development.


3.1.9 Priorities for 2012/13

The sector Priority Actions for 2012/13 are: 


1)   Improving the quality of education at all levels with emphasis on creating a conducive environment for teaching and learning and  training adequate number of teachers/tutors and instructors; 


2)   Increasing enrolment and retention at every education level whilst facilitating its access to the people and especially the disadvantaged families;


3)   Increasing student enrolment in science and engineering, education, agriculture and health profession and targeted skills in the areas of natural gas, uranium, iron and steel and petroleum; and 


4)   Rehabilitation  and retooling the existing Folk Development Colleges (FDCs) and Community Development Training Institutes (CDTIs) as well as the Vocational Education Training Institutions

3.2 THE JOINT FIELD VISITS REPORT 2012

In 2012, the Joint Field Monitoring Visits took place in 11 Local Government Authorities (LGAs) namely Arusha, Ilala, Hai, Nyamagana, Songea, Ruangwa, Bukoba Rural, Rungwe, Singida Urban, Mvomero and Tabora Rural.  The objective of the JESR field monitoring visits was to reveal the key education issues and challenges facing teaching, learning and application of Science, Mathematics and English in the education institutions with the view to identifying root causes to be addressed.   

The primary method of data collection was focus group discussions with education stakeholders, observation and individual interviews. Focus group discussions (FGDs) captured the views and opinions of learners, teachers, facilitators, parents, school committee/board members, school/institution management teams and LGAs officials. 


The main findings from the field regarding teaching, learning and application of Mathematics, Science (Physics, Biology and Chemistry) and English at all Levels indicated that: pupils, teachers and parents acknowledge that it is important to learn Mathematics, sciences and English for the benefit of their own future lives. Also the findings revealed that it was important to use participatory methods in teaching and learning processes. In addition, the findings revealed that availability of Mathematics, Science and English clubs and Internet facilities in schools/institutions promotes teaching and learning of the subjects and proper utilization of Teachers Resource Centres promotes on job training hence teaching and learning of the students. 

Furthermore, the findings indicated that there are inadequate competent Mathematics, Science and English teachers and T&L materials and assistive devices to students with disabilities and that few students opt to study Mathematics, Science and English because of conceiving them as difficult subjects. It was also noted that  there were inadequate laboratories, chemicals,  workshops, libraries and library facilities, classrooms and equipment  that limited practices by students and teachers and that there was inadequate in-service training and orientation to teachers/facilitators on curriculum changes (competence based),. Also lack of lab technicians burdens teachers to prepare for practical and use of certain science equipment which contributed to limited application of science and languages, Furthermore  it was pointed out that  there was lack of qualified teachers and it was  difficult to retain competent Science, Mathematics and English teachers/tutors at Government schools/institutions due to poor motivation. In addition it was reported that there was  an overload of the few available Mathematics, Science and English teachers limiting teachers/facilitators to prepare adequately for the subjects.

The main conclusions regarding teaching Science, Mathematics and English in schools/institutions visited indicated that : Science, Mathematics and English are seen as extremely relevant subjects to social and economic life in general; The Competency Based curriculum is well appreciated by teachers despite low understanding of the CBET methodology due to inadequate orientation training. Also inadequate INSET opportunities limits confidence, competence and  motivation of teachers/tutors, shortage of competent teachers/tutors of Science Mathematics and English at different levels causes poor performance of pupils/students and  the fact that some entrants to teacher education courses have low qualifications results into incompetent student teachers.


The key recommendations provided for different levels regarding learning and application of Science, Mathematics and English were that:


i) Pupils, students and participants  should: be encouraged to join Science, Math and debate clubs/projects in schools;  practise speaking English in and outside classroom settingand  be encouraged to search for knowledge in libraries, Internet and other sources. 

ii) Teachers and facilitators (except for teacher students) should:  take their professional responsibilities seriously and abide by their own professional ethics and codes of conduct; introduce interactive methodologies to enhance teaching and learning Science, Mathematics and English, eg clubs, interclass competition, site visits and field trips, exchange programs, project works, parents days and ensure learning is integrated with practical activities to increase learners’ competencies in scientific knowledge. 

iii) Parents and care-givers should actively follow up support their children’s development in the subjects; encourage their children, both boys and girls, to study Science, Mathematics and English for their betterment of their lives. Also, parents should participate in different ways to facilitate the learning of Science, Mathematics and English in the school of their children. 

Members of School Committees and School Boards at primary and secondary schools and Board Members of VTCs and FDCs should work closely with school/college administration to create a conducive environment for the teaching, learning and application of these subjects  panticipate in the development and implementation of school and institution development plans to strengthen t/l of Science, Maths and English and participate in the development and provision of incentives packages for excelling teachers in science, maths and English.

Head Teachers, School Heads, Principles and Academic teachers (except for teacher students) should establish good links with the local community in trying to make conducive the environment for new teachers especially in hard-to-reach areas; encourage teachers on the use of locally available teaching and learning resources; conduct school internal inspection and provide feedback to staff and pupils and parents.   

Student Teachers, Tutors, Principals and Board Members of Teachers’ Colleges should establish strong links with local primary and secondary schools to strengthen quality of education in those institutions and to provide a conducive environment for their students to do teacher practice ,focus on improving the English skills of the student teachers and  encourage their own students’ capacity for self-directed learning. 

District officials should ensure that teachers/tutors are distributed to schools/institutions accordingly, uutilize TRCs for teacher development, ensure adequate supply of books and other teaching materials to facilitate learning in schools and improve school inspection for quality assurance.

Other stakeholders (e.g. Politicians, Ministries, Development Partners, Private Sector, Civil Society Organisations) should improve minimum qualification of student teachers joining teacher education courses,  develop and implement a comprehensive INSET programme for all teachers tutors, and facilitators in schools and institutions and develop incentive package for teachers and facilitators according to their different circumstances; initiate the National campaign to build and facilitate Laboratories, Workshops and Libraries for schools/institutions. 


 For the future Field Visits it was recommended that  the questionnaire should be pre-tested.,  information to the Councils should be sent in advance with a well elaborative note telling the purpose for carrying such activity and who will be consulted and improve the report format to avoid repetitions of same ideas/issues. 


3.3 SUMMARY OF DISCUSSION ISSUES FROM PLENARY AND GROUP DISCUSSIONS:


JESR participants had an opportunity to discuss some key issues and challenges in the education sector both during plenary sessions and in group discussions. The following were some of the key issues raised and discussed:

1. Teachers and linkages with quality improvement in school/colleges and universities: Government to show serious commitment to quality improvement.

· Teacher’s capabilities, efficiency and effectiveness -  the need to look at the selection process and mechanism for entry requirement to Teacher colleges; formalize INSET programs and recognize school based INSET; reinforce efficiency and effectiveness of teachers. 


· Teacher’s retention: improve teaching and learning environment – teaching learning materials, teacher’s housing, incentive packages; provide induction courses at district/school levels for improved teacher professionalism. 

· Improve Staffing in universities: develop comprehensive succession plan to address the challenge of aging staff; invest in staff development; encourage staff /undergraduates in undertaking required subjects particularly in sciences and engineering to meet the required skills development and  linking college/universities with the world of work and improve incentive packages


2. Conducive teaching and learning environment: improved /increased Infrastructure-limited at all levels of education including classrooms /lecture rooms, laboratories, workshops, libraries and related SWASH aspects.

3. Financing and Alternative funding in education:  GoT to invest more on areas with great returns; Not enough public financing resources to deliver objectives and outcomes in the sector- thus need to look into financing alternatives: Prioritize disbursement of Capitation Grants  to school level, mix funding and partnerships between public and private, and encourage community to support their own schools/institutions.


4. Private public partnership:  There is need for the Government to develop a strategy to enhance mutual understanding between education providers and beneficiaries 


5. Skills development: expand funding sources through increased and better utilization of Skills Development Levy and use of Private, Public partnerships, improve curriculum to match the required skills to meet the labor market demands.


6. Improved school management, leadership: provide school management and leadership skills to school managers and improve selection process for heads of schools, and improve  systems to control and manage teachers 

7. Participation of parents and communities: encourage improved effective participation at all levels of education in the design, planning and implementation of education services; communities/parents to be encouraged to initiate, develop and manage education funds at community levels. 


8. Literacy skills:  critical need to look at how best to improve the 3Rs particularly at the pre and primary levels as the foundation for improved learning skills, establish -specialization in teacher colleges for early grade teaching and in the 3Rs. 

9. Quality assurance and inspectorate:  Government to follow up and establish the proposed quality assurance autonomous body, inspectorate to cover the whole Sector, roles and responsibilities of other quality assurance bodies to be clarified and linkages to be improved.

3.4 CSO PERFORMANCE IN EDUCATION DELIVERY 2010-11


The paper on CSO performance in education delivery during the 2011/12 year was presented by Mrs. Mary Soko, the TEN/MET Board Chair. She explored activities carried out by TEN/MET and its members, linking the report with the overall contributions of stakeholders. 


She mentioned that the CSOs acknowledge and realized that: JESR was significant in improving the quality of education and it was a great opportunity to influence education policy and practice in both the short and long-term objectives. Also that CSOs noticed progress that has been made in education in Tanzania.  She observed that , much more remain to be done to meet Education for All (EFA) goals and the Millennium Development Goals (MDGs) and Tanzania Development Vision 2025 and MKUKUTA goals and targets.


It was pointed out that CSOs also noted key areas in the education sector including: ECCD and Pre-primary as an important foundation for success in improving access and participation in Higher levels of education and that statistics show low gross enrolment ratio of only 44.5%. This indicates that the majority of children are still not enrolled in schools accordingly;

Primary Education, was identified as the area that has succeeded in increasing pupil enrolment and attendance especially where CSOs have intervened, though with challenges like inadequate textbooks and low capacity of teachers in English, Mathematics and Science:


In-service training was an area identified as important for attaining quality teaching and learning English, Mathematics and Science as well as improving pupils’ understanding and the quality of education;

Secondary education was mentioned as one of the sub sectors that has inadequate resources like textbooks, laboratories and libraries which causes students joining Higher levels of education with inadequate ability in English, Mathematics and Science subjects.  

She noted that poor National Form Four Examination results of 2010 and 2011, indicates that there are inadequate teachers and poor teaching and learning environment in most of secondary schools and Teachers Resource Centres established for improving quality-teaching methodology of teachers in subjects like English, Mathematics and Science and promoting reading culture. 


She also pointed some key recommendations  that: MOEVT, MCDGC and PMORALG should allocate enough resources for schools inspection and use monitoring & evaluation as a yardstick for ensuring quality education/ Also, Education funding at all levels should clearly show implementation of inclusive education and there should be close collaboration and consultation between TIE and stakeholders in developing the competence-based curriculum regarding its concept, philosophy and in particular, how its objectives and intended learning outcomes should be assessed. 


In conclusion she emphasized that the quest for quality of education and teaching profession should start with strengthening the quality of teachers, through careful selection of candidates, followed by appropriate pre-service and good quality training and regular in-service training. 


Discussant:


Mr M. S. Katemba from the MCDGC responded to the CSO presentation on behalf of the Government. He noted key areas that needed to be considered with respect to CSOs contribution in the sector including: the issue of quality teaching, learning and application of English, Mathematics and Science in schools; CSOs complementing Government efforts to bridge the gap in providing effective and sound educational quality services. He insisited that stakeholders need to join efforts  to come up with strategic and deliberate move to improve skills of teachers,  learning environment  and replication of successful  programs carried out by CSOS in the development of the education sector.

3.5 DEVELOPMENT PARTNERS CONTRIBUTION IN THE EDUCATION SECTOR 2012

The contribution of the (ED DPG) in the education sector was presented by Mr. Warren Kidd, Chair of the ED DPG.  He mentioned that the Education Development Partners Group is one of the sub-groups of the overall Development Partners Group (DPG) in Tanzania consisting of Bilateral and Multilateral agencies, (5 bilateral donor agencies (CIDA (Chair), SIDA (Deputy Chair), DFID, USAID, France) and 5 multilateral agencies (World Bank, UNESCO, UNICEF, the World Food Programme and the African Development Bank) signatory to the JAST that are providing support to the education sector. He pointed out that the ED-DPG promotes coordination of Development Partners to ensure the most efficient use of resources that are provided to the Government of Tanzania to achieve the education objectives of the National Strategy for Growth and Reduction of Poverty (MKUKUTA), the education Millennium Development Goals (MDG), the Education for All (EFA) goals and the Education Sector Development Programme (ESDP) and its subsector programmes.


He explained that the overall objective of the Education Development Partners’ Group (ED-DPG) is to support the Tanzania education system in achieving a more efficient, effective and equitable delivery of quality education services at all levels, through: effective coordination of external assistance and DP interventions and quality policy dialogue with Government and other stakeholders (civil society, local government, private sector, and Parliament). Specifically, added that the ED-DPG works towards coordinating DP  harmonization and alignment efforts to improve the effectiveness of education sector policy dialogue.


Further he noted that the work of the ED-DPG is guided following key principles, which have been established by the DP Main as a basis for cooperation among DPs and with Government and Non-State Actors in Tanzania including: National ownership and Government leadership, Accountability by having a “collective responsibility” to make coordinated efforts to improve effectiveness and quality of development assistance in the Education Sector, as well as to represent a common ED-DPG position once agreed; Consistency: through endeavoring to ensure that its decisions and actions are consistent with the JAST, Paris Declaration and other national and international agreements/commitments to which ED-DPG members are party.

Inclusiveness: by being open to any bilateral or multilateral agency that provides development assistance to the United Republic of Tanzania.  He highlighted that the DPG cooperation is premised on voluntary engagement and peer support and takes decision on the basis of consensus and is respectful of differences regarding policy and modalities and transparency in  their engagement in policy dialogue as well as efforts for improving aid effectiveness. 

Also he  elaborated how the ED DPG  participates and the role  and contribution to the Education Sector in 2011-12 noting that the  DPG provided detailed input towards improving the dialogue structure in the sector, recommending, for example, a re-conceptualization of the milestones and TWGs;  provided specific input to strategies,  policy and programme documents; supported key initiatives, such as the application process for funding from the Global Partnership for Education; provided significant technical assistance to the sector through the Technical Working Groups, workshops and other initiatives and assignments. This support was provided directly by DP staff and where necessary, through the provision of specialized consultants for specific issues. 


On funding the sector, he explained that in 2011-12, DPs provided approximately US$ 210 million to the Tanzanian education sector, in addition to allocations to the sector from DPs significant GBS support.
 


Furthermore he noted the challenges that the group has identified including: the need for a more efficient and revitalized dialogue structure to address:  clarity in the education sector dialogue structure, such as the roles of Technical Working Groups and how they relate to the MDAs, consistency of technical meetings, and the proper mandate of each group; overlapping between mandates of different technical working groups; role and value of the milestones and their alignment  with sector priorities as stipulated in the budget and action plans; appropriate level/rank of participants at various levels of the structure; complexity and capacity of the education system, including clarity of roles of education sector MDAs, particularly in the context of decentralization; and, inadequate Sector-wide human and financial resources, and in some instances inequitable and inefficient usages of the limited resources.

In conclusion he highlighted some key DP priority issues noting that the situation of the education sector calls for reforms of education systems with a clear focus on increasing accountability and results, to be able to improve learning outcomes for all boys and girls, men and women across the country who seek education and training.. Also to become more concerned with what is going on at the local level, the  need to clearly and boldly emphasize the implementation of policy and programme reforms within the education sector in Tanzania, particularly those relating to: recruitment, training, deployment, motivation and role of teachers; capacity development in planning, management, monitoring and evaluation at all levels; improved functional literacy and numeracy for children, youth and adults; increased access to better quality, relevant education for children from low income households, marginalized groups and for girls; role of Inspectorate in quality assurance; and, strengthening public engagement in the sector.


Discussant

The response to the ED DPG was presented by Mr M.  Chacha on behalf of the Government. He noted that the provision of quality education is a collaborative effort from the stakeholders and that the DP presentation has clearly indicated their overall significant contributions in the process of developing educational plans, strategies and programme documents. He also pointed out that the Government appreciates and recognizes the contribution of technical assistance through various specialized consultancies and financing contribution to the education sector.

However, he noted that the presentation did not synchronize itself to the thrust and proceeding of this education sector review, in the sense that one would have expected the presentation to suggest to the Government on how to address the challenges not merely mentioning them. On the issue of education sector dialogue structure, he refuted the idea that there is lack of clarity because all Technical Working Groups were formulated jointly within ESDP dialogue structure through agreed Terms of Reference, functions and membership, as well as on the issue of mandate.

 

He further pointed out that as partners there is expectation for assistance, for example on the challenge of the role and value of the milestones that they are not clearly aligned with the sector priorities. He noted that the expectation was that DPs would make the thrust of the presentation with practical experiences in other countries. He proposed also that the last part of DPS priority issues, lacks explicit elaboration, because currently there are reforms in every subsector of education with, a  clear focus, hence, did  not see the value for the call by DPs for the urgent policy and programme reform within education sector except perhaps the review of the current reforms relating to recruitment, training, capacity development, increased access, strengthening public engagement in the sector.

In conclusion he reiterated that, members were in the working session to find out the solutions of the current challenges in the Education Sector and  not to deal with the well known challenges.

3.6 EDUCATION SECTOR MILESTONES


3.6.1 Status of Implementation of 2011/12 Milestones


For the year 2011/12, a total of 13 milestones were developed. The detailed road map for these milestones included 57 specific actions. Reviews of implementation of milestones and specific actions were conducted at mid-year (13th March, 2012). During the mid-year review it was noted that most of the specific actions in the 2011/12 milestones had not yet been achieved due to various reasons and it was jointly agreed that the timeframe for completion of the milestones be extended to 31st August, 2012. The status of implementation of the 2011/12 milestones, as of August 31st 2012 is shown in Annex 2.1 


Major constraints faced in implementation of agreed milestones included: 


1) Inadequate budget allocations and late receipt of funds, which led to delays in implementation;


2) Large number of specific actions, which lead into partial implementation of milestones;


3) Agreed milestones are not necessarily the same as the Government’s priorities; and,


4) Some milestones or specific actions are not clearly worded or well understood by all parties.

3.6.2 Milestones and Specific Actions for 2012/13


JESR 2011 also developed a list of eight milestones for 2012/13, which are included in the Annex 2.2. The purpose of developing these milestones nearly one year in advance is to ensure that relevant departments have sufficient time to determine the necessary specific actions and include these in the work plans, budget requests and other planning processes, including procurement plans, for the following year. 

3.6.3 Proposed Milestones for 2013/2014

Unlike previous years when a list of proposed milestones were agreed upon at the technical session, this year the stakeholders agreed to propose broad areas for further deliberation at the education sector dialogue process in order to come up with milestones that will be implemented in 2013/14. The following are the broad areas that will be  targeted : 


· Quality:  Strengthening the teaching and learning environment at all levels; 


· Human Resource:  Improve equitable distribution and retention of qualified human resource within the education sector;


· Financing:  Expanding base for financing the education sector; and


· Governance:  Improve accountability and effective management for service delivery.


4.0 CLOSING REMARKS FROM THE JESR 2012 TECHNICAL WORKING SESSION


4.1 Joint Statement from the JESR Working Sessions


The key education stakeholders (Government, Development Partners and CSOs) agreed to issue a Joint Statement for the closing session as  a reflection of the spirit of cooperation, which aims at strengthening consultative dialogues to jointly assess the education sector performance towards provision of quality education.


They noted that the agreed JESR methodology was a result of consultations and dialogue among stakeholders, involving a number of key steps. Namely:

1) The compilation of the Education Sector Performance Report for the year July 2011 to June 2012. This report provided a summary of sector priorities, achievement of targets, challenges and way forward for each sub-sector;


2) Preparation of CSOs, Performance Report in Education Sector; 


3) Preparation of Development Partners Contribution in the Education Sector Report;


4) Conducting site visits to schools, Teachers’ Colleges, Adult Education and Folk Education centres, Vocational and Technical education  institutions, district council offices which focused on revealing the key education issues and challenges facing teaching, learning and application of Science, Mathematics, English subjects and compilation of the report;


5) Holding the Stakeholders’ Working sessions where the reports were presented and discussed. 


They pointed out that the review sessions have enabled participants to work systematically to:


·  Reflect on the achievements and challenges in the education sector during the financial year, ending 30th June, 2012, and

· Prioritizing issues for 2013/14 by considering backlog of 2011/2012 and milestones which will not be implemented in 2012/13.  

The partners agreed that the proposed milestones will be further prioritized so as to come-up with few focused and implementable milestones agreed in respective education sector fora.  They expressed satisfaction that this year’s working session was a significant improvement on previous ones and that the changes introduced in the presentations and discussions by sub-sectors will improve efficiency in reviewing performance in the future.


The stakeholders agreed on major recommendations of this Review including: aligning the milestones to the budget cycle so that they can be incorporated in the Ministries 2013/14 MTEFs.  They noted that for FY 2012/13 they have provisionally proposed 8 milestones some of which have started to be implemented and some need to be agreed and approved in the ESDC fora.


They also agreed to propose 2013/14 milestones which were derived from the 2012 JESR working session targeting the following areas:


· Quality:  Strengthening the teaching and learning environment at all levels; 


· Human Resource:  Improve equitable distribution and retention of qualified human resource within the education sector;


· Financing:  Expanding base for financing the education sector; and


· Governance:  Improve accountability and effective management for service delivery.


They  agreed on the Way forward that:


· The incorporation of ideas, views and corrections generated during the review session into the final versions of the Education Sector Performance Report 2011/12 to be presented to the next ESDC meeting.


· There is a need for broad identified areas to be refined into milestones in order to address key priorities of the sector that will be incorporated in the Ministries’ 2013/14 MTEFs. 


· Presentation of the Milestones through the various dialogue structures; that is the Education Sector Development Committees, Joint Education Sector Committee, Inter Ministerial Steering Committee and the High Level Meeting for the final approval of the JESR Aide-Memoire 2012.


As a sign of joint agreement, the education stakeholders who participated at the 2012 JESR, declared their commitment to work together in implementing the Milestones in their various capacities including harnessing of resources to ensure High level achievements of targets set for the Education Sector. The Statement was then jointly signed by the ED-DPG Chairperson, Civil Society Organization Chairperson and the Education Sector Chairperson


as true record of the JESR 2012 deliberations.

4.2 CONCLUDING REMARKS BY THE GOVERNMENT 

Dr. Florens M. Turuka, Permanent Secretary, Ministry of Communication, Science and Technology, delivered the concluding remarks on behalf of the Government and officially closed the JESR 2012 Technical Session.

He thanked the organizers of the Annual Joint Education Sector Review working session and acknowledged the presence and effective participation of key education stakeholders whom he believed had deliberated well on the success and challenges facing the education sector which was key to the development of our country. He also noted that the opening remarks from the Guest of Honor, Mr. Ramadhan Khijjah, the Permanent Secretary, Ministry of Finance, and Statements from the Government, Development Partners (DPs), and Civil Society Organization (CSOs) offered clear guidelines which enabled participants to accomplish the objectives of this review.


He noted that the presentations and discussions  focused on education sector performance reports and joint monitoring visits and that stakeholder had identified and agreed on the broad areas including.  


· Quality:  Strengthening the teaching and learning environment at all levels; 


· Human Resource:  Improve equitable distribution and retention of qualified human resource within the education sector;


· .Financing:  Expanding base for financing the education sector; and


· Governance:  Improve accountability and effective management for service delivery.


He noted that the broad areas were to be refined into key priorities and milestones that would be incorporated in the Ministries’ 2013/2014 MTEFs.

5.0 CONCLUSION

Following the Technical Working Session, Government and DPs representatives met on the 25-27/9/2012to assess the overall sector performance for the year 2011/12.  To determine the performance assessment, a rating framework was commonly agreed to be used to rate implementation results, financing and budgeting, progress of targets set and accountability which feeds into the GBS Annual Review.   This year’s rating exercise was preceded by reviewing the rating framework in March 2012 and approved at the normal dialogue structure. The process of assessment was concluded on 5th November 2012. The final agreed score for the sector is 62% implying a Satisfactory Performance. It should be noted that this score for 2011/12 cannot be compared with that of previous years in that some of the indicators have changed. During the assessment it was felt that the revised framework is good but there are few indicators that need further revision to make it more robust.  The agreed Performance Assessment is included in Annex 6.3.

The Joint Education Sector Review is finalized by conducting a High Level Meeting (HLM), which is chaired by the Minister for Education and Vocational Training.  The purpose of this meeting is to approve the Aide Memoire, which outlines the outcomes of the Joint Education Sector Review including findings, recommendations, milestones and the performance assessment.   


The HLM for JESR 2012 took place on 16th November, 2012 and was chaired by the Honorable Minister for Education and Vocational Training, Dr. Shukuru Jumanne Kawambwa (MP).  The HLM provided an opportunity for participants to discuss the Aide Memoire, which was then approved by the members.  


The approved Aide Memoire serves as the official record of the Joint Education Sector Review process for 2012  It  records the proceeding of the HLM as indicated  in Annex 6.5.

The approved Aide Memoire provides a basis from which to report the sector’s performance to the General Budget Support Annual Review, November 2012.   It also provides direction and guidance for activities of the sector for 2012/13 and 2013/14, including the milestones which will be assessed in the next JESR in 2013. 


In addition to the regular agenda items for the HLM, this year there was an added agenda to discuss and sign the  Education Reform Compact (ERC). Although this is not a direct task emerging out of the JESR process it was noted that it has linkages in that it sets out the broad framework for discussing future milestones to be agreed upon in the sector as the  initiatives in the ERC were broad enough to accommodate more specific actions during planning, including issues around teachers, curriculum and emphasis on science and Mathematics. 


The Decision reached: 

The ERC was endorsed and signed by Ministry of Finance, Ministry of Education and Vocational Training, Civil Society Organizations, CIDA, WB, USAID, DFID, SIDA, WFP, UNICEF and UNESCO.

6.0 ANNEXES


Annex 6.1: OPENING STATEMENTS FROM THE JESR 2011 TECHNICAL WORKING SESSION


Annex 6.1.1.  Opening Statement by Government Chair


STATEMENT BY THE CHAIR OF THE EDUCATION SECTOR PERMANENT SECRETARY, MINISTRY OF EDUCATION AND VOCATIONAL TRAINING MR SELESTINE GESIMBA AT THE OPENING OF THE 2012 ANNUAL EDUCATION SECTOR REVIEW WORKING SESSION HELD AT WATER FRONT NSSF ON 25TH SEPTEMBER 2012


Permanent Secretaries,


Deputy Permanent Secretaries,


Regional Administrative Secretaries,


Directors and Heads of Institutions,


Councilors’,


Development Partners,


Civil Society Organizations,


Distinguished Guests,


Participants,


Members of the Media,


Ladies and Gentlemen.


Allow me to take this opportunity to welcome you all to the 2012 Joint Education Sector Review (JESR) working sessions. Let me thank the organizers who made this event happen.  We are pleased to inform you that, we have a wide range of stakeholders coming from different parts of the country. Indeed, I expect quality output to be delivered by the end of this Joint Education Sector Review. Thus, again, thank you for coming.


Ladies and Gentlemen,


I understand you are all aware that, it is in this session whereby the annual overall performance report of the education sector in respect to achievement of priorities, targets and outcomes; joint monitoring visit report and status of implementation of milestones for 2011/12 are  will be shared and discussed.  Likewise, priority action areas and milestone for 2013/2014 will be identified and proposed for consideration at High Level Meetings. 


Ladies and Gentlemen,


As you may recall, last year we had a similar review. After the working sessions, assessment of education sector was done jointly and the education sector was rated satisfactory after scoring 70%. The parties also agreed to revise the rating framework. This has also been accomplished through the dialogue fora where the new rating framework for 2012 was approved in the ESDC meeting. It is therefore my expectation that you will all work hard as a team so as to ensure that the output of this session contributes to towards attaining a satisfactory sector review which will feed into MKUKUTA/ PER and GBS reviews.


Ladies and Gentlemen,


The 2011/12 Education Sector Performance report shows remarkable achievements in the areas of improved access, number of teachers, adequate infrastructures, teaching and learning materials including assistive devices and provision of Higher learning students loans and sponsorship.  I am also acquainted that, there were 13 identified milestones for the year 2011/2012 as indicated in four priority areas namely improve efficiency and effectiveness, human resources management, increase access to education services and improve quality of education services. It is the Government expectation that, the status of implementation will be shared accordingly in the working sessions.


Ladies and Gentlemen,


In the year under review, a number of documents and initiatives were supposed to be finalized. These include: Reviewed Education and Training Policy (ETP); Human Rights Strategy; Adult and Non Formal Education Development Plan; Tanzania Beyond Tomorrow (TBT) e – Education programme; Unit Cost Study for Secondary and Higher Education; Environmental Strategic Plan; School Wash and Hygiene Strategy; HIV and AIDS guidelines; and the Technical and Vocational Education and Training Development Programme (TVETDP). The Human Rights Strategy; Adult and Non Formal Education Development Plan; Environmental Strategic Plan; School Wash and Hygiene Strategy; HIV and AIDS guidelines have been finalized, shared in the dialogue for a and approved. The Government is committed to ensure that the finalized documents are implemented, and the pending ones are finalized for approval.


Ladies and Gentlemen,


During the year under review, MoEVT in collaboration with PMO-RALG verified teachers’ claims amounting to 52 bil. by 30th June 2012. Out of the verified claims the amount related to salary arrears amounted to  Tshs. 24 bil. was paid to  24,654 teachers and non-salary arrears amounted to  Tshs. 18 bil. was paid to 19,922 teachers. The non-salary arrears claims for 5,894 teachers were not paid because the claimers failed to present authentic evidence of their claims. The Government is committed to continue to pay teachers claims once they are verified.


Ladies and Gentlemen,


In 2011/12, a total of 407 primary schools teachers’ houses and 270 for secondary schools were constructed. Continuous professional development of personnel, which is a very important aspect in human resource planning and development at different levels of education, was also provided to the teaching staff. The Government will continue taking such measures in order to retain teachers in difficult and hard to reach areas in order to raise their morale and professionalism for effective working.

Ladies and Gentlemen,


It is well known that, with the expansion of education service delivery well underway in several sub-sectors, it has become clear that certain constraints within the education sector may be inhibiting the pace and scope of expansion and/or compromising the quality of education services that are being delivered. During 2011/12 a number of challenges were observed on effective provision of quality education at all levels.  To mention a few it include decrease in enrolment in pre and primary levels, how to address the 3Rs in lower primary education and increased number of out of school children and youth; increased demand for Higher education student loans and how to improve the retention of teachers.


Ladies and Gentlemen,


Having seen some of the major challenges facing the education sector, it is in this technical working session where participants will use this opportunity to identify achievable milestones. I therefore urge you to explore fully the challenges, discuss them thoroughly so as to come up with quick win milestones taking into consideration the sector priorities as prescribed in the Five Year Development Plan 2011/12 – 2015/16, and actual challenges experienced during the implementation of the previous milestones. This means that, when identifying milestones for 2013/14  you should take into consideration the backlog of the milestones 2011/12 and those which are not likely to be achieved in  2012/13.


Ladies and Gentlemen,


I wish to extend the Government gratitude to Development Partners both Active (CIDA, Sweden, DfID, UNICEF,UNESCO, and World Bank) and Delegating (AfDB, France, WFP, EU, Japan,and USAID) members for their continued support to the education development through budget support, technical advice, consultative dialogue and monitoring and evaluation. Moreover, the Government recognizes the contributions of Non State Organisations in complementing efforts through service delivery and advocacy. I’m proud of the cordial relationship maintained throughout the period of the current Chair (CIDA) particularly Corey Huntington and outgoing Deputy Chair (DfID) to be specific Madam Tanya Zebroff. I look forward to continued relationship be sustained by the current Education Development Partners Group lead and Deputy. The Government values and will continue to value the close and honest relationship among the education stakeholders.


Ladies and Gentlemen,


Finally, allow me to use this opportunity to remind all education stakeholders that, what we have achieved and the ongoing plans and strategies in the provision of quality education are the efforts and responsibility of all of us.  Let’s work together.


THANKS FOR LISTENING.


Annex 6.1.2.Opening Statement by Education Development Partners’ Group


Statement by Education Development Partners to the Joint Education Sector Review 2012, September 25, 2012 


by:


John Moore, Acting Head of Mission, Canadian High Commission


Honourable Permanent Secretaries,

Distinguished representatives of central, regional and local government,

Distinguished representatives of Civil Society Organizations,


Development Partner colleagues,

Representatives of public and private educational institutions and agencies,

Teachers and parents,


Ladies and gentlemen:


Good morning. 


I am pleased to be here this morning to share a few words on behalf of the Education Sector Development Partners Group at the opening of this technical working session for the 2012 joint education sector review. 


The Education Development Partners Group consists of bilateral and multilateral agencies that are providing support to the education sector, and at the moment it consists of ten members. We come together as a group to promote coordination among ourselves in our dealings with the various education ministries in the government of Tanzania. 


This year, for the first time, the program of this technical working session includes a timeslot for a report on the contributions of the development partners group to the education sector, so i won’t go further into the details of what we do now, since you will hear about that tomorrow. 


The annual review allows us the opportunity to reflect back on what has been achieved during the previous year, and to note areas of sector concern for further attention and action. 


At last year’s education sector high level meeting that followed the 2011 review, we noted that the key challenges emerging from the review were the need to improve the quality of education at all levels, and the need to address financial constraints facing the sector. 


On the quality side, we are pleased to see a renewed emphasis on improving learning outcomes in Tanzania, following evidence from a variety of studies on the challenges facing the education sector. 

On the financing side, we have noted that the allocation of the national budget to the education sector increased last year from 17% to 19% for 2012-13, which i think all of us, or at least all of us in this room anyway, can agree is a step in the right direction!   


Significant advances have been made to follow-up on one of last year’s key recommendations, to pursue additional financing to the sector from the global partnership for education. As DPs we are actively supporting the government in preparing its application and we stand ready to support this process through to its effective implementation of any funding that may be acquired. 


These are all good steps forward. 

Unfortunately, as we all know, many pressing needs remain, such as the need to provide more textbooks and learning materials, or to ensure students, particularly girls, are able to continue through to higher levels of education. We know we need to increase teacher effectiveness through better recruiting, training and motivation to ensure smaller class sizes with qualified teachers teaching the required number of hours per day. And we still need to ensure improved access to better quality, relevant secondary education for children from low income households, marginalized groups, and for girls. Throughout all of this we would like to see enhanced involvement of civil society and the private sector in education to enhance transparency, accountability to Tanzanian citizens and to provide more choice. 


Many of these and other needs are well understood, but how to obtain them is not always very clear. Improving the education sector step-by-step with small incremental reforms may not be enough: recent data presents a picture of rapid sector expansion, but with clear declines in the quality of service and low morale amongst teachers.  The situation now calls for reforms of education systems with a clear focus on increasing accountability and results, if the system will be able to improve learning outcomes for all boys and girls, men and women across the country who seek education and training. It is also time to become more concerned with what is going on at the local level. There is a need to clearly and boldly emphasize the implementation of urgent policy and programme reforms within the education sector in Tanzania. 


The education sector development partners are keen and ready to support a reform initiative through their existing budget support and programmes. In addition, several donors have new investments that are currently under design, and as noted already we are collectively supporting the preparations for an application for 100 million dollars in new financing from the global partnership for education. There is a significant opportunity here and now to rethink the usual approaches to these problems, to learn from past successes and mistakes made here and in other countries, and to embark on some new paths. 

It is, as always, up to the government of Tanzania how to embrace this opportunity, and how to shape the path ahead. The education development partners look forward to working with the government and the other education stakeholders in this process, including over the next few days at this technical working session, and in the follow-up to the joint education sector review. 


In this spirit, i hope that we can be open and honest with each other throughout these discussions, to critically assess the sector strengths and weaknesses, achievements and shortcomings, as we focus collectively on developing ideas for continuing to build on past achievements and moving the sector towards a new vision, which will ultimately benefit all Tanzanians.   


Ahsante sana 


Annex 6.1.3   Opening Statement by the Civil Society Organisations (CSOS) 

Mrs. Mary Soko, TEN/MET Board Chair


Honourable Permanent Secretary, 


Deputy Permanent Secretaries,


Regional Administrative Secretary,


Directors and Heads of Institutions,


Councillors,


Distinguished DPS,


Distinguished Private sectors,


Distinguished parents, Teachers,


Member of Media,


Distinguished participants, Ladies and Gentlemen,


Good Morning,


I am here to present the CSOs’ Statement.


The education sector review (ESR) process is the most significant annual pre-occupation for education stakeholders. The review is a great opportunity to influence education policy in both the short and long term objectives. It is also a learning experience for education civil society organizations (CSOs), Development Partners Group (DPG) and the government to ensure, explicit partnership among the three levels of the school and community, districts or local authorities, and the State. 


We CSO we are operating in 8 zones all over Tanzania, making a total of 157 active members of TEN/MET, engaging in Pre-primary, Primary, Secondary education and teacher education. We are committed in service delivery complementing the Government efforts and advocating for the poor. 


This annual Education Sector Reviews provide an opportunity for all key stakeholders to assess and contribute to the development of education. It is an assessment tool for education civil society organizations (CSOs), Development Partners Group (DPG) and the government to assess what have been done in the education sector, what are the achievements, opportunities and the challenges facing education sector in Tanzania and find ways to overcome the identified challenges. 


The Joint Education Sector Review process is also a proof that CSOs have an important role to play in the implementation of policies and programmes, especially in critiquing the effectiveness of their implementation. In addition, the reviews serve as reliable monitoring (and evaluative) tools for assessing the short and long term objectives for the Education Sector Development Programme, 2011-2017. 


CSOs in Tanzania realise the initiatives the government is making in improving the quality of education at all levels. We also realise and acknowledge the DPG efforts in supporting the Government and improving the quality of education in the country and also supporting the CSOs financially.


During the year, CSOs have actively and constructively participated in education policy processes and advocating for quality education for all children, youths, in pursuing science, English, and mathematics in Tanzania. 


Our commitment as CSOs is to continuously supporting the Government efforts as we perform our duties on service delivery. 


We also commit ourselves to continuously advocating for the poor so that their voices are heard. That is influencing policies and practice. As well as, assessing and tracking funds allocated to the local government to ensure accountability and proper use for the intended aims.


THANK YOU for listening


Presented by Mary Soko 


TEN/MET Chairperson


Annex 6.1.4  Opening Statement by the Guest of Honour


STATEMENT BY PERMANENT SECRETARY MINISTRY OF FINANCE DURING THE OFFICIAL OPENING OF THE ANNUAL JOINT EDUCATION SECTOR REVIEW WORKING SESSIONS ON 25Th SEPTEMBER, 2012 AT NSSF WATER FRONT, DAR ES SALAAM


Permanent Secretaries,


Deputy Permanent Secretaries,


Regional Administrative Secretaries,


Directors and Heads of Institutions,


Councilors,


Development Partners,


Civil Society Organizations,


Distinguished Guests,


Participants,


Members of the Media,


Ladies and Gentlemen.


I feel greatly honored to be invited to officiate this vital and important working session of the Joint Education Sector Review 2012. This is an Annual event and it is the sixth event since we started this process.

On behalf of the Government of the United Republic of Tanzania, allow me to take this opportunity to welcome you all in this year Joint Education Sector Review working session. I wish to thank the organizers who have made this review a reality.  Going through a list of participants, I have noted a wide range of stakeholders coming from the Government Ministries and Departments, Development Partners, and Non State Actors. Indeed, I thank you all for sparing your valuable time to attend this session. 


Ladies and Gentlemen

The education sector has been conducting annual reviews since 2006, with the aim of assessing the performance of the sector in the context of the National Strategy for Growth and Reduction of Poverty, Millennium Development Goals and Education for all targets. In the exercise, the sector performance is reviewed through the annual performance report data from the relevant education sector ministries and in terms of the extent to which the sector has implemented agreed priority actions identified in the previous year. The review has continued to take place yearly so as to provide opportunity for all education stakeholders to discuss the key issues that may have risen in the sector in the previous year and identify and agree on priority actions for the coming year.


Ladies and Gentlemen


Sector reviews are relevant to the Government of Tanzania as they provide inputs to the Annual General Budget Support Review process as well as the Poverty Reduction Budget Support process. The JESR is one of the underlying processes of the General Budget Support a Performance Assessment Framework (PAF) as such it provides inputs into the GBS Annual Review.  In the context of MKUKUTA, the PAF is used to assess the performance against agreed targets. The framework has three areas which the Government and Development Partners have agreed to assess the performance of each sub sector and hence the entire sector as whole. These areas include: Financing and Budgeting; Accountability and Sector Dialogue; and Progress on Agreed Targets.  These areas have been incorporated in the Education Sector Rating Framework where as assessment is carried out in accordance with the jointly agreed criteria.


Ladies and Gentlemen


The objective of Joint Education Sector Review 2012 is to assess performance of the education sector against the agreed milestones and sector wide performance indicators. The specific objectives include: assessment of different reports related to outcome and outputs; key priorities identified in sub sector programmes and sector dialogue; to provide a clear view of financing including trends on budgetary allocations as well as budget executions and what the performance has been. 


I am aware that over the three days you will discuss the Education Sector performance report, Civil Society organizations (CSOs), Development Partners Contribution in the education sector, field visit report and the status of implementation of milestones. It is the Government expectation that, you will share your treasured experience and expertise to assess the performance and ultimately ensure that the key strategies are identified to facilitate finalization of 2012/13 milestones and identification of priority sector actions which will lead to development, and hence recommendation of milestones for 2013/2014.


Ladies and Gentlemen


We all know that, despite the current achievements particularly in enrolment expansion at all levels; the education sector is still facing a number of challenges. The biggest challenge is on securing adequate budget to carter for the conducive and enabling teaching and learning environment, adequate teaching and learning materials and equipment, adequate and qualified human resources at all levels and on the overall, is to improve the quality of education. As you are probably aware, Higher education students’ loans take a lion’s share of the education sector budget, particularly Ministry of Education and Vocational Training budget. The Government is working hard to address this challenge accordingly The challenge before you in this technical working session is to come up with achievable milestones with focused feasible strategies to ensure provision of quality education to all.  Thus you should strive to identify quick win milestones, taking into account the Tanzania Five Year Development Plan 2011/12 – 2015/16, and actual challenges witnessed in the previous Joint Education Sector Review.  Hence, I wish you a successful and worth full discussion during this review.


Ladies and Gentlemen


Before declaring this ESR working session open, am using this opportunity on behalf of the government to extend our sincere gratitude to all education partners including Development Partners, Civil Society and Faith Based Organizations for their materials, financial, technical and moral support rendered to facilitate improved provision of quality education in Tanzania.


Ladies and Gentlemen


With these few remarks, it is now my great pleasure and honor to declare the 2012 Annual Joint Education Sector Review Working Sessions officially opened.


THANK YOU FOR YOUR ATTENTION


Annex 6. 2:   EDUCATION SECTOR MILESTONES: 

Annex 6.2.1  STATUS OF 2011/12 MILESTONES AND SPECIFIC ACTIONS AS OF AUGUST 31, 2012

		General Observations:
Out of the 57 specific actions, 30 have been completed; and a total of 27 need to be completed to finalize all Milestones. 



		S/No.

		SPECIFIC ACTION

		EXPECTED OUTPUT

		RESPONSIBLE  ACTOR

		TWG

		DEADLINE

		STATUS AS OF 31 ST  AUGUST 2012

		COMMENTS



		

		

		 

		 

		 

		 

		 

		 



		ISSUE 1

		IMPROVE EFFICIENCY AND EFFECTIVENESS ON PUBLIC

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 



		MILESTONE 1

		Develop a 5-year, education sector-wide, costed, operational plan



		1.1

		Develop ToR, including a template, for developing a 5-year, sector-wide, costed, operational plan Oct 2011.

		TOR and template for developing a 5-year costed operational plan in place

		 DPP

		RACEF

		2011-10-31

		 COMPLETED
TOR template were approved at ESDC of 20th October, 2011.

		 



		1.2

		Hold working sessions with task team to draft the 5-year costed framework by March 2012 in conjunction with MTEF 2012/13.

		5-year costed operational plan in place

		 DPP

		RACEF

		2012-03-31

		NOT DONE
Rescheduled for completion by end of September, 2012 after Budget Session

		A combined status report to be provided on this issue including all Strategic Plans from the three Ministries.


SUGGESTION:
Ministries to continue using current strategic plans until new ones are in place. 




		1.3

		Discuss and approve operational plan in ESDC by June 2012.

		Approved 5- year costed operational plan

		 DPP

		RACEF

		2012-06-30

		NOT DONE 
Subject to completion of 1.2

		



		MILESTONE 2

		Simplify and rationalise education funding mechanisms for LGAs

		 



		2.1

		Finalize report from October 2010 working session on grants formula system for allocating funds to Councils by February, 2012.

		Report on Grants Formula in place

		 DPP

		RACEF

		2012-02-28

		COMPLETED
 The report is in place and circulated to RACEF members.

		



		2.2

		Identify at least two priority recommendations for implementation in 2012/13 by March, 2012.

		Identified priority recommendations on grants formula system for allocating funds in place.

		 DPP

		RACEF

		2012-03-31

		NOT DONE
Subject to completion of 2.1

		 



		MILESTONE 3

		Conduct analysis of unit cost, including community contributions, for Secondary Education.

		 



		3.1

		Prepare ToR for Unit Cost Study for Secondary Education by November 2011.

		ToR for Unit Cost Study in place.

		DSE & DPP

		RACEF 

		2011-11-30

		COMPLETED


ToR for Unit Cost Study in place

		



		3.2

		Procurement of consultants by March, 2012.

		Consultants procured

		DSE & DPP

		RACEF 

		2012-06-30

		ON TRACK 
Advert process in progress

		Procurement of consultants to start in July, 2012 and will follow GoT procedures as outlined in the SEDP II  procurement guideline.

Finalization date changed from July to September, 2012



		3.3

		Initiate Unit Cost Study by April, 2012.

		Status of implementation of the Schedule of activities  

		DSE & DPP

		RACEF 

		2012-07-31

		NOT DONE 
Subject to completion of above

		Finalization date changed from August to October, 2012



		3.4

		Complete first draft of Study by May, 2012.

		First draft of Unit Cost Study in place.

		DSE & DPP

		RACEF 

		2012-08-31

		NOT DONE 
Subject to completion of above

		Finalization date changed from September to November, 2012



		3.5

		Finalise Unit Cost Study Report and share recommendations by June 2012.

		Finalized and shared Report on the Unit Cost Study in place. 

		DSE & DPP

		RACEF 

		2012-09-30

		NOT DONE 
Subject to completion of above

		Finalization date changed from October to December, 2012



		MILESTONE 4

		Conduct analysis of unit cost, including community contributions, for Higher Education 

		 



		4.1

		Complete procurement of consultants by end of November 2011. 

		Consultants procured

		DHE & DPP

		RACEF 

		2011-11-30

		COMPLETED 
An international consultant engaged in January 2012

		 



		4.2

		Initiate the Unit Cost Analysis for Higher Education as per TOR by the end of December 2011.

		Status of implementation of the Schedule of activities  

		DHE & DPP

		RACEF 

		2011-12-31

		COMPLETED
 Draft Unit cost study in place and reviewed by the Higher Education Quality Assuarance Forum

		 



		4.3

		Complete draft report for review by management by February 2012.

		The reviewed draft  report for Unit Cost Study  in place.

		DHE & DPP

		RACEF 

		2012-02-28

		COMPLETED 
The reviewed draft  report for Unit Cost Study  in place.

		 



		4.4

		Finalise the Unit Cost Analysis for Higher Education and disseminate the findings by June 2012.

		Finalized and disseminated Report on the Unit Cost Study in place. 

		DHE & DPP

		RACEF 

		2012-06-2012

		RESCHEDULED                                                                           Final report to be submitted by August, 2012 and dates for  dissemination to stakeholdersto be tetermined later.

		 



		ISSUE 2

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 



		MILESTONE 5

		Implement key recommendations from Education Sector Human Resources Situation Analysis 

		 



		5.1

		Collect and analyse data for HR SITAN Report by September 2011.

		Analysed data for HR SITAN in place. 

		DAHR, DPP

		IA 

		2011-09-30

		COMPLETED
The report for data collection and analysis was submitted to the MOEVT on 16th September 2011

		 



		5.2

		Finalize draft HR SITAN report by October 2011.

		Finalized HR SITAN draft Report in place. 

		DAHR, DPP

		IA 

		2011-10-31

		COMPLETED
Draft report submitted by consultants on February ……2012.

		 



		5.3

		Share HR SITAN report with education stakeholders by January, 2012.

		    Shared HR SITAN report .

		DAHR, DPP

		IA 

		2012-01-31

		COMPLETED
Stakeholders workshop was conducted on 29th March, 2012. The report is in place.

		 



		5.4

		Finalize HR SITAN report by February, 2012.

		Finalized HR SITAN report 

		DAHR, DPP

		IA 

		2012-04-30

		COMPLETED
The final HR SITAN report was submitted on 22nd May,  2012

		



		5.5

		Disseminate HR SITAN report by February 2012.

		Disseminated HR SITAN final report

		DAHR, DPP

		IA 

		2012-07-31

		COMPLETED
Dissemination of the HR SITAN report was done

		 



		5.6

		Identify  at least two priority recommendations for implementation in 2012/13 by March 2012.

		Identified priority recommendations in place. 

		DAHR, DPP

		IA 

		2012-04-30

		ON TRACK
Priority recommendations to be identified by the GoT Task Team. 

		 



		ISSUE 3

		INCREASE ACCESS TO EDUCATION SERVICES

		 



		 

		 

		 

		 

		 

		 

		 

		 



		MILESTONE 6

		Increase enrolment in Pre-Primary Education 

		 



		6.1

		Disseminate ECD operational guidelines and minimum standards to key ECD stakeholders in 9 Councils  by January 2012.

		Disseminated ECD operational guidelines and minimum standards in place. 

		DPE

		QI 

		2012-01-31

		COMPLETED
Dissemination completed in Bagamoyo, Kibaha and Temeke Councils in Jan 2012
 Makete, Mtwara®, Magu have been covered in Feb. 2012. Monduli, Siha and Hai have been covered on February, 2012

		 





COMPLETED


		Dissemination completed in all 9 Councils.

		 



		6.3

		Conduct in-service training for 180 pre-primary teachers in 9 Districts by January, 2012. 

		180 pre-primary teachers trained.

		DPE

		QI 

		2012-01-31

		COMPLETED
120 pre-primary teachers have been trained. The ramaining 60 teachers were trained by end of March, 2012.

		 



		MILESTONE 7

		Improve access to education for girls

		 



		7.1

		Construct 120 girls’ hostels for secondary schools in disadvantaged areas by June 2012.

		120 girls’ hostels constructed. 

		CE, DPE,DSE, HE,TVET + PMO-RALG

		EE 

		2012-06-30

		 COMPLETED.       Communities in collaboration with Education stakeholders have started to construct 24 hostels in different schools are completed.

		 



		7.2

		Conduct Technical education pre-entry programmes for 150 girls by June 2012

		150 girls received Technical education pre-entry programmes. 

		CE, DPE,DSE, HE,TVET + PMO-RALG

		EE 

		2012-06-30

		COMPLETED: 
-69 girls joined the pre-entry programme at DIT in July  2011. 

-177 girls attended in Pre entry programmes at MIST in June-August 2011. 


105 girls attended pre-entry programme at ATC in May- July, 2012 

		 



		7.3

		Produce and disseminate 2,000 copies of publications to sensitize girls to join Technical education by June, 2012.

		2,000 copies of publications produced and disseminated.

		CE, DPE,DSE, HE,TVET + PMO-RALG

		EE 

		2012-06-30

		COMPLETED: 
3,000 brochures of programmes offered by ATC, DIT and MIST were distributed at tradefairs and exhibitions including TCU and at the 50 years Independence Anniversary. Brochures ensured that girls were targeted since they would be given sponsorship.

		
Copies of brochuresto was shared at the  ESDC meeting of 20th March 2012.



		7.4

		Provide 50 Higher Education scholarships to girls through MoEVT by June, 2012

		50 girls received Higher Education scholarships.

		CE, DPE,DSE, HE,TVET

		EE 

		2012-06-30

		COMPLETED:
So far 67  girls were provided with Higher Education Scholarships by June, 2012.
Female students were provided scholarship as follows: Mozambique (06); China (39); Algeria (20); Russia (02).

		 



		MILESTONE 8

		Improve water, sanitation and hygiene at primary and secondary schools 

		 





CE +


PMO-RALG+


		CE

		CCI

		2012-06-30

		IN PROGRESS:              SWASH sensetization orientation campaingn conducted to 1,097 primary schools, 10 REOs, 46  DEOs, 198 Headteachers and 123 primary School teachers.

		 



		8.2

		Construction and rehabilitation of latrines and hand washing facilities in 2 primary schools in each of 44 LGAs by June, 2012.

		Latrines and hand washing facilities in 2 primary schools in each of 44 LGAs  constructed and rehabilitated.

		CE +
PMO-RALG+
CE

		EE 

		2012-06-30

		IN PROGRESS:                 Identification of 88 primary schools had been done.      ADB has released funds for construction of latrines in Primary schools.Construction of latrines has been done in Makete (17 schools); Kibondo (7); Temeke (5) and Siha (7). 
 1).Constructions of latrines in 42 LGAs  started in April 2012 Funds for constuction  had been distributed  to respective  LGAs.                                                                                                                                                                                                                                                 

		 



		8.3

		Construction and rehabilitation of latrines at 184 secondary schools by June 2012.

		Latrines in 184 secondary schools  constructed and rehabilitated.

		PMO-RALG+

		EE 

		2012-06-30

		RESCHEDULED        Conditional survey has been conducted in 264 schools by MOEVT which include 2,487 toilet stances.   Besides the survey been conducted, a total of 117 toilets were constructed by Councils in collaboration with Communities and other education stakeholders in secondary schools. 

Construction of toilets will be done in FY 2012/13.

		 



		8.4

		Monitor implementation of School Wash Activities at primary and secondary schools and share quarterly reports through TWG.

		Quarterly Monitoring reports for SWASH Activities  shared through TWG.

		CE

		CCI

		2012-06-30

		 Monitoring of SWASH activities was done in four Councils, Kibondo, Temeke, Makete and  Siha. The monitoring report was shared in the SWASH Technical Working Group Meeting held on 24 february, 2012.               

The report was shared in the CCI Technical Working Group on 21st June, 2012.    

		                    



		MILESTONE 9

		Finalise Technical and Vocational Education and Training Development Programme 

		 



		9.1

		Complete procurement of consultant by July 2011.

		Consultant procurement.

		DTVET

		TVET 

		2011-07-31

		COMPLETED 
Consultant was procured in accordance with PPA in July, 2011.

		 



		9.2

		Review and approve consultant’s inception report by September 2011.

		Reviewed and approved consultant’s inception report. 

		DTVET

		TVET 

		2011-09-30

		COMPLETED: 
Draft Inception report was shared in the TVET TWG and endorsed for approval on 25th August 2011.  

		 



		9.3

		Conduct session to discuss zero draft of TVETDP by January, 2012.

		Discussed zero draft of TVETDP Report.

		DTVET

		TVET 

		2012-06-30

		NOT DONE
To be conducted.

		



		9.4

		Conduct stakeholders meeting to inform TVETDP zero draft by February, 2012.

		TVETDP zero draft report disseminated to stakeholders.

		DTVET

		TVET 

		2012-05-31

		NOT DONE
To be conducted.

		



		9.5

		Conduct stakeholders meeting to inform 1st draft TVETDP by April, 2012.

		TVETDP 1st draft report disseminated to stakeholders.

		DTVET

		TVET 

		2012-07-31

		RESCHEDULED
To be conducted in September, 2012. 

		-



		9.6

		Conduct sessions to finalize TVETDP by June, 2012.

		Finalised TVETDP document.

		DTVET

		TVET 

		2012-08-31

		ON TRACK:
Expected to be completed by September, 2012.

		 



		MILESTONE 10

		Complete development of Adult Education Development Plan

		 



		10.1

		Share the plan in the ESDC dialogue structure for approval by November, 2011.

		Approved Adult Education Development Plan 

		AE/NFE

		EE 

		2011-11-30

		COMPLETED
The plan was shared and endorsed in the EE TWG  of 24th February 2012.

The document was presented and approved by ESDC meeting of 20th March 2012. 

		 



		10.2

		Coordinate the incorporation of AEDP activities in MoEVT, PMO-RALG and LGAs MTEF by May, 2012

		AEDP activities incorporated in MoEVT, PMO-RALG and LGAs MTEFs. 

		AE/NFE

		EE 

		2012-05-31

		COMPLETED
Activities incoorporated in Ministries MTEF. 

		 



		ISSUE 4

		 IMPROVE QUALITY OF EDUCATION SERVICES

		 



		 

		 



		MILESTONE 11

		Implement key strategic actions for improving the effectiveness of teaching English, Science and Math in primary schools

		 





COMPLETED


Monitoring and support provided to 2, 052 in 7 Councils between October and November, 2011.


		The Monitored Councils were Magu, Mtwara ( R ), Hai, Siha, Bagamoyo, Makete and Temeke  

		 



		11.2

		Evaluation of School Based INSET for Primary School Teachers (MWAKEM) pilot materials, structure and its delivery system by March 2012.

		Evaluation report on School Based INSET for Primary School Teachers in place.

		CE, DTE, DPE, DSE + PMO RALG

		QI 

		2012-03-31

		NOT DONE
To be conducted.

		 



		11.3

		Revise MWAKEM structure and materials for scaling up by April 2012.

		Revised MWAKEM structure and materials for scaling up in place. 

		CE, DTE, DPE, DSE + PMO RALG

		QI 

		2012-04-30

		NOT TO BE COMPLETED IN 2011/12
Carried forward to 2012/13 due to financial constraint.

		 



		11.4

		Print and distribute 3,000 copies of Science INSET module by April 2012.

		3,000 copies of Science INSET module printed and distributed.

		CE, DTE, DPE, DSE + PMO RALG

		QI 

		2012-04-30

		NOT DONE
To be completed.

		 



		11.5

		Incorporate MWAKEM activities in MOEVT, PMO-RALG and LGAs MTEFs by May, 2012.

		MWAKEM activities incorporated in MOEVT, PMO-RALG and LGAs MTEFs. 

		CE, DTE, DPE, DSE + PMO RALG

		QI 

		2012-05-31

		COMPLETED
Directives was sent to all LGAs by PMORALG to incorporate INSET in their MTEFs and they incorporated..

		 



		 

		 

		 

		 

		 

		 

		 

		 



		MILESTONE 12

		Implement key strategic actions for improving the effectiveness of teaching English, Science and Math in secondary schools

		 



		12.1

		 Develop teachers’ guide in Science using local materials by August 2011.

		Teachers’ guide in Science using local materials in place.

		CE, DSE, DTE + PMO-RALG

		QI 

		2011-08-31

		COMPLETED
Guides for Physics and Chemistry were developed as planned.

		 



		12.2

		Develop Training Manuals for English Teachers by August, 2011.

		Training Manuals for English Teachers in place.

		CE, DSE, DTE + PMO-RALG

		QI 

		2011-08-31

		COMPLETED
Training Manuals for English Teachers are already developed and are in use.

		 



		12.3

		Publish and distribute 15,000 copies of teachers’ guide in Science using local materials by December, 2011.

		15,000 copies of teachers’ guide in Science using local materials in place.

		CE, DSE, DTE + PMO-RALG

		QI 

		2011-04-15

		COMPLETED
15,000 copies of Teachers Guides have been printed and distributed to all schools.

		Copies were distributed as per schedule



		12.4

		Publish and distribute 4,000 copies of Training Manuals for English Teachers by March, 2012.

		4,000 copies of Training Manuals for English Teachers printed and distributed. 

		CE, DSE, DTE + PMO-RALG

		QI 

		2012-06-30

		RESCHEDULED
To be completed by October, 2012.

		Date changed from  30th June 2012 to October, 2012.





Internal assessment was Conducted in February 2012. 


		

		 



		12.6

		Provide ICT facilities to 21 secondary schools by April 2012

		21 secondary schools provided with ICT facilities .

		CE, DSE, DTE + PMO-RALG

		QI 

		2012-04-15

		COMPLETED
Procurement of 210 computers was done in May, 2012 and distributed to schools on June, 2012.
 
.

		 



		12.7

		Develop digital content for Science, Mathematics and English subjects by May, 2012

		Digital content for Science, Mathematics and English subjects in place.

		CE, DSE, DTE + PMO-RALG

		QI 

		2012-05-31

		COMPLETED
Science Teachers Practical Guides had been developed in textual and Video/digital forms.

Digital content for teaching English language is was  completed in mid- June, 2012.

Mathematcs model lessons had been put into digital form in mid- June, 2012.

		 



		12.8

		Train 210 Science, Mathematics and English teachers in use of ICT for teaching by May,2012

		210 Science, Mathematics and English teachers trained in use of ICT for teaching .

		CE, DSE, DTE + PMO-RALG

		QI 

		2012-05-31

		COMPLETED
70 teachers from 7 schools trained in use of ICT for teaching 

140 teachers to be trained  by end March, 2012.

		 



		12.9

		Conduct training of 3,010 Science and Mathematics teachers using the existing training manuals by June, 2012.

		3,010 Science and Mathematics teachers trained using the existing training manuals . 

		CE, DSE, DTE + PMO-RALG

		QI 

		2012-06-30

		COMPLETED
3,000 teachers trained in December, 2011 using existing Manual.

		The remaining 10 didn't turn up because were attending the long course.



		12.10

		Conduct training of 484 English teachers by June, 2012.

		484 English teachers trained. 

		CE, DSE, DTE + PMO-RALG

		QI 

		2012-06-30

		IN PROGRESS
276 teachers trained  by March, 2012.

Training of 208 teachers to be conducted by June, 2013 due to financial constraint.

		



		MILESTONE 13

		Finalise sector-wide strategic framework for use of ICT to deliver quality education TBT Programme)  

		 





NOT DONE:                     Document to be shared in QI TWG by end of November, 2012.




Request for funds to finalize the TBT  programme Document was sent to SIDA.




Consultation with stakeholders not done. 


ACTIONS:


Financial support of this activity awaited from SIDA. 


		To share document at the coming QI TWG meeting. 



		13.2

		Share the strategic framework in the ESDC fora for approval by March, 2012.

		Shared strategic framework. 

		DPP

		QI 

		2012-06-30

		RESCHEDULED
Share the strategy in ESDC TF and ESDC for approval subject to completion of 13.1. 

		 



		13.3

		Incorporate TBT activities in MoEVT, PMO-RALG and LGAs MTEFs by May, 2012

		TBT activities incorporated in MoEVT, PMO-RALG and LGAs MTEFs

		DPP

		QI 

		2012-05-31

		NOT DONE
Subject to 13.2.

		 



		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		





Annex 6.2.2   MILESTONES AND SPECIFIC ACTIONS FOR 2012/2013

		S/NO

		PROPOSED MILESTONES



		ISSUE 1: FINANCIAL MANAGEMENT



		1. 

		Secure additional funding for the Education Sector Budget through the Global Partnership for Education



		2. 

		Improve accountability and effective management of funds at Council and school level



		ISSUE 2: HUMAN RESOURCE MANAGEMENT



		3. 

		Improve equitable distribution and retention of qualified Human Resources within the Education Sector



		ISSUE 3:  ACCESS TO EDUCATION



		4. 

		25 FDCs to provide both Folk and Vocational Education



		ISSUE 4: QUALITY EDUCATION



		5. 

		Strengthen the teaching and learning of the 3Rs in lower primary



		6. 

		Implement Key Strategies for Quality Assurance Improvement at All Levels



		7. 

		Improve quality of Higher Education through accelerated implementation of HEDP 



		ISSUE 5:  MONITORING AND EVALUATION



		8. 

		Develop a sector-wide monitoring and evaluation framework for the ESDP (linked to the 5 year costed plan)





Annex 6.2.3     PROPOSED MILESTONES 2013/2014

Key Recommendations


The major recommendations of this Review are to align the milestones to the budget cycle so that they can be incorporated in the Ministries 2013/14 MTEFs.  For FY 2012/13 we have provisionally proposed 8 milestones, some of them have started to be implemented and some need to be agreed and approved in the ESDC fora.


We have also agreed to propose 2013/14 milestones which were derived from the 2012 JESR working session targeting the following areas:


· Quality:  Strengthening the teaching and learning environment at all levels; 


· Human Resource:  Improve equitable distribution and retention of qualified human resource within the education sector;


· .Financing:  Expanding base for financing the education sector; and


· Governance:  Improve accountability and effective management for service delivery.


We have also agreed on the way forward as follows:


· The incorporation of ideas, views and corrections generated during the review session into the final versions of the Education Sector Performance Report 2011/12 to be presented to the next ESDC meeting.


· The need for broad identified areas to be refined into milestones in order to address key priorities of the sector that will be incorporated in the Ministries’ 2013/14 MTEFs. 


· Presentation of the Milestones through the various dialogue structures; that is the Education Sector Development Committees, Joint Education Sector Committee, Inter Ministerial Steering Committee and the High Level Meeting for the final approval of 


· the JESR Aide-Memoire 2012.


		Annex  6.3:     JOINT ASSESSMENT OF THE EDUCATION SECTOR PERFORMANCE FOR 2011/12






		Subject

		Type of information needed

		Source of information

		Indicator(s)

		Rating Scale for 2011/12

		Points allocation:

		Score

		EVIDENCE



		

		

		

		

		

		A= 100%

		

		



		

		

		

		

		

		B= 50%

		

		



		

		

		

		

		

		C = 0%

		

		



		

		

		A

		B

		C

		

		



		

		

		

		

		

		

		

		

		

		



		A Budget and Financing – Weighting = 22%



		A1. Are FY 12/13 budget estimates consistent with the sector strategy, plan and priorities?

		·  Planned budget (MTEF), ESBAS, Strategy documents for Higher Education, ICT, PEDP, SEDP, TDMS, Capacity building, etc.

		·  Budget guidelines

		1. % of overall GoT budget planned for education in FY 12/13.

		A= More than previous year (17.90% or above).

		4.0

		2.0

		0.0

		4.0

		% of overall GoT budget for 2011/12= 16.9

% of overall GoT budget for 2012/13= 19.13



		

		

		·  MTEF

		

		B= equal to previous year (17.80 -17.89%)

		

		

		

		

		



		

		

		·  Strategic documents and plans  for MOEVT, PMO-RALG, and MCDGC

		

		C= Less than previous year (17.79% or below)

		

		

		

		

		



		

		

		

		2. Sufficient funds are budgeted in MTEF for implementation of agreed annual milestones for 2012/13

		A= 75% or more of required funds budgeted

		3.0

		1.5

		0.0

		1.5

		Out of the 8 milestones only the following Milestones are under implementation:
GPE
FEDC
HE
To check with Government on funds Budgeted for the 3 milestones.



		

		

		

		

		B = 25-74% of required funds budgeted

		

		

		

		

		



		

		

		

		

		C= 24% or less of required funds budgeted

		

		

		

		

		



		Subtotal for A1

		

		

		

		

		7.0

		3.5

		0.0

		5.5

		



		A2. Is FY 11/12 budget allocation (funds released) in line with approved budget?

		·  Approved budget

		·  MTEF

		3. % deviation between budget approved by Parliament and funds released for Vote 46 (MOEVT), Vote 56 (PMO-RALG: Education) and Vote 53 (MCDGC: Folk Education) decreased in FY 11/12 as compared to FY 10/11

		A= less than previous year

		3.0

		1.5

		0.0

		3.0

		VOTE        2010/11           2011/12
46               86.5(13.5        95(5)

53              30.3(69.7)        87(13)

56              86.6(13.4)         77(23)

Total         67.8(32.2)         86.3(13.7)
Rating based on Total



		

		·  Budget allocations by votes and sub-votes

		·  Quarterly financial reports

		

		B = same as previous year

		

		

		

		

		



		

		

		

		

		C= more than previous year

		

		

		

		

		



		

		

		

		4. % of funds released for capitation grants to primary schools in FY 2011/12

		A= more than previous year

		3.0

		1.5

		0.0

		3.0

		2010/11    
Primary:
Budget:80,029,990,000
Release: 23,161,111,184
% released= 28.94

2011/12
Budget:  80,029,990,000 (30billion for central purchase of textbooks)
Release: 49,410,768,698 
Released: 61.74%



		

		

		

		

		B = same as previous year

		

		

		

		

		



		

		

		

		

		C= less than previous year

		

		

		

		

		



		Subtotal A2

		

		

		

		

		6.0

		3.0

		0.0

		6.0

		



		A3. FY 11/12 Budget execution is in line with approved budget?

		·  Budget execution information

		·  Quarterly financial reports of relevant MDAs (MOEVT, PMO-RALG, etc)

		5. % deviation between funds released and expenditure for OC and Development Funds under Vote 46 (MOEVT), Vote 56 (PMO-RALG: Education), Vote 53 (MCDGC Folk Education) decreased in FY 11/12 as compared to FY 10/11

		A= less than previous year

		7.0

		3.1

		0.0

		7.0

		VOTE      2010/11   2011/12
 46              100         100         

 53               100        100

 56               100        100
Total          





		

		

		·  Audit reports

		

		B = same as previous year

		

		

		

		

		



		

		

		·  Education sector PETS

		

		C= more than previous year

		

		

		

		

		



		

		

		

		6. Primary and secondary capitation grants are released to LGAs  on a quarterly basis

		A= Both primary and secondary CG released quarterly

		2.0

		1.0

		0.0

		2.0

		Availed Data shows that Capitation Grants are released monthly but does not show which councils/schools received the funding.



		

		

		

		

		B = Only primary or secondary released quarterly

		

		

		

		

		



		

		

		

		

		C= Neither primary nor secondary released quarterly

		

		

		

		

		



		Subtotal A3

		

		

		

		

		9.0

		4.5

		0.0

		9.0

		



		Total for A

		

		

		

		

		22.0

		11.0

		0.0

		20.5

		



		

		

		

		

		

		

		

		

		

		



		B. Progress on agreed targets and results – Weighting = 60%



		B1. Progress on agreed performance indicators, targets and outcomes as identified in ESDP, sector monitoring tool, MKUKUTA and the PAF for the previous year.

		·  Outputs and outcomes of activities for FY 2010/11

		·  Annual Performance Report

		7. Progress on outcome indicators in the GBS PAF 2012

		A = 3 or 4  OIs show positive trend since 2011

		15.0

		7.5

		0.0

		7.5

		1. Form Four Pass Rates 2011: 
Target 2011= 55%
Actual: Average = 58.3%, M= 62.5%), F= 54.5%;
TARGET MET
2. Proportion of councils in which less than 40 % of Standard VII pupils passed the PSLE in the previous year- 
Target 2011= 9% 
Actual= 11.4%.
TARGET NOT MET
3. Form 4 examination pass rates (Division I-III) national average for the previous year, disaggregated by gender: 
Target 2011= 14% 
TARGET NOT MET
Actual: Average = 10.0%, M= 12.13%; F= 7.13%)
4. Total enrolment in Degree Programmes (% females) 
Target 2011/12: Total 124,500
Actual= 166,484: Female= 66,592 (36%) 
TARGET MET



		

		

		·  Education sector monitoring tool indicators

		

		B = 2 OIs show positive trend since 2011

		

		

		

		

		



		

		

		·  GBS PAF 2011

		

		C = 1 or no  OIs show positive trend since 2011

		

		

		

		

		



		

		

		

		8. Progress on sector-wide performance indicators reported on in ESPR 2011/12

		A= 70% or more show a positive trend

		20.0

		10.0

		0.0

		10.0

		25 (48%) Negative 
27(52%) Positive



		

		

		

		

		B = 50-69% show a positive trend

		

		

		

		

		



		

		

		

		

		C=  49% or less show a positive trend

		

		

		

		

		



		Subtotal B1

		

		

		

		

		35.0

		17.5

		0.0

		17.5

		



		B2. Progress in achieving the milestones agreed in the JESR process for 2010/11

		·  Milestones agreed in the 2009 JESR review

		·  Updated roadmap with status column completed

		9. % of specific actions for agreed annual milestones completed by 30 June 2012

		A= 66% or more show a positive trend

		20.0

		10.0

		0.0

		10.0

		30 (52.6%) SA completed
27 (47.4%) Not completed



		

		·  Status of roadmap activities

		·  JESR Aide Memoire 2010

		

		B= 50-65% show a positive trend

		

		

		

		

		



		

		

		

		

		C= 49% or less  show a positive trend

		

		

		

		

		



		B3. Response mechanism to constraints is functioning

		

		

		10. % of risk mitigation measures identified in ESPR 2010/11 implemented and reported on in ESPR 2011/12

		A= 66% or more implemented & reported

		5.0

		2.5

		0.0

		5.0

		All targets at risk identified for implementation in 2010/11 have been reported in 2011/12. Further targets have been identified for actions to be taken in 2012/13
25 out of 34.



		

		

		

		

		B = 50-65% implemented & reported

		

		

		

		

		



		

		

		

		

		C= 49% or less implemented & reported

		

		

		

		

		



		Subtotal for B2 & B3

		

		

		

		

		25.0

		12.5

		0.0

		15.0

		



		Total for B

		

		

		

		

		60.0

		30.0

		0.0

		32.5

		



		

		

		

		

		

		

		

		

		

		



		C. ACCOUNTABILITY - Weighting = 18%



		C1. Quality of education sector working group dialogue and stakeholder consultations throughout the year

		·  Minutes of meetings held in accordance with the roadmap schedule for each working group and committee

		·  Updated roadmap with status column filled in

		11. Frequency/regularity of ESDC meeting

		A= 4 quarterly meetings are held

		4.0

		2.0

		0.0

		2.0

		3 ESDC TF and ESDC meetings held in Q 2, 3, 4

RACEF= 2
M&E= 3
QI= 3
EE= 4
IA-0
TVET
HE-0
CCI= 3












		

		·  Monitoring of the functioning of TWGs and sub-committees  and ESDC meetings

		·    Minutes of TWG, ESDC Task Force and ESDC meetings

		

		B = 2 to 3 quarterly meetings are held

		

		

		

		

		



		

		

		

		

		C= 1 or no  quarterly meetings are held

		

		

		

		

		



		

		

		

		12. Sector Dialogue includes discussion of issues related to Financial Management, including:

		A= Discussion on all three issues occurred.

		1.0

		0.5

		0.0

		0.5

		Discussions on Budget Guidelines and CAG reports discussed at RACEF meetings.



		

		

		

		·  Priorities for Budget Guidelines;

		B= Discussion of one or two of these issues.

		

		

		

		

		



		

		

		

		·  Preparation of draft MTEFs; and

		C= No discussion on any of these issues

		

		

		

		

		



		

		

		

		·  Response to CAG audits.

		

		

		

		

		

		



		Subtotal C1

		

		

		

		

		5.0

		2.5

		0.0

		2.5

		



		C2. Information sharing  (through ESDC fora and JESR

		·  Quality  and timeliness of the documents delivered

		·  DPG Education and MOEVT secretariats

		13. All documents for review are circulated at least one week before ESDC TF meetings

		A=  All received on time

		2.0

		1.0

		0.0

		1.0

		Received but not before meeting



		

		

		·  TENMET

		

		B= All received before the meeting

		

		

		

		

		



		

		

		

		

		C= Not all received

		

		

		

		

		



		

		

		

		14. All documents approved by ESDC in 2012 are published on MOEVT website within one month

		A= All published on time

		2.0

		1.0

		0.0

		0.0

		Not done



		

		

		

		

		B= All published, but with delays

		

		

		

		

		



		

		

		

		

		C= Not all published

		

		

		

		

		



		Subtotal C2

		

		

		

		

		4.0

		2.0

		0.0

		1.0

		



		C3. Quality of the JESR review

		·  agenda  and supporting documents for Technical Working Sessions

		Report on Technical Working Session

		15. Dates for 2012 Joint Education Sector Review (JESR) Technical Working Sessions (TWS) are agreed by June 30, 2012, and maintained

		A= JESR TWS conducted on agreed dates

		3.0

		1.5

		0.0

		1.5

		In recognition that the dates for the JESR were not finalized until August (but were then maintained)



		

		

		

		

		B= JESR TWS conducted, but not on agreed dates

		

		

		

		

		



		

		

		

		

		C= JESR TWS not conducted

		

		

		

		

		



		

		

		

		16. Programme and content for JESR TWS jointly agreed four weeks in advance

		A= TWS Programme agreed 4 weeks in advance

		2.0

		1.0

		0.0

		2.0

		Tentatntive programme and content agreed on 22nd August 2012- one month in advance.



		

		

		

		

		B = TWS Programme agreed 3 weeks in advance

		

		

		

		

		



		

		

		

		

		C= TWS Programme agreed 2 weeks in advance or less

		

		

		

		

		



		Outputs of JESR

		·  Roadmap

		·  ESPR Report 2011/12

		17. Aide Memoire 2012, including agreed annual milestones and specific actions for 2012/13 and proposed milestones for 2013/14, approved at HLM prior to GBS Annual Review

		A= AM, including 2012/13 and 2013/14 milestones, approved on time

		4.0

		2.0

		0.0

		2.0

		Scored in anticipation that it will be done before GBS Annual Review
2012/13:5 milestones have specific actions that were agreed upon. Three do not.
2013/14- Milestones not proposed at the 2012 JESR.



		·  Clarity on the agreed decisions and milestones?

		·  list of agreed milestones and specific actions implemented and suggested new milestones

		·  Aide Memoire 2011

		

		B= AM approved on time, but without 2012/13 and 2013/14 milestones

		

		

		

		

		



		·  Gantt chart and minutes agreed?

		

		·  Agreed milestones and specific actions

		

		C= AM not approved on time

		

		

		

		

		



		

		

		·  Responsible GOT person for each milestone

		

		

		

		

		

		

		



		Subtotal C3

		

		

		

		

		9.0

		4.5

		0.0

		5.5

		



		Total  for C

		

		

		

		

		18.0

		9.0

		0.0

		9.0

		



		GRAND TOTAL

		Total (A) + Total (B) + Total (C)

		Satisfactory = 50-100%; Unsatisfactory = 0-49%

		100.0

		50.0

		0.0

		62

		



		

		(22)  +        (60) +         (18)

		

		

		

		

		

		





Annex  6.4:   CLOSING REMARKS FROM THE JESR 2012 TECHNICAL WORKING SESSION


Annex 6.4.1  Joint Statement from the JESR Working Sessions


The 2012 Joint Education Sector Review was held from 25th to 27th September, 2012.  This was a result of preparatory work done by the Education Sector Ministries, Development Partners and Civil Society Organizations (CSOs).  Participation in the JESR include key stakeholders; education functionaries from Education MDAs, DPs, CSOs, Education Officers from Regions and Local Government Authorities.  The objective was to review the education sector performance for the period of 2011/2012, and generate priorities and milestones for the year 2013/14.  This statement is a reflection of the spirit of cooperation, which aims at strengthening consultative dialogues to jointly assess the education sector performance towards provision of quality education.


The agreed JESR methodology was a result of consultations and dialogue among us, involving the following:


6) The compilation of the Education Sector Performance Report for the year July 2011 to June 2012. This report provided a summary of sector priorities, achievement of targets, challenges and way forward for each sub-sector;


7) Preparation of CSOs, Performance Report in Education Sector; 


8) Preparation of Development Partners Contribution in the Education Sector Report;


9) Conducting site visits to schools, Teachers’ Colleges, Adult Education and Folk Education centres, Vocational and Technical education  institutions, district council offices which focused on revealing the key education issues and challenges facing teaching, learning and application of Science, Mathematics, English subjects and compilation of the report;


10) Holding the Stakeholders’ Working sessions where the reports were presented and discussed. 


We thank all those involved in the preparations and participation in this review, for their hard work and constructive discussions.


This year the review sessions have enabled us to work systematically to:


·  Reflect on the achievements and challenges in the education sector during the financial year, ending 30th June, 2012.


· Prioritising issues for 2013/14 by considering backlog of 2011/2012 and milestones which will not be implemented in 2012/13.  The proposed milestones will be further prioritized so as to come-up with few focused and implementable milestones agreed in respective education sector fora.  In this respect, we want to express our satisfaction that this year’s working session is a significant improvement on previous ones and the changes introduced in the presentations and discussions by sub-sectors will improve efficiency in reviewing performance in the future.


Key Recommendations


The major recommendations of this Review are to align the milestones to the budget cycle so that they can be incorporated in the Ministries 2013/14 MTEFs.  For FY 2012/13 we have provisionally proposed 8 milestones, some of them have started to be implemented and some need to be agreed and approved in the ESDC fora.


We have also agreed to propose 2013/14 milestones which were derived from the 2012 JESR working session targeting the following areas:


· Quality:  Strengthening the teaching and learning environment at all levels; 


· Human Resource:  Improve equitable distribution and retention of qualified human resource within the education sector;


· .Financing:  Expanding base for financing the education sector; and


· Governance:  Improve accountability and effective management for service delivery.


We have also agreed on the way forward as follows:


· The incorporation of ideas, views and corrections generated during the review session into the final versions of the Education Sector Performance Report 2011/12 to be presented to the next ESDC meeting.


· The need for broad identified areas to be refined into milestones in order to address key priorities of the sector that will be incorporated in the Ministries’ 2013/14 MTEFs. 


· Presentation of the Milestones through the various dialogue structures; that is the Education Sector Development Committees, Joint Education Sector Committee, Inter Ministerial Steering Committee and the High Level Meeting for the final approval of the JESR Aide-Memoire 2012.


We, the education stakeholders who participated at the 2012 JESR, declare our commitment to work together in implementing the Milestones in our various capacities including harnessing of resources to ensure High level achievements of targets we have set for the Education Sector.


.............................

.................................

...................................................


Education DPG

Education Sector 
       
Civil Society Organization


Chairperson

Chairperson

Chairperson


Dar es Salaam


27th September, 2012


Annex 6.4.2    Concluding Remarks by Government


Dr. Florens Turuka,


Permanent Secretary, Ministry of Communication, Science and Technology


Permanent Secretaries,


Deputy Permanent Secretaries,


Regional Administrative Secretaries,


Heads of Development Cooperation,


Directors and Heads of Institutions,


Directors of Local Government Authorities,


Development Partners,


Civil Societies Organizations,


Distinguished Guests,


Invited Participants,


Members of the Media,


Ladies and Gentlemen.


Allow me to use this opportunity to thank the organizers of this occasion for inviting me to officiate the closing of this important Annual Joint Education Sector Review working session. I feel grateful, to be given the opportunity to participate in this event.  I believe your presence and effective participation have enlightened on the success and challenges facing the education sector which is key to the development of our country.


Ladies and Gentlemen,


During this working session you had an opportunity to hear opening remarks from the Guest of Honor, Mr. Ramadhan Khijjah, the Permanent Secretary, Ministry of Finance, and also Statements from the Government, Development Partners (DPs), and Civil Society Organization (CSOs).  I believe from their remarks you developed guidelines which enabled you to accomplish the objectives of this review.


Ladies and Gentlemen,


I am aware that this session was also preceded by presentations of education sector performance reports and joint monitoring visits.  The visits aimed at verifying the reports with actual implementation of education activities and collect views from the education stakeholders.


Ladies and Gentlemen,


I have been informed that the presentations and discussions focused on sub sectors priorities, outcomes and challenges encountered in the year 2011/2012 in the provision of quality education which is fundamental to social and economic development of our country.


The sub sectors involved are:  Pre-primary, Primary, Secondary and Teacher Education; School Inspectorate, Adult and Non-Formal, Folk Education, Technical and Vocational Training and Higher Education. 


Ladies and Gentlemen,


I commend the work well done, as your participation and contribution to this joint technical working session have made it possible to identify and agree on the broad areas to be refined into milestones in order to address key priorities of the sector that will be incorporated in the Ministries’ 2013/2014 MTEFs.  The broad areas are:


· Quality:  Strengthening the teaching and learning environment at all levels; 


· Human Resource:  Improve equitable distribution and retention of qualified human resource within the education sector;


· .Financing:  Expanding base for financing the education sector; and


· Governance:  Improve accountability and effective management for service delivery.


Ladies and Gentlemen,


It is my hope that, other recommendations raised during the presentations and discussions on different issues are also concrete suggestions for improving education and are going to be vital inputs; and guide the preparation of the Aide Memoire which in turn will inform the General Budget Support Review.  I use this opportunity to remind the drafting team of the Aide Memoire to work hard and ensure the document is ready in time.


Ladies and Gentlemen,


Lastly, I congratulate you all for your active participation and commitment in this working session. I wish a safe journey to all of you back to your working stations.


Ladies and Gentlemen,


With these few remarks, I now have pleasure to declare the 2012 Joint Education Sector Review Working Sessions officially closed.


Thank you for your attention


Annex 6.5    PROCEEDINGS FROM THE HIGH LEVEL MEETING


Annex 6.5. 1      Opening Remarks


Honorable Dr. Shukuru J. Kawambwa (MP),


Minister For Education And Vocational Training


Honorable Ministers;


Your Excellencies Ambassadors and High Commissioners;


Permanent Secretaries,


Deputy Permanent Secretaries,


Country Directors of International Organizations;


Heads of Development Co operations;


Representatives from:


The Parliamentary Standing Committee on Social Services;


Baraza Kuu la Waislam Tanzania (BAKWATA);


Christian Social Services Commission (CSSC);


Tanzania Association of Managers and Owners of Non Government Schools and Colleges (TAMONGOSCO)


Distinguished Guests; 


Ladies and Gentlemen. 


Let me take this opportunity to welcome you all to the Joint Education Sector Review, 2012 High Level Meeting. On behalf of the Government of the United Republic of Tanzania, I thank you all for devoting your time to participate in this meeting besides your busy schedules of work. I would also, like to thank the organizers who devoted their time and efforts to make this High Level Meeting a reality. It is my expectation that, the output of this meeting will inform the planning, budgeting and will also help to improve the implementation of the education sector programmes for the coming years.


Ladies and Gentlemen, 


As we all know, the Government of United Republic of Tanzania in collaboration with education stakeholders has been conducting Joint Annual Education Sector Review since 2006. The main objective of these reviews has been to assess the overall performance of the sector in the light of the Tanzania Development Vision 2025, Five Year Development Plan, National Strategy for Growth and Reduction of Poverty (NSGRP/MKUKUTA), Education for All (EFA) targets and Millennium Development Goals (MDGs). The results of the joint reviews have been documented in the Joint Education Sector Review Aide Memoire, which serve as the official record document of the Joint Education Sector Review processes for each year and forwarded to the High Level Meetings. 


Ladies and Gentlemen, 


The High Level meeting aims at discussing and approving the Joint Education Sector Aide Memoire for implementation. This meeting is normally preceded by the Education Sector Development Committees, Joint Education Sector Thematic Working Group and the Inter-Ministerial steering Committee. 


Ladies and Gentlemen,


It can be recalled that, in the JESR 2011 High Level Meeting, we agreed on the following issues as the Way Forward:


i. Fine tuning the approved Aide Memoire by incorporating of comments and corrections raised by participants and circulate the corrected version electronically to all stakeholders in PDF format by 30th November, 2011 and publish the document by 31st January, 2012;


ii. Representatives of Education Sector from the Government, Development Partners and Civil Society Organizations to meet between November, 2011 and January, 2012 so as to discuss and jointly agree on few, strategic, focused, quick win and implementable milestones and specific actions for 2012/13 for inclusion in the Ministries’ Medium Term Expenditure Frameworks; 


iii. The Education Sector Rating Framework to be reviewed and agreed by January, 2012; 


iv. The roadmap which guide implementation of the agreed milestones be developed and shared in the ESDP fora by January, 2012; 


v. The Government and Education Partners to be committed on implementation of the agreed milestones with specific actions in 2011/12; and


vi. The Government of Tanzania, Development Partners and Civil Society Organizations to continue conducting Joint Annual Education Sector Reviews which are relevant to the Government of Tanzania so as to feed into the General Budget Support Review Performance Assessment. 


Ladies and Gentlemen,


I am glad to inform you that, all the actions agreed as the way forward, have been addressed as a result of the commitment of education stakeholders, in the planning, financing and monitoring of the performance of the Education Sector.


Ladies and Gentlemen, 


In September, 2012 we conducted the seventh Annual Joint Education Sector Review. The overall objective of the review was to assess the performance of the education sector for the year 2011/2012 against the agreed milestones and sector wide performance indicators; and generate priorities and milestones for the year 2013/2014. 


Ladies and Gentlemen,

I am informed that, this year’s performance reports as presented by the Government, Development Partners and Civil Society Organizations’ explained the achievements by sub-sectors. Major achievements of the sector in FY 2011/12 include the increased enrolment for both boys and girls at all levels although the proportion of girls decreased as they move up the education ladder. At secondary level, for instance enrolment increased from 1,789,547 in 2011 to 1,884,272 in 2012.

At Vocational level enrolment increased from 85040 in 2011 to 112447 in 2012. For higher education enrolment increased from 139,638 in 2011 to 166,484 in 2012. There was also an increased number of teachers trained and employed across the sector.


Mean while the number of teaching staff for Primary Education increased from 175, 449 in 2011 to 180,987 in 2012.

Despite these achievements, the sector still faced challenges including shortage of teachers especially to the rural and underserved areas, inadequate teaching and learning materials and, insufficient financial resources to implement the planned priorities. The Government in collaboration with other stakeholders will continue to address these challenges and areas of deteriorating performance by applying the mitigation actions to be shared in the dialogue fora. 

Ladies and Gentlemen,

 I am aware that, the Education Sector Review was jointly conducted by all education sector stakeholders, likewise, joint rating of the sector performance as well as the preparation of the JESR 2012 Aide Memoire were also jointly done. May I take this opportunity to convey my gratitude to the Civil Society Organizations, Development Partners and the Government for submitting the final JESR, 2012 Aide Memoire for our consideration and approval today.


Ladies and Gentlemen, 


I wish to inform you that, the review process has been successful conducted. From the joint rating of the education sector performance conducted on 5th November, 2012 the sector scored 62% in the overall performance rating which is a Satisfactory Grade.  Let us congratulate each other for the good joint work.


Ladies and Gentlemen,


I wish to acknowledge the Development Partners’ contribution to the education sector through General Budget Support, Basket Funds and Direct Project funding modalities.  I also take this opportunity to thank the Development Partners for spearheading the Global Partnership for Education and Cash on Delivery Funding Modalities, which by and large will narrow the existing financing gap in the education sector. The Government will continue to collaborate with Development Partners to ensure that the additional funding is available to improve the provision of quality education in Tanzania.

Ladies and Gentlemen,


Sincerely, I also recognize the valuable technical and financial support to the Education Sector by Civil Society and Faith Based Organizations and through bilateral co-operations.  Indeed the ESDP structured consultative dialogues; joint working sessions and joint monitoring visits have contributed immensely to the education sector achievements. 

Ladies and Gentlemen, 


May I now take this opportunity to declare the HLM 2012 is officially opened and call upon all members to deliberate on the Joint Education Sector Aide Memoire in detail and ultimately approve it.


THANK YOU FOR YOUR ATTENTION

Annex 6.5.2   STATEMENT ON EDUCATION SECTOR REVIEW PROCESS 2011

Mr. Jumanne A. Sagini, 
Acting Permanent Secretary  


Prime Minister’s Office Regional Administration and Local Government


Chairperson,

The Education Sector Review Process is the culmination of the on-going sector dialogue that takes place throughout the year. Sector dialogue is an on-going process that allows key stakeholders in the sector (GoT, DPs, and CSOs) to have open fora for discussions, challenges and agreements to improve the quality of education. 


The Joint Education Sector Review (JESR) Aide Memoire document is approved by the High Level Meeting under the chairmanship of the Honourable Minister for Education and Vocational Training.  The JESR, 2011 Aide Memoire was approved by the High Level meeting of 22nd  November, 2011. After the 2011 High Level Meeting, eight milestones for 2012/13 were agreed upon for inclusion in the Ministries’ Medium Term Expenditure Frameworks; The Education Sector Rating Framework was reviewed and approved on 20th March, 2012

Chairperson,

The status of implementation of the agreed milestones for 2011/12 was jointly updated through the ESDP dialogue fora between February and April, 2012. The Mid year review of implementation of milestones and specific actions for 2011/12 was finalised at the ESDC meeting of 12th July, 2012. The intention of the mid-year review was to keep track of the implementation of the specific activities, so as to identify strengths and weaknesses, finalize activities before the end of the fiscal year, and hence establish the way forward. However, during the mid year review it was realized that some of the specific actions in the 2011/12 milestones had not yet been achieved due to various reasons. The respective departments and Technical Working Groups were directed to fast track the implementation of milestones.


Chairperson,

In 2012, the Terms of Reference (ToR) for Joint Education Sector Review was developed and shared in Monitoring and Evaluation Technical Working Group (M&E TWG) meetings which forwarded the document to the ESDP Task Team meetings. The ToR was presented and approved at the ESDC Task Force and ESDC meetings held on 10th and 12th July, 2012 respectively.


Chairperson,

The 2012 Joint Education Sector Review was meant to assess the education sector performance in terms of the extent to which each sub-sector had implemented the recommendations of the previous review, to assess performance of the education targets, and provide a clear view of Human Resource situation and financial performance.


The review had the following processes:-


(a) The sub-sector performance reports were prepared, and consolidated into the Education Sector Performance Report, which was shared in the ESDP dialogue fora.  


(b) The Joint Monitoring visits were conducted in 11 sampled Councils from 22nd to 28th July, 2012.  The 2012 joint monitoring visits focused on the teaching and application of Science, Mathematics and English language in Primary, Secondary and Teacher Education, Vocational Education and Training; and Folk Development Colleges. The visiting teams comprised of Government officials, Development Partners and Civil Society Organizations’ representatives. The teams carried out the exercise using the agreed TOR for the Joint monitoring visits 2012 and monitoring tools. The exercise involved physical observation of institutions and held interviews and discussions with focused groups.  A Joint monitoring report was prepared and shared at the JESR 2012 Working Sessions.


(c)  The 2012 Joint Education Sector Technical Working sessions were held from 25th to 27th September, 2012 and the report for proceedings was shared. During the Joint Education Sector Technical working sessions, each sub-sector had an opportunity to present their annual performance. 

Chairperson,

The Education Sector Performance report was complimented with the Joint Monitoring Visits report and Civil Society Organisations Performance in Education Delivery. Status of implementation of Specific actions for the 2011/12 milestones was also presented and discussed. Development Partners had an opportunity to present status of their contribution in the delivery of education.


Each of the above presentation was followed by discussants presentation, plenary sessions and Group discussions. This arrangement instilled to positive engagement and participation by stakeholders.  Issues that emerged from the JESR 2012 stakeholders’ discussions were to be considered as an  input to the development of 2013/14 milestones. At the end of joint review working session, concluding statements were made by representatives of the Civil Service organizations and Development Partners. The session ended by having  the Government statement and closing remarks.


Chairperson,

As the way forward, the draft 2012 Joint Education Sector Aide Memoire was prepared based on the Joint ESR technical working sessions proceedings and deliberations which are documented in the sessions report. The proposed Aide Memoire was discussed and endorsed by the Education Sector Development Committee held on 8th November 2012, the Government and Joint Education Sector Thematic Working Groups meetings on 13th  November 2012 as well as Inter Ministerial Steering Committee of 15th November 2012. 

With these remarks I beg to submit.  

Annex  6.5.3  BRIEF ON EDUCATION SECTOR AIDE MEMOIRE 2011

Ms. Kijakazi Mtengwa, 
Permanent Secretary, 


Ministry of Community Development, Gender and Children 


Chairperson, 


The JESR, 2012 Aide Memoire highlights the review processes in summary form and findings of key inputs to the review including: statements from the government, Development Partners and civil Society Organizations, Education Sector Performance Report 2011/12 by sub-sectors, Joint Monitoring Visits Report 2012, and papers on the contribution of Development Partners and Performance of Civil Society Organizations in the delivery of quality Education.  Issues that emerged from the Technical Working Session are also included in the Aide Memoire. 


Chairperson,


The Aide Memoire (AM) also summarizes the key findings, deliberations and recommendations from the JESR technical working sessions, including prioritized milestones for 2012/13 and proposed broad areas for 2013/14 milestones.  The AM also records the agreed assessment of sector performance in 2011/12 based on the agreed rating framework.  

Chairperson,


The 2012 Aide Memoire is comprised of five chapters, whereby. Chapter one gives the introduction of the document which comprise of the background of the education sector dialogue. The chapter indicates that the Education Sector has been conducting successful annual reviews since 2006. The aim of the reviews has been to assess the overall performance of the sector focusing on the National Strategy for Growth and Reduction of Poverty (NSGRP/MKUKUTA), Education for All (EFA) targets and Millennium Development Goals (MDGs). The reviews have been jointly conducted by education stakeholders including the Government, Civil Society Organizations (CSOs), Faith Based Organizations, Development Partners (DPs) and the Community.


The first chapter also gives the rationale and objectives of the Joint Education Sector Review for 2012 which is to provide the basis for monitoring the performance and dialogue, provide inputs to the General Budget Support review process which assesses Government performance against   the Performance Assessment Framework (PAF) matrix, MKUKUTA, Election Manifesto and the milestones agreed during the previous year’s education sector review.


Chairperson,


Chapter two gives summary of the opening statements whereby welcome note, official opening and key note address are summarized. In addition, statements from the DPs and the Civil Society Organizations feature in this same chapter. 


Chairperson,


The third chapter of the Aide memoire summarizes key findings of inputs to the JESR 2012 including performance of each sub sector, Joint Field Visit Report, 2012, CSOs and Development Partners’ contribution towards delivery of quality education for FY 2011/2012. It includes summary of discussion issues from plenary and group discussions. The chapter also covers the status of milestones for 2011/2012 and milestones for 2012/2013. Based on the agreement in the JESR 2012 working sessions, 8 Milestones will remain as they are without having fully specific actions subject to discussion and agreement within subsectors depending on their budget. 


Chairperson,


The proposed broad areas for 2013/14 milestones also feature in the chapter. The broad areas that will be targeted are: quality intending to strengthen the teaching and learning environment at all levels; human resource with the view to improving equitable distribution and retention of qualified human resource within the education sector; financing hoping to expand the base for financing the education sector; and governance intending to improve accountability and effective management for service delivery.


Chairperson,

Chapter four highlights the concluding remarks including the joint statement from the JESR working sessions, the agreed way forward, closing statements from the CSOs, DPs and the Government. Chapter five highlights the score achieved by the sector and makes the conclusion.


With these remarks, Mr Chairman, I beg to submit the JESR, 2012 Aide – Memoire in brief. 

Annex 6.5.4  DEVELOPMENT PARTNERS’ COMMENTS ON AIDE MEMOIRE 2011


Ms Patricia McCullagh,  Head of Cooperation, High Commission of Canada


Chair of the Education Development Partners’ Group


Honorable Minister of Education and Vocational Training


Permanent Secretaries, 


Deputy Permanent Secretaries,Participants, Ladies and Gentlemen:


It is a pleasure for me to join you today for my first Education Sector High Level Meeting, and I welcome this opportunity to speak on behalf of the education sector Development Partners.


Honourable Chairperson:


We feel that the Aide Memoire reflects the presentations and discussions that took place during this year’s Technical Working Session, as well as related aspects of the Annual Review, such as the field visits and the rating exercise. I understand that the technical working session itself was especially vibrant this year, and we applaud the decisions to concentrate this year on the sector performance report as the key basis for discussions, and to emphasize small group discussions so strongly in the format. We felt that there was more interaction among participants this year than in the past, and the discussions were more enriching because of this.

In our DP statement at the Review we noted the importance of improved financing for education, and the importance of improving the quality of education being delivered in the country. On the financing side, perhaps the most significant development over recent months is the decisive actions taken to apply for one hundred million dollars in funding from the Global Partnership for Education, or GPE. As DPs we commend the Government for doing what it can, as quickly as it can, to seize this opportunity and press ahead with the development of quality sub-sector plans in order to try to obtain additional resources to support the sector. We remain committed partners in this process, and we have been happy to provide technical and coordination support to it when asked.


On the quality side, in our statement at the review we also called for reforms in the education system, with a clear focus on increasing accountability and results, in order to improve learning outcomes for all the boys and girls, men and women across the country who seek education and training. We note that steps are being taken to address this issue, including the development of the new Education Reform Compact, which prioritizes these issues for greater attention over the next few years. We look forward to looking at the Compact in more detail later today.

Clearly there is a lot of work being done to try to address many of the common issues that we have jointly identified in the education sector. But we would instead like to highlight some concerns we have about the ways in which we are working with each other towards these and other objectives. 

I’m told that Tanzania has one of the most advanced dialogue structures globally, and that the education sector is one of the most advanced sectors in this regard. So we are already working with something solid. 

However, we do feel that it is time for a serious review of the dialogue structure in order to make adjustments and improvements. As DPs, we are concerned that the dialogue structure is not functioning adequately to fully serve its purpose. We are concerned that the mechanisms which were put in place to support the structure are no longer effective. And we want to ensure that we have an effective partnership that enables us to support you as you set the national education development agenda and lead all of our efforts. So we would like to move forward with a “dialogue on the dialogue”, if you will. 


We feel it is time to rethink things like how the milestones are prepared and used, and whether the various working groups and committees in the structure help us to work together better, or do they simply confuse matters and take our time away from other more critical matters to improve the education system in Tanzania.  

We know that the government also has concerns related to the structure, and we are pleased to have been invited in the past to make suggestions on this front. We are partners in this process, and we share responsibility for the current situation, and for working towards improving it. 


As the Joint Assistance Strategy itself is under review, we feel that now is the appropriate time for us to take a step back and look at how we work together, in order to collaborate more effectively and efficiently, and ultimately to improve what the education sector can provide to the people of Tanzania.


Asanteni sana.


Annex 6.5.5  CIVIL SOCIETY COMMENTS ON AIDE MEMOIRE 2011

Justin Morgan, Associate Country Director, Oxfam – Chair of TENMET 

Board of Directors


Honorable Minister for Education and Vocational Training, 

Practitioners and Partners in Tanzania’s Development, 

Ladies and Gentlemen:


It is indeed with great honor and pleasure that I deliver this statement on behalf of the Civil Society Organization’s who are engaged in improving the quality and access to Education for the children in Tanzania.


I would like acknowledge the Government of Tanzania’s statements in placing education at the centre of eradicating poverty and seeing all Tanzanian citizens’ live a life of dignity, freedom and prosperity.  The recognition of having both girls and boys enjoying equal access to quality education continues to be a positive step by the Tanzanian government, and the commitment to access has been backed by a 20% or near, allocation of budget to education.


Our review of the Aide Memoire is that it is a fair reflection of the assessments completed and the views presented in prior meetings.


The Civil Society Organizations that make up the membership of the Tanzania Education Network (TEN/MET) maintain our commitment to finding solutions to Tanzania’s education challenges with the Government and other development partners. Our members are supporting the government in providing school infrastructure, such as classrooms, water and sanitation facilities, desks, books and chairs and possibly the most important of all – teachers with the right skills and motivation to lead our children’s learning.  We also have members that are working with the students, parents and teachers of Tanzania to better engage with the education system, by monitoring and informing leadership on the performance and delivery of services, engaging in debates around the curriculum, and evaluating the performance of the education system.


As we approach 2015, all of us in this room are no doubt questioning the probability of achieving the Education for All goals. As we reflect on the statistics, we much not lose sight of the consequences.  A country with only 58% of students passing and progressing into secondary school is not providing the foundation for sustained economic and social prosperity.  It is creating a culture of haves and have nots.  


We, as civil society organizations acknowledge the Government’s self-critique on the implementation of last year’s education sector milestones.  The government’s own assessment identified constraints in implementation including “inadequate budget allocations and late receipt of funds; large numbers of specific actions, which lead to partial implementation of milestones; agreed milestones are not the same as the Government’s priorities.” 


We therefore are calling on the government to use these shortcomings in setting the priorities for the coming year.


We should see the 3rd issue raised in the 2012 Joint Education Sector Review as the first priority.  Seeing financing and alternative funding in education is a quick win with the right political will.  From 2010/11 to 2011/12 the review has seen the percentage of funds released for capitation grants increase.  This is commendable.  However, with so much resources still not getting to the school, much more needs to be done.  Without resourced schools, not the education sector but schools, our children are going without.  Our future doctors and farmers, civil servants and engineers, have to beat the odds to get ahead in this world.  Their education, their access to quality education is a right, not a privilege.  We in this room have the opportunity to ensure the right is a reality for all Tanzanian children.  Let’s only be satisfied when the percentage of capitation released, and utilized, reaches 100%.


Recognizing the large number of specific actions raised in the prior year as a constraint, we as civil society would like to share with the Honorable Minister where we believe priority must sit.  I have already mentioned one area, disbursements of resources to the schools – a potential quick win.  I would also like to share our thinking on two other areas of priority.  Firstly, showing a serious commitment to quality improvement and focus on teacher’s capabilities, efficiency and effectiveness, as well as their retention, especially in primary schools.  Secondly, supporting school management and to improve the selection process for head students in schools.  The members of TEN/MET have seen, through evidence, that when these are invested in and prioritized, there is a clear return on investment with improved learning within the school environment.


A soon to be released piece of research from Haki Elimu, shares with us the plight of teachers in Tanzania, and with clear evidence linking improvement of teacher quality with student examination results.  The report identifies that “Less than 40 percent of the teachers used other items beyond books and the syllabus in teaching.” “Only 17 percent of the responding teachers reported having always/often used ICT resources in teaching”.  There also remains a strong culture of lecturing within the schooling system.  And when we look at the investment in teachers it is clear to see why such trends exist.  “About a third (33.5%) of the teachers reported to have attended some professional development training opportunity in the past five years.”  Just one third in the last 5 years.  The research also seen that “Though the competence based curriculum was introduced .. in 2005, .. (only) a third of the teachers reported to have received any training in this area.”   The skills and commitment of teachers is clearly paramount to our children’s education.  Honourable Minister, we as members of TEN/MET call on your leadership to ensure that the teachers in the system today are valued and honoured.  We look to see that priority is given to enhancing their skills and capacities.


The work of Oxfam, a member and chair to the board of TEN/MET, and also the organisation for which I work, has seen that changes in the selection of student bodies at the school bring immediate returns in terms of accountability, and also see’s girls take a much more prominent role.  While the guidelines for head student and student representatives are clear, its implementation is less so.  Election between students is the mode in which head students are to be selected.  Experience shows that head students are often appointed by the head teacher.  The result is too often is that the head students are used to get students to conform to the teacher’s demands, rather than hold the school and its management to account.  When elections happen, there is a clear difference.  Oxfam has seen that firstly, more girls are elected – our first sample of schools seen 80% of schools elect a girl as their head student.  We also see that students are more accountable to their fellow students.  We have reports back of cleaner schools, particularly toilets, and in several cases teacher absenteeism was questioned, and in each case addressed, either by improved attendance or removal from post.  As we look to see that our education system helps our children learn, helps our children question and reason, helps our children mature academically and socially, we here today in positions of influence over the education system must provide the space for student empowerment.  As we approach 2013, civil society organisations call for priority to be given in improving school systems, to control and manage resources.


Honorable Minister, we thank you for your, and your ministry’s continued commitment to reflect, assess and improve the education system for future of Tanzanian’s.  Our commitment as civil society remains as strong as ever to find solutions to the challenges faced in the education system of Tanzania.  I hope that through this statement, we have been clear on our areas which we believe require priority: ensuring financial resources get to schools, investing in the current teachers in the system, and seeing school student bodies properly recognized and empowered.


As we work on the coming year’s plans, and start to shape the post 2015 education development agenda, the members of TEN/MET are ready to help.


Thank you


Annex 6.5.6  GOVERNMENT COMMENTS ON THE AIDE MEMOIRE 2011

Hawa Abdulrahaman Ghasia (MP
), Minister of State Prime Minister’s Office – Regional Administration and Local Government 


Honorable Ministers;


Your Excellencies Ambassadors and High Commissioners;


Permanent Secretaries,


Deputy Permanent Secretaries,


Country Directors of International Organizations;


Heads of Development Co operations;


Representatives from:


The Parliamentary Standing Committee on Social Services;


Baraza Kuu la Waislam Tanzania (BAKWATA);


Christian Social Services Commission (CSSC);


Tanzania Association of Managers and Owners of Non Government Schools and Colleges (TAMONGOSCO)


Distinguished Guests; 


Ladies and Gentlemen. 


I have noted with pleasure that the 2012 review process which has been jointly carried out by the Government, Development Partners and the Civil Society Organisations representatives has led to a timely production of the Joint Education Sector Review 2012, Aide Memoire.  This is a success and I commend all the Education Sector stakeholders.   Nevertheless with regard to the Aide Memoire I have few comments to make:


1. Both Gross Enrolment Ratio (GER) and Net Enrolment Ratio (NER) at pre-primary and primary education are showing a decreasing trend. The decrease in NER is contrary to the expectation of attaining MKUKUTA target of NER of 99% by 2015.  In this regard, there is a need to sensitize the community to send children to schools in order to attain universal primary education and hence achieve MKUKUTA as well as EFA targets and MDGs.  


2. The joint visit monitoring report indicates that there are inadequate competent Mathematics, Science and English teachers and Teaching and Learning materials and assistive devices. Few students opt to study Mathematics, Science and English as most of the students conceive them as difficult subjects. There are inadequate laboratories, chemicals, workshops, libraries and library facilities, classrooms and equipment that limit practices by students and teachers. It has also been noted that there is inadequate in-service training and orientation to teachers/facilitators on the review of curriculum (competence based),. Also lack of laboratory technicians burdens teachers to prepare for practical and use of certain science equipment which contribute to limited application of science and languages. There is an urgent need to improve the teaching learning environment with a view to promoting teaching, learning and application of Mathematics, Science and English subjects.


3. The secondary education is still facing shortage of qualified teachers to cope with expanded enrolment. The situation is further aggravated by lack of adequate supportive infrastructure and social services like housing for teachers, utilities, library, laboratories, administration blocks, classrooms, hostels, toilets, desks in both urban and rural areas Lecture rooms at higher learning institutions are also limited.  In this regard, I am of the opinion that we should look into the possibility of enhancing the development budget for the education sector. The sector should also explore alternative ways of increasing the supply of teachers for secondary schools and tutors in colleges based on the Government regulations.


4. There are initiatives aiming at utilizing Folk Development Colleges in the provision of both Vocational Training and Folk Education so as to enhance the provision of knowledge and skills to the increasing number of primary and secondary school leavers. The main challenge is availability of adequate resources to facilitate scaling up and sustaining the initiative. There is a need to explore the financing sources.


5. The share of education sector budget increased from 17.8% in 2011/12 to 19.13%in 2012/13. However the large amount of funds about 85% is for Higher Education Students’ Loan Board. This situation hampers the provision of quality education services at all levels. The Government has come up with some initiatives which explore alternative financing of Higher Education including involvement of financial institutions and Social Security Funds.


6. The Five Years Development Plan (FYDP) observes the need for an annual throughput of at least 125,000 technicians and 635,000 workers with vocational qualifications by 2015. In order to respond to FYDP; there is a need to expand TVET institution capacity threefold. The main challenges ahead include mobilization of adequate resources to facilitate the expansion of physical facilities including establishment of 28 district vocational centers, new technical colleges; acquiring adequate and modern equipment, tools and teaching materials that match with modern technologies so as to equip graduates required; and increasing the allocation of Skills Development Levy (SDL) funds to cater for an increased students’ enrolment. 


7. Generally the education sector faces a number of challenges as elaborated and discussed during the 2012 JESR Technical Working Sessions. It will take time to overcome them, but I assure our partners that the Government is committed in addressing these challenges so as to ensure there is provision of quality education at all levels. I would like to emphasize that quality of education cannot be compromised. Being partners in education, I welcome you all to join hands with the Government in the provision of quality education in country as one of the pillars for development.


Thank you


Annex 6.5.7        SUMMARY OF GENERAL DISCUSSION

A:  Issues Raised by Participants

Participants had the opportunity to raise a number of issues and questions that were later responded to by the Government as follows:

1. Given the main issues raised at the review and during the dialogue processes, and the fact that the assessment of the sector shows a rating of 62%  what issues will be taken on board for the  future of the education sector so that the sector would start doing things differently. or would it be business as usual. What is the level of ambition in the sector and how do we want to raise the bar, and set priorities and ensure that they are implemented taking into account the required resources both financial and human? There is need to think of the development of Human capital as it played a major role in implementation of identified strategies and plans.

2. Reference was made to the Education Reform Compact (ERC) noting that within it there were various strategies but also noted that there is need to have  a clear way forward on their implementation. The ERC was also an indication of new and strong commitments on moving the sector forward.


3. The review emphasized the need to look for alternative funding mechanisms and scale up access to new funding and better utilization and equitable distribution of resources to ensure better results. 

4. Noted that additional funding from GPE was an opportunity of more resources in the Sector and also commended the Government for exploring Cash on Delivery- Results based financing as another opportunity for leveraging better results 

5. Issue of ICT was raised asking to what extent the Government planned on considering the use of ICT in learning. 


6. Safety of schools environments was noted as an areas of concern.

7. The linkage of  Vocational Training and  skills development needs to be further explored

8. Noted the importance of discussing the issues to get clarity on how broad stakeholders’ ambitions should be.

9. On issues of access and population growth, it was noted that there will be increased enrolment that could be at the expense of quality. The need to learn from other countries on how they are addressing the issue was noted.

10. It is not sufficient to continue thinking that the available resources are enough instead there should be a window where resources could be placed for Government and Non-Government institutions to borrow. The Government urged to think critically about Public Private Partnerships noting that the Government could utilize Non-Government Institutions infrastructure including laboratories and libraries .


11. Noted a large gap of science teachers and asked whether there was any strategy in place to bridge it such as the sourcing of teachers from other East African countries by elimination of working permits which cost 1500 dollars from teachers who are otherwise paid minimal salaries.


12. Noted the increased number of Form Four student failures and encouraged the Government to increase NACTE’s capacity in coordinating and assisting mushrooming VET to be accredited so as to address the gap of those who do not proceed to higher levels of formal education. 


B:    Responses by Government to Issues Raised


1. The Government was not going to continue business as usual and was ready to make positive changes in the system to ensure delivery of quality education. 


The Education Reform Compact was a 3 year initiative by Government to ensure fast tracking of strategies for quicker and better results.  Understood that development partners were behind the ERC hence appreciated their support. Noted that DPs are also ready to change their way of engaging and appreciating the support by  DFID on the issue of Fast Tracking results and that the model being tested (Model from Malaysia) would help to align education systems. 

2. The Government was ready to sit down and establish what could be done to get better outcomes at Pre Primary, Primary and secondary education levels and is prepared to put in a lot of finance to ensure achievement of those results with the assistance of Development Partners. 

3. The government appreciates the achievements and support from private institutions in the education sector at all levels and will  continue to make the environment more conducive for private institutions to operate. One such achievement is the provision of student loans which does not distinguish Private from Public Institutions. 

4. The Government understands the concerns on financing. It is true that the Government has set up a window at the Tanzania Investment Bank for farmers to borrow. This could also be a possibility for Education and the Government is ready to look at possible financing mechanisms. The MOEVT will take it up with the Ministry of Finance and Government at large, on how this could be pursued. Government to consider serious interventions in moving forward the education Agenda including considerations for results based financing.

5. Regarding utilization of private schools infrastructure- Government would like to utilize them, taking into consideration the costs and quality issues. Noted that currently the Government also has empty spaces at A Level and higher Education levels, because there were not enough students who passed at Form Four to fill all available A-Level spaces. This was also the case at Higher Education Institutions.

6. Regarding use of available infrastructure in Private Institutions- The Government was very positive to respond to that and that MCDGC was already undertaking an activity on utilization of Folk Development Colleges to deliver VET. Some funding had been availed for transforming 25 FDCs to provide VET. The Government was open for further discussion on use of available facilities to provide training including on analyzing issues around quality and costs.

7. The Government has also put up a new Public Private Partnership Act in the country that will ensure quick wins. 


8. Regarding Human Resources- Tanzania agreed to open a window for secondary school teachers-science and math from East African countries however it was found out that there were also shortages of  science and Math teachers available within the East African countries. The government promised to look  into the permit issue. 


9. The Government is expanding on Vocational Training Colleges and has also decide to make use of existing FDCs to offer Vocational education and building new VET colleges. A qualification Framework is also in place for learners to be able to cross from one type of institution to another. 


10. Informed that the Government in collaboration with USAID was piloting ICT in Mtwara and Zanzibar. Commended the efforts that USAID has already shown indicating that the long term plan would be on the use ICT in teaching. 


11. MOF noted that the amount of Government funding allocated to education has been increasing overtime both in public and private institutions. Noted that Private sector was strong investor in education so far. 

12. Government lauded the idea of Performance Based Financing however noted that once one decides to reward performance, one will also be obliged to sanction nonperformance. 


13. Noted that the ERC is an important tool in improving the learning outcomes hence the Government will need to abide to the reforms which were being proposed, critically considering measures to ensure a functioning education system. This will require commitment to radical changes and increased resources in the sector.

Annex 7.0  THE WAY FORWARD 

Mr. Selestine Gesimba, Acting Permanent Secretary, 

Ministry of Education and Vocational Training 

According to the presentations and discussions held in 2012 High Level Meeting the Aide Memoire has been approved subject to incorporation of raised inputs and corrections from participants. The agreed way forward is as follows:


1. Fine tuning the document and  circulate electronically the corrected version to all education stakeholders in PDF format by 30th December, 2012 and publish it by 31st January, 2013;


2. Representatives from the Government Education sector, Development Partners and Civil Society Organizations will meet between November, 2012 and January, 2013 to discuss and jointly agree on backlog, and few, strategic, focused, quick win and implementable milestones and specific actions for 2013/14 for inclusion in the respective Ministries’ Medium Term Expenditure Frameworks; 

3. For smooth implementation of agreed milestones and joint performance assessment, the roadmap which guide implementation of the same will be developed and shared in the ESDP fora by March, 2013;

4. The Government and Education Sector stakeholders are all committed to implementing all agreed milestones with specific actions which will be identified for implementation in FY 2013/14; and


5. The Government of Tanzania, Development Partners and Civil Society Organizations will jointly conduct Mid Term Review of the Education Sector Development Programme 2008 – 2017 to assess status of its implementation by June 2014. 

Annex 8.0  CLOSING REMARKS 

Hon. Dr. William Augustao Mgimwa (MP.), Minister for Finance 


Honorable Ministers;


Your Excellencies Ambassadors and High Commissioners;


Permanent Secretaries,


Deputy Permanent Secretaries,


Country Directors of International Organizations;


Heads of Development Co operations;


Representatives from:


The Parliamentary Standing Committee on Social Services;


Baraza Kuu la Waislam Tanzania (BAKWATA);


Christian Social Services Commission (CSSC);


Tanzania Association of Managers and Owners of Non Government Schools and Colleges (TAMONGOSCO)


Distinguished Guests; 


Ladies and Gentlemen. 


I feel honoured to be given this privilege to officially close this High Level Meeting for the Education Sector. Let me take this opportunity to thank you all for active participation in this important meeting which  approves Aide Memoire as a document that summarizes the review process and sets milestones  to be implemented in the education sector for the coming year. The comments made participants together with the general discussions held during this meeting have made me feel confident that we have committed ourselves to working together in the endeavour to enhance the delivery of quality education services at all levels hence attain improved performance.


Honourable Chairperson


Since we are all committed to implement the Joint Assistance Strategy for Tanzania (JAST) and agreed to both sector and macro level dialogues, let me assure you that your contributions at this session will be taken into account in fine-tuning of the Joint Education Sector, 2012 Aide Memoire. Your constructive comments will be paramount inputs into preparation of plan of action based on the Aide Memoire.


Ladies and Gentlemen, 


In the Aide memoire 2012, there are status of implementation for 2011/12 milestones, 2012/13 milestones and broad areas for  developing milestones for 2013/14. We have been informed that, for the year 2011/12, a total of 13 milestones which included 57 specific actions were developed and it was noted that most of the specific actions in the 2011/12 milestones were not achieved due to various reasons. 


The JESR 2012 approved eight milestones for 2012/13 which were developed in 2011/12. Some of those milestones are currently being implemented, hoping that all milestones will be fully implemented by 30th June, 2013.


This year in the technical session, the education stakeholders agreed to propose broad areas for further deliberation at the education sector dialogue process in order to come up with milestones that will be implemented in 2013/14. The broad areas which have been approved by the High Level Meeting and that will be used to develop new milestones are: 


1. Quality:  Strengthening the teaching and learning environment at all levels; 


2. Human Resource:  Improve equitable distribution and retention of qualified human resource within the education sector;


3. Financing:  Expanding base for financing the education sector; and


4. Governance:  Improve accountability and effective management for service delivery.

Ladies and Gentlemen, 


Having said that, may I suggest the following: 


(i) Milestones for 2011/12 which were crucial but underfunded or not budgeted hence not implemented in that specific year should either be reprioritized and incorporated in sub-sectors’ MTEFs for 2013/14 or look for alternative source of funding. In this case, we request the Development Partners and other stakeholders to join hands with the Government in order to implement them;


(ii) All 2012/13 milestones and specific actions should be implemented and completed by 30th June, 2013;

(iii) The milestones and specific actions that are urgent in FY 2012/13 but they do not appear in the existing MTEFs such as the implementation of 3Rs for primary schools, an alternative source of funding should be sought, in order to be implemented; 

(iv)  In case of any backlog in 2012/13, the milestones and specific actions should be carried forward into FY 2013/14;


(v) Ensure that, few 2013/14 milestones and specific actions are identified based on the broad agreed areas and should be incorporated within the Government priorities; and


(vi) In the course of identifying the 2013/14 milestones and specific actions within the broad identified areas, only those which are not implemented as routine activities should be identified. 


(vii) Few 2013/14 milestones and specific actions should be identified and incorporated in the FY 2013/14 MTEF for implementation within the specified financial year.


Ladies and Gentlemen,


It is my expectation that, if these measures are adopted and implemented by the education sector, issues of backlog, piled milestones and underfunded or not budgeted activities will be tackled. This means for each financial year you will be having few implementable milestones and specific actions based on Government priorities. . 


Ladies and Gentlemen,


The Government through the Ministry of Finance considers education as a top priority in the allocation of resources. This is because education is a key element for both social and economic development and is critical in attaining national development agenda as spelt out in the MKUKUTA and Tanzania Vision 2025 and MKUKUTA II. The Ministry of Finance is ready to provide expertise on modalities to access additional funding from Global Partnership for Education and Cash on Delivery.


Ladies and Gentlemen,

Let me take this opportunity to recognize the technical and financial support from the Development Partners, Civil Society Organisations and Faith Based Organisations for their contribution which have led to the success of the education sector. Since the education sector needs more financial and technical support, we therefore urge all education stakeholders to continue mobilizing of required resources so as to ensure the provision of quality education in Tanzania. 


Ladies and Gentlemen, 


With those few remarks, I now take this opportunity to declare the Joint Education Sector Review, 2012 High Level Meeting is officially closed.


THANK YOU FOR YOUR ATTENTION 


� EMBED PBrush ���








� These figures are provided here only to indicate the order of magnitude of DP contributions. They are unofficial estimates.





�The Speech was read on behalf by Mr B. Makali. Should we state it here?


�the Speech was read by DPS Anne Maembe, should we include her name instead?


�This was also read by B. Makali should we state it here?
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