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1. BACKGROUND  
Provide a brief description of the situation existing at the time of the request and the need that 
the assistance aimed to address. For safeguarding of a particular element, provide a 
description of the element, its viability and why safeguarding measures were required. For 
preparation of inventories, strengthening of capacities, awareness-raising, visibility or other 
safeguarding not focused on a particular element, identify gaps that were to be addressed. For 
emergency assistance requests, describe the nature and severity of the emergency at the time 
of the request. 

Not fewer than 750 or more than 1000 words  

When the application was submitted the aim of the project was to inventory the oral traditions, 
expressions, local knowledge and practices of the Korekore people of Hurungwe District. This  
aim, of coming up with a comprehensive inventory of the oral traditions, expressions, local 
knowledge and practices of the communities found in Hurungwe district which is located in 
north-west Zimbabwe, has remained the same. The main objectives have also remained the 
same which are to raise awareness of the 2003 Convention among 20 traditional leaders and 
30 members of the community through a 3 day workshop. 30 community members and 20 
university staff and postgraduate students who are at Masters, Master of Philosophy and PhD 
level have been trained in community based inventorying. 

Initially the members were to inventory oral traditions, expressions, local knowledge and 
practices in the district over a 36-month period as previously stated. However, the Covid 19 
pandemic has prolonged the completion of the project. Consultations with traditional leaders 
were held in March and April of 2017, with a coordinating committee, set up in October 2018, 
that involved community members and culture officers. Due to escalating equipment prices, 
we applied for the virementing of the budget and this coupled with the Covid 19 scourge have 
put the budget on hold. On 20 November 2020, we agreed with UNESCO Paris officers, led 
by Ms Leila Maziz that we buy equipment namely laptops, digital cameras and video recorders 
within the budget that we have and after this purchase, activities would proceed. The translation 
of the Convention into the main local language variety spoken in the area was finalised. Experts 
for building capacities of community members and university staff in inventorying were 
identified and capacity building training of trainers and awareness raising workshops were 
conducted. Equipment (3 laptops and memory flush cards) was sourced through the Chinhoyi 
University of Technology (CUT) procurement office. It is still expected that a comprehensive 
and validated inventory of oral traditions, expressions, local knowledge and practices of 
Hurungwe district will be produced at the end of the project and a copy of this would be 
submitted to the national ICH database. Twenty traditional leaders including their assistants 
were made aware of the convention and 30 community members and 20 university staff were 
as well empowered with the skills for conducting community based inventorying as well as for 
applying for International Assistance. Involvement of the community would enable them to 
produce an Action Plan for them to continue inventorying other ICH elements in the district 
after the project has wound up.  

 



1.1 Inception of the project 
This meeting to launch the project was held on the side-lines of the Hurungwe Arts Festival at 
the Baptist Church on 19 October 2018. The objectives of the meeting were outlined to 
members present, all who had been invited to attend or had to send representatives. Only Chief 
Mudzimu did not turn up. However, he communicated to Mr. Jembere (Culture officer for 
Hurungwe District), that he would be pleased to serve in the committee. See Annexure 1.  

A meeting on the 19th of October 2018 came up with a Coordinating Committee that stirred 
the inventorying activities in Hurungwe among the Korekore. The committee: 

 

 

 

 

 

1.2 Committee members  
 
Prof. J. Mapara – Hurungwe Project Coordinator  
Prof. H. Chimhundu - Southern African Intangible Cultural Heritage Coordinating (SAICH) 
Platform at CUT   
Mr. N. Jembere - Culture Officer for Hurungwe District (Liaison person, especially with 
Chiefs and other community leaders) 
Ms T. Gusho - Culture Officer for Mashonaland West Province 
Mr. J Zilala - Director, Hurungwe Arts Festival   
Ms V. Chinokwetu - Communication and Finances, SAICH Platform CUT 
Dr. O. L. Kupika - Committee member, SAICH Platform, CUT 
Chief Mudzimu (Joseph Mudzimu) - Traditional leader 
Chief Nematombo (Lovemore Karengesha) -Traditional leader 
Chief Nyamhunga (Boniface Chinehasha) - Traditional leader 
Ms E. Kapandura - Musician and Korekore cultural activist 
 

Certain criteria were used in the identification of the members. They were chosen because of 
their positions in the communities as community leaders and/or culture officers at both 
provincial and district levels. Others were identified for inclusion in the committee because 
they work as Arts and Culture activists who are involved with communities. 

Four members of the 11 member Committee are female.  

The Committee raised attention to activities of the inventorying exercise as well as other 
goings-on relating to the Hurungwe ICH Inventorying project. Mr Jembere used his extensive 
contacts in the district and in the town of Karoi to publicise information in the national and 
regional media, both print and electronic. Nhau Mangirazi, a freelance journalist, covered the 
activities on different media platforms namely The Sunday Mail, The Standard (a National 
Weekly) and The Weekly Mirror (a newspaper that is published in Mashonaland West where 

• Coordinated awareness raising activities among the identified members from 
among the Korekore community in Hurungwe, especially women and youths.  

• Created a platform through which awareness raising and safeguarding activities are 
sustained  

• Provided a forum for the discussion and exchange of information on the ICH 
inventory-making process   



Hurungwe is one of the administrative districts). In addition, video footage on Zimbabwe 
Television (ZTv) was produced. See Annexure 2. 

 

2. OBJECTIVES AND RESULTS ATTAINED 
Overall, to what extent did the project attain its objectives? Describe the main results attained, 
focusing in particular on the perspective of the direct beneficiaries and communities. For each 
expected result identified in the request, explain whether it was fully or partially attained. Also 
describe any unexpected results, direct or indirect, whether positive or negative.  

Not fewer than 100 or more than 500 words 

The results/outputs for the activities carried out during the reporting period are tabulated below:  

Table 1: Objectives and results 

Objectives Activities Time 
Frame 

Outputs Beneficiaries / 
Communities 

Comment
s 

Domesticate 
and raise 
awareness 
among 
traditional 
leaders and 
community 
members in 
Hurungwe 
District on 
the UNESCO 
2003 
Convention. 

Consultation 
and outreach 
Inception 
/launch of the 
project 

Translation of 
the 2003 
UNESCO 
convention  

19 
October 
2018 

20 traditional 
leaders (chiefs, 
headmen, village 
heads) and 30 
selected 
community 
members made 
aware of the 
objectives of the 
UNESCO 2003 
Convention out of 
these ……. were 
women and 
……….. were 
men.   Annexure- 
register, prog and 
photos 

Coordinating 
committee was 
established 

3. The 
UNESCO 2003 
Convention has 
been translated 
into the local 
language – 

Traditional 
leaders  

Hurungwe 
Korekore 
community 

Chinhoyi 
University of 
Technology 

Department 
of Arts and 
Culture 

Local 
authorities  

Fully 
attained 

Fully 
attained 

Successful
ly done 



Korekore. 
Annexure – the 
translated 
convention 

Build and 
enhance a 
framework 
for 
continuous 
and inclusive 
engagement 
of 
community 
members 
including 
women and 
youths so as 
to create a 
platform for 
the 
sustainability 
of 
inventorying 
activities.    

Engagement 
with 
representatives 
from the 
ministry of 
women affairs 
and youth  

 Community 
participation was 
secured and 
elements 
identified. The 
community 
participation was 
in form of 
identification of 
resource people, 
identification of 
elements, setting 
parameter 
restrictions 

 

Women 

Youths 

Hurungwe 
community 

Fully 
attained 

Build 
community 
based 
inventorying 
capacities of 
selected 
community 
members and 
university 
staff. 

Training of 
selected 
community 
members and 
University 
staff  

March 
2019 

30 community 
members and 20 
university staff 
equipped with 
skills on 
community based 
inventorying of 
ICH elements.  
Annexure – 
registers, photos 

This was done 
and 3 elements 
were inventoried 
during the 
training exercise 
although more 
were identified. 
These were 
Muumbwa, 
Mukoyo and 
Tsika 

Selected 
community 
members 

Selected 
University 
staff 

Fully 
attained 



dzekuroorana. 
Annexure-
frameworks 

A comprehensive 
inventory of oral 
traditions, 
expressions, local 
knowledge and 
practices found in 
Hurungwe district 
was prepared. 
This process is 
still ongoing. 

Convene 
periodic 
report back 
workshops 
for validation 
of 
inventories.  

 

 

  Validated 
inventories of 
oral traditions, 
expressions, local 
knowledge and 
practices in 
Hurungwe district 
are in the process 
of being done. 
Annexure – 
photos, videos 

Hurungwe 
community 

Outstandi
ng due to 
Covid-19 
regulation
s 

Develop a 
community 
action plan 
for 
safeguarding 
ICH activities 
in the district. 

Contributed 
through 
promotion and 
awareness of 
ICH elements 
during Culture 
week 
commemoratio
n  

Inclusive 
participation, 
appreciation 
and knowledge 
attainment of 
the youth and 
women in 
Hurungwe 
local cultural 
activities 

22 May 
2021 

Exhibited at 
culture week 

Inclusive 
participation 

Korekore village 
at Vhuka farm 

The organisations 
are Dareguru and 
Hurungwe Arts 
Festival 

 

Mashonaland 
West 
province / 
Hurungwe 
community  

 

In 
progress 



Promoting the 
kuvakwa 
kwemusha 
element under 
the traditional 
craftsmanship 
domain 

Community 
based 
organization 
applying for 
International 
Assistance 
Requests for 
safeguarding 
ICH.  

 

4. DESCRIPTION OF PROJECT IMPLEMENTATION 
Provide a description of the activities undertaken and the outputs they generated (e.g. 
trainings, consultation process, technical assistance, awareness raising, publications, toolkits, 
etc.). Also describe any problems encountered in project delivery and corrective actions taken. 
Describe the role of the implementing agency and of the partner agency (in the case of a service 
from UNESCO project) and the role of other implementing partners in carrying out activities 
and generating outputs.  

Not fewer than 1000 or more than 1500 words 

As outlined in the previous report, trainees were specifically selected from the community by 
the chiefs who considered their specialty and grounding in cultural issues. Other trainees came 
from various government departments. Academics were drawn from CUT comprising 
personnel who had passion for research in culture and heritage.  The training workshop was 
held at Twin River from the 8th to 10th of March 2019. The awareness raising workshop was 
held from the 5th to 7th of April at Champion Lodge in Karoi. The activities went well and 
were facilitated by UNESCO certified trainers led by Mr Noboth Jembere (The Hurungwe 
District Arts and Culture Officer) and Ms Tarisai Gusho (Mashonaland West Provincial Arts 
and Culture Officer).  See Annexure 3. 

 

The workshop outputs were: 

- Enhanced capacities of trainees for the benefit of the Hurungwe community as part of a 
beneficiary country Zimbabwe to safeguard their intangible cultural heritage  

- Trainedof some academics for sustainability of inventorying activities in Hurungwe and 
beyond through their adopting ICH inventorying and relating activities as a research theme  



- Demystified inventorying, and exposed most of those interested who are not just academics 
and civil servants but also ordinary community members who in most cases are the major 
practitioners of the ICH that needs to be inventoried.  

- Strengthened the capacities of those who had already been trained in community-based ICH 
inventorying, but who had for lack of resources and motivation not participated in or 
undertaken any inventorying activities. 

- The awareness raising workshop promoted community project ownership and participation 
to ensure sustainability of ICH inventorying activities in communities and at national level. 

Following the training and awareness raising workshops of the selected Hurungwe community 
members and CUT staff, inventorying commenced after translation of the 2003 UNESCO 
convention and questionnaire. 
The inventorying instruments were successfully translated into Korekore to assist those 
involved in inventorying activities. The translated convention was edited and re-shaped to fit 
in with international translated instruments in terms of format. See Annexure 4.  

There was a lot of engagement with representatives from the Ministry of Women Affairs and 
the Ministry of Youth, Sport, Arts and Recreation. Members from these two ministries were 
part of the trainees and they also took part in the inventorying of the elements. Their 
involvement lays the foundation for an inclusive community based inventorying action plan. 
See Annexure 5.  

 

4.1 Field Work 
Several outings were made by trained members from both the Hurungwe community and 
Chinhoyi University of Technology for the inventorying activities. This encompassed the 
consolidation of inventoried elements and ensuring that all were correctly captured on the 
Framework for Identifying ICH elements forms. The inventoried ICH elements were then 
grouped according to the annexed domains (See Annexure 6) namely:-  

• Oral traditions and expressions- Completed ICH Elements.  
• Social practises, rituals and festive events- Completed ICH Elements 
• Knowledge and practises concerning nature and the universe Completed ICH Elements 
• Performing arts- Completed ICH Elements 
• Traditional craftsmanship- Completed ICH Elements 

Field Work 1 

Two inventorying activities were carried out in Hurungwe under Chief Dendera’s area, in Ward 
18.  

The first event was at Chidzuwi  Ethorpe Farm, and was from     the 5th to the 12th of October 
2019. The first element was inventoried was kurapa munhu  arumwa nenyoka (curing a person 
bitten by a snake). 

The second element that was inventoried was Doro remvura (Doro rehuruva), which is a 
ceremony held to request for rains from the ancestral spirits. The main practices which are also 
ICH elements in themselves relate to how the beer is brewed, starting from who prepares the 



grains for the malt, how the beer is presented to the ancestral spirits and how the beer is sprayed 
and spread on specific drums for the ceremony. The other elements highlighted were the types 
of songs that have to be sung for the ancestral spirits of the area to manifest as well as the types 
of drums that are played. These drums are mutumba, mutandarika and mhito. 

The second inventorying event was held at Chokwa from the 22nd to the 23rd of October 2019. 

Field Work 2 

The inventorying process was from 31 March to 2 April 2021. Therein, the team visited Chief 
Nematombo’s homestead to pay last respects to the late chief who was so supportive, 
cooperative and influential from the onset of the project. Notably, the practice of paying last 
respects is an ICH element itself. Still at the homestead, this element paved way for related 
elements namely: 

kubata masa (interim chief) 
kugadzwa kwamambo (installation of a chief), 
kurova guva ramambo (memorial service for a late chief),  
kuvigwa kwamambo (burial of a chief)  
ndoro (ritual neck ornament) 
dimbi (ritual neck beads) 
 

Field Work 3 

The second visit was from 14 to 16 April 2021 at Villagehead Majinjiwa’s homestead under 
Chief Nematombo. A variety of ICH elements were gathered. These included beliefs such as 
marenda (sacred plains),  chisi (sacred day), mukaranga/bveni /gudo (baboon), spiritual order 
(ranks), varanda (prisoners of war), reincarnation (transcendence), kupira (incantations), 
kuchinja mitupo (changing of totems), Nhoroondo yedzinza (creation; Bantu migration)-
origins), homwe (possessed body), -kuparura kwesvikiro (death of a spirit medium) 

  

In terms of agriculture the ICH elements inventoried included kurima kwemharepare, kuparura 
tsenda, kutsiira, kurima pachuru (planting on the anthill), pfumvudza (conservation farming), 
kutema musasa (shifting cultivation), divisi (kuroyamunda, kuchererasadza) as charms for 
producing high yields), pest control (kukumbira vadzimu, kudzura dzinde richinokandwa 
pamharadzano kana chibage ganhuro)and chibage chemusungwa. Also included was ndira 
(tumbleweed) which is indicative of signs of impending rainy season. 

 Field Work 4 

The third visit was from 21 to 23 April 2021 at Enthorpe farm under Chief Dendera. The 
inventoried ICH elements were on medicines, conservation issues, cosmology / astronomy and 
some norms and values. 

The inventoried medicines and practices included use of pumpkin sap, use of musisi (for 
toothache and virility) and makona (spiritual powers), kusasika (sun drying fish, smoking fish), 
and use of mutuvi (whey) for porridge. Notable medicinal and ritual trees included 
Mutsonzowa, Mubvumira, Muhacha, Muwonde, Mukamba, Muriravanhu, Gundamiti, 
Chifumuro, Kamudzungu, Mucheekecha, Mushamba, Hwangarara, Mufandichimuka and 



Nganganga. While Mufandichimuka prevents one from being witched Nganganga is used for 
musana (an aphrodisiac that promotes virility and potency in men). 

Information was also gathered concerning jengetedzo (conservation) of vegetation, water, 
landscapes and animals. With respect to sacred elements and places, myths, legends and taboos 
information gathered related to forest conservation such as not cutting or uprooting trees, 
preservation of fruits, kutevedza chisi (observing sacred days) and totemic aspects such as 
avoiding eating specific animals.  

As far as cosmology  and astronomy are concerned we gathered information on 
mwedzimuchena (full moon), mhepo (petrichor), ndira (tumbleweed), nhenhere, tsambatsi / 
mbumbu, jongwe (flame lily) and kupesva rusero (as a way of calming down violent storms). 

The ICH elements on norms and values included mabiye/ makunakuna, changing totems for 
remeding, cheka ukama (in case of same totem marriages), muumbwa, hoko and kukombaguva. 
Kutangamusha (starting a new home), kugadzira musha (strengthening a home against witches 
using charms), kupinga (using the trees Mutara, Mupani, Mushamba), bipi and ganhuro. 
Further to this were the following elements; wanano (about marriages), Nzira 
dzekuchengetedza humhandara hwemwana sikana (preservation of girls virginity), and other 
values such as muzaragomba, mashambo, masungiro, tsika dzemudzimai akaroorwa, zvombo 
zvemukadzi mutsva (wares of a wife), chikafu chinobikirwa murume chekusimbisa musana 
(food related to virility and potency for men), mombe, muronde, ndorani (kagoro, kamushuga 
shuga) and muuraya nyoka; mudzi wenyemba, muroro (for curing snake bites). 

 

Field Work 5  

The fourth visit was from 5 to 7 May 2021. The first ICH elements were gathered from the 
Matamba family. The elements related to maridzirwo embira (how to play mbira), the types of 
mbira namely nyonganyonga, njari, nhare and vembe. Inventoried was also magadzirirwo 
embira (how to make the thumb piano).  

The group also gathered elements from Mr. Mola on kuvhima (hunting and tracking animals) 
using murindi, uta nemiseve (bows and arrows) and traps such as dhibhura, musungo, rihwa, 
chigogoro, kachaya, mugoba, mutuhwi, kuchanga. Also inventoried were kuvhima (hunting) 
using mambure (nets), mapfumo (spears), zvivanda (spiritual birds), imbwa (dogs), shave 
rembenga (hunting using spirits). fishing methods which included kuradzira hove, juja, 
kuraura kwemakomba, kukukudza/kuyarura and cuisine. 

The team gathered ICH elements from Mr. Mashapure, a renowned artist who is credited for 
having produced the sculpture of the Nyaminyami (a spirit medium of Kariba) on sacred 
images-nyaminyami, non-sacred images, artistic themes and traditional skills.  

 

Field Work 6 

The fifth visit was from 12 to 14 May 2021 in chief Kazangarare’s Karuru area. The ICH 
elements gathered on the first day of the visit were on post-harvest techniques such as 
preservation methods (explanation of the processes; mamhare (kufushanhanga), pfimbi 
(refrigeration of nyama meat, sweet potatoes, mbambaira and pumpkins, nhanga), kusasika 



nyama (dried meat),kusasika hove (dried or smoked fish), matura (granaries) and jangwa (cool, 
dark storage places which are air tight).  

3.2 Promotion and Awareness of ICH Elements During International Culture Week 
Commemoration (22 May 2021) 

Hurungwe community observed the International Culture Week commemorations. The 
commemoration drew the Mashonaland West province community and was held in Hurungwe 
district at Chief Dandawa’s homestead. It is good to note that the organising team of the 
International Culture Week commemoration included some members of the Hurungwe ICH 
project namely:- 

Mr N. Jembere - Culture officer for Hurungwe District, Ministry of Youth, Sport, Arts and 
Recreation (Liaison person, especially with Chiefs and other community leaders) 

Mr Z. Mpakati - Ward Youth Officer, Ministry of Youth, Sport, Arts and Recreation (Liaison 
person, especially with Chiefs and other community leaders) 

Ms T. Gusho - Culture Officer for Mashonaland West Province 

Mr J. Zilala - Director, Hurungwe Arts Festival 

Mr J. Makumucha - Provincial Manager, National Arts Council of Zimbabwe  

The occasion was graced by high ranking government officials including the Minister for 
Provincial Affairs and Devolution, tertiary institutions, schools and the community involved in 
this project. Several cultural activities including traditional dances and foodstuffs were 
showcased. This was an opportunity for ICH inventorying awareness raising through 
exhibitions of crafts, traditional culinary art, traditional herbs, traditional dances and rituals. 
The ICH inventorying team involved the participation of spirit mediums and traditional chiefs. 
Traditional chiefs had the chance to explain the rain making ceremony and other rituals. Of 
note, the Hurungwe community cherishes their culture. See Annexure 7. 

In addition, there was inclusive participation, appreciation and knowledge attainment of the 
youth and women in Hurungwe local cultural activities 

The 2020 International Culture Week Commemoration in Hurungwe had the youth and women 
at the centre who participated through the showcasing of attires representing different cultures. 
The project has promoted the participation of the youth and women with guidance of the ICH 
project team members.  

 

 

 

1. COMMUNITY INVOLVEMENT 
Provide a description of the mechanisms used for fully involving the community(ies) concerned. 
Describe not only the participation of the communities as beneficiaries of the project, but also 
their active participation in the planning and implementation of all activities.  

Not fewer than 300 or more than 500 words 



So far, community members have participated through their representatives who are the 
traditional leaders; chiefs, spiritual leaders, headmen and village heads. Some of them are 
members of the coordinating committee. More importantly, community members have been 
involved in identifying areas for the practical training of trainees. In addition, members of the 
community such as lead figures in some religious rituals and sites who are generally custodians 
of the said sites were involved. Women were as well involved as resource persons especially 
in areas where their expertise in preparation of a beverage (mukoyo) was inventoried in the 
training session and culinary traditions. Community members (traditional leaders, 
practitioners) were as well involved in the narratives that relate to certain ritual practices and 
explanation of certain words that are Korekore and are not found in other Shona dialects.   
It is important to point out that members of the community were also the ones who identified  
ICH elements that were to be inventoried. The coordinating team, especially that from 
Chinhoyi University of Technology, did not decide on what was to be inventoried and what 
was not to be inventoried. The fact that as custodian communities they chose and identified 
what was to be inventoried and what was to be left out is adequate proof that the community 
took a lead in the inventorying exercise.   

The inventorying team also ensured that the permission of communities and groups who are 
the custodians of ICH elements was granted so that it could go ahead with the inventorying 
activities. Additionally, the team of those who had been trained and their trainers ensured that 
prior informed consent of communities was obtained and that a member of the community 
signed the consent form as a way of confirming that consent had been granted. One other issue 
that the non-community members did which shows community involvement was the act of 
respecting the customary practices of the custodian community of Hurungwe that govern the 
access to ICH, especially the issue for example of who was supposed to prepare the mukoyo 
beverage.  

Community involvement has remained a key part of activities and in some cases took the lead 
in inviting trained members to join them in activities that they perceive to be of value hence 
need to be inventoried as was the case in October 2019.  

The latest communication from some community members has highlighted that despite the 
Covid19 related lockdown, those in rural farming communities have documented plants that 
are being used to mitigate colds and flues that they suspect may be Covid 19 related.  

Sustainability and exit/transition strategy  

Describe how the benefits of the project will continue after the project has been completed. 
Where appropriate, describe the steps undertaken to ensure the following:  

Sustainability of activities, outputs and results, including with reference to how capacity has 
been built under the project. Also describe any planned follow-up measures to ensure 
sustainability.  

Additional funding secured as a result of this project, if any. Indicate by whom, how much and 
for what purpose the contributions are granted.  

Describe how the ownership (of activities, outputs, results) by stakeholders and the community 
(ies) in particular has been promoted.  



Describe, if relevant, how tools, processes, outputs, etc. have been adopted, adapted, replicated 
and/or extended for future use (e.g. in other regions, communities, elements, or fields of 
intangible cultural heritage).  

Not fewer than 100 or more than 500 words  

ICH does not have to be managed separately from its socio-cultural environment and 
(changing) context, and also from the people who are its major drivers through ensuring that it 
continues to live.   

The capacity of the community was built and awareness raising done. The capacity building 
involved traditional leaders who are the main cultural custodians as well as some indigenous 
religious leaders who are also community leaders. Their involvement and training ensured that 
the sustainability of ICH inventorying activities live beyond the life of the current project.  

The training of academics including post-graduate students is also significant in that it ensures 
that ICH inventorying as well as safeguarding activities become part of the Chinhoyi University 
of Technology’s research agenda. The same post-graduate students will also be with their 
lecturers’ part of future engagements with the Hurungwe community in inventorying activities. 

 While no additional funding has been got for the community, the future in as far as activities 
in promotion are concerned includes propagation of a plant that is used in the production of the 
mukoyo beverage. Chiefs have as well undertaken to promote their cultural practices which are 
supported and encouraged by the New Zimbabwean Curriculum that has made Heritage Studies 
one of the compulsory study areas in schools and universities.   

When communities are trained they can take a lead in inventorying activities as was witnessed 
in October 2019 when members were invited to some activities where elements were 
documented. In addition, the government of Zimbabwe in its National Development Strategy 
Implementation (NDSI) has mandated the Ministry of Youth, Sports, Arts and Recreation 
under the department of Arts and Culture to safeguard, promote and preserve ICH. In this 
regard, the ministry has deployed cultural officers to participate in this ICH project. It has 
embraced safeguarding and promotion of arts, culture and heritage practices as living heritage 
and ICH in its Five Year Strategic Planning from 2021 to 2025. 

Some Community Based Organizations (CBOs) have learnt from this project how to access 
funds for different cultural projects by applying for International Assistance Requests for 
safeguarding ICH. Plans are underway to submit applications for the requests by the Dareguru 
and Hurungwe Arts Festival organisations. The project has also enhanced their understanding 
of the 2003 UNESCO convention. 

  



2. LESSONS LEARNT 
Describe what are the key lessons learnt regarding the following:  
Attainment of expected results  
Ownership of key stakeholders and community involvement  
Delivery of project outputs  
Project management and implementation  
Sustainability of the project after the assistance  
Not fewer than 300 or more than 750 words 
In terms of expected results, the involvement of traditional leaders and their preparedness to 
galvanize their communities behind inventorying activities is a significant achievement. The 
project implementation has led to the involvement of academics, some of whom have shown 
interest in the field and have undertaken to make ICH inventorying part of their research 
agenda. One other key issue that has been learnt is the importance of domesticating both the 
convention and the inventorying instrument. This makes work easier because there is little risk 
of relapsing into the English language which is the one that is in the main documents that are 
key to inventorying. The organizing committee also learnt that the involvement of other players 
like artists is important because they are community focal persons who can be depended on in 
ICH awareness raising especially through the use of different platforms as happened on 25 May 
2020 when Hurungwe Arts Festival partnered the local Catholic Church in celebrating the 
diversity of cultures and their ICH. Two of the organizers of this event were Mr. Jembere who 
is a culture officer in the District and Mr. Zilala who is the Director of Hurungwe Arts Festival. 
Both are members of the Hurungwe ICH Inventorying Project’s Coordinating Committee.   

Communities can be empowered to own their ICH and acknowledge it as their own if 
awareness is raised, and if they are also empowered to appreciate how they can exploit their 
living heritage not only for their own benefit but also for their children.  

So far some of the project objectives that include awareness raising among the Korekore have 
been realised. In addition, the training of trainees who will in turn undertake inventorying 
activities in the district was successfully completed.  

The project has so far been well managed despite the late start to the implementation of the 
programme due to the political atmosphere in the post-election period in early August 2018. It 
only commenced in October 2018 after the political dust had settled. The Covid 19 pandemic 
adversely affected the inventorying activities. In addition the banning of gatherings by the 
government meant validation activities could not be done. These will be mounted as soon as 
the Covid 19 situation relaxes.   

The awareness raising activities as well as the training of trainees’ activities especially of 
women and youths will help ensure that inventorying activities will continue in the post project 
funding period.  Sustainability is further strengthened by the involvement of members of the 
Chinhoyi University of Technology, some of whom have adopted ICH as one of their research 
agenda and will thus ensure that inventorying activities are continued into the future long after 
the end of the current funding period. This will be further buttressed by the planned production 
of foods and beverages as well as the hosting of festivals and other ritual events such as post-
harvest ceremonies and celebrations, cultural week commemorations, as well as rain requesting 
ceremonies. 



  



3. ANNEXES 
List the annexes and documentation included in the report:  
. Publications, evaluation reports and other outputs, when applicable  
. Progress reports prepared during the contract period  
. List of major equipment provided under the project and status after termination of contract   

period 
. Other (please specify)  
 
 

Financial Report   

Version of Convention translated into Korekore dialect  

  

Name and signature of the person having completed the report  
Name: Constantino Pedzisai (for Jacob Mapara)  

Title: Dr  

Date: 24/01/2022 

  Signature:  

 

  



Annexure 1  
Registers and photos 

Hurungwe Arts 
Festival Program 2018 

 

  



 

Annexure 2 
 

https://theweeklymirror.wordpress.com/tag/hurungwe-arts-festival/ 

https://www.radiovop.com/cut-partners-with-hurungwe-arts-for-intangible-culture-heritage/ 

 

Weekly Mirror Report Screenshot  

 

 

  

https://theweeklymirror.wordpress.com/tag/hurungwe-arts-festival/
https://theweeklymirror.wordpress.com/tag/hurungwe-arts-festival/
https://www.radiovop.com/cut-partners-with-hurungwe-arts-for-intangible-culture-heritage/
https://www.radiovop.com/cut-partners-with-hurungwe-arts-for-intangible-culture-heritage/


Annexure 3 
Programme, photos and registers- (double click the pdf files to open) 

ICH Awareness 
Raising Workshop Pro       

LIST OF HURUNGWE 
ICH TRAINED MEMBE  

 

  

  



Annexure 4 
Shona Translated Convention and model translated questionnaire for identifying ICH elements 
(double click the file to open)  

ICH_2003_SHONA_tra
nslation.pdf

Shona Inventory 
Framework.pdf  

 

  



Annexure 5  
Register & Photos  

ICH Twin River 
Attendance Register.p 

 

 

  



Annexure 6 
Table of completed elements 

Domain.pdf

 

 

Annexure 7 
Cultural week commemorations pictures  
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